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In accordance with the requirements of the Olympic Charter and the Host City Contract, as well as 

the IOC Information Management Manual issued in June 2007, the Beijing Organising Committee 

for the Games of the XXIX Olympiad (BOCOG) compiles a four-volume Official Report of the Beijing 
2008 Olympic Games. 

A chronicle of China’s decade-long endeavours from launching the 2008 Olympic bid to a 

period after hosting the Games, the Official Report constitutes not only an important document 

summarising a “high-level Olympic Games with distinguishing features”, but also a major legacy 

left by the Games. 

Preparation for the Games: New Beijing Great Olympics is Volume III of the Official Report. It gives 

an overall account of Beijing’s seven-year preparation for the Games, from the establishment of 

BOCOG to the opening of the Games.

The volume highlights major endeavours of the Games planners and organisers to adhere to 

the concepts of “Green Olympics, High-tech Olympics and People’s Olympics”, solicit nation-

wide involvement, and exchange and cooperate with the rest of the world. It centres on Beijing’s 

experience and innovative efforts concerning venue construction, competition organisation, 

marketing, auditing and supervision, volunteer service, media operations, technical support, 

security, and culture and education. 

The volume also elaborates on Beijing’s pursuit of combining the Games preparation with city 

construction and overall social development, celebrating the Games of the XXIX Olympiad as a 

milestone in the rejuvenation of the Chinese nation, and leaving a unique legacy to the Olympic 

Movement. 

Preamble
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Chapter 1
BOCOG

After China won the Olympic bid, the Beijing Organising Committee for the 
Games of the XXIX Olympiad (BOCOG) was established. In collaboration with 
concerned government departments and other relevant sectors, BOCOG set 
the goals and concepts for the Games in Beijing, pooled human resources, 
undertook solid operations and conducted effective coordination, all of 
which were vital for preparing for and hosting “a high-level Olympic Games 
with distinguishing features”. 
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1. BOCOG Inaugural Ceremony

2. Executive Board, BOCOG’s decision-
making body

2

1
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On July 13, 2001, the Games of 
the XXIX Olympiad and the XIII 
Paralympic Games were awarded 
to Beijing. The Chinese government 
made a solemn commitment that 
stated, “We are confident of staging 
a high-level Olympic and Paralympic 
Games with distinguishing features”. 

Five months later, on December 
13, 2001, the Beijing Organising 
Committee for the Games of 
the XXIX Olympiad (BOCOG) 
was established. During the 
preparation for the Games, it 
undertook the following tasks: 

●  Arranging the overall 
work schedule 
●  Settling major issues 
●  Making decisions on 
BOCOG staff appointments
●  Contacting the International 
Olympic Committee (IOC) 
●  Informing the Chinese 
Central Government of Games 
preparation progress 

1.1.1 Executive Board 

BOCOG’s decision-making body 
was its Executive Board, which 
was composed of president, vice-
presidents, executive president, 
executive vice-presidents, 

and executive members. 

Board members were mostly 
senior officials from the Beijing 
Municipal Government, the General 
Administration of Sport of China 
and relevant departments of the 
Chinese Central Government. 
Other members included Olympic 
scholars, experts from fields of 
education, culture, and science 
and technology, prominent 
entrepreneurs and public figures. 

1.1.2 BOCOG Departments 

Upon establishment, BOCOG 
had only 13 departments. New 
departments were gradually added 
for the ongoing Games preparation, 
and by January 2008, 28 
departments had been put in place. 

General Office

●  Liaison and coordination 
between BOCOG and the 
government authorities 
●  BOCOG’s internal administration 
●  Supervision of city operations for 
the Games 

Project Management 

●  Compilation of and 

1.1 Organisational Structure
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adjustments to the overall plans for the Games
●  Assistance in BOCOG’s decision 
making and risk control 

International Relations

●  Liaison and coordination with the IOC, 
the National Olympic Committees (NOCs) 
and Olympic Family members

Sport 

●  Organisation of all sports competitions 

Media & Communications 

●  News release, media reception and Games publicity 
●  Maintenance of BOCOG’s official website 
●  Implementation of Olympic education programmes 

Construction & Environment

●  Supervision of planning and constructing 
Olympic venues and facilities
●  Coordination of environmental 
initiatives for the Games

Marketing

●  Fund-raising 
●  BOCOG’s marketing plans, including 
sponsorship, licensing and ticketing 
●  The IOC’s marketing plans within the jurisdiction 
of the Chinese Olympic Committee (COC) 

Technology

●  Technical support regarding competition 
records, information, telecommunications and 
other Games-related technical operations

Legal Affairs

●  BOCOG’s contracts and other legal issues 
●  Olympic intellectual property rights protection

Games Services 

●  Overall arrangements of accommodation, 
catering, accreditation, medical care and 
other services for Games participants, Olympic 

Family members and Games spectators

Audit & Supervision

●  Supervision and auditing of BOCOG’s 
use of funds and materials 
●  Supervision of BOCOG staff’s personal 
conduct in fulfilling their jobs 

Human Resources 

●  Staffing of BOCOG departments
●  Recruitment, training and administration 
of staff and volunteers

Finance 

●  Budget programmes for the Games 
●  Financial management and risk control 
●  Supervision of logistics and procurement

Culture & Ceremonies 

●  Planning and organisation of Olympic ceremonies 
and cultural initiatives, including the Torch Relay, 
the Olympic Youth Camp and mass cultural events 
●  Planning and implementation of the 
Games image and identity projects 

Security 

●  Security operations and maintenance 
of public order during the Games 

Media Operations 

●  Planning and operation of the Main 
Press Centre (MPC), International Broadcast 
Centre (IBC) and venue media centres 
●  Facility and equipment support as well 
as related service for media operations

Venue Management 

●  Implementation and coordination of venuisation
●  Games-time venue operations, functioning 
as part of the Main Operation Centre (MOC) 
●  Coordination with other BOCOG 
departments for transition from the Olympic 
Games to the Paralympic Games 
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Logistics

●  Procurement, storage, distribution, management 
and post-Games collection of materials 

Paralympic Games

●  Planning for the Paralympic Games in 2008
●  Liaison and communication with the International 
Paralympic Committee (IPC), International 
Paralympic Sports Federations (IPSFs), International 
Organisations of Sports for the Disabled (IOSDs) and 
the organisations for people with a disability in China 
●  Organising Paralympics-related staff 
and volunteer training programmes 
●  Promotion of the Paralympic Games 

Transportation 

●  Transportation services for Olympic Family members  
●  Supervision of Games-time traffic 
management in Beijing 

Volunteer Department 

●  Volunteer recruitment, training and management
●  Volunteer operations in the Good Luck Beijing Test 
Events and the Beijing Olympic and Paralympic Games 
●  Volunteer logistics support 

Opening & Closing Ceremonies 

●  Organisation of the Ceremonies work team 
●  Assistance in creative design, production 
and rehearsal for the ceremonies 

Olympic Village 

●  Olympic Village planning 
●  Formulation of service standards 
and operation procedures 
●  Games-time Olympic Village operations 
●  Supervision of Olympic Village 
operations in the Co-host Cities 

Beijing Olympic Torch Relay Centre 

●  Liaison with the cities the torch would visit
●  Torch Relay routes and torchbearer 
recruitment, Torch Relay ceremonies, publicity 
and media coverage, Torch Relay image projects, 

marketing and intellectual property rights 
protection, security and logistics support 

Beijing Olympic Accreditation Centre 	

●  Accreditation of Olympic Family members, 
Paralympic Family members and Games staff 

Beijing Olympic Ticketing Centre

●  Design, manufacturing, sales and 
delivery of tickets for the Games 

Beijing Olympic Arrival & Departure Centre 

●  Entry & exit policies and emergency operation plan 
●  Coordination with concerned departments 
to facilitate arrival & departure operations for 
the Good Luck Beijing Test Events and the 
Olympic and Paralympic Games in 2008 
●  Guidance for arrival & departure 
operations in the Co-host Cities 

Beijing Olympic Media Centre 

●  “One-stop service” for Chinese and international 
journalists covering the Beijing Olympic Games
●  Processing of applications from international 
journalists planning to make temporary trips 
to Beijing to cover the preparation for and 
hosting of the Beijing Olympic Games
●  Organisation of press conferences and briefings 
to release information about the preparation for 
and hosting of the Beijing Olympic Games 

1.1.3 Branches

The equestrian and sailing events of the Beijing 
Olympic Games would be hosted respectively in 
the cities of Hong Kong and Qingdao. The football 
preliminaries would be held in Beijing and the Co-
host Cities. Several BOCOG branches were established 
to facilitate the operations of these events. 

Qingdao Sailing Committee for the Games of the 
XXIX Olympiad

The Sailing Committee in Qingdao was in charge of 
hosting the Olympic sailing events. It worked under 
the leadership of BOCOG and the Qingdao Municipal 
Government. The Aquatic Sports Management Centre 
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of the General Administration of Sport of China 
would provide guidance for its actual operations. 

Hong Kong Equestrian Committee for the Games 
of the XXIX Olympiad

The Equestrian Committee in Hong Kong was 
established on October 5, 2005 to assist in hosting the 
Beijing Olympic equestrian events. The Chief Executive 
of Hong Kong Special Administrative Region became 
the sponsor. Local government officials, the president 
of the Hong Kong Olympic Committee, the executive 
vice-president of BOCOG and the president of the 
Hong Kong Equestrian Committee served as president, 
executive vice-presidents and vice-presidents 
on the Equestrian Committee for the Games. 

Football Competition Offices

As the football preliminaries of the Beijing Olympic 
Games would be held in Beijing and the Co-host Cities 
of Tianjin, Shanghai, Shenyang and Qinhuangdao, the 
governments of the Co-host Cities each established a 
football competition office in line with the agreement 
made with BOCOG. These offices operated under both 

BOCOG and the governments of the Co-host Cities.

Affiliates 

Two major affiliates were involved in the 
Beijing Olympic Games operations. 

The Beijing Olympic Broadcasting Co., Ltd (BOB), 
established on September 6, 2004, was a Sino-foreign 
joint venture funded by BOCOG and the Olympic 
Broadcasting Services. As the Olympic Broadcasting 
Organisation for the Beijing 2008 Olympic and 
Paralympic Games, BOB would provide international 
television and radio signals for broadcasters across 
the world. It would also undertake preparations and 
operations of the IBC, supply necessary broadcast 
facilities in other venues and provide related 
service for Rights Holding Broadcasters (RHBs).

The Beijing Olympic Opening & Closing 
Ceremonies Operation Centre was established in 
December 2006. The Centre, under the BOCOG 
Opening & Closing Ceremonies Department, 
executed the Opening and Closing Ceremonies 
of the Beijing Olympic and Paralympic Games. 

Organisational Structure of the Beijing Organising Committee for 
the Games of the XXIX Olympiad (December 2001) 

Beijing Olympic 
Games Leading 

Group

International 
Olympic 

Committee 

Beijing Organising 
Committee for the Games 

of the XXIX Olympiad 
(BOCOG) 

General Office 

Project Management

Human Resources

Media & Communications

Audit & Supervision

International Relations

Construction

Sport

Technology

Environment 

Finance

Marketing

Legal Affairs
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Organisational Structure of the Beijing Organising Committee 
for the Games of the XXIX Olympiad (January 2008) 

First Vice-President

Executive Vice-
President

Executive Vice-
President

Executive Vice-
President

Executive Vice-
President

Executive Vice-
President

Secretary- 
General

General Office

Media & Communications

Beijing Olympic Football Competition Shenyang Office

Legal Affairs

Sport

International Relations

Culture & Ceremonies

Beijing Olympic Football Competition Tianjin Office

Audit & Supervision

Construction & Environment

Marketing

Media Operations

Beijing Olympic Football Competition Shanghai Office

Human Resources

Paralympic Games

Technology

Opening & Closing Ceremonies

Beijing Olympic Football Competition Qinhuangdao Office

Security

Beijing Olympic Accreditation Centre

Beijing Olympic Media Centre

Hong Kong Equestrian Committee for the Games of the XXIX Olympiad

Transport

Beijing Olympic Ticketing Centre

Beijing Olympic Torch Relay Centre

Qingdao Sailing Committee for the Games of the XXIX Olympiad

Volunteer

Beijing Olympic Arrival & Departure Centre

Executive Board of the Beijing 
Organising Committee for the 
Games of the XXIX Olympiad

President Executive President

Supervision Commission for 
the Beijing 2008 Olympic 
Games 

Commission on Science and 
Technology for the Beijing 
2008 Olympic Games

Organising Committee of the 
Beijing Olympic Games for the 
Torch Relay Operations on the 
Chinese Mainland

Leading Group for the Torch 
Relay of the Beijing 2008 
Olympic Games 

Leading Group for the Opening 
& Closing Ceremonies of the 
Beijing 2008 Olympic Games 

Coordination Group for 
Security of the Beijing 2008 
Olympic Games

Coordination Group for Media 
& Communications of the 
Beijing 2008 Olympic Games

Coordination Group for 
International Relations of the 
Beijing 2008 Olympic Games

Coordination Group for 
Volunteer Work of the Beijing 
2008 Olympic Games

Coordination Group for Staff 
Training of the Beijing 2008 
Olympic Games

Coordination Group for 
Transport of the Beijing 2008 
Olympic Games

Coordination Group for 
Medical Operations of the 
Beijing 2008 Olympic Games

Coordination Group for 
Accommodation and Catering 
of the Beijing 2008 Olympic 
Games

Project Management

Games Services

Finance

Venue Management

Logistics

Olympic Village



8 Preparation for the Games: New Beijing Great Olympics



9Preparation for the Games: New Beijing Great Olympics

1. Beijing Olympic Tower, BOCOG’s 
headquarters

In 1999, when bidding for the 
Games of the XXIX Olympiad, 
Beijing committed itself to “hosting 
the best ever Olympics and leaving 
a special and rich legacy to China 
and world sport”.  

At its second plenary session on 
January 14, 2005, BOCOG officially 
adopted the goal of “hosting a 
high-level Olympic Games with 
distinguishing features”. 

1.2.1 Guiding Concepts 

As an Olympic Games with 
distinguishing features, Beijing 
2008 would give full expression to 
the Olympic ideals and Olympic 
spirit through promoting the idea 
of harmonious development of 
body and mind. It would display 
time-honoured Chinese cultural 
traditions and the people’s spirit of 
self-reliance and enterprise as well 
as offer an opportunity for the world 
to experience the country’s vigour 
and vitality and its citizens’ common 
aspiration for peace and prosperity. 
The 1.3 billion Chinese people 
would be encouraged to participate 
in the hosting of the Games and 
make their own contributions. 

“High level” was interpreted in eight 
aspects: 

●  High-level sports venues, facilities 
and competition organisation 
●  High-level Opening Ceremony 
and cultural events 
●  High-level media service 
●  High-level security work 
●  High-level volunteer service 
●  High-level transportation and 
logistics 
●  High-level civility and friendliness 
●  High-level athletic performance  

To achieve its goal, BOCOG 
conducted operations in line with 
the three concepts formulated 
in bidding for the Games, “Green 
Olympics, High-tech Olympics and 
People’s Olympics”. 

“Green Olympics” would be 
manifested in stringent ecological 
standards and sound guarantee 
for preparing for and hosting the 
Games, as well as in the Chinese 
public’s enhanced environmental 
awareness. 

“High-tech Olympics” would be 
realised through adopting high-
tech achievements in staging the 
Games, which would showcase 

1.2 Goals and Plans 

1
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the city’s improved innovative capacity and the solid 
progress on its way to modernisation. 

“People’s Olympics” would be demonstrated in the 
mass public participation in welcoming the Games in 
Beijing. The city would make every effort to provide 
quality services in line with “people-oriented” and 
“athlete-centred” concepts. 

1.2.2 Crucial Success Factors  

Drawing on the experience from previous Olympic 
Games and taking into consideration China’s national 
conditions, BOCOG identified certain crucial success 
factors for the Games. 

Support of the Government 

Backed by the Chinese Central Government, a 
number of coordination groups were formed to take 
charge of Games-related tasks such as media and 
communications, security, international relations, 
Beijing Capital International Airport operations and the 
Torch Relay. These coordination groups would help 
guarantee smooth Games preparation. 

Contribution of the Public  

Many Games-related issues, such as volunteer 
operations and solicitation of the emblem, theme 
slogan, mascots and songs for the Beijing Olympic 
Games, involved public participation. 

The solicitation of the theme slogan, for example, drew 
210,000 entries, and more than one million people 
applied to become Games-time volunteers and city 
volunteers, though, according to the plan, only 100,000 
and 400,000 were needed respectively. All of these 
contributions demonstrated Chinese people’s passion 
for the Games. 

Enthusiasm of the Business Community 

The business community played an important role, 
as many venues were built by enterprises selected 
through bidding, who were then given a 30-year 
operation franchise. This greatly aroused the 
enthusiasm of enterprises. Close cooperation between 
the government and the business community saw 
their complementary strength brought into full play. 

Preparation for and hosting of the Olympic 

BOCOG’s second plenary session, at which the goal of “hosting a high-level Olympic Games with distinguishing features” was adopted 
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Games accelerated Beijing’s economic and social 
development. The city’s infrastructure construction 
was stepped up, and its industrial readjustment was 
promoted as a result of the development of Games-
related industries. Through hosting the Games, 
Beijing was transformed into an energy-efficient, 
environmentally-friendly city. 

1.2.3 Planning for the Games   

BOCOG worked with the Beijing Municipal 
Government on the Beijing Olympic Action Plan. 

On March 28, 2002, draft of the Beijing Olympic Action 
Plan was released for public review. In the two months 
afterwards, more than 3,000 proposals from home and 
abroad were received. 

On July 13, 2002, one year after Beijing won the Games 
bid, the revised version was made public, consisting of 
guidelines, primary focuses and strategic support for 
preparing for and hosting the Games. 

Guidelines 

The Beijing Olympic Action Plan would be carried out 

Adhering to the concepts of “Green Olympics, High-tech Olympics and People’s Olympics” 
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in three phases: 

●  Initial preparation from December 2001 to June 
2003 
●  Construction and implementation from July 2003 to 
June 2006 
●  Operation and adjustment from July 2006 to the 
opening of the Games 

Primary Focuses 

Three primary focuses would be laid down in 
preparing for the Games: 

●  Venues and facilities for the Olympic Games 
●  Ecological environment and city infrastructure 
●  Social development 

Strategic Support 

To echo the Tenth Five-year Plan of Beijing (2001 - 

2005), the Beijing Olympic Action Plan detailed the 
promises made in the Games bid and incorporated 
them into specific plans regarding venue construction, 
traffic management, IT infrastructure, and ecological 
and social environment. Relevant departments of 
Beijing Municipality worked out a number of sub-
plans, which were issued in succession starting from 
September 2002. 

●  Ecological Environment Construction Plan 
●  Traffic and IT Infrastructure Construction Plan 
●  Digital Olympics Construction Plan 
●  High-tech Olympics Construction Plan 
●  Cultural and Ethical Progress Promotion Plan 
●  Security System Establishment Plan 
●  Olympic Venue Construction Plan 
●  Fund-raising Plan
●  Energy Resources Construction Plan 
●  Overall Strategic Plan for the Preparation for the 
Beijing Olympic Games 

Members of the Coordination Commission for the Games of the XXIX Olympiad review awarded designs of 
the Olympic Green 
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Master and Strategic Plans 

In 2002, the Master Plan for the Beijing 2008 Olympic 
Games and BOCOG Master Plan were drafted. Then in 
2003, they were finalised with a consensus reached 
between the IOC and BOCOG.  

Based on the two Plans, major duties of each BOCOG 
department in the years leading up to the opening 
of the Games were identified in order to form their 
strategic schedules and concepts of operation, 
which were collected by the Project Management 
Department to formulate the Strategic Plan. 

In December 2004, the Strategic Plan for the Beijing 
2008 Olympic Games was completed and submitted to 
BOCOG leadership for approval. It was then published 
for implementation. 

1.2.4 Implementation and Supervision 

BOCOG appointed a leading group to make decisions 
on important policies and regulations, and supervise 
key projects and adjustments to major budget plans. 

An assessment-reporting mechanism was established, 
which required that plans of BOCOG and its 
department should be assessed on a monthly, 
quarterly and yearly basis. 

Evaluation was carried out to measure the performance 
of departments and staff primarily in terms of project 
implementation. 

BOCOG formulated the Concept of Operational 
Risk Management, which specified risk control 
arrangements in the three years leading up to the 
Games and during Games time. It worked with the IOC 

Release of the Beijing Olympic Action Plan (Draft for Comments) 
(March 28, 2002) 

Master Plan and Monitoring Report for the Beijing 2008 Olympic 
Games



14 Preparation for the Games: New Beijing Great Olympics

to identify major risks on a regular basis and called in 
consultant companies to assist with risk control and 
insurance. 

Risk identification was also carried out within BOCOG, 
and 247 risks were found within some 40 functional 
areas, which were addressed accordingly. 

A General Emergency Plan consisting of 52 items was 

jointly prepared by BOCOG departments and was 
distributed to the venue teams, and experts conducted 
altogether 15 field trips for safety inspections at major 
competition and non-competition venues.

Planning for the Beijing Olympic Games was of 
decisive importance, as BOCOG would be able to 
specify the number of personnel, the amount of funds 
needed and types of staff training. 

BOCOG advisors review the Concept of Operational Risk Management
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Hosting a successful Games requires 
a highly professional and devoted 
work team. BOCOG set regulations 
to ensure fairness and transparency 
in staff recruitment and temporary 
transfer. Training was also offered to 
all recruits. 

1.3.1 Recruitment 

BOCOG pooled talented Games staff 
through administrative measures 
and public job offers. 

BOCOG staff consisted of paid staff 
(temporarily transferred personnel, 
new recruits, personnel in Value 
in Kind arrangements, and loaned 
staff), volunteers and contractors. 

Many of the staff were either 
transferred from enterprises, 
government departments and 

institutions of higher learning, or 
selected from individual Chinese 
applicants. Among the staff were 
experienced retirees, Games-time 
interns, international recruits and 
Value in Kind personnel. 

The Staff Administration Division 
of the BOCOG Human Resources 
Department was in charge of staff 
recruitment and management. It 
laid down the principle of “fairness 
and transparency”. Recruitment 
procedures usually included: 

●  Releasing recruitment 
information 
●  Receiving applications 
●  Examining applicants’ 
qualifications 
●  Shortlisting candidates through 
tests and interviews 
●  Finalising appointments  

1.3 Staffing 
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Major Milestones in BOCOG Staff Recruitment

January 2003 First open recruitment session

March 2004 Second open recruitment session 

September 2005 Agreement with 16 Chinese universities to take in 826 postgraduate students as 
interns, who were expected to work at venues during Games time 

April 2006 Third open recruitment session 

March 2007 Transfer of staff from venue owners or authorities of local areas where there were 
Olympic venues

Initially, BOCOG had 211 paid staff. As Games preparation unfolded, more staff members were added, with 3,900 at 
the end of 2007 and 8,548 at Games time. 

Third open recruitment session (April 2006) 
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1.3.2 Training 

The Staff Training Division coordinated training 
programmes for BOCOG staff, contractors, volunteers 
and National Technical Officials (NTOs). 

Games preparation called for a gradual shift of 
responsibilities from BOCOG departments to venue 
teams, during which they coordinated with each other 
to offer several rounds of training. 

●  General training by the BOCOG Human Resources 
Department 
●  Professional training by other BOCOG departments 
●  Venue and job training by the venue teams 

To implement training programmes, BOCOG invited 
experts, in particular, international experts versed in 
Olympic Games preparation, to offer suggestions. This 
strengthened cooperation and exchanges between 
training institutions and universities. Communication 

with the IOC and the IPC was stepped up and 
experience was drawn from staff training programmes 
of previous Games. 

Training was offered mainly by three BOCOG 
departments: 

●  Human Resources Department for BOCOG staff and 
contractor training 
●  Volunteer Department for volunteer training 
●  Sport Department for NTO training 

Prior to 2005, core staff training and preparation for 
large-scale staff training were completed. 

Between early 2005 and April 2008, with training 
materials prepared and instructors selected, training 
for volunteer applicants were implemented. Staff and 
volunteers watched or served the Good Luck Beijing 
Test Events, which helped enhance their knowledge, 
skills and confidence. Also in this period, detailed 
Games-time training plans were formulated.    

From April 2008 to the opening of the Olympic Games, 
venue training as well as job training were completed 
and staff and volunteers were ready for Games-time 
operations. 

1.3.3 Management 

BOCOG developed an overall staff management 
system involving assessment, incentive, promotion, 
salary and welfare. It also signed employment 
contracts with the staff to standardise management. 

In the interest of the staff, BOCOG even designated in 
September 2007 a coordination group to study the 
post-Games staff arrangement. Then in October, the 
Human Resources Department set up an office to take 
charge of the issue. 

Based on the arrangement, the temporarily transferred 
and loaned staff returned to the work units from which 
they had come. The recruited staff members were able 
to find their own jobs, and BOCOG assisted in this by 
recommending them to related institutions and large 
state-owned enterprises or by providing them with job 
information. 
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BOCOG leadership worked hand-in-
hand with the Chinese governments 
at all levels to conduct operations in 
preparing for and hosting the Beijing 
Olympic Games. It also attached 
great importance to coordinating 
with the IOC, in particular with the 
IOC Coordination Commission.    

1.4.1 Operational 
Mechanism 

In November 2001, the Beijing 
Olympic Games Leading Group was 
appointed, which was composed of 
senior officials from ministries and 
commissions of the Chinese Central 
Government as well as officials from 
Beijing and Qingdao Municipalities. 
Their leadership was indispensible 
for mobilising and coordinating 
the country’s resources for Games 
preparation. 

After BOCOG was established, it 
took over the Leading Group’s 
responsibilities. In collaboration with 
the Chinese Central Government 
and governments of Beijing and 
the Co-host Cities, it set up a 
number of coordination groups to 
handle issues such as international 
relations, security, media and 
communications, food safety, air 

quality and airport operations. 

With all these groups put in place, 
a three-tier Beijing Olympic Games 
operational mechanism came into 
being, which involved coordination 
between BOCOG, ministries of 
the Chinese Central Government 
and governments of Beijing and 
the Co-host Cities, coordination 
between BOCOG and functional 
departments of Beijing Municipality, 
and coordination for specific tasks 
concerning the preparation for and 
hosting of the Games.  

1.4.2 Games-time Command 

An overall Games-time command 
system was established, which 
functioned at two levels - Command 
Headquarters and Main Operation 
Centre (MOC). 

The Command Headquarters, 
jointly formed by BOCOG and 
departments of the Chinese Central 
Government and the Beijing 
Municipal Government, undertook 
major issues regarding Games-time 
operations in Beijing and the Co-
host Cities. It also took charge of 
coordination with the IOC. BOCOG 
President Liu Qi was Director of the 

 1.4 Operation

1. Poster for the Beijing 2008 
Olympic Games

1
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Command Headquarters.

The MOC under the Command Headquarters was 
responsible for venue operations, competition 
organisation and communication with the IOC 
functional departments. Guo Jinlong, Mayor of Beijing, 
was the Head of the MOC.  

The system helped integrate material and personnel 
resources and resolve most venue-level issues. 

1.4.3 Special Project Headquarters 

To facilitate venue construction and city operations, 
two special project headquarters were set up. 

The Beijing Municipality 2008 Engineering 

Construction Headquarters (“2008” Engineering 
Headquarters) coordinated construction of Olympic 
venues and facilities. Its major responsibilities included: 

●  Mapping out the master schedule and reviewing 
specific timetables for construction projects in Beijing 
●  Supervising land use and coordinating the 
assessment and approval of construction projects 
●  Assisting in resolving issues in the construction 
process
●  Arranging tests of safety, quality, fire control and 
environmental protection regarding the construction 
projects
●  Supervising the implementation of technical 
standards set by the IOC and the IFs 

The Beijing Municipality 2008 Environment 
Construction Headquarters (“2008” Environment 

Beijing Olympic Games Leading Group

Games-time Command System 

Command

Operations

Beijing Olympic Games Command Headquarters 

District and County Leading Groups for Beijing 
Olympic Operational Support

Qingdao

Competition Venues
Hong Kong

Non-competition Venues Tianjin

Shanghai 

Shenyang

Qinhuangdao

Independent Training Venues

Games Services

Olympic Green Common Domain

The Olympic Village

Coordination Group for International Relations

Coordination Group for Security

Coordination Group for Media & Communications

Coordination Group for Food Safety

Coordination Commission for Operations of the Beijing Capital International Airport

BOCOG

Main 
Operation 
Centre 

Beijing Co-host Cities
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Headquarters) coordinated and supervised issues 
concerning city image, civil engineering and 
environment. It mainly undertook the following tasks: 

●  Conceiving city image projects prior to 2008 
●  Compiling plans for environment control initiatives 
prior to 2008 
●  Setting outlines for Games-time city operations 
●  Implementing city image projects, civil engineering 
projects, environment control initiatives and Games-
time city operations 

1.4.4 Cooperation with the IOC

Cooperation and coordination with the IOC provided 
a firm guarantee for BOCOG to organise competition 
events and offer quality service. 

On January 21, 2002, the IOC declared the 
establishment of the Coordination Commission for the 
Games of the XXIX Olympiad, with Hein Verbruggen as 
Chairman and Kevan Gosper as Vice-chairman. 

Through the Coordination Commission, BOCOG 
conducted Games-related issues with the IOC, the 
IFs and the NOCs. The Coordination Commission also 
reviewed and assisted in BOCOG’s work.

Between February 2002 and August 2008, BOCOG gave 
25 presentations on Games preparation (seven times 
during IOC sessions and 18 times to the IOC Executive 
Board). The presentations facilitated communication 
between the top decision-making bodies of BOCOG 
and the IOC and kept the IOC informed of Beijing’s 
progress in Games preparation. 

By July 2008, BOCOG had received 10 visits by Jacques 
Rogge, 26 visits by Hein Verbruggen, and 189 visits 
by the IFs. During the IOC Executive Board meeting in 
April 2007, BOCOG received 14 members of the IOC 
Executive Board. 

Also between August 2002 and July 2008, BOCOG 
sponsored 10 IOC Coordination Commission sessions 
and 15 Coordination Commission working group 
meetings. BOCOG organised approximately 1,000 
other conferences, and arranged for the guests dozens 
of trips to Olympic venues as well as six visits to the 
Co-host Cities. 

Especially starting in 2005, the Coordination 
Commission sessions were often accompanied by 
other large-scale events, such as the Olympic mascots 
unveiling ceremony and the 1,000-day countdown 
celebration for the Beijing Olympic Games in 2005; 
the World Education, Culture and Sport Forum in 
2006; the International Sports Conference, the one-
year countdown celebration for the Beijing Olympic 
Games and the Chefs de Mission Seminar in 2007; 
and Torch Relay Launch Ceremony in 2008. BOCOG 
arranged the invitation, transportation and reception 
of the Coordination Commission delegations for these 
events. 

In addition, between 2004 and 2007, BOCOG studied 
the documents of the Sydney 2000 Olympic Games, 
Athens 2004 Olympic Games and Torino 2006 Olympic 
Winter Games, and formulated the Strategic Plan, 
Concept of Operation and Action Plan for Olympic 
Family Services. 

These documents detailed the objectives and tasks 
of Games-time service for the Olympic Family, as well 
as the resources needed. Based on these documents, 
BOCOG completed the Olympic Family Member 
Guide, Profile Collection of IOC Members and Olympic 
Family Assistant Guide as well as a number of other 
guidelines. 

During Games time, 811 volunteers worked as Olympic 
Family assistants. They offered service for the 586 IOC 

Poster for the Beijing 2008 Olympic Games
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1. IOC-BOCOG Project Review  

2. Hein Verbruggen, Chairman of the Coordination Commission for the Games of the XXIX 
Olympiad, visits the Olympic venues in construction

3. Chefs de Mission Seminar of the Beijing Olympic Games
2

1

3
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members, IFs Presidents and Secretary-generals, NOC 
Presidents and Secretary-generals, and directors of 
the IOC departments, and provided administrative 

support for the IOC departments and Olympic Family 
delegations. The assistants won high praise from their 
clients for their efficiency and effectiveness. 

Summary

The aspiration for “hosting a high-level Olympic 
Games with distinguishing features” showcased 
China’s endeavours to propel the Olympic Movement 
and demonstrate the country’s unique charm to the 
outside world. 

To achieve this goal, BOCOG devised elaborate 
administration and operation schemes, which helped 
pool the country’s human resources for effective 
preparation for and hosting of the Olympic Games in 
2008. 

BOCOG worked closely with concerned departments 
of the Chinese Central Government, governments 
of Beijing and the Co-host Cities and other relevant 
sectors to draw their support for specific Games-
related operations. 

It also endeavoured to fulfill its commitments made 
in the Host City Contract through strengthening 
cooperation and coordination with the IOC, in 
particular with the IOC Coordination Commission, 
which created favourable conditions for the Beijing 
Olympic Games.
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Chapter 2
Venue

In preparing for and hosting the Beijing Olympic Games, first-class venues 
were planned and constructed, with effective venue teams organised and 
fruitful test events completed. These preparations became the basis for a 
successful Games in 2008 in fulfilling the promise of “Green Olympics, High-
tech Olympics and People’s Olympics”.
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The Beijing Olympic venues were 
designed for both Games-time 
competitions and post-Games use. 
In line with the concepts of “Green 
Olympics, High-tech Olympics and 
People’s Olympics”, energy-saving 
features and eco-friendly materials 
were employed in construction, 
while high technologies were 
applied. After the Games, most 
of the venues would be used for 
public sports, cultural or recreational 
events.  

2.1.1 Competition Venues  

In planning and constructing 
Olympic venues, feasibility studies 
were conducted concerning 
number, location and scale. 
In addition to setting up new 
venues, some existing venues 
were converted or expanded and 
temporary venues were set up, 
which all helped reduce costs.  

Venue Sketches

There were altogether 37 newly-
built, renovated or temporary 
competition venues. 31 of them 
were in Beijing (see Map of the 
Competition Venues for the Beijing 
2008 Olympic Games) and the 

other six were the Qingdao Olympic 
Sailing Centre, the Tianjin Olympic 
Centre Stadium, the Shenyang 
Olympic Stadium, the Qinhuangdao 
Olympic Sports Centre Stadium 
(which were newly-built), the 
Shanghai Stadium and the Hong 
Kong Olympic Equestrian Venues 
(which were renovated).

Newly-built venues: 

●  1 - National Stadium 
●  2 - National Aquatics Centre 
●  3 - National Indoor Stadium
●  4 - Beijing Shooting Range Hall 
●  5 - Beijing Olympic Basketball 
Arena 
●  6 - Laoshan Velodrome 
●  7 - Shunyi Olympic Rowing-
Canoeing Park 
●  8 - China Agricultural University 
Gymnasium 
●  9 - Peking University Gymnasium 
●  10 - Beijing Science and 
Technology University Gymnasium 
●  11 - Beijing University of 
Technology Gymnasium 
●  12 - Beijing Olympic Green Tennis 
Centre

Converted or expanded venues: 

●  13 - Olympic Sports Centre 
Stadium 

2.1 Venue Overview

1. National Stadium (Bird’s Nest) in 
construction

2. National Stadium (Bird’s Nest) at 
night

2

1
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●  14 - Olympic Sports Centre Gymnasium 
●  15 - Beijing Workers’ Stadium 
●  16 - Beijing Workers’ Gymnasium 
●  17 - Capital Gymnasium 
●  18 - Fengtai Sports Centre Softball Field 
●  19 - Yingdong Natatorium 
●  20 - Laoshan Mountain Bike Course 
●  21 - Beijing Shooting Range CTF
●  22 - Beijing Institute of Technology Gymnasium 
●  23 - Beijing University of Aeronautics and 
Astronautics Gymnasium 

Temporary venues: 

●  24 - National Convention Centre Fencing Hall 
●  25 - Beijing Olympic Green Hockey Stadium 
●  26 - Beijing Olympic Green Archery Field 
●  27 - Beijing Wukesong Sports Centre Baseball Field 

●  28 - Chaoyang Park Beach Volleyball Ground 
●  29 - Laoshan Bicycle Moto Cross (BMX) Venue 
●  30 - Triathlon Venue 
●  31 - Road Cycling Course 

Planning and Progress 

Preparation for competition venues and facilities 
started when Beijing bid for the 2008 Olympic Games, 
with the compilation of the Beijing Olympic Venue 
Plan and the Outlines for Constructing the Beijing 2008 
Olympic Venues and Facilities .

After the Games were awarded to Beijing, the Beijing 
Olympic Venue Construction and Coordination 
Commission, the Beijing Municipality 2008 Engineering 
Construction Headquarters (“2008” Engineering 
Headquarters) and the BOCOG Construction & 

Map of the Competition Venues for the Beijing 2008 Olympic Games
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Environment Department were established to 
proceed with further assessments of overall venue 
layout.

At the end of 2002, the revised Outlines for 
Constructing the Beijing 2008 Olympic Venues 
and Facilities was approved by the Chinese Central 
Government. 

1. Groundbreaking ceremony for 
the National Stadium (December 24, 
2003) 

2. Groundbreaking ceremony for the 
National Aquatics Centre (December 
24, 2003) 

2
1
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According to the plan, competition venues in Beijing 
would be distributed in four areas. 

The Olympic Green, with 13 venues including the 
National Stadium and the National Aquatics Centre, 
would be the “Central Area” to hold the Games.   

The Western Community Area would have nine 
venues, including the Wukesong Culture and Sports 
Centre, which, after the Games, would become a 
recreational and sports destination for local residents. 

The University Area, with four venues including the 
Capital Indoor Stadium, would be used to hold cultural 
and sports events for university students and local 
residents after the Games. 

The North Scenic Area, with two venues: the Shunyi 
Olympic Rowing-Canoeing Park and the Shunyi 
Country Racecourse (originally the planned venue 
for equestrian events of the Games), would become 
tourist resorts after the Games. 

In addition, four venues outside these four areas, 
including Beijing Workers’ Stadium, would be 
converted or expanded for Games-time use and post-
Games cultural and sports events.

Work on Olympic venue construction started in 
December 2001. The Construction & Environment 
Department completed a number of tasks: 

●  Preparing the Guidelines for Olympic Construction 

Design 
●  Formulating bidding procedures and technical 
standards for Olympic venue construction 
●  Organising the review of venue designs 
●  Cooperating with the “2008” Engineering 
Headquarters to supervise construction preparations  

In July 2003, tender and bid for venue design and 
construction was completed and construction of the 
Beijing Olympic venues and facilities commenced. 

On December 24, 2003, groundbreaking ceremonies 
for the National Stadium (Bird’s Nest) and the National 
Aquatics Centre (Water Cube) took place. Then in 2004, 
construction of other Olympic venues began, including 
the National Indoor Stadium, the Olympic Village, the 
National Convention Centre, the Wukesong Culture 
and Sports Centre, the Shunyi Olympic Rowing-
Canoeing Park, as well as venues in universities.

Originally, most of the construction work concerning 
Olympic venues and facilities was expected to finish 
in June 2006. In view of the fact that early completion 
may cause additional maintenance costs, while late 
completion may affect the process of adjustments and 
test operations, the deadline was thus postponed from 
the second half of 2006 to 2007. 

Before the opening of the Beijing Olympic Games, 
all the venues and facilities were prepared up to 
the Olympic standards, with adequate inspection, 
adjustment, testing and trial operation. Supporting 
services were also put in place. 

Newly-built Venues

Venue Location Construction 
Area (m²)

Time of 
Completion

Planned 
Events

Capacity
(Number of seats)

National 
Stadium Olympic Green 258,000 April 2008

Opening 
& Closing 
Ceremonies; 
Track & Field; 
Football

Permanent: 80,000  
Temporary: 11,000
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Venue Location Construction 
Area (m²)

Time of 
Completion

Planned 
Events

Capacity
(Number of seats)

National 
Aquatics 
Centre

Olympic Green 79,500 January 2008
Swimming; 
Diving; 
Synchronised 
Swimming

Permanent: 4,000
Temporary: 13,000

National 
Indoor 
Stadium

Olympic Green 80,900 
November 
2007

Gymnastics; 
Trampoline; 
Handball

Permanent: 13,000
Temporary: 2,000

Beijing 
Shooting 
Range Hall

Futian Temple, 
Shijingshan 
District 

45,600 July 2007 Shooting
Permanent: 2,000
Temporary: 6,000

Beijing 
Olympic 
Basketball 
Arena 

Wukesong 
Culture and 
Sports Centre, 
Haidian District 

63,000 January 2008 Basketball Permanent: 14,000
Temporary: 4,000 

Laoshan 
Velodrome

Laoshan, 
Shijingshan 
District

32,900 October 2007 Cycling (Track)
Permanent: 3,000
Temporary: 3,000

Shunyi 
Olympic 
Rowing-
Canoeing 
Park

Chaobai River, 
Mapo Town, 
Shunyi District 

31,900 July 2007

Rowing; 
Canoe/Kayak 
Flatwater; 
Canoe/
Kayak Slalom; 
Swimming 
(Open Water)

Permanent: 1,200
Temporary: 25,800
Standing: 10,000

China 
Agricultural 
University 
Gymnasium

East Campus, 
China 
Agricultural 
University 

24,000 August 2007 Wrestling Permanent: 6,000
Temporary: 2,500 

Peking 
University 
Gymnasium

Peking 
University 26,900

December 
2007 Table Tennis

Permanent: 6,000
Temporary: 2,000

Beijing 
Science and 
Technology 
University 
Gymnasium 

Beijing 
Science and 
Technology 
University 

24,700
November 
2007

Judo; 
Taekwondo

Permanent: 4,000
Temporary: 4,000
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Venue Location Construction 
Area (m²)

Time of 
Completion

Planned 
Events

Capacity
(Number of seats)

Beijing 
University of 
Technology 
Gymnasium 

Beijing 
University of 
Technology 

24,400 September 
2007

Badminton; 
Rhythmic 
Gymnastics

Permanent: 5,800
Temporary: 1,700 

Olympic 
Green Tennis 
Centre

Olympic Green 26,500 October 2007 Tennis
Centre Court: 
10,000
Court 1: 4,000

Converted or Expanded Venues

Venue Location Construction 
Area (m²)

Time of 
Completion Events Capacity

(Number of seats)

Olympic Sports 
Centre Stadium

National 
Olympic Sports 
Centre 

37,000 March 2006
Modern 
Pentathlon 
(Running and 
Equestrian)

36,000

Olympic 
Sports Centre 
Gymnasium

National 
Olympic  Sports 
Centre

47,400 March 2006 Handball 6,000

Workers’ 
Stadium 

Gongti Road, 
Chaoyang 
District 

81,100 
(including a 
converted 
section of 
44,800 m²)

January 2008 Football 60,000

Workers’ 
Gymnasium 

Gongti Road, 
Chaoyang 
District 

40,200
November 
2007 Boxing

Permanent: 12,000
Temporary: 1,000

Capital 
Gymnasium 

Baishiqiao, 
Haidian District

54,700 December 
2007

Volleyball 17,000

Fengtai Sports 
Centre Softball 
Field

Fengtai Sports 
Centre 15,600 July 2007 Softball 10,000

Yingdong 
Natatorium

National 
Olympic  Sports 
Centre

44,600 April 2006
Water Polo; 
Modern 
Pentathlon 
(Swimming)

5,522 
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Venue Location Construction 
Area (m²)

Time of 
Completion Events Capacity

(Number of seats)

Laoshan 
Mountain Bike 
Course

Laoshan, 
Shijingshan 
District

8,700
September 
2007

Mountain 
Bike 15,000

Beijing 
Shooting 
Range Hall 

South 
Xiangshan Road, 
Shijingshan 
District

6,200 August 2007 Trap Shooting 5,000

Beijing Institute 
of Technology 
Gymnasium

Beijing Institute 
of Technology 21,900

September 
2007 Volleyball 3,680

Beijing 
University of 
Aeronautics 
and 
Astronautics 
Gymnasium

Beijing 
University of 
Aeronautics 
and 
Astronautics 

21,000 December 
2007

Weightlifting 5,040

Temporary Venues 

Venue Location Construction 
Area(m²)

Time of 
Completion Events Capacity

(Number of seats)

National 
Convention 
Centre Fencing 
Hall

National 
Convention 
Centre in the 
Olympic Green 

56,000 March 2008

Fencing; 
Modern 
Pentathlon 
(Fencing and 
Air Pistol)

Fencing: 5,700
Modern 
Pentathlon: 4,200 

Olympic 
Green Hockey 
Stadium

Olympic Green 15,539 August 2007 Hockey
Court 1: 12,000
Court 2: 5,000

Olympic Green 
Archery Field

Olympic Green 8,609 August 2007 Archery Court A: 4,500
Court B: 800

Wukesong 
Sports Centre 
Baseball Field

Wukesong 
Culture and 
Sports Centre

14,360 August 2007 Baseball
Court A: 12,000
Court B: 3,000

Chaoyang 
Park Beach 
Volleyball Court

Chaoyang Park 14,150 August 2007
Beach 
Volleyball 12,000 
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Venue Location Construction 
Area(m²)

Time of 
Completion Events Capacity

(Number of seats)

Laoshan BMX 
Venue

Laoshan, 
Shijingshan 
District

3,650 August 2007 BMX 4,000

Triathlon Venue

The Ming 
Tombs 
Reservoir, 
Changping 
District 

May 2008 Triathlon 10,032 

Road Cycling 
Course

Yongdingmen 
Gate, 
Juyongguan

June 2008
Cycling 
(Road)

2.1.2 Non-competition and Training 
Venues 

The non-competition venues, located in clearly-

defined security zones, were operated by BOCOG and 
its partners to ensure operation of the Games. 

Major Non-competition Venues in Beijing 

Venue Location Construction Area(m²)

Olympic Green Northern end of Beijing’s central 
axis 

1,159 hectares (including the 
Olympic Forest Park)  

Athletes’ Village Northwest of the Olympic Green Guest rooms: 9,933 

Huiyuan Apartments Media 
Village 

Next to the Olympic Green Guest rooms: 1,018 

Green Homeland Media Village Northeast of the Olympic Green 
Central Area 

Guest rooms: 6,000

Beijing Olympic Airport Beijing Capital International 
Airport 

Olympic Family Hotels Beijing Hotel 

Grand Hotel Beijing 

Raffles Beijing Hotel 
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Venue Location Construction Area(m²)

The North Garden Hotel 

Park Plaza Beijing Wangfujing 

Main Press Centre National Convention Centre in the 
western part of the Olympic Green 

International Broadcast Centre National Convention Centre in the 
western part of the Olympic Green 

Beijing Olympic Accreditation 
Centre 

Beijing Olympic Tower 

Digital Beijing Building Olympic Green Central Area 

Beijing Olympic Hospitality Centre Olympic Green Central Area 

Beijing Olympic Logistics Centre Airport Economic Development 
Zone in Shunyi, Beijing 

BOCOG Headquarters Beijing Olympic Tower 

Olympic Youth Camp Beijing No. 101 Middle School

Beijing Olympic Security 
Command Centre 

Beijing Municipal Public Security 
Bureau 

Beijing Olympic Anti-doping 
Laboratory 

China Anti-doping Agency 

Major non-competition venues in the Co-host Cities 
included the Hong Kong International Airport, the 
Hong Kong Olympic Village, the Hong Kong Grooms 
Village, the Qingdao Airport, the Qingdao Olympic 
Village and the Qingdao Olympic Family Hotel. 

The training venues, usually set up outside the 
competition venues, were used for athletes to warm 
up before and during competitions. In some cases, the 
competition venues also served as training venues. 
By March 2008, 42 individual training venues were 
prepared for the Games. 

2.1.3 Implementation of Olympic Concepts 
in Venue Construction  

In constructing the Beijing Olympic venues, the 
Commission on Science and Technology for the 
Beijing 2008 Olympic Games, the “2008” Engineering 
Headquarters, the Beijing Municipal Government, 
related research institutes and venue constructors 
worked hand in hand to implement the concepts of 
“Green Olympics, High-tech Olympics and People’s 
Olympics”. 
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Green Olympics 

Environmental protection was a major concern in 
planning and constructing Olympic venues and 
facilities. According to statistics, 358 “Green Olympics” 
programmes were implemented in Beijing Olympic 
venue construction, among which 69 involved new 
energy, 168 were aimed at saving energy and 121 at 
saving water. 

Of the 200 million square metres of the Beijing Olympic 
venue construction projects, 26.7 per cent employed 
renewable energy or other green energy resources. The 
168 energy-saving projects alone would reduce 200,000 
tons of carbon dioxide emissions per year.

Nine venues, including the Olympic Green Tennis 
Centre and the Peking University Gymnasium, were 
installed with geothermal, ground-source or water-
source heating devices. Seven construction projects, 
including the National Stadium, the Olympic Basketball 
Arena and the Olympic Green Central Area, had a 
solar photovoltaic power generation system. 10 
venues, including the Shooting Range Hall, Laoshan 
Velodrome, the Olympic Village and Media Villages, 
adopted solar water heaters.  

In the National Stadium, ground-source heat pump 
systems absorbed energy from the soil to help with air-
conditioning inside the venue. The systems extracted 

heat from the soil to warm up the stadium in winter 
and took in cold energy from the soil in summer. 

The National Stadium was installed with a 100-kilowatt-
hour solar photovoltaic power generation system with 
a daily generation capacity of over 200 kilowatt-hours, 
providing adequate power for the lighting of the 
15,000-square-metre underground garage. 

The Beijing Science and Technology University 
Gymnasium was equipped with the most advanced 
lighting system among all Olympic venues. The 
148 sets of eight-metre-long light pipes were able 
to transmit 80 per cent of the sunlight into venues 
as a source of illumination. Indoor illumination also 
penetrated the roof to light up the night sky. 

The Qingdao Olympic Sailing Centre was equipped 
with seawater-source heat pump systems, which 
provided the press centre with air-conditioning and 
hot water during the Games. 

The average surface temperature of outdoor tennis 
courts can rise to 50°C in July and August in Beijing. 
The Olympic Green Tennis Centre found a way to bring 
down the “fever”. A number of natural air absorption 
devices let in wind through the air outlets to the sitting 
areas, which effectively lowered the temperature by 
about 5°C at the centre court. The external walls of 
the spectator stands were filled with white meshed 

Triathlon Venue by the Ming Tombs Reservoir in Changping District, one of the eight 
temporary venues for the Beijing Olympic Games
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panels to absorb wind. The compressed wind then 
blew through the window blinds at the bottom of the 
stands into the venue to lower the temperature. 

Atop China Agricultural University Gymnasium, some 
400 windows on the terraced roof helped with lighting 
and ventilation. 

In the Beijing Shooting Range Hall, temperature 
sensors were installed between the double walls to 
detect temperature changes and achieve ventilation. 
With the sensors, the temperature inside is adjustable 
to the seasons, thus reducing the consumption of 
energy for air-conditioning. 

A huge rainwater utilisation system was installed under 
the National Stadium. Working around the clock, it 
collected and purified rainwater from the venue and 
its surrounding areas. The system, whose size equals 
that of six football fields, collected rainwater from an 
area of 22 hectares, with annual rainwater recovery of 
about 67,000 cubic metres and a designed net water 
production capacity of up to 2,000 cubic metres per 
day. 

The 30,000-square-metre roof of the National Aquatics 
Centre collected rainwater which was treated and 
reused. The amount of rainwater collected per year 
was equivalent to the annual water consumption of 
100 Beijing households. 

Permeable bricks were used as outdoor pavement at 
most of the newly-built venues, which allow rainwater 
to seep directly into the ground. Permeable bricks in 
some car parks even benefited the growth of grass. 

The National Aquatics Centre, the Shunyi Olympic 
Rowing-Canoeing Park, the Olympic Village, the 
Olympic Forest Park, as well as the Hockey Stadium, 
Archery Field and Tennis Centre in the Olympic Green, 
were installed with sewage treatment systems. 

The Olympic Green used recycled water from the 
Beixiaohe Water Recycling Plant and the Qinghe Water 
Recycling Plant for sanitation and landscaping. It also 
had treatment stations of its own, which treated all the 
sewage generated at the venue. The reclaimed water 
was used for greening purposes. 

High-tech Olympics 

In an effort to hold a grand sports event, latest 
technical achievements from home and abroad were 
incorporated in Beijing Olympic venue construction.  

The National Stadium, with a 42,000-ton external steel 
structure, is now recognised as the world’s largest 
steel structure. The 110,000 tons of steel used for the 
concrete and screw-threaded steel bars were all made 
in China, and the high-strength Q460 steel formed the 
24 pillars supporting the gigantic Bird’s Nest. 
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The Q460 steel, developed by Chinese technicians, 
can withstand an average weight of 46 kilos in an area 
of one square millimetre and resist severe fire and 
earthquakes. It ensures 100 years of proper function of 
the main structure. 

The Ethylene Tetrafluoroethylene (ETFE) film used in 
the National Aquatics Centre is resistant to pressure 
and provides spectators with a wonderful view. The 
film can be expanded three to four times its original 
size without breaking and is resistant to intense 
heat up to 715°C. The 3,000 ETFE films outside the 
construction, when inflated, become air pillows. As 
one such film can bear the weight of a car, the surface 
structure can easily withstand heavy rain, hail and sand 
storms. 

The Beijing Olympic Basketball Arena was equipped 
with a thin layer of Low-Emittance (LOW-E) insulating 
glass on the outside. The LOW-E coating reflects more 
than 80 per cent of far-infrared heat radiation and 
helps save energy by over 60 per cent in both summer 
and winter. 

Strengthening the pillars of the Beijing Workers’ 
Stadium was rated as the largest and most complex 
construction project in China. Carbon fibre 
reinforcement, among other advanced structure 
reinforcement technologies, was adopted to 
successfully complete the project. 

Intelligent lighting control systems were installed in 
Peking University Gymnasium’s warm-up hall, main 
gym and swimming pool. The lighting could be 
adjusted to meet the needs of particular occasions. The 
systems also made maintenance and fault diagnosis 
easier. 

People’s Olympics 

Design of Olympic venues sought to bring 
convenience and comfort to athletes, coaches, referees 
and spectators, with special attention to the needs of 
people with disabilities. 

In the National Aquatics Centre, swimmers and divers 
could walk barefoot from the warm-up pool to the 
competition pool on tiles supported by a ground-
source heat pump system. The athletes would not be 
affected by the changing floor temperatures. Also, 
there was a vent under every seat, which effectively 
adjusted the temperature to provide spectators with a 
comfortable environment. 

There are no columns or pillars inside the 91,000-seat 
National Stadium. The bowl-shaped seats, supported 
by a series of steel trusses, were arranged to surround 
the arena. Wherever a spectator sits, he or she is always 
about 140 metres away from the centre of the stadium, 
so every spectator is able to watch the event from a 
roughly equal distance. 

The National Stadium was installed with accessible 
facilities for people with disabilities. The rational 
layout of functional zones during Games time made 
competition management and venue operations 
fairly smooth. Services were also easily available to 
spectators, VIP guests, athletes and the other client 
groups. 

The badminton and table tennis events require that 
the wind speed not exceed 0.2 metres per second. 
Beijing University of Technology Gymnasium and 
Peking University Gymnasium were both installed with 
air-conditioning systems that cooled the venues with 
a breeze blowing in from below the seats. This design 
not only satisfied the needs of badminton and table 
tennis events but also ensured comfort in the venues. 

The Olympic Green Archery Field is one of the kind 
with stands on three sides of the field. Considering 
that the course runs from south to north, the seating 
areas were arranged on two sides and behind the 
athletes. The V-shape layout faced the north, where 
the spectators were kept away from the archers but 
close to the targets. This design ensured both safety 
and a good view of the athletes’ performance.
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In organising venue teams and 
planning for venue operations, 
emphasis was given to unified 
command, clearly defined 
responsibilities, standardised 
procedures and adequate 
rehearsals. 

2.2.1 Venue Teams  

Three types of venue teams were 
involved in venue operations during 
the Beijing Olympic Games. 

Competition Venue Team 

During Games preparation, an 
operation panel was established 
for each competition venue, which 
consisted of venue manager, 
deputy managers in charge of 
security and logistics, secretary-
general in charge of operations, 
full-time staff for competition 
organisation, media operations and 
venue construction, representatives 
from local authorities and BOCOG 
representatives from relevant 
functional areas. 

As venuisation proceeded, the panel 
transformed to the competition 
venue team. During Games time, 
the team involved staff from 29 

functional areas, including the 
management (one venue manager, 
six deputy venue managers, a 
venue secretary-general, and a 
competition manager for each 
event), 29 functional area managers, 
venue supervisors and operational 
staff. 

Non-competition Venue Team 

During Games preparation, a 
preparatory group was set up 
for each of the non-competition 
venues. Under the BOCOG Venue 
Management Department, the 
groups made their operation plans 
and organised staff. The leaders 
of the groups became venue 
managers, under whom were 
several deputy venue managers 
to share responsibilities such 
as security, logistics and Games 
services. 

Training Venue Team 

For an individual training venue (or 
venue cluster), a separate team was 
set up with a venue manager and 
several deputy venue managers 
in charge of different tasks. The 
individual training venues located in 
eight Beijing districts and counties 
each had four deputy managers 

2.2 Venue Team and Operations
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responsible for training, security, transportation, and 
venue support. As for individual training venues 
affiliated with universities, the General Administration 
of Sport of China and other owners, an additional 
deputy manager was added to each venue to take 
charge of coordination. 

2.2.2 Venue Staff 

Most of the venue managers came from the Beijing 
Municipal Government, the General Administration 
of Sport of China, universities which owned Olympic 
venues, other venue owners and BOCOG departments. 
Functional area managers and staff were usually 
appointed by BOCOG or temporarily transferred from 
relevant institutions. 

Staff transferred from BOCOG had either full-time or 
part-time work schedules at venues. The secretary-

general and the competition manager usually worked 
full time in formulating operation plans. The other 
functional area managers, while fulfilling their duties 
for BOCOG, were expected to focus their attention on 
venue operations as venuisation was intensified.  

BOCOG would take in new staff in line with its 
recruitment plan should there be shortage of 
personnel. Staffing and management of the team was 
undertaken by the BOCOG departments before the 
Games and by the venue team during test events and 
the Beijing Olympic Games. 

Staff who joined the venue team when venue 
operation plans were prepared would work on a 
long-term basis, among whom those taking crucial 
positions would be employed to work full time. During 
the test events and the Olympic Games, a number of 
staff were transferred from the municipal, district and 
county governments to join in venue operations on a 

Venue Team of the Beijing Workers’ Stadium (for the Olympic Boxing Events)

Venue Manager

Executive Deputy 
Venue Manger

Secretary-general 
of the Venue 
Team

Venue 
Communications 
Centre

Venue 
Operation 
Centre

Deputy Venue 
Manager in Charge 
of Service

Spectator Service

Ticketing

Catering

Transport

Accreditation

Language Service

Marketing

Medical Service

Logistics

Deputy Venue 
Manager in 
Charge of Facilities 
and Environment

Assistant to Venue 
Manager

Power Supply

Temporary Facilities

Construction

Environment

Image & Identity

Media Operations

Photo Service

Press Service

Deputy Venue 
Manager in 
Charge of Media 
Operations

Deputy Venue 
Manager in 
Charge of 
Security

Security Command

Audit & Supervision

Human Resources

Volunteer

Finance

Technology

Protocol

Paralympic Events

Deputy Venue 
Manager in Charge 
of Coordination with 
the Local Authorities

Venue Manager 
in Charge of 
Supervision Office

Competition 
Manager

Victory 
Ceremony

Sport 
Presentation

Doping-
Control
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short-term basis. 

Staff from the owners of converted or expanded 
venues would be retained, as they were more familiar 
with venues and facilities. During the Games, venue 
owners became Games service contractors, with the 
staff incorporated into the venue team, and took 
charge of the service package including water, power, 
gas, heating and cleaning.  

2.2.3 Venue Operations

BOCOG undertook operations within venue 
perimetres, while local authorities and relevant venue 
owners took charge of supporting operations outside 
the perimetres. The venue teams were expected to 
solve most of the problems that arose during Games 
time, while major issues and emergencies would be 
reported to the Main Operation Centre for decision-
making.

Venue Management 

In September 2005, BOCOG set up the Venue 
Management Department. 

Early in the preparation for the Beijing Olympic 
Games, the department supervised the venuisation of 
both competition and non-competition venues and 
completed the following tasks: 

●  Formulating standardised functional area operation 
policies and procedures 
●  Organising venue teams in Beijing, selection and 
training of the secretaries-general, and management of 
venue operation centres and venue communications 
centres 
●  Supervising venue operation plans, work schedules 
and quality control measures 

In the final period of Games preparation, the 
department also offered guidance for venue teams in 
the Co-host Cities. 

Venue operation support group
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Other tasks of the Venue Management Department 
included: 

●  Planning for test events
●  Supervising simulation exercises
●  Making seating arrangements for accredited clients
●  Maintaining Olympic Games signage
●  Communicating with the IOC Coordination 
Commission for the Beijing Olympic Games 
●  Developing the venue information management 
system, video conference system and camera 
monitoring system 
●  Establishing a call centre, which would be linked to 
the city information network 

During Games time, the Venue Management 
Department undertook planning, installation, testing 
and operation of the venue operation command system. 

Operational Focuses 

In June 2006, the first 18 venue teams were 
established, including the teams for the National 
Stadium, the Wukesong Culture and Sports Centre 
venue cluster, the Olympic Sports Centre venue 

cluster, the Beijing Capital International Airport and the 
Olympic Family Hotels. By July 2006, operation teams 
for the 23 major competition venues in Beijing were 
put into place. 

Competition venue operations involved 17 types 
of service regarding competition organisation, 
broadcasting, security, transportation, catering, 
medical care and language service.  

The venue teams also managed some 180 kinds of 
general material in six categories including furniture, 
household electric appliances and other materials 
purchased by venues, and approximately 500 kinds 
of special material in 16 categories, such as the 
materials and equipment used for image projects, 
transportation, security, media operations and 
spectator service. Altogether, the venue teams fulfilled 
nearly 300 missions in 25 categories, and implemented 
nearly 200 operation policies and 100 procedures. 

To facilitate venue operations, BOCOG set up a 
joint conference system with related government 
departments, the “2008” Engineering Headquarters 
and the Beijing Municipality 2008 Environment 

Seminar on the Model Venue held at the Beijing Workers’ Gymnasium (August 30, 2005) 
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Construction Headquarters (“2008” Environment 
Headquarters) to provide guidance and conduct 
management. 

Rehearsal 

The Good Luck Beijing Test Events between August 
2006 and June 2008 provided good opportunities for 
the venue teams, especially the functional areas, to 
test their operations. 

To intensify venue operation rehearsals, the BOCOG 
Venue Management Department issued the 
Guidelines for Venue Team Simulation Exercises and 
Dress Rehearsals and developed a set of plans to guide 
venue teams in carrying out rehearsals. 

During the six months before the commencement 
of the Olympic Games, the Venue Management 
Department organised a session of integrated 
simulation exercises in April and July 2008 respectively. 
These exercises, in which the IOC participated, were 
held in order to test operation command systems. Also 
in July 2008, a system heat-run simulation exercise was 
conducted. The venue teams even took part in the 
security and counter-terrorist simulation drills. 

These simulation drills and rehearsals proved to 
have remarkably strengthened communication, 
coordination and mutual support between the venue 
teams and the support groups.

Good Luck Beijing 2007 UCI BMX Supercross World Cup
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In line with Beijing’s commitments 
regarding its Olympic Games bid, 
at least one sports event should be 
held in each competition venue 
before the commencement of the 
Beijing Olympic and Paralympic 
Games. These events aimed to 
examine the functions of venues 
and facilities, train staff and build 
reliable venue teams, check policies 
and operational procedures for the 
functional areas in an environment 
similar to the Games-time scenario, 
and integrate venue construction, 
venue operations and city 
operations. 

The test events served as a link 
between Games preparation 
and Games-time operations, as 
they were an effective way of 
identifying problems and making 
improvements. 

Preparations

Large-scale preparation for the 
Good Luck Beijing Test Events 
started in early 2007. With the joint 
efforts of BOCOG and the relevant 
departments of Beijing Municipality, 
the Good Luck Beijing Test Events 
Organising Committee was 
established, followed by the sub-

committees for individual events 
and corresponding venue teams. 

The organising committees for the 
individual events mainly consisted 
of staff from the venue and support 
teams. The director of each sub-
committee worked alongside the 
venue manager in organising the 
test events. 

The Good Luck Beijing Test 
Events held in 2007 involved 16 
competition venues (venue clusters) 
and seven individual training 
venues in 11 Beijing districts and 
counties. 

The test events held in the capital 
in 2008 involved 13 competition 
venues (venue clusters) and seven 
individual training venues in four 
districts and counties. 

Seven non-competition venues 
were involved in the Good Luck 
Beijing Test Events. They were the 
Beijing Capital International Airport, 
the Beijing Olympic Accreditation 
Centre, the Main Press Centre, 
the Logistics Centre, the Olympic 
Green Common Domain, the Digital 
Beijing Building, and the Beijing 
Olympic Anti-doping Laboratory. 

2.3 “Good Luck Beijing” Test Events
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Implementation 

Altogether, 46 Good Luck Beijing Test Events were 
held between August 2006 and June 2008. Among 
these events, two were held in 2006. 27 were held in 
2007, with 24 in Beijing and three in the Co-host Cities. 
In 2008, 17 events were held in Beijing. 

The test events were divided into two types - calendar 
events and tournaments. The calendar events were 
sponsored by the IFs and were organised in conformity 
with IFs rules and regulations. The tournaments 
referred to various types of invitational competition 
events sponsored by the Good Luck Beijing Test 
Events Organising Committee. Although these events 
were also subject to IFs technical supervision, the 
Committee had greater decision-making power than it 
did with the calendar events. 

Of the 46 test events, 16 were calendar events, 
including the World Softball Championships in 2006; 
nine events held in 2007 including rowing, beach 
volleyball, BMX, cycling (track), wrestling, modern 
pentathlon, triathlon, tennis and table tennis; and 
six events in 2008, including diving, synchronised 
swimming, fencing, walking, shooting and marathon. 

Assessment reports released by the IOC and the IFs 

showed that venues, sports equipment, technical 
systems and other hardware facilities all lived up to 
Olympic Games competition standards. Technical 
systems and venue technical support facilities worked 
well and competition command centres were in good 
order. 

During the test events, venue staff and volunteers 
gained much valuable experience. Venue and city 
operations were well connected with each other, and 
security, transportation, civil engineering, sanitation, 
medical care, catering and accommodation services 
were all in place.

Improvements 

Problems that arose during the test events were dealt 
with without delay, and most of the venue-related 
problems were promptly addressed. 

After the walking test event, some athletes complained 
that the track on the Landscape Avenue section in the 
Olympic Green Central Area was a bit too hard. Despite 
the fact that no international standards were set for 
the walking track, BOCOG took into consideration 
the athletes’ well-being and made certain technical 
improvements on the track accordingly. 

Technicians and volunteers work for the Good Luck Beijing 2007 UCI BMX Supercross World Cup  
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On December 14, 2007, the Olympic table tennis 
tournament held in Peking University Gymnasium was 
suspended due to a power blackout resulting from a 
technical problem in the power supply system. After 
the event, thorough power line examinations were 
conducted at all the competition venues, and dual-line 
power supply was made available. 

Some spectators reported that the 28.3-square-
metre screen inside the National Stadium was not 
big enough. After the test events, it gave way to two 
bigger screens measuring 66 square metres. In the 
National Aquatics Centre, the original 28-square-
metre screen was also replaced by a bigger one which 
measured 50 square metres. 

Venue team for the Good Luck Beijing 2008 International Weightlifting Invitational Tournament 

Summary

In the construction of  the Beijing Olympic venues, 
BOCOG worked closely with the government 
departments and venue owners to implement the 
concepts of “Green Olympics, High-tech Olympics and 
People’s Olympics”. 

The post-Games use of Olympic venues was a 
consideration even in the designing stage. With 
the number of permanent facilities minimised 
and temporary facilities used, the venues were 
easily converted after the Games for sports events, 
conferences, and cultural and recreational activites. 

Great efforts were made in organising venue teams 
and conducting venue operations, which featured 
unified command, clear division of responsibilities, 
standardised procedures and adequate rehearsals. 

The test events held for examining venues and 
facilities, training staff and optimising operation plans 
and procedures contributed effectively to the smooth 
transition from Games preparations to Games-time 
operations. 
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Chapter 3
Competition Organisation

In accordance with the rules and regulations of the IOC and the IFs, sports 
competition, on top of BOCOG’s working agenda, was effectively organised 
to meet the demands of the Games. Competition schedules were well 
planned and managed. The Games-time Sports Competition Command 
Centre and other functional groups worked professionally to ensure smooth 
coordination between BOCOG and the IFs, and to implement sport entries & 
qualification procedures. The Sport Department, in collaboration with other 
BOCOG departments, conducted effective sports equipment purchases.
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Athletes in competition
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The guiding principles of competition organisation 
were to strictly follow the relevant rules and regulations 
specified by the IOC and the IFs with regard to the 
Olympic Games, so as to ensure that international 
standards of sports competitions be fulfilled. 

3.1.1 Organisational Structure

In December 2003, the Competition Organisation 
Leading Group of the Beijing Olympic Games, 
composed of BOCOG senior officials and heads of 
relevant sectors, was established.

The BOCOG Sport Department was the executive 
body of the Competition Organisation Leading Group. 
It supervised and coordinated the organisation of 
all sport competitions, and assisted the Leading 
Group with management of individual Competition 
Organisation Working Groups and coordinated their 
relationships with all the functional departments of 
BOCOG and with the IFs.

Under the guidance of the IFs and the BOCOG Sport 
Department, the Competition Organisation Working 

Groups were responsible for organising specific sports 
competitions regarding of sports equipment, technical 
support, media coverage, security, TV broadcast, 
protocol, international relations, doping control, 
medical service, logistics, financial auditing, etc.

3.1.2 Working Mechanism

The BOCOG Sport Department established a 
comprehensive working mechanism to conduct 
competition organisation. 

Liaison with Chinese Sports Federations

Through regular meetings, the BOCOG Sport 
Department kept close contact with all national 
sports federations in China. These meetings served 
as a platform for briefings on the latest project 
development and solutions to problems concerning 
utilisation of technical and personnel resources.

The Sport Department reported all significant issues to 
the Competition Organisation Leading Group, which 
then reported to BOCOG for final decisions.

3.1 Plan and Mechanism

Cooperation with Government Sectors 

Units Pre-Games Working & 
Cooperation Mechanism

Games-time Working & 
Cooperation Mechanism

Management Centres of the 
General Administration of Sport of 
China

To regularly dispatch briefs so 
as to communicate preparation 
progress, and host sports 
workshops and seminars 

To collaborate with the BOCOG 
Sport Department in organising 
competitions
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Coordination with the Co-host Cities

The BOCOG Sport Department worked closely with 
the Co-host Cities. 

Before the Games, the Sport Department helped 
with the liaison and information flow between the IFs 
and the Co-host Cities , as well as formulation of the 
requirements for competition preparation. 

During the Games, the Sport Department took the 
following responsibilities: 

●  Monitoring sports competition information from 
the Co-host Cities
●  Operating the emergency management mechanism
●  Issuing guidance from the Games-time Competition 
Command Group to the Co-host Cities

3.1.3 Working Timeline

Competition organisation for the Beijing Olympic 
Games was conducted in five phases.

Preparation (January 2002 - January 2003)

The objectives for this phase were to establish smooth 
liaison between BOCOG, the IOC and the IFs, work 
out a detailed plan for competition organisation, and 
devise a training plan for the core staff of competition 

organisation.

Planning (January 2003 - December 2004)

The objectives for this phase were to develop 
the working procedures, establish competition 
organisation working groups, launch the operational 
mechanism, and select and train the core staff of 
competition organisation.

Preliminary Operation (January 2005 - December 
2006)

Major tasks for this phase were to make detailed 
working plans and place the assigned personnel in 
position. 

Test Operation (January 2007 - December 2007)

Major tasks of this phase were to stage test events and 
participate in the integrated rehearsals for the Games 
in order to further streamline the operational structure.

Adjustments (January 2008 - July 2008)

The major task of this phase was to make final 
preparations for the opening of the Beijing Olympic 
Games by correcting defects and solving problems 
emerging during test events and by continuing 
integrated rehearsals.

Units Pre-Games Working & 
Cooperation Mechanism

Games-time Working & 
Cooperation Mechanism

Beijing Municipal Bureau of Sports 
To hold regular liaison meetings 
with BOCOG and discuss related 
issues 

To work with BOCOG in 
organising competitions

China National Meteorological 
Administration

To hold regular liaison meetings 
with BOCOG and discuss related 
issues

To coordinate with all the Co-host 
Cities and provide meteorological 
service for competitions 

Beijing Meteorological Bureau
To hold regular liaison meetings 
with BOCOG and discuss related 
issues

To provide meteorological service, 
as was stipulated in its contract 
with BOCOG

China Disabled Persons’ 
Federation

To hold regular liaison meetings 
with BOCOG and discuss related 
issues

To work with BOCOG in 
organising competitions of the 
Beijing Paralympic Games 
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Competition management 
involves tasks of fixing competition 
schedules, conducting competition 
organisation and coordination, 
and administering sport entries & 
qualification operations. 

3.2.1 Competition Schedules

At its 114th Session in November 
2002, the IOC released the planned 
competition sports and events 
during the Beijing Olympic Games. 

Sports and Events

During its session in Prague, the 
Czech Republic in June 2003, the 
IOC made amendments to add  
bicycle motocross (BMX) to the 
Games, while cancelling two track 
cycling events. 

On April 28, 2006, the IOC 
announced that all competition 
events for the Beijing Olympic 

Games were finalised. There would 
be 302 events, covering 28 sports 
for the Games. There would be 165 
men’s events, 127 women’s events 
and 10 mixed events.

The 28 sports were: athletics, 
rowing, badminton, baseball, 
basketball, boxing, canoe/kayak, 
cycling, equestrian, fencing, football, 
gymnastics, weightlifting, handball, 
hockey, judo, wrestling, swimming, 
modern pentathlon, softball, 
taekwondo, tennis, table tennis, 
shooting, archery, triathlon, sailing 
and volleyball.

Newly added events were women’s 
3,000-metre steeplechase, BMX, 
men’s and women’s 10-kilometre 
swimming, women’s team foil and 
women’s team saber. The cancelled 
events included men’s team foil and 
women’s team epee. In addition, 
men’s and women’s table tennis 
doubles were replaced with table 
tennis teams.

3.2 Competition Management



54 Preparation for the Games: New Beijing Great Olympics

Number of Events for the Olympic Games since 1996

Year Games Host City Sports Events

1996 XXVI Atlanta 26 271

2000 XXVII Sydney 28 300

2004 XXVIII Athens 28 301

2008 XXIX Beijing 28 302

Dates for the Games

BOCOG and the IOC exchanged views about specific 
dates for the Games. 

Hosting the Olympic Games demands specific weather 
conditions and Beijing, in recent years, has had hot and 
humid summer days. 

Advised by the IOC, BOCOG put forth its amended 
plans for the competition dates of the Olympic Games 
and made a detailed report at the IOC Coordination 
Commission session in December 2002. 

BOCOG pointed out that the unfavourable weather 
conditions in Beijing such as choking heat, rainfall 
and storms would gradually decrease from July 25 
to September 7 each year. It made two proposals 
accordingly: either delaying the Games by three weeks, 
to start on August 15 and end on August 31; or by two 
weeks, to start on August 8 and end on August 24. 

On June 29, 2003, at its session in Prague, the IOC 
officially announced that the Beijing Olympic Games 
would be delayed by two weeks and would be hosted 
between August 8 and 24, 2008.

Schedules

The Beijing Olympic Games had 18 competition days 
(including football competition days ahead of the 
Opening Ceremony) with 625 competition sessions.

BOCOG made adjustments and optimised venues, 

schedules and relevant arrangements. 

After many discussions and negotiations with the IFs, 
BOCOG drafted the appraisal principle for the Beijing 
Olympic Games Master Competition Schedule, and 
made two major revisions to the Master Competition 
Schedule proposed during the bid phase. It optimised 
the details many times before the Master Competition 
Schedule was finalised and granted confirmation from 
relevant IFs.

In November 2005, at the fifth IOC Coordination 
Commission session, the Master Competition Schedule 
was presented to the IOC, and was approved of in 
principle. 

The event competition schedules were drafted 
after an in-depth discussion with all national 
sports associations. Drafting also had to wait until 
competition managers finished negotiations through 
meetings or correspondence with the IFs. 

The draft was then presented to the IOC, the IFs and 
the Beijing Olympic Broadcasting Co., Ltd (BOB) for 
review before it was officially submitted to the IOC. 

In June 2006, the IOC approved of the schedules and 
distributed them to all Rights Holding Broadcasters 
(RHBs) through the BOB.

3.2.2 Operation and Coordination

With the approval of all the competition schedules, 
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Organisational Structure of the GCC 

Sports 

Competition 

Working Group 

GCC Work Team 
Meteorologists 

Publications

Sports Entries & Qualification

Information Centre

Equipment Management 

Technical Officials Service

Volunteers 

Director of GCC 

Work Team

Deputy Director of 

GCC Work Team 

Daily Operation 

Group

BOCOG launched operations of competition 
organisation. 

Competition Organisation Working Groups

Starting in early 2004, BOCOG set up 28 Competition 
Organisation Working Groups. 

To standardise management of the Working Groups, 
the BOCOG Human Resources Department drafted 
the Provisions for the Administration of Competition 
Organsation Working Groups, and the Sport 
Department formulated the Job Specifications for the 
Competition Organisation Working Groups.

The competition manager of a Competition 
Organisation Working Group was responsible for a 
specific sport and the contact with the corresponding 
IFs. The candidate must have solid professional 
background and a good command of a foreign 
language in addition to other requirements. 

Starting in 2004, the Sport Department selected the 
candidates for competition managers from new 
recruits of the Competition Organsation Working 
Groups, staff of national sports federations, interpreters 
for senior sports personnel, as well as new recruits 

from the public. 

At the sixth plenary session of the IOC Coordination 
Commission held in May 2006, all 28 competition 
managers were approved by the relevant IFs. It was 
the first time in the past three Olympic Games that all 
the competition managers were from China, the Host 
Country, a reflection of the great sports achievements 
China had made.

In March 2007, the Competition Organisation Working 
Groups entered their respective competition venues. 
They took part in a number of tasks such as assisting in 
establishing venue teams, planning for test events and 
conducting pre-Games personnel training. 

By the opening of the Games, the 28 Competition 
Organisation Working Groups had 700 employees, 
who led some 4,600 volunteers to fulfill the tasks of 
competition organisation. 

Games-time Competition Command Centre (GCC)

Based on the successful experience of previous 
Olympic Games and the specific needs of the Beijing 
Olympic Games, BOCOG set up the two-tier Games-
time Competition Command Centre (GCC).

The GCC served as a communication bridge between 
the IOC Sport Department, the IFs and the Main 
Operation Centre (MOC) of the Beijing Olympic Games. 

Other responsibilities of the GCC included: informing 
involved parties of amendments to the competition 
schedules, supervising the operations of the Olympic 
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Village Information Centre and the Sport Entries & 
Qualification Office, coordinating service for technical 
officials and management of volunteers. 

The GCC was also in charge of monitoring the daily 
weather influence on competitions and providing the 
MOC with meteorological information.

In 2005, the BOCOG Sport Department formulated 
the Manual for Training Operations for the Games-
time Competition Command Centre and integrated 
all resources to establish the GCC work team. Between 
2006 and the opening of the Games, the GCC work 
team improved the operational schemes through the 
test events. 

Reporting Scheme of the GCC Work Team

Main Operation Centre

GCC Work Team

Competition Manager

Providing solutions to 
problems and keeping 
the competition manager 
informed

Oral report or meeting in case 
of emergency, and written 
report on a daily basis

Oral or written report

Between the opening of the Beijing Olympic Village 
and the closing of the Games, the 40 staff of the GCC 
work team in the Beijing Olympic Tower completed 
720 hours of guard duty. In case of emergency, a total 
of 864 staff also conducted 432 hours of guard duty in 
the GCC office. 

The GCC also invited meteorologists from Beijing 
Olympic Meteorological Service Centre to join the work 
team. Six meetings were held in regard to postponing 
or delaying eight competitions in response to intense 
rainfall in Beijing and Qingdao during the Olympic 
Games.

 Coordination Efforts

In the early half of 2003, BOCOG signed agreements 

with the governments of the Co-host Cities of Qingdao, 
Shanghai, Tianjin, Shenyang and Qinhuangdao, and 
stipulated rights and obligations of each party to 
guarantee the successful Games preparation in these 
cities. 

In the same year, a liaison mechanism was established 
between the BOCOG Sport Department, the Project 
Management Centres of the General Administration 
of Sport of China, Beijing Sport University and the 
Qingdao Olympic Sailing Committee.

To meet the special needs of the equestrian events, 
BOCOG established contact with the Ministry of 
Agriculture of the People’s Republic of China, the 
General Administration for Quality Supervision, 
Inspection and Quarantine, Beijing Agricultural Bureau, 
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Beijing Entry-Exit Inspection and Quarantine Bureau, as 
well as the Beijing Municipal Health Bureau.

Considering the weather requirements, the BOCOG 
Sport Department strengthened its cooperation with 
the China Meteorological Administration and the 
Beijing Meteorological Bureau. Starting in 2007, the 
Sport Department sent weather liaison officers to 
consult the Beijing Olympic Games Meteorological 
Service Centre to guarantee operations in regard to 
specialised technical equipment such as exclusive 
weather information cable, video-conference system 
and Admin network. 

3.2.3 Sport Entries & Qualification

The main task of Sport Entries & Qualification (SEQ) 
was to register entries for individual athletes or sports 
teams qualified for the Beijing Olympic Games in 
accordance with the quota allocated by the IOC. 

SEQ Procedures

In 2005, coordinated by the BOCOG Technology 
Department, the Sport Department and Atos Origin 
Company, one of the Beijing 2008 Partners, studied the 
SEQ procedures. 

The Beijing Olympic Accreditation Centre and the 
BOCOG International Relations Department were 
then consulted and the programmes of the SEQ 

Management System were prepared. In addition, the 
SEQ Specifications and the first draft of the Guidance 
for Games-time SEQ Training were compiled.

Detailed SEQ procedures were devised in 2007, with 
the Beijing Olympic Games Entry Form and the Sport 
Entry Application Manual prepared for submission to 
the IOC and the IFs for approval. The SEQ Management 
System was also put in place. 

SEQ information was collected during qualification 
events for the Beijing Olympic Games, which was 
submitted to the IOC Sports Department on a regular 
basis. 

Through SEQ operations of 35 events in seven 
disciplines including sailing, beach volleyball, canoe/
kayak slalom, baseball, cycling, archery, and canoe/
kayak flatwater, testing of the SEQ procedures and the 
SEQ Management System was completed. 

Registration

By August 7, 2008, BOCOG had received 9,572 entry 
forms from 205 countries and regions, involving 11,570 
athletes. 

The SEQ Office completed the confirmation of names, 
events and qualifications of athletes from 204 NOCs, 
with some 11,193 athletes who were to compete in 
the 302 events in 38 disciplines.

Hong Kong Special Administrative Region to host the equestrian events of the Beijing Olympic Games
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Delegates of the International Tennis Federation visit BOCOG
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In the spirit of mutual understanding 
and respect, BOCOG and the IFs 
conducted coordination, in which 
BOCOG organised the competition 
events in conformity with the IFs 
rules, regulations and technical 
requirements, while the IFs shared 
their rich experience and expertise 
with BOCOG and assisted BOCOG in 
competition organisation. 

3.3.1 Memorandum of 
Understanding 

With a focus on the communication 
and cooperation between the 
two parties, BOCOG and the IFs 
signed the Memorandum of 
Understanding, which was based 
on the Agreement of Cooperation 
signed usually between the 
organising committees of the 
previous Olympic Games and the 
IOC. 

The Memorandum of 
Understanding consisted of two 
parts - the “principles” and the 
“attachments”. 

In the “principles”, BOCOG and the 
IFs clarified their respective rights 
and obligations in preparing for and 

hosting the Beijing Olympic Games. 

The “attachments” specified the 
services BOCOG should provide and 
the technical requirements put forth 
by the IFs.

BOCOG signed the “principles” of 
the Memorandum of Understanding 
with all the 28 IFs prior to the 
Games, which was adopted by the 
IOC as a practice recommended to 
the future Games organisers. 

3.3.2 Coordinating 
Mechanism 

To guarantee smooth 
communication between BOCOG 
and the IFs, the IFs each designated 
its liaison officer to take charge of 
coordination.  

During the preparation period, the 
BOCOG Sport Department received 
189 visits with a total of 439 IFs 
staff. The Sport Department also 
organised 116 trips with a total of 
200 staff from the Competition 
Organisation Working Groups. 

At the annual session of the General 
Association of International Sports 

3.3 Coordination with the IFs
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Federations (GAISF, now rebranded as SportsAccord) 
from 2004 to 2007, BOCOG respectively briefed 
the GAISF and the Association of Summer Olympic 
International Federations (ASOIF) about the progress 
of preparations for the Beijing Olympic Games and 
distributed the BOCOG Competition Organisation 
Progress Report to more than 100 international sports 
organisations.

The BOCOG Sport Department assisted the 
International Relations Department in making 
presentations about competition organisation to 
the eight IFs of gymnastics, swimming, judo, rowing, 
sailing, badminton, fencing and handball. 

In 2005, the Sport Department began employing 
international advisers, and upon the opening of the 
Games, more than 200 international experts had taken 
part in the Games competition organisation.

3.3.3 Venue Adjustments 

Beginning in 2002, the BOCOG Sport Department and 
Construction Department put forth adjustment plans 
for competition and training venues on condition that 
the adjustments should neither hinder competition 

operations nor violate the promises BOCOG had made. 
The adjustments involved 22 changes in terms of 
location, number of seats and functional layouts at 21 
venues.

In 2003, in its negotiation of university venue 
adjustments, the Sport Department exchanged 
information with the IFs of badminton, judo, 
taekwondo, wrestling as well as other sports. It 
also received visiting delegations from the IFs of 
wrestling, judo, taekwondo, table tennis, badminton, 
weightlifting and swimming.

In early 2005, the Sport Department informed the IFs, 
through official letters, of the technical standards of all 
the training venues and solicited suggestions. BOCOG 
then stepped up adjustments to and optimisation of 
venue operations, during which the Sport Department 
made every effort to reduce the negative impacts of 
venue adjustments.

During the two and a half years of negotiation on 
venue adjustments, the Sport Department built up 
mutual trust with the parties concerned and all the 
venue adjustments were approved by the IOC and 
the IFs concerned, which laid a solid foundation for 
smooth competition organisation.

Performance at the Opening Ceremony of SportsAccord 2007
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In preparing for the Beijing 
Olympic Games, BOCOG paid close 
attention to training of the Chinese 
managerial personnel for sports 
competitions. This approach was 
not only a guarantee for the success 
of the Beijing Olympic Games, but 
also of strategic significance for the 
future sports development of China. 

3.4.1 Training Plans

Training of National Technical 
Officials (NTOs) was mainly 
focused on international charters, 
conventions, rules and regulations, 
as regards each competition 
sport, competition organisation 
procedures, NTO job specifications, 
professional skills and necessary 
language proficiency. 

Training started in early 2005 
and ended right before the 
commencement of the Games in 
2008, and was conducted through 
following means: 

●  Workshops offered by the IFs in 

China 
●  Training courses during sports 
competitions in China  
●  Professional theoretical and 
operational training courses 
●  International training 
programmes and internships
●  Intensive English training courses 
(for 120 core NTOs)

The BOCOG Human Resources 
Department and Sport Department 
jointly planned for the NTO training 
programmes, while the Chinese 
Olympic Committee (COC), Chinese 
sports associations and the IFs 
worked together to offer training. 

3.4.2 NTO Statistics

There were altogether 2,915 
technical officials for the Beijing 
Olympic Games, of whom 1,649 
were international technical officials 
and 1,266 were national technical 
officials.  

Statistics of the national technical 
officials are listed in the table below.

3.4 National Technical Official Training
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National Technical Officials at the Beijing Olympic Games

Number Sports Disciplines Number of NTOs

1 Athletics Athletics 216

2 Rowing Rowing 50

3 Badminton Badminton 81

4 Baseball Baseball 8

5 Basketball Basketball 48

6 Boxing Boxing 6

7 Canoe 
Canoe/Kayak (flatwater) 29

Canoe/Kayak (slalom) 20

8 Cycling

Track Cycling

20
Mountain Biking

BMX

Road Cycling

9 Equestrian Jumping, Dressage, Eventing 120

10 Fencing Fencing 29

11 Football Football 18

12 Gymnastics

Artistic Gymnastics 22

Trampoline 2

Rhythmic Gymnastics 13

13 Weightlifting Weightlifting 25

14 Handball Handball 18

15 Hockey Hockey 10

16 Judo Judo 46

17 Wrestling Freestyle, Greco-Roman 25
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Number Sports Disciplines Number of NTOs

18 Swimming

Swimming

58
Synchronised Swimming

Diving

Water Polo

19 Modern Pentathlon Modern Pentathlon 45

20 Softball Softball 8

21 Taekwondo Taekwondo 10

22 Tennis Tennis 50

23 Table Tennis Table Tennis 33

24 Shooting Shooting 50

25 Archery Archery 15

26 Triathlon Triathlon 10

27 Sailing Sailing 115

28 Volleyball
Volleyball 40

Beach Volleyball 26

Total 28 38 1,266

3.4.3 Training Implementation

NTO training was provided through various channels: 

Workshops and Seminars 

In 2003, Bob Elphinston, the IOC consultant and 
Director of the Sport Department for the Organising 
Committee for the Sydney Olympic Games, was invited 
to host a workshop in Beijing to share the experience 
in organising the Games in Sydney. 

About 80 staff, including representatives from the 

COC, the Chinese Disabled Persons’ Federation, 
Beijing Municipal Bureau of Sports, the 28 BOCOG 
Competition Organisation Working Groups, all 
the staff from the BOCOG Sport Department and 
representatives from other BOCOG departments, 
attended the workshop.

Seminars regarding equestrian events were also 
organised. For example, in 2002, the first tutorial class 
for equestrian knowledge was offered. In the following 
year, several renowned international experts were 
invited to give lectures on transporting horses and 
establishing non-endemic zone, as well as equestrian 
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competition organisation. 

Statistics showed that between early 2005 and the 
opening of the Games, 98 workshops and seminars 
concerning 28 sports were organised, which 
significantly improved the NTOs professional skills.

Observation during Large-scale International 
Sports Events

The NTOs were sent to large-scale international sports 
events such as the Salt Lake Olympic Winter Games, 
the FiFA World Cup, the Commonwealth Games, 
and the Busan Asian Games, and they learned a lot 
about utilisation of temporary structures and facilities, 
Internet operations, competition organisation, 
spectator organisation and security operations. 

Field Study to Other Olympic Games

Starting in 2002, field trips were organised to the 
Athens 2004 Olympic Games and the Torino 2006 
Olympic Winter Games. 

Starting in 2003, with support from the IOC and the 
IFs, BOCOG sent staff to work as interns for the Athens 
Olympic Games and other international sports events 
organised by the IFs. 

Training in Good Luck Beijing Test Events

The NTOs also took part in the 46 Good Luck Beijing 
Test Events, during which their professional skills were 
greatly enhanced.

BOCOG staff does internship at the Torino 2006 Olympic Winter Games
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Sports equipment plays a vital part 
in hosting the Olympic Games, 
and the BOCOG Sport Department 
worked with other functional 
departments to complete the 
tasks of procurement planning, 
purchasing confirmation, and 
equipment installation and 
maintenance.   

3.5.1 Procurement Plan

In terms of sports equipment 
procurement, BOCOG established 
a working group composed 
of members from its relevant 
departments. The working group 
was responsible for selecting sports 
equipment suppliers and making 
purchases. 

The Sport Department was 
designated as the executive body 
for the use and management 
of sports equipment during the 
Olympic Games. It took charge 
of setting technical standards 
regarding the sports equipment 
to be used in the 38 disciplines 
of 28 sports, as well as market 
prices of the equipment. The Sport 
Department also negotiated with 
the suppliers to finalise the prices. 

The BOCOG Logistics Department 
was responsible for the 
transportation, distribution and 
storage of sports equipment. 

The suppliers undertook 
the installation, testing and 
maintenance of sports equipment. 
The IFs and each of the Competition 
Organisation Working Groups were 
responsible for quality control. 

Working procedures for equipment 
procurement included: 

●  Setting the overall procurement 
plan and budget
●  Selecting sports equipment 
suppliers
●  Conducting follow-up market 
research  
●  Reviewing budget
●  Placing orders 
●  Effecting purchase 
●  Monitoring equipment 
performance through test events 
●  Making supplementary 
equipment purchase if necessary 

BOCOG collaborated with relevant 
sectors and established a joint 
meeting system to supervise 
equipment procurement. Meetings 
were held to address problems 

3.5 Sports Equipment
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found in the purchasing and management procedures. 

3.5.2 Purchase Confirmation

In 2005, drawing on the experience from previous 
domestic and international sports events including 
the Sydney and the Athens Olympic Games, BOCOG 
compiled and submitted to the IFs the lists of sports 
equipment required for the Beijing Olympic Games. 

More than 2,300 types of sports equipment, totalling 
some 1.4 million pieces, were settled for the Games.

In 2006, the Sport Department collected supplier 
information from relevant IFs, and submitted it to 
BOCOG departments concerned for organising tenders 
and bids in regard to sports equipment procurement.

All the sports equipment suppliers obtained 
certification from the IFs before they attended the 
tenders and bids. 

In January 2007, the Italian Mondo Group became 
the first sports equipment supplier for the Beijing 
Olympic Games, providing rubber and PVC flooring for 
all basketball and handball courts, as well as athletic 

Maintenance of equipment
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tracks. 

In accordance with the requirements of the IOC and 
the IFs, BOCOG recommended to the IFs a number of 
Chinese sports equipment manufacturers, who, having 
gone through negotiations, field inspections and test 
events, were eventually accepted as sports equipment 
suppliers of the Beijing Oylmpic Games.  

Altogether, 76 sports equipment suppliers, of which 
36 came from China, were chosen for the Games. 
Some of them were appointed by relevant IFs, and 
the rest all obtained authorisation through marketing 
programmes organised by the BOCOG Marketing 
Department.

3.5.3 Installation and Maintenance

Sports equipment suppliers were in charge of 
installing, testing and maintaining the equipment used 
for training and competition sessions of the Beijing 
Olympic Games. 

In the Good Luck Beijing Test Events, all the sports 
equipment needed was installed, with test operations 
conducted. Improvements were made during the 
process. 

By July 2008, all the sports equipment was prepared, 
which helped guarantee the athletic performance of 
the Olympic Games in Beijing.

Summary

BOCOG attached great importance to competition 
organisation for the Olympic Games and established 
professional competition organisation working groups. 

Competition schedules were carefully arranged, with 
adjustments made, to enhance their feasibility. Sport 
entries & qualification operations were also conducted 
smoothly to facilitate competition organisation. 

With the Memorandum of Understanding, BOCOG and 

the IFs clarified their respective rights and obligations. 
The document effectively improved the cooperation 
and coordination between the parties concerned in 
organising the competition events of the Games. 

In the preparation for sports equipment, a number of 
Chinese manufacturers emerged on the market and 
constituted an important force in supplying for the 
Olympic Games. 
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Chapter 4
Marketing

On September 1, 2003, BOCOG launched the Marketing Plan for the Beijing 
Olympic Games. Focused on sponsorship, licensing and ticketing, the 
Marketing Plan enabled Chinese and international enterprises to extensively 
participate in the preparation for and hosting of the Games through 
providing funds, technology and services. 
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Launching ceremony of the Marketing Plan for the Beijing Olympic Games (September 1, 2003)
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As a package plan spanning five 
years, the Sponsorship Scheme for 
the Beijing Olympic Games covered 
a great variety of products and 
services. Sponsors were able to 
conduct marketing activities in the 
name of the Beijing Olympic Games, 
the Chinese Olympic Committee 
(COC) and the Chinese Olympic 
Delegation. 

4.1.1 Sponsorship Scheme  

The Sponsorship Scheme, 
which specified composition of 
sponsorship, sponsor selection 
standards, rights and interests, 
sales models, etc., was aimed at 
strengthening sponsors’ exclusive 
rights and privileges. 

Composition 

In line with the Scheme, the 
Worldwide Olympic Partners 
(TOPs), designated by the IOC and 
serving the term between 2005 
and 2008, provided full support for 
the Olympic Movement and the 
Beijing Olympic Games. Moreover, 

the Beijing Olympic Sponsorship 
Programme was devised particularly 
for sponsorship operations 
regarding the Beijing Olympic 
Games. 

The Beijing Olympic Sponsorship 
Programme involved Beijing 2008 
Partners, Beijing 2008 Sponsors and 
Beijing 2008 Suppliers (including 
Beijing 2008 Exclusive Suppliers). 
The three-tier arrangement was 
aimed to generate adequate 
funding sources, which, at the same 
time, provided ample opportunity 
for the participation of enterprises. 
Size of sponsorship was the basic 
factor in distinguishing these 
Partners, Sponsors and Suppliers. 
Also, one Partner, Sponsor or 
Supplier was usually chosen for a 
certain type of product or service. 

Rights and Interests 

The Partners, Sponsors and 
Suppliers enjoyed different rights 
and interests in accordance with 
their contributions to the Beijing 
Olympic Games. Major rights and 
privileges included: 

4.1 Sponsorship
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●  Use of symbols and typeface of BOCOG and the 
COC to promote products or services 
●  Exclusive rights to promote certain products or 
services 
●  Games-time services such as accommodation, 
venue access pass, tickets for the Opening and Closing 
Ceremonies and competition sessions, and use of the 
Sponsorship Hospitality Centre 
●  Privilege of purchasing the rights to run Games-
time TV commercials and outdoor advertisements 
●  Privilege of sponsoring cultural events such as the 
Olympic Torch Relay 
●  Participation in sponsorship seminars and field 
research organised by BOCOG 
●  Participation in sponsor recognition and 
acknowledgement programmes implemented by 
BOCOG 
●  BOCOG protection from damage caused by ambush 
marketing   

4.1.2 Selection of Sponsors 

As early as June 2002, BOCOG entrusted the China 
Enterprises Evaluation Association to give advice in 
terms of the industries and enterprises that might 
agree to be sponsors for the Olympic Games in Beijing. 
The research results were submitted to the IOC in 
December of the same year. 

Selection of sponsors began right after the Marketing 
Plan for the Games was launched. By the end of 2007, 
62 renowned enterprises from home and abroad had 
become Beijing 2008 Partners, Sponsors and Suppliers, 
and 35 enterprises had been selected to sponsor the 
Beijing Paralympic Games. 

Beijing 2008 Partners 

The Olympic Games in Beijing involved 12 TOPs and 
11 Beijing 2008 Partners (Johnson & Johnson became 

both a TOP and a Beijing 2008 Partner). 

The TOPs serving the term between 2005 and 2008 
included: 

●  Coca-Cola (China)
●  GE 
●  Eastman Kodak  
●  Manulife Canada 
●  Omega (Switzerland) 
●  Samsung Electronics 
●  Johnson & Johnson
●  Lenovo 
●  McDonald’s 
●  Panasonic Electronics 
●  VISA International 

Among these enterprises, Lenovo signed an 
agreement in Beijing in March 2004 with the IOC, 
BOCOG and the Organising Committee for the Torino 
2006 Olympic Winter Games, and became the first 
Chinese enterprise recognised as a TOP. 

Recruitment of Beijing 2008 Partners began in 
November 2003, with the first targeted group 
including automobile, banking, and fixed and mobile 
telecommunications industries. In April 2004, the 
second group of Partners were chosen from air travel, 
petrochemical, sportswear, insurance and electricity 
utility industries. 

The agreement signed between BOCOG and the State 
Grid of China in January 2006 marked the conclusion 
of Beijing 2008 Partners recruitment.
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Beijing 2008 Partners

Enterprise Signing Date Sponsored Item

Volkswagen Group (China) June 10, 2004 Funding, vehicle and related services 

Bank of China July 14, 2004 Financial services 

China Mobile Communications 
Corporation

July 21, 2004 Mobile telecommunications 

China Network Communications Group July 22, 2004 Fixed telecommunications  

China National Petroleum Corporation May 30, 2005 Petrol and natural gas 

China Petrochemical Corporation October 11, 2004 Funding, petrochemicals and related 
services 

Air China August 4, 2004 Air passenger transportation

Adidas (Suzhou) Corporation, Ltd. and
Adidas-Salomon AG

January 24, 2005 Sports equipment and sportswear 

Johnson & Johnson July 26, 2005 Personal care supplies 

The People’s Insurance Company of China September 15, 2005 Insurance

State Grid Corporation of China January 24, 2006 Power supply

Beijing 2008 Sponsors 

Recruitment of Beijing 2008 Sponsors began on March 31, 2005. By the end of that year, 10 enterprises from home 
and abroad were selected, and SOHU.com became the first ever Internet sponsor in the history of the Olympic 
Games. 

Beijing 2008 Sponsors

Enterprise Signing Date Sponsored Item

United Parcel Service of America 
(UPS)

July 27, 2005 Logistics and express delivery

Haier Group August 12, 2005 Household appliances

Budweiser September 28, 2004 Beer

SOHU.com November, 7, 2005 Internet content service
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Enterprise Signing Date Sponsored Item

Inner Mongolia Yili Industrial 
Group Co., Ltd.

November 16, 2005 Dairy products

Tsingtao Beer Corporation Ltd. August 11, 2005 Beer

Beijing Yanjing Beer Company 
Ltd.

August 10, 2005 Beer

BHP Billiton Ltd. December 8, 2005 Minerals for medals

Heng Yuan Xiang (Group) Co., Ltd. December 22, 2005 Funding, clothing, household 
textile and woolen products

Uni-President Investment ( China) 
Corp.

September 12, 2006 Funding and related services

Beijing 2008 Suppliers 

The Beijing 2008 Exclusive Suppliers and Beijing 2008 Suppliers provided material support for preparing for and 
hosting the Games. Between December 2005 and July 2007, 15 enterprises each were selected as Exclusive 
Suppliers and Suppliers. 

Beijing 2008 Exclusive Suppliers

Enterprise Signing Date Sponsored Item

COFCO Wines & Spirits (GREATWALL WINE) August 16, 2006 Wine

Jiali Grain And Oil (China) Co., Ltd. October 25, 2006 Cooking oil

Beijing Gehua Ticketmaster Ticketing October 27, 2006 Ticketing services

Mengna Hosiery March 1, 2006 Socks and related products

Beifa Group April 3, 2006 Stationery 

Zhongshan Vantage Gas Appliances Stock Co., Ltd. April 28, 2006 Gas appliances

Beijing YADU Indoor Environmental Protection 
Science & Technology Co., Ltd.

May 11, 2006 Air fresheners and humidifiers

Effem Foods (Beijing) Co., Ltd. May 24, 2006 Chocolate products

Beijing Kinghey Foods Co., Ltd. July 26, 2006 Pork and pork products

Zhengzhou Synear Food Co. Ltd. September 4, 2006 Instant frozen foods
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Enterprise Signing Date Sponsored Item

Technogym February 8, 2007 Fitness equipment

Hong Kong Royal Furniture Holding Limited March 9, 2007 Household furniture

Staples Commerce & Trade Co., Ltd. April 12, 2007 Office furniture 

Aggreko International Power Projects July 10, 2007
Temporary power generation 
and transmission devices and 
thermostats

Schenker China Ltd. (Schenker Logistics) December 13, 2006 Shipping agents and Customs 
clearance 

Beijing 2008 Suppliers 

Enterprise Signing Date Sponsored Item

Taishan Sports Industry Group Co., Ltd. May 16, 2007
Sports equipment for gymnastics, 
judo, wrestling, taekwondo, boxing 
and track & field 

EF Business Consulting (Shanghai) Co., Ltd. March 2, 2007 Language training 

Beijing Aifly Education & Technology Co. June 18, 2007 Language training 

Crystal Digital Technology Co., Ltd. August 2, 2006 Image design 

Yuanpei Century (Beijing) Education and 
Technology Co., Ltd.

December 30, 
2006

Language service

Aokang Group Co., Ltd. March 22, 2007 Leather products

Guangzhou Liby Enterprise Group Co., Ltd. April 10, 2007 Detergent

PWC Zhong Tian CPAs Co., Ltd. April 25, 2007 Accounting service

Guangzhou Dayang Motorcycle Co., Ltd. May 24, 2007 Motorcycles

Capital Information Development Holdings 
Co., Ltd.

June 15, 2007 Language service 

Unipack (Beijing) Co., Ltd. July 09, 2007 Printing 

Microsoft (China) Co., Ltd June 28, 2007 Software 

Kokuyo Co., Ltd. (Japan) July 12, 2007 Office design 
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Enterprise Signing Date Sponsored Item

Newauto Silicon Valley Video Technology Co., 
Ltd.

August 1, 2007 Computer translation service

Mondo (Italy) December 19, 
2006

Basketball court, Handball cancha 
and track & field ground 

Other Sponsorship Programmes  

The Beijing 2008 Olympic Torch Relay, with its duration 
and scale, needed an independent sponsorship 
programme. As the Torch Relay was internationally 
held, BOCOG selected Coca-Cola (China), Samsung 
Electronics and Lenovo as Torch Relay Partners. The 
three enterprises enjoyed exclusive rights such as 
the presence of their logos and brands throughout 
torchbearer selection and relay legs at home and 
abroad. Volkswagen Group and Bank of China became 
Torch Relay Suppliers. 

In addition to sports equipment suppliers designated 
by the IFs, BOCOG recruited 15 sports equipment 
manufacturers from home and abroad as Sports 
Equipment Suppliers for 18 Olympic Game sports in 
Beijing. These suppliers also took charge of installation, 
adjustment and equipment maintenance. 

On May 22, 2007, BOCOG and the Hong Kong Olympic 
Equestrian Committee launched the Beijing Olympic 
Games Equestrian Events Marketing Programme, 
which was created to accommodate Olympic 
enthusiasm of enterprises in Hong Kong by recruiting 
local sponsors and licensed retailers. The sponsors, 
including collaborative sponsors and supportive 
sponsors, were able to associate their logos and brands 
with the Beijing Olympic Games equestrian events, the 
Hong Kong Olympic Delegation and the Hong Kong 
Olympic Committee. 

BOCOG also solicited sponsorship for the Beijing 
Paralympic Games. Altogether 35 enterprises became 
sponsors of the Beijing Paralympic Games, among 
whom were nine TOPs and 11 Beijing 2008 Partners. 
Atos Origin (Beijing), Volkswagen Group (China), 
Omega (Switzerland), Lenovo Group, China National 

Petroleum Corporation, Johnson & Johnson, Coca 
Cola (China) Beverage Co, Ltd., Panasonic Corporation 
and Adidas (Suzhou) Corporation Ltd. provided 
sponsorship for the Chinese Paralympic Delegation. 10 
Beijing 2008 Sponsors and six Beijing 2008 Providers 
also became sponsors and partners of the Paralympic 
Games in Beijing. 

4.1.3 Service for Sponsors  

On February 2, 2005, BOCOG inaugurated the Beijing 
2008 Olympic Games Partner Club, the first of its kind 
in Olympic Games history, with the hope of providing 
a platform for the Beijing 2008 Partners to get together 
and communicate with each other. 

The BOCOG Marketing Department organised 16 
events after the club was established, which received 
a warm welcome from the Partners. Many of them co-
sponsored the events. 

Between March 17 and April 1, 2008, in line with the 
conventions of previous Olympic Games, BOCOG 
and the IOC jointly organised some 20 seminars for 
the Partners to exchange ideas about Games-time 
operation plans. 

Between 2005 and 2008, an annual conference 
was held for sponsors, at which important issues 
were discussed and experiences exchanged. The 
sponsors were also informed of the progress in Games 
preparation. 

Starting in 2007, the Marketing Department 
established a work team and appointed customer 
service managers to take charge of service for each 
category of sponsorship (see the chart below).  
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Pre-Games Sponsor Services 

Services for 
Sponsors

Customer Services

Sponsorship contact

Symbol approval

 Coordination & implementation

VIK management

Accommodation

Transportation

Ticketing

Security 

Sponsor Hospitality Centre

Sponsor conferences

Sponsor-themed seminars

Beijing 2008 Partner Club 

 Signing ceremonies and other activities

Marketing publicity 

Sponsor identity programme

Outdoor advertisement control and sales

Commercials and advertisement control and sales

Management, budgeting, foreign affairs, personnel, 
information, chronicles, etc. 

Anti-ambush marketing

Sponsor participation in themed activities

Support for Sponsors’ marketing and operation

Receptions

Conventions & 
Activities

Publicity & 
Identification

Comprehensive 
Services
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During the Beijing Olympic Games, sponsor services 
included the following tasks: 

●  Assistance in implementing sponsor operation 
plans 
●  Accommodation, transportation, accreditation, 
arrival & departure, security, ticketing, etc.  
●  Operation of the Sponsor Hospitality Centre 
●  Accreditation operations at the airport 
●  Operation of sponsor hospitality suites 

During Games time, 35 sponsor reception hotels were 
prepared, with approximately 8,400 rooms. 760,000 
tickets for the Opening and Closing Ceremonies and 
competition events were distributed to sponsors and 
1,053 vehicles were leased. 26,715 staff members from 
the sponsors received accreditation service, among 
whom, 364 were VIP accredited members. Rate Cards 
were also available for sponsors in need of services 
such as vehicle and telecommunications. 



79Preparation for the Games: New Beijing Great Olympics

The Beijing Olympic Games 
Licensing Programme involved 
products carrying Olympic 
intellectual property rights, such 
as the Beijing Olympic Games 
emblem and mascots and the 
commercial symbols of the Chinese 
Olympic Committee. Enterprises 
manufacturing and marketing 
these products had to obtain 
authorisation from BOCOG.  

The Licensing Programme was 
aimed at promoting Olympic brands 
and images. A complete range 
of products with unique Chinese 
characteristics and Beijing flavour 
were designed to cater to different 
customer groups. 

In line with the Licensing 
Programme, BOCOG completed the 
following tasks: 

●  Selecting enterprises to develop 
product series to promote Beijing 
Olympic brands and images 
●  Formulating and implementing 
effective marketing strategies 
●  Establishing an efficient retail 
network for pre-Games and Games-
time product sales 
●  Strengthening the image 
of licensed shops to showcase 

Olympic culture 
●  Guaranteeing anti-counterfeiting 
features for licensed products and 
cracking down on fake products  

The Licensing Programme 
was composed of three sub-
programmes regarding licensed 
products, commemorative coins 
and commemorative stamps. It 
was carried out at home during 
the second half of 2003 and 
internationally right after the Athens 
Olympic Games in 2004. 

 4.2.1 Licensed Products 

In August 2004, BOCOG started the 
Beijing Olympic Games Licensing 
Programme one-year trial operation. 
On November 2, 2005, the Licensing 
Programme was officially launched. 

Production 

In selecting licensed enterprises 
for production and sales, BOCOG 
implemented several principles: 

●  Basing selections on market 
research, qualification assessment 
and field inspection 
●  Focusing on financial strength, 

4.2 Licensing

1. Inaugural Ceremony of the 
Beijing 2008 Olympic Games 
Partner Club (February 2, 2005) 

2. Outside of the Olympic 
Hospitality Centre

2

1
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design and production capacity, quality control, 
environmental standards, anti-counterfeiting 
measures, marketing strategies, sales network and 
after-sales service 
●  Attaching importance to prompt license fee 
submission 
●  Renewing contracts periodically in accordance with 

contract fulfillment assessment 

In May 2006, recruitment of licensed enterprises 
was completed. Then on June 29, 23 manufacturers 
and 23 retailers signed contracts with BOCOG and 
became the first Beijing Olympic Games licensed 
enterprises. Altogether BOCOG engaged 67 licensed 

manufacturers and 81 licensed retailers from China’s 
state-owned, joint-venture and private enterprises. 

BOCOG appointed a panel, composed of 
representatives from trade associations and experts 
from various fields to examine licensed products in 
terms of design, quality and price. 

Promotion 

Over 7,000 different kinds of licensed products were 
developed for the Beijing Olympic Games, belonging to 
10 categories including badges, apparel and accessories, 
stationery, handicrafts, cases and bags, household textiles, 
articles of daily use, precious metal ware, precious stone 
and jade ware, and banners and flags. 

To promote the licensed Olympic products, BOCOG 
reduced the licensing fee from 10 per cent to eight per 
cent, and the price of Olympic souvenirs was lowered 
by eight to 10 per cent. These efforts were applauded 
by customers. 

A licensed product sales network, composed of 
some 3,000 licensed shops, counters and agencies, 
was established across the 31 Chinese provinces, 
autonomous regions and municipalities. The postal 
sector and the rural commodity retail network were 
also incorporated to enhance sales of Olympic licensed 
products. A licensed flagship shop was opened on 
the busy Wangfujing Commercial Street in downtown 
Beijing. The shop covered an area of 1,000 square 
metres and offered a great variety of licensed Olympic 

Opening of the Spring Fair of Licensed Olympic Products (April 4, 2006) 
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products. 

In 2005, BOCOG launched the marketing of licensed 
products outside China. It signed agreements with the 
Olympic Committees of the United States, Canada, 
Japan and Britain and authorised them to conduct 
sales operations within their jurisdictions. 

BOCOG also designated chief sales agencies to take 
charge of international sales of licensed products in 
countries and regions other than the United States, 
Canada, Japan and Britain. 

In 2007, BOCOG even opened online shops to boost 
the sales of licensed Olympic products. 

During the Beijing Olympic Games, the BOCOG 
Marketing Department authorised four licensed 
venue retailers to open 54 shops at 39 competition 
and non-competition venues, which occupied a total 
business area of more than 6,000 square metres and 
covered almost all places of daily activities for athletes, 
accredited members and spectators. 

On August 8, 2008, the 3,000-square-metre Beijing 
Olympic Superstore was opened in the Olympic Green 
Central Area.

4.2.2 Commemorative Coins 

The Commemorative Coins Programme included 
general commemorative coins, precious metal 
commemorative coins and commemorative bills, 
all featuring the Beijing Olympic Games emblem, 
competition venues, competition events, places of 
interest in Beijing as well as Chinese cultural traditions. 

BOCOG authorised the People’s Bank of China, 
the country’s only legitimate institution to issue 
commemorative coins and bills, to exclusively 
implement the Beijing Olympic Games 
Commemorative Coins Programme. 

In actual operation, the sales network of the China 
Banknote Printing & Minting Corporation and the 
China Gold Coin Corporation (both are subordinate 
to the People’s Bank of China), branches and offices 
of the People’s Bank of China and Beijing Olympic 
Games licensed shops carried out marketing of 

commemorative coins and bills. 

The Beijing Olympic Games Commemorative Coins 
Programme was officially launched after BOCOG and 
the People’s Bank of China signed with the IOC the 
Agreement on Issuing Commemorative Coins for the 
Games of the XXIX Olympiad on April 26, 2006. 

July 2006 witnessed the first set of two general 
commemorative coins and the first set of six precious 
metal commemorative coins. In September, BOCOG 
and the People’s Bank of China jointly held in Beijing 
the ceremony for issuing the coins. 

In December of the same year, the IOC and China 
Gold Coin Corporation signed the Agreement on 
Distribution Sales of Commemorative Coins Outside 
the People’s Republic of China. 

In January 2007, a second set of eight precious metal 
commemorative coins was unveiled, followed by a 
second set of two general commemorative coins in July. 

In 2008, the first commemorative bill in Olympic 
Games history made its debut, together with a third 
set of nine precious metal commemorative coins and 
the final set of three general commemorative coins. 

Altogether, the People’s Bank of China issued 29 
10-kilogramme gold coins, 4,016 five-ounce gold 
coins, 360,000 one-third-ounce gold coins, 40,016 one-
kilogramme silver coins and 1.92 million one-ounce 
silver coins. Altogether, nine types of gold coins and 14 
types of silver coins were made public. 

As for general commemorative coins, between July 2006 
and July 2008, the People’s Bank of China issued eight 
one-yuan commemorative coins, totalling 10 million 
pieces with a total value of RMB 80 million. In 2008, the 
Bank also issued 10 million 10-yuan commemorative 
bills, with a total value of RMB 100 million. 

4.2.3 Commemorative Stamps 

The Beijing Olympic Games Commemorative Stamps 
Programme included general commemorative stamps, 
special commemorative stamps and stamp collection 
products, all featuring Olympic intellectual property 
rights. 
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●  General commemorative stamps focused on 
subjects such as the Beijing Olympic Games emblem, 
mascots, competition venues, competition events and 
other themed activities. 
●  Special commemorative stamps were designed 
for the Beijing 2008 Olympic Torch Relay, the gold 
medalists of the Games in Beijing as well as partners 
and sponsors of the Games. 
●  Stamp collection products included Beijing 
Olympics-themed commemorative envelopes, first-day 
covers, stamp folders, postcards and stamp albums. 

China Post’s sales network and licensed Beijing 
Olympic Games shops handled marketing of 
commemorative stamps and stamp collection 
products. Promotion outside the jurisdiction of the 
Chinese Olympic Committee was conducted in line 
with relevant IOC regulations. 

As early as July 13, 2002, BOCOG issued the 
commemorative envelope, stamp folder and 
commemorative badge for the first anniversary of 
Beijing's successful bid for the Olympic Games. 

On November 7, 2005, the Beijing Olympic Games 
Commemorative Stamps Programme was officially 
launched with BOCOG and China Post signing a 
licensed operation agreement on issuance of the 
commemorative stamps and stamp collection 
products. The Programme would cover the span 
from the debut of the official mascots to the 
commencement of the Olympic Games. 

On November 11, 2005, Fuwa, the Beijing Olympic 
Games mascots, were unveiled at the 1000-day 
countdown celebration for the opening of the 
Olympic Games. The next day, in the Great Hall of 
the People, BOCOG and China Post celebrated the 
issuance of Commemorative Stamps for the Beijing 
Olympic Games Emblem and Mascots, which had six 
stamps featuring the emblem and the five mascots. 

Commemorative stamps and stamp collection 
products released between January 2006 and 
December 2007 were primarily aimed to promote 
Olympic knowledge as well as introduce competition 
events and Beijing Olympic venues. 

Starting in January 2008, emphasis of the 
Commemorative Stamps Programme was shifted 
to promoting events such as the Torch Relay, 
the Opening and Closing Ceremonies and sports 
competitions of the Games. Throughout 2008, 
BOCOG and China Post released eight sets of Olympic 
commemorative stamps and hundreds of kinds of 
stamp collection products. They also jointly issued 
commemorative stamps with London, the Host City of 
the Olympic Games in 2012. 

Altogether, 116 million copies of 24 standard 
commemorative stamps with a face value ranging 
from 60 fen to 15 yuan each were sold. Sales of 
special commemorative stamps and stamp collection 
products totalled 3.5 million copies and one million 
copies respectively. 

Counter for Beijing Olympic Games commemorative stamps at a post office in Beijing 
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As one of the three major 
components of the Marketing Plan 
for the Beijing Olympic Games, 
the Ticketing Programme was 
launched in October 2006. Ticketing 
service operations were created 
in preparing for and hosting the 
Games, with 6.5 million tickets sold 
in total. 

4.3.1 Preparations 

At the beginning, the BOCOG 
Marketing Department was in 
charge of the Programme. In 
September 2006, the Beijing 
Olympic Ticketing Centre was 
established to take over ticketing 
operations for the Opening and 
Closing Ceremonies as well as 
sports events during the Olympic 
and Paralympic Games. Major tasks 
completed by the Ticketing Centre 
included: 

●  Formulating policies and the 
operational plan 
●  staging publicity campaign for 
ticketing operations
●  Opening up sales channels 
●  Developing and maintaining the 
Beijing Olympic Ticketing System 
●  Implementing ticket sales  

●  Supervising ticket manufacturing 
and distribution 
●  Managing Games-time venue 
ticketing operations 

In designing and manufacturing 
tickets for the Games, anti-
counterfeiting features including 
Radio Frequency Identification 
(RFiD) technology, as well as 
environmentally-friendly materials 
and high-tech printing, were 
employed. RFiD technology also 
made ticket checking fairly easy.  

Through tender and bid, BOCOG 
selected Beijing Gehua Ticketmaster, 
an experienced ticketing agency 
which had participated in ticketing 
operations within the Chinese 
mainland during the previous 
Olympic Games, as the exclusive 
ticketing service provider. The 
agency developed the Ticketing 
System and integrated resources for 
ticketing operations. 

Income level of the Chinese public 
was taken into consideration in 
deciding on ticket prices. 

On November 29, 2006, BOCOG 
announced the highest and lowest 
ticket prices for the Opening and 

4.3 Ticketing
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Closing Ceremonies and competition events. On 
March 8, 2007, the official Beijing Olympic ticket 
website was put into operation, with detailed ticket 
prices released to the public. 

Tickets for the Opening and Closing Ceremonies of 
the Beijing Olympic Games were priced in five classes, 
ranging respectively from RMB 200 to 5000 and from 
RMB 150 to 3,000.  

Price ranges of the tickets for some popular sports are 
listed below:

●  Athletics - RMB 50 to 800
●  Basketball - RMB 50 to1000
●  Diving - RMB 60 to 500
●  Swimming - RMB 100 to 800
●  Football - RMB 40 to 800

Tickets for some events, such as mountain bike cycling, 
modern pentathlon, 10-kilometre swimming and 
boxing, cost even less, ranging from RMB 30 to 50. 
Some sports did not require tickets at all, such as road 
cycling and walking. 

In line with the Olympic Education Programme, 
980,000 tickets, accounting for 14 per cent of the 
total, were subsidised by BOCOG for primary and 
middle school students and young athletes. Tickets for 
preliminary competitions cost only RMB 5, and those 
for finals only RMB 10.

According to statistics, the average ticket price for the 
Beijing Olympic Games was RMB 158. 14 per cent of 
the tickets ranged from RMB 5 to 10, 31 per cent from 
RMB 20 to 80, 50 per cent from RMB 100 to 500, and 
five per cent from RMB 600 to 1000.

Apart from reserved seats, in accordance with Olympic 
conventions, for accredited members and camera 
positions as well as for unexpected guests, about 6.8 
million tickets were available for sale. In line with IOC 
policies, these tickets were available to the public, with 
no free tickets offered. Ticket sales mainly targeted 
contracted clients and spectators from home and 
abroad. 

Tickets sold to overseas clients, including international 
spectators, accounted for 25 per cent of the total, and 
Chinese clients and spectators took up a 75 per cent 
share. 

Some 60,000 tickets were available for the Opening 
Ceremony of the Beijing Olympic Games, in which over 
26,000 were sold to Chinese spectators, accounting 
for 40.8 per cent of the total. This represented a seven 
percentage point increase compared with that of the 
Athens 2004 Olympic Games. 

4.3.2 Sales Operation 

BOCOG signed the Agreement on Ticket Sales for 
the Beijing Olympic Games with the NOCs and their 
ticket agents to standardise international ticketing 
operations. Tickets were sold to the NOCs or their 
designated ticket agents before they were made 
available to the international public. 

Residents in Hong Kong and Macao Special 
Administrative Regions were able to buy tickets 
from agents designated by the Hong Kong Olympic 
Committee and the Macao Sport Development Board, 
and residents in Taiwan could obtain tickets from 
the agent appointed by the Chinese Taipei Olympic 

Sample ticket for the Beijing Olympic Games
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Committee. 

Ticket sales on the Chinese mainland were carried out 
with the following principles: 

●  Provide every citizen with equal opportunities to 
purchase tickets
●  Conduct ticketing operations in stages
●  Simplify sales procedures 

Major channels for ordering tickets included the official 
Beijing Olympic ticketing website, hotlines of the 
Beijing Olympic Ticketing Centre and 1,000 designated 
ticket sales counters at Bank of China offices across the 
country, or competition venue box offices. 

From April to September 2007, Phase One of ticketing 
operations (advance booking) was conducted, during 
which the applicants obtained the right of buying 
tickets for certain competitions instead of actual tickets 
with seat numbers. Booking was carried out in the 
form of drawing lots. 

Phase Two of ticketing operations started in October 
2007 in the principle of “first-come, first-served”. 
Despite the fact that the Beijing Olympic Ticketing 
System had undergone several rounds of tests and had 
been working properly in Phase One, it broke down 
soon after Phase Two was launched due to too many 
visits at the same time. The ticket service provider 
implemented emergency back-up plan but this did 
not work. 

The Ticketing Centre had to suspend ticket sales. It 

then supervised the service provider to improve the 
Ticketing System and organised third-party tests. 
Ticketing policy was shifted to “open application for 
random selection through drawing lots”. One month 
later, Phase Two of ticket sales was resumed, and no 
further technical breakdown occurred.  

During Phase Three, which was between April 2008 
and the opening of the Beijing Olympic Games, real-
time ticket sales took place. The policy was still “first-
come, first-served”, and tickets sold were ones left from 
the two previous phases.

Phase Four, ticket sales during the Olympic Games, 
was also carried out in the principle of “first-come, 
first-served”, during which all the tickets left from the 
previous three phases were made available.  

Between April and June 2008, tickets ordered during 
the first two phases were printed, which were then 
distributed to buyers between June and July. 

Contracted clients and ticket agents for NOCs 
were required to pick up their tickets at designated 
box offices. The NOC ticket agents took charge of 
distributing tickets to international buyers. Buyers on 
the Chinese mainland collected their tickets at the 
1,000 designated ticket sales counters in Bank of China 
offices across the country. 

6.5 million out of 6.8 million tickets were sold for the 
Beijing Olympic Games, accounting for 95.6 per cent of 
the total. 

Ticket Sales to Major Clients

Market Segment  Tickets Sold
Percentage of 

Tickets Sold

IOC and Future OCOGs 86,939 1%

IFs 59,465 1%

TOPs + BOCOG Partners and Suppliers 656,805 10%

Broadcasters 52,472 1%
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Market Segment  Tickets Sold
Percentage of 

Tickets Sold

NOCs 922,495 14%

Chinese General Public 4,685,879 72%

Total 6,464,055 100%

Domestic Ticket Sales through Different Channels

Phase Bank Outlets Calling Centre Official Website Venue Box Offices Total

1
193,284 2,956 1,038,642 0

1,234,882
16% 0% 84% 0%

2
138,358 2,032 287,607 0

427,997
32% 0% 67% 0%

3
258,341 1,245 565,829 62,854

888,269
29% 0% 64% 7%

4
0 5,518 0 518,344

523,862
0% 1% 0% 99%

Total 19% 0% 62% 19% 3,075,010

Visitors to the official website of the Beijing Olympic 
Ticket Centre peaked at 173 million times per day, and 
the daily sales record was 510,000 tickets. 187 of the 
205 NOCs participated in ticketing operations. 

Supervision by the National Audit Office of the 
People’s Republic of China showed that no violation 
of ticketing policies or procedures was found with 
the work of the Beijing Olympic Ticketing Centre. 

Also, thanks to BOCOG’s policy of “restriction on the 
number of tickets available”, as well as the effective 
anti-scalping operations jointly conducted by the 
Ticketing Centre, the BOCOG Legal Affairs Department 
and Security Department, as well as concerned 
departments of the IOC, scalpers were rare throughout 
ticketing operations, who were dealt with according to 
relevant laws and regulations. 
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Citizens wait for football preliminary tickets

The Marketing Plan for the Beijing Olympic Games, 
implemented in line with the conventions of the 
Olympic Movement and the concepts of “Green 
Olympics, High-tech Olympics and People’s Olympics”, 
ensured that the Beijing Olympic and Paralympic 
Games obtained sufficient funds and reliable technical 
and service support. It also encouraged the extensive 
participation of enterprises from home and abroad. 

In implementing the Sponsor Programme, selection 
of and service for Beijing 2008 Partners, Sponsors 
and Suppliers were emphasised, and in carrying 
out the Licensing Programme, products of various 
categories were designed and manufactured to satisfy 
the demand of the market. This not only fostered a 

number of well-known brands, but also rewarded 
the participants of the Programme with handsome 
financial returns. 

The Beijing Olympic Ticketing Programme was 
developed with several special features. Income 
levels of the Chinese general public were assessed 
to ensure ticket availability. Low-priced tickets were 
reserved for primary and middle school students and 
young athletes in upholding the Olympic Education 
Programme. Fair and transparent procedures were 
adopted, and problems were dealt with effectively. 
All these measures helped set a number of historic 
Olympic records for ticketing operations during the 
Games in Beijing. 

Summary
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Chapter 5
Finance

Financial management of the Beijing Olympic Games involved operations 
regarding overall budget and accounting plans, financial management 
regulations, accounting and clearance, foreign exchange management, 
preferential Games-related insurance and taxation policies, and Rate Card 
and VIK services. 
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New automatic teller machine at an Olympic venue
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The BOCOG Finance Department 
took charge of planning and 
revising the overall Games budget 
and hired financial firms to assist in 
auditing and supervision. 

5.1.1 Planning and 
Adjustments 

In compiling the budget plan, 
BOCOG did the following: 

●  Negotiating with the Chinese 
Central Government and 
governments of Beijing and the Co-
host Cities 
●  Referencing budget plans 
of the previous Games and 
communicating with the IOC 
●  Consulting Chinese and 
international experts 

All other BOCOG departments 
submitted their individual budget 
plans and had discussions with 
the Finance Department about 
adjustments and final confirmation. 

The Finance Department organised 
a special panel to make plans 
for revenue, expenditure and 
auditing, as well as a budget for 
the Paralympic Games. Feasibility 

studies were carried out on budget 
items, with planned revenue 
verified and cash flow statements 
completed. The department 
also standardised budget 
implementation statistics and 
income-expenditure analysis. 

In addition, the Finance Department 
worked with the Co-host Cities on 
their budget plans and helped them 
settle problems. 

Three major adjustment sessions 
took place in budget planning. 

The first readjustment was 
completed in May 2005, in which 
necessary items were added and 
expenditures for all budget items 
were recalculated. 

In April 2007, following the 
IOC’s advice, the second budget 
readjustment was carried out, and 
the rights and responsibilities of 
BOCOG, government authorities 
and the Co-host Cities were clarified. 

In April 2008, the Finance 
Department released the final 
edition of the Overall Budget 
Plan for the Beijing Olympic and 
Paralympic Games and confirmed 

5.1 Budgeting
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the planned expenditure for the Games, which was 
approved by the IOC. 

In preparing for the Games, the Finance Department 
continued to make minor adjustments to the 
budgeted items with four focuses: 

●  Revising the budget in accordance with updated 
information about contracts and revenue 
●  Providing financial support for new plans proposed 
by relevant departments 
●  Increasing funds for venue operations 
●  Integrating demands of the Olympic and Paralympic 
Games 

5.1.2 Budget Implementation 

To efficiently implement the budget and provide 
reliable financing for the Games, the BOCOG Finance 
Department adhered to the following principles: 

●  Observing relevant state finance laws and 
regulations as well as IOC practices 
●  Exercising integral financial management 
●  Opening up financial resources 
●  Focusing on key projects 
●  Practising thrift 
●  Balancing revenue and expenditure 

Rules and Regulations

The Finance Department formulated rules and 
regulations to better control the size of the overall 
budget. 

For items budgeted at RMB one million or less, BOCOG 
designated third party agencies to make project 
appraisals before granting approval. 

For projects exceeding RMB one million, BOCOG 
formulated the Rules Concerning Large-sum 
Expenditures, which required a panel of experts from 
all relevant departments to evaluate the projects. 

It was estimated that these measures helped cut the 
budget by 10 to 15 per cent and a total of RMB one 
billion was saved. 

A variety of methods were employed to manage the 

budgets of collaborative projects, large-scale events, 
BOCOG reception activities, Good Luck Beijing Test 
Events, etc. 

Drawing on the experience from the Good Luck Beijing  
Test Events in 2007, BOCOG improved the general 
policies on financial management of the venue teams.  

The department also drafted the Rules for Utilising 
Public Welfare Lottery Funds for the Olympic Projects 
and ensured allocation of Olympics-related lottery 
funds with the support of the Ministry of Finance of 
the People’s Republic of China. 

Management in Venuisation 

Management and services were equally emphasised in 
venuisation. 

To help the venue teams handle problems they 
frequently encountered, a training manual for venue 
team financial management was compiled and 
training sessions were offered. For specific problems, 
the Finance Department communicated with the 
team concerned to work out a solution. 

The Finance Department coordinated with the other 
BOCOG departments in checking funds to be allocated 
to venue teams and released funds to approved 
projects. Prior to the opening of the Games, the 
department allocated some RMB 300 million for the 
venue teams to conduct operations. 

The Finance Department also worked with local 
authorities to help the venue teams solve financial 
problems regarding competition organisation and 
venue operations. 

During this period, management of funds was 
strengthened. Regulations on use of funds were 
finalised and unnecessary expenditures were trimmed. 

5.1.3 “Thrifty Games” 

The BOCOG Finance Department implemented more 
than 40 rules and regulations to standardise financial 
management. 

Budget plans were carefully reviewed before 
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implementation. A budget implementation 
information system was established, with a warning 
mechanism to fend off financial risks. 

The Finance Department abided by the principle 
of transparent and effective utilisation of funds and 
material resources in preparing for the Games. 

Regulations were formulated concerning government 
procurement, bid and tender, business negotiation, 
control of large-sum expenditure, etc. 

In fulfilling contracts, fund management procedures 
were strictly followed. 

While small purchases were completed by the BOCOG  
departments themselves, most of the materials and 
services were obtained by the Finance Department, 
and outsourced projects were implemented through 
bid and tender and open negotiation. 

The Finance Department invited the Beijing Finance 
and Investment Evaluation Centre and other financial 

institutions to take part in the appraisal of BOCOG 
budget planning. Appraisals were also conducted on 
large-sum expenditures in case of overspending. 

Renowned Chinese accounting firms were hired as 
independent third parties to perform financial and 
asset auditing. 

BOCOG placed considerable emphasis on financial 
returns. In preparing for the Games, the Finance 
Department conducted portfolio investments in terms 
of RMB and U.S. dollars without impairing fund security 
and fluidity. The yearly interest return reached RMB 
314 million and US$ 40 million respectively. 

To minimise financial risks in the event of RMB 
appreciation against U.S. dollar, the Finance 
Department and Bank of China signed an agreement 
on fixing the RMB exchange rate against the U.S. 
dollar in the long term. Exchange settlements in line 
with this arrangement amounted to US$ 335 million, 
effectively averting potential risks caused by exchange 
rate fluctuation. 

Interns with the BOCOG Finance Department 
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BOCOG seminar on financial management
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5.2 Accounting Management

In line with the Accounting Law 
of the People’s Republic of China, 
Regulations for Accounting of 
Non-profit Organisations and 
other related laws and regulations, 
BOCOG formulated the Accounting 
Methods of the Beijing Organising 
Committee for the Games of 
the XXIX Olympiad, which was 
approved by the Ministry of Finance 
of the People’s Republic of China. 

5.2.1 Focuses of 
Management 

The BOCOG Finance Department 
attached great importance to 
accounting to ensure efficient fund 
use. 

Regular reviews were conducted 
on accounting results, during which 
review standards and settlement 
procedures were constantly 
improved. 

The accounting settlement system 
was established, with accounting 
management software updated 
regularly to guarantee smooth 
operations. 

The Finance Department assisted 
the Beijing Olympic Torch Relay 
Centre and the BOCOG Opening & 
Closing Ceremonies Department 
in improving their accounting 
management. 

Accounts were opened specifically 
to handle revenue from ticketing, 
accommodation, catering, Rate 
Card, etc. Special regulations and 
management procedures were 
formulated for these accounts, with 
designated supervisory personnel. 

The department participated 
in the management of BOCOG 
contracts, offering financial advice 
before contracts were signed, and 
monitored account settlements as 
contracts were implemented. Also, 
a contract financial management 
module was added to BOCOG’s 
financial information system. 

Drawing on the experience from 
the Good Luck Beijing Test Events, 
the department offered training 
for venue finance managers and 
convened regular meetings for 
financial management operations. 
In collaboration with accounting 
firms, the department also 
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conducted on-site auditing and supervision.

The Finance Department coordinated with the 
People's Bank of China (China’s central bank) and Bank 
of China to improve flexibility of venue team accounts 
in order to guarantee efficiency in account settling. 

5.2.2 Games-time Accounting 

As the Olympic venues in Beijing were located in 
different districts and counties, the BOCOG Finance 
Department adopted various management methods 
in line with the actual conditions of each venue. 

The department established a sub-centre for 
accounting operations of competition venues in the 
Olympic Green and its surrounding areas. 

Accounting management of competition venues was 
either entrusted to designated accounting firms, or 
undertaken by the sub-centre or the venue teams. 

Accounting operations for non-competition venues, 
except for the Beijing Capital International Airport and 
the Beijing Olympic Village, were implemented by the 
Finance Department. 

The department allocated subsidiaries to the owners 
of (or local authorities in charge of) individual training 
venues, who would make their own decisions on fund 
use. 

Despite the fact that multiple management methods 
brought certain complexity to the work of the Finance 
Department, they greatly facilitated smooth Games-
time accounting operations. 
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While strengthening financial 
management and accounting 
control, the BOCOG Finance 
Department coordinated with 
government authorities and 
financial and business institutions to 
provide services regarding banking, 
insurance and taxation.  

5.3.1 Banking  

BOCOG, Bank of China’s Olympic 
Affairs Office and VISA International 
co-founded the financial service 
mechanism for the Beijing Olympic 
Games. 

During the Good Luck Beijing 
Test Events, the BOCOG Finance 
Department formulated a financial 
service plan and coordinated with 
Bank of China to implement services, 
which laid a solid foundation for 
Games-time operations.   

Games-time Arrangements 

During the Beijing Olympic and 
Paralympic Games, the Automatic 
Teller Machines (ATM) and Point 
of Sales (POS) machines in all 
competition and non-competition 

venues worked well.

Bank of China set up five temporary 
banking offices in the Olympic 
venues. In addition to personal 
service, the offices offered corporate 
banking assistance concerning 
temporary banking accounts, 
Games-time orders of the Beijing 
Olympic Broadcasting Co., Ltd 
(BOB), Rate Card service and cash 
collection. 

Bank of China also sent staff to 
work with the venue teams and 
dispatched armoured cash transit 
vehicles. 

Facts about Games-time Banking 
Service 

The 26 ATM and 1,343 POS 
machines at all competition and 
non-competition venues ran 
smoothly throughout the Games. 
7,819 transactions were completed 
at the ATMs of the five temporary 
banking offices in the Olympic 
venues, with a total transaction 
volume of RMB 10.87 million. 

Some 160 staff at Bank of China’s 
temporary banking offices worked 

5.3 Banking, Insurance and Taxation
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more than 12 hours a day and handled altogether 
66,670 individual transactions of foreign currency 
exchange, totalling RMB 67.76 million. 9,909 corporate 
banking transactions were completed. 

A total of 898 banking staff assisted in selling 
meal tickets, cashiering and counterfeit banknote 
identification at the venues. 

Armoured cash transit vehicles were sent nearly 40 
times to guarantee the distribution of allowance, US$ 
3.1 million in total, to 2,090 technical officials. 

At BOCOG’s request, Bank of China also established 
a foreign currency exchange counter in the Olympic 
Youth Camp. 

Regulation of Foreign Exchange 

Starting in 2006, the BOCOG Finance Department 
applied to the People’s Bank of China and the State 
Administration of Foreign Exchange for Olympics-
related RMB and foreign exchange regulation policies 
concerning transactions such as foreign exchange 

remittance and cash withdrawal. Approval and 
implementation of these policies helped secure quality 
financial services for all Olympic Family members. 

Assisted by Bank of China, the Finance Department 
selected financial products to preserve asset value, and 
prepared contracts in terms of RMB to reduce potential 
financial risks. 

5.3.2 Insurance 

In December 2006, BOCOG’s Compendium of Overall 
Insurance Planning was approved by the IOC. BOCOG 
then worked with the People’s Insurance Company 
of China Property and Casualty Co. Ltd. (PICC P&C) to 
formulate the Insurance & Claims Settlement Work Plan 
for the Beijing 2008 Olympic and Paralympic Games,  as 
well as the Games-time insurance operational plan. 

Service Plans 

BOCOG and PICC P&C made an overall Games-time 
claim settlement plan as well as six sub-plans to cover 

PICC Property and Casualty Co. Ltd., signs to become a Beijing 2008 Partner
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Olympic Family members and volunteers, vehicles, the 
Torch Relay, the Opening and Closing Ceremonies, and 
sailing and equestrian events. 

Five categories of insurance policies were developed 
regarding comprehensive liability, vehicle, property, 
and life insurance for client groups and volunteers, 
covering almost every aspect in regard to the property, 
persons and activities involved in the Beijing Olympic 
and Paralympic Games. 

BOCOG and PICC P&C conducted risk assessments 
before the Games and prepared contingency schemes 
and claim settlement plans to minimise risks involved 
in the Games. 

Operational Mechanism 

Prior to the Games, BOCOG and PICC P&C organised 
insurance service training and rehearsals for members 
of the insurance service team and venue finance 
managers. 

During the Games, the Beijing Olympic Insurance 
Service Command Centre was established, with 
an 800-member insurance service team (260 of 
whom were accredited staff) deployed at all venues, 
designated Olympic hospitals and transit hubs to 
handle claim settlements. 

BOCOG bought comprehensive liability insurance with 
PICC P&C to cover all potential risks in preparing for 
and hosting the Games. With only one policy, not only 
were all liabilities covered, but insurance costs were 
also reduced and claim settlements were made easier. 

In addition, the practice of “open policy” was adopted 
and PICC P&C underwrote BOCOG’s changing assets 
with a fixed rate, which extended coverage to 
purchased or rented assets. 

Olympic Family members and volunteers were 
protected through life and medical insurance as well 
as first aid and medical repatriation service. Life and 
medical insurance would not only cover accidental 
injury, death, disability and burns but also compensate 
for certain medical expenses. 

As most of the claims were related to accidental 
injury or illness, BOCOG and PICC P&C worked with 

designated Olympic hospitals to open green channels 
for claim settlements. This arrangement enabled 
patients to receive medical treatment and claim their 
losses promptly. 

In preparing for the Olympic Games, the BOCOG 
Finance Department completed 120 insurance 
transactions, which covered 207,182 people, 7,379 
vehicles, 184 vessels, and all BOCOG assets. 

Throughout the Games, 2,577 accident claims, 
including some 100 major accidents, were handled. 
BOCOG and PICC P&C also worked closely with 
international organisations to conduct five first aid and 
medical repatriation operations for Olympic Family 
members and international volunteers. 

5.3.3 Preferential Tax Policies 

In line with the practice of previous Games, the 
Chinese government adopted 89 preferential 
tax policies to ease the tax burden of the Games’ 
organisers and participants. 

Related Organisations 

As one of the major beneficiaries of the Olympics 
and Paralympics-related tax breaks, BOCOG enjoyed 
preferential policies regarding value added tax, 
consumption tax, tariff, sales tax, corporate income tax, 
land appreciation tax, stamp tax, vehicle and vessel tax 
and vehicle purchase tax. 

Income of the IOC and the IPC related to the Beijing 
Olympic Games and generated within China, was exempt 
from taxation. Stamp tax regarding Games-related 
contracts signed with the IOC was also written off. 

The Chinese Olympic Committee (COC) enjoyed 
business and stamp tax breaks, including stamp tax 
regarding Games-related contracts and business 
tax regarding income share paid on installments by 
BOCOG in line with the Joint Market Development 
Agreement and profit share paid by BOCOG in line 
with the Host City Contract. 

China Disabled Persons’ Federation was also exempt 
from taxation regarding the income share paid on 
installments by BOCOG in line with the Joint Market 
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Development Agreement. 

Games Broadcasters 

Beijing Olympic Broadcasting Co., Ltd. (BOB) enjoyed 
several tax breaks, including: 

●  Business tax on funds from BOCOG for BOB’s TV 
broadcast operations  
●  Business tax on BOB’s income from work space and 
equipment lease, as well as related service
●  Tariff on BOB’s import of broadcast equipment 
consumables 
●  Tariff on BOB’s import of broadcast equipment (tax 
would be imposed if the equipment was transferred 
out of China later than the date specified on the bank-
issued Letter of Indemnity) 

Other entities, including Olympic Broadcasting Services 
(OBS), were also entitled to certain tax breaks: 

●  Business tax and provision for income tax on the 
income of OBS from its technical and management 
services for the Games 
●  Business tax and provision for income tax on the 
income of OBS and other overseas entities from leasing 
imported equipment to BOB 

Donors and Sponsors 

Income tax was written off on donation and 
sponsorship from enterprises, including businesses 

from Hong Kong, Macao and Taiwan, as well as 
overseas businesses which operated on the Chinese 
mainland. 

Materials donated for Olympics-related construction 
were exempt from income tax. 

Land appropriation for Olympic venue and facility 
construction was exempt from tax. 

VIK donated by partners and sponsors was exempt 
from income tax, and VIK in the form of financial 
service, telecommunications service, information 
consultation and insurance was exempt from business 
tax. 

Individuals 

Athletes did not have to pay income tax for prize 
money and other award proceeds. 

Individuals making financial contributions to BOCOG, 
the COC, the IOC and Beijing Municipality (less than 
30 per cent of their total income) were exempt from 
individual income tax.  

International experts, referees and other technical 
officials, as well as Chinese technical officials, working 
for the Beijing Olympic and Paralympic Games were 
exempt from tax on their income obtained during the 
Games. 
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In line with the Host City Contract, 
Rate Card was provided for client 
groups, so that they were able to 
obtain equipment rental service 
at the most competitive price. 
Value in Kind (VIK) offered by 
Olympic sponsors constituted a 
major material source for Rate Card 
service. 

5.4.1 Rate Card Service 
Contents 

Non-profit Rate Card service was 
aimed at providing client groups 
with necessary material support 
during Games time. 

Client groups requiring Rate Card 
service mainly included: 

●  NOC delegations (inside the 
Olympic Village) 
●  The IOC (at the Olympic Family 
Hotels, the IOC Marketing Club 
in the Sponsor Hospitality Centre 
and doping-control stations at 
competition venues) 
●  The IFs (in offices for IFs 
chairpersons, secretary-generals 
and technical officials at Olympic 
venues) 
●  Media (in the MPC, and media 

work area, photo work area and 
media stand at competition and 
non-competition venues)  
●  Broadcasters (in the IBC, photo 
work area and commentator work 
area at competition venues) 
●  Olympic sponsors (at the Sponsor 
Hospitality Centre and licensed 
shops at competition and non-
competition venues) 

BOCOG set up an on-line ordering 
system, through which client groups 
were able to purchase products 
and services with their designated 
usernames and passwords. 

Products and services available with 
Rate Card are listed below: 

●  Fixed telecommunications 
devices 
●  Internet accessing devices  
●  Data transmission devices 
●  Mobile telecommunications 
devices  
●  Audio-visual products
●  Printing and copying machines 
●  Information technology and 
equipment 
●  Furniture and household 
appliances 
●  Energy products
●  Vehicles 

5.4 Rate Card and Value in Kind
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Statistics showed that during the Beijing Olympic 
and Paralympic Games, the Rate Card service team 
received some 700 clients, providing over 430 kinds of 
products and 42,000 types of services. 

5.4.2 Rate Card Service Operations 

Games-time Rate Card services included material and 
equipment distribution, provisional order processing, 
and maintenance and technical support. After the 
Games, the Rate Card service team worked with 
technical and logistics sectors to collect materials and 
equipment. 

Distribution

At the IBC and the MPC, the Rate Card service team 
distributed materials and equipment used for 
private rental space to 112 media agencies and 114 
broadcasters. 

The team helped launch requested technical services 
on previously set dates, and assisted in equipment 
performance tests. It also offered technical support 
and maintenance service for equipment brought by 
clients themselves. 

The Rate Card service team cooperated with the 
technical and logistics teams in the Olympic Village 
in distributing materials and equipment to NOC 
delegations, sponsors, contractors and the IOC.  

At the Sponsor Hospitality Centre, the team assisted in 
distributing 506 products and services required by 14 
sponsors.

At vehicle dispatch centres, the team made 1,500 
vehicle reservations for clients and offered one-stop 
vehicle rental service. 

Provisional Order Processing

It was preferred that Rate Card service orders be 
made before the Games. However, most local media 
agencies at the Beijing Olympic Games submitted 
provisional orders during Games time. 

When the MPC was open on July 8, 2008, for example, 
the media Rate Card service centre received 1,633 
orders, and over 300 Internet access cards were 
sold. The service centre adjusted its work schedule 
accordingly and offered round-the-clock service to 
handle orders. 

The Rate Card work group in the Beijing Olympic 
Village received 94 orders from 63 clients concerning 
175 pieces of technical equipment and 43 pieces of 
furniture, as well as orders for vehicle service. 

Maintenance and Technical Support 

The Rate Card service team was responsible for 
maintenance and technical support for all equipment 
and services it provided. During the Games, it received 
some 10,000 visits concerning maintenance and 
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technical support. 

For example, in order to respond to complaints from 
major media agencies about slow Internet access 
speed, the Rate Card service centre coordinated with 
the technical support sector to handle the problem. 
The service centre also worked with the technical 
support sector and China Mobile Communications 
Corporation to offer low-price Wi-Fi service and 
expand WLAN coverage in the Media Villages. 

Post-Games Collection 

As all Rate Card users were to leave between 
August 24 and 29, 2008, the Rate Card service 
team, in collaboration with technical, logistics and 
transportation sectors, laid out detailed collection 
plans and contacted users to confirm the materials 
and equipment that needed to be brought back. 

Most of the materials and equipment were collected 
in a timely manner. For example, about 90 per cent of 
leased vehicles were returned within four days.

5.4.3 VIK Management 

Among the more than 130 sponsors of the Beijing 
Olympic and Paralympic Games, 78 offered VIK support 
in addition to cash contributions. 

VIK offers included over 100 kinds of materials and 
services covering information technology, finance, 

vehicle service, energy, etc., accounting for 23 per cent 
of the total financial support BOCOG received. 

BOCOG incorporated VIK operations into overall 
financial management and prioritised VIK procurement 
over cash purchase of materials and equipment to 
reduce cash disbursement and maximise the financial 
value of VIK. 

The BOCOG Finance Department took charge of VIK 
management in the following aspects: 

●  Formulating VIK management policies and 
procurement procedures 
●  Negotiating contracts with sponsors regarding VIK 
supply 
●  Offering VIK marketing advice based on market 
research and budgeting 
●  Inviting participation of third parties in VIK contract 
negotiation and VIK pricing 
●  Coordinating VIK procurement, including 
procurement made by the COC, BOB and the Co-host 
Cities 
●  Checking accounts with VIK sponsors on a quarterly 
basis 
●  Assisting relevant departments in tracking VIK 
distribution, and supervising post-Games VIK collection  
●  Establishing a database about experts and 
organisations conducting VIK pricing review, and 
managing VIK data 

The Finance Department and other BOCOG functional 
departments worked together to define products and 

1. Chef de Mission of the Luxemburg 
Olympic delegation receives a SIM card 
at the Rate Card Office

2. Inside of the Sponsor Hospitality 
Centre

21
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services needed, so that VIK supply would correspond 
to the demands of the Games. 

The Finance Department then negotiated with 
potential VIK sponsors on the basis of budget to settle 
categories and pricing of VIK supply. Assessments 
were conducted on sponsors’ supply capacity, with 
marketing projects carried out accordingly. 

In implementing VIK operations, the Finance 
Department made sure that venue teams, related 

departments and functional areas strictly abide by 
VIK management regulations when conducting VIK 
procurement. 

BOCOG cooperated with the sponsors in the spirit 
of mutual understanding to effectively handle issues 
arising in VIK operations. 

After the Games, the remainder of VIK supply was 
transformed into cash, totalling RMB 300 million.
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Solar-powered street lamps

BOCOG set its goal for financial operations as 
supporting a world-class Olympic Games with 
necessary infrastructure and financial resources as well 
as fulfilling all commitments made to the IOC and the 
international community. 

The BOCOG Finance Department worked efficiently 
on budgeting and financial management in line 
with China’s laws and regulations, as well as relevant 

provisions and practices of the Olympic Movement. 

The Finance Department established effective 
mechanisms and adopted sound work procedures 
to strengthen budget implementation, accounting 
management and services of banking, insurance and 
taxation, which all helped achieve thrifty Olympic and 
Paralympic Games in Beijing. 

Summary
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Chapter 6
Law Enforcement and
 Discipline Inspection

Beijing’s Olympic legislation initiative, with the focus on Olympics-related 
contract supervision and protection of Olympic intellectual property rights, 
not only helped ensure the success of the Olympic Games, but also raised 
the Chinese society’s awareness of administration by the rule of law. The 
mechanism BOCOG established to audit and supervise its internal operations, 
Olympic venue construction and Games-time venue operations will leave a 
rich legacy for government departments and public institutions.
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In 2002, the Beijing Olympic Action 
Plan was released, in which Beijing 
made the commitment that it 
would step up the protection of 
Olympic symbols and provide a 
legal guarantee for hosting the 
Olympic Games. 

6.1.1 Olympic Legislation 

Guided by the National People’s 
Congress (China’s top legislature) 
and the State Council of China, the 
Beijing Municipal People’s Congress 
(Beijing’s top legislature) and the 
Beijing Municipal Government 
strove to improve laws and 
regulations related to the legal 
environment in preparing for and 
hosting the Olympic Games. 

Olympic legislation was conducted 
in two principles: 

●  Preparation for and hosting 
of the Beijing Olympic Games 
should adhere to China’s laws 
and regulations. In addition, full 
respect should be given to Beijing’s 
commitment in the Host City 
Contract and the conventions and 
norms established in the Olympic 
Charter  and during the previous 

Olympic Games. 
●  Beijing’s Olympic legislation, as a 
supplement to the state legislation, 
should essentially be based on 
China’s existing legal system. 

Legislative activities triggered by 
the Beijing Olympic Games included 
those that were directly related to 
the Games, addressing issues such 
as Olympic intellectual property 
rights (IPR) protection and entry 
& exit control of NOC delegations 
and their personal belongings; and 
those that were indirectly related, 
concerning city operations during 
the Games preparation.

After winning the bid for the 
Olympic Games, Beijing laid down 
16 legislative initiatives which 
touched upon legal aspects 
of Olympic IPR, construction 
and management of accessible 
facilities, doping control, public 
security of large-scale events, radio 
management, volunteer service, 
food safety, media operations, anti-
smoking, etc. 

In October 2001, the Beijing 
Municipal Government 
promulgated the Regulations on 
Protection of Olympic Intellectual 

6.1 Law Enforcement

1. 100-day countdown to the Opening 
Ceremony of the Beijing Olympic Games

1
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Property Rights in Beijing. 

In February 2002, the State Council of China issued 
the Regulations on Protection of Olympic Symbols, 
and in November 2006, the Regulations on Reporting 
Activities in China by Foreign Journalists during the 
Beijing Olympic Games and the Preparatory Period. 

Three large-scale opinion polls concerning Olympic 
legislation were conducted in Beijing, which solicited 
over 100 proposals. 

In 2007, the Standing Committee of Beijing 
Municipal People’s Congress issued the Resolutions 
on Strengthening the Legal System for Preparing 
and Hosting a Successful Beijing Olympic Games, 
which authorised the Beijing Municipal Government 
to stipulate temporary rules, regulations and 
administrative orders to maintain public order before 
and during the Beijing Olympic Games, without 
violating the Constitution of the People’s Republic 
of China, state laws and administrative rules and 
regulations, and local cardinal laws and regulations. 

To popularise these Olympics-related laws and 
regulations, BOCOG and governments at various levels 

launched a number of Olympic legislation publicity 
and education campaigns. 

On March 27, 2007, for instance, the Office of Beijing 
Legal Publicity and Education Leading Group, the 
Beijing Municipal Bureau of Justice and the BOCOG 
Legal Affairs Department jointly launched a three-
month campaign, using public transport vehicles as 
the “classroom” to promote, in the form of posters and 
video clips, the Law of the People's Republic of China 
on Road Traffic Safety, Law of the People's Republic of 
China on Public Security Administration Punishments, 
Regulations on Protection of Olympic Symbols, 
and Regulations of Beijing on City Appearance and 
Environmental Sanitation.  

Starting from July 2007, a one-year publicity campaign 
for Olympics-related laws and regulations also began 
with concerted efforts of the Communist Party of 
China Central Committee’s Publicity Department, the 
Ministry of Justice of the People’s Republic of China, 
the General Administration of Sport of China, BOCOG, 
and the National Office for Law Popularisation. 

All these efforts helped improve the legal environment 
for the Beijing Olympic Games.

Olympics-related legal documents presented to law enforcement institutions 
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6.1.2 BOCOG’s Legal Work

The BOCOG Legal Affairs Department took charge of coordinating legal issues such as contracts and Olympic IPR  
protection, and assisting in the work of the Court of Arbitration for Sports. 

Legal Issues

Assistance 

to Law 

Enforcement

Media 

and Ads 

Monitoring

Inspection of 

Venues and 

Surrounding 

Areas

Documents 

Management

Contract Breach 

Handling

Legal Service Legal 

Consultation

Rights and Interests 

Guarantee and 

Infringement Prosecution
Supervision of Contracts

Comprehensive 

Coordination

Major Legal Issues Handled by the BOCOG Legal Affairs Department

Contract Supervision 

BOCOG incorporated Olympics-related legal contents 
into the contracts for preparing and hosting the 
Olympic Games. 

In signing and implementing contracts, BOCOG 
attached great importance to the social responsibilities 
of the parties involved and required that the cardinal 
principles and core concepts of the Beijing Olympic 
Games be adhered to. All stakeholders had to obey 
Chinese laws and international conventions regarding 
issues such as environmental protection, human 
resources management and social security.

BOCOG also adhered to the principle of fairness and 
justice in negotiating and executing contracts signed 
with international organisations and enterprises. Legal 
disputes were to be settled through arbitration, and if 
need be, through lawsuits. 

Protection of Rights and Interests 

To better protect Olympic symbols and brands, 

BOCOG sought to acquire such rights and interests 
through legal means. 

For instance, in soliciting the emblem, theme slogan 
and mascots for the Beijing Olympic Games, BOCOG 
required that all the applicants sign contracts so as to 
implement the IOC’s regulations on IPR protection. 
For the applicants whose designs were selected and 
who thus became IPR owners of the Olympic symbols, 
BOCOG assisted them with copyright or trademark 
registration, as well as other IPR protection procedures. 
Relevant legal protection procedures were also fulfilled 
in the Hong Kong and Macao Special Administrative 
Regions, Taiwan, as well as other countries and regions. 

As the IOC’s intangible assets, Olympic symbols and 
brands provide a major source of funds for hosting 
the Olympic Games. Therefore, BOCOG designated 
its Marketing Department to manage the commercial 
application of the Olympic symbols, with the support 
of the Legal Affairs Department. 

In addition, BOCOG authorised third parties to use the 
Olympic symbols for non-commercial purposes in line 
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with Olympics-related laws and regulations. 

The Olympic IPR owners could resort to legal means 
to safeguard their rights and interests if there were 
incidents of IPR infringement. BOCOG also involved 
itself directly or assisted the Customs and the industry 
and commerce administrative sector in addressing 
the issues to ensure that administrative enforcement 
was a far more effective approach in handling IPR 
infringement. 

Details about BOCOG’s efforts in protecting Olympic 
IPR will be laid out in 6.1.3 “Protection of Olympic 
Intellectual Property Rights”. 

Games-time Legal Operations  

The BOCOG Legal Affairs Department coordinated 
with concerned IOC departments and set up a special 
working group to inspect the venues and conduct the 
following legal operations: 

●  Inspecting Olympic venues to promptly handle IPR 
infringement and contract violations

●  Cracking down on illegal ticket sales 
●  Monitoring advertisements and signage outside the 
venues to stop Olympic symbol abuse 
●  Stopping unauthorised online broadcast of the 
Beijing Olympic Games 
●  Reporting daily to the Games-time Command 
Centre and the IOC on incidents of IPR infringement 
and ambush marketing 
●  Coordinating with the related departments and 
institutions in conducting legal operations, including 
the industry and commerce administrative sector, the 
Customs and the publicity sector 

6.1.3 Protection of Intellectual Property 
Rights

Before the State Council of China and the Beijing 
Municipal Government laid down specific Olympics-
related laws and regulations, the Olympic IPR 
was protected mainly through existing laws and 
regulations, including: 

●  Trademark Law of the People’s Republic of China 

BOCOG Legal Affairs Department sets up a consultancy desk with the industry and commerce administrative authorities in a shopping centre to 
promote Olympic symbol IPR protection 
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●  Copyright Law of the People’s Republic of China 
●  Patent Law of the People’s Republic of China 
●  Sports Law of the People’s Republic of China 
●  Regulations on the Administration of Special Marks 

These, combined with newly enacted Olympics-
related laws and regulations, formed a comprehensive 
protection mechanism for the Olympic IPR. 

Olympic Symbols

BOCOG protected the Olympic symbols through 
trademark and copyright registration as well as special 
symbol registration. 

The emblem, mascots and theme slogan of the Beijing 
Olympic Games were all registered as trademarks. The 
emblem alone was registered as trademark in the 45 
categories of Olympic commodities and services.  

BOCOG copyrighted the 13 designs for Olympic 
symbols and slogans, including the emblem, mascots, 
torch, Torch Relay slogan, pictograms, secondary 
symbols and medals of the Beijing Olympic and 

Paralympic Games. The emblems and official mascots 
of the Beijing Olympic and Paralympic Games and 
the secondary symbols were also registered as special 
symbols. 

BOCOG registered in the name of the IOC the symbols, 
such as the emblem and the typeface of “Beijing 2008”, 
as trademarks in more than 100 countries and regions 
to guarantee the rights and interests of Worldwide 
Olympic Partners as well as worldwide sales of licensed 
commodities. 

BOCOG assembled a collection of legal documents 
concerning the protection of Olympic IPR and 
exclusive Beijing Olympic symbols, and presented it to 
Chinese legal authorities for law enforcement and to 
media agencies for publicity and education. 

Working with the Beijing Administration for Industry 
and Commerce, BOCOG issued the Rewards for 
Reporting on Abuse of Olympic Symbols to encourage 
public participation in preventing Olympic IPR 
infringement. 

Copyright registration ceremony for Fuwa, the official mascots of the Beijing Olympic Games (November 11, 2005)
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From 2002 to the commencement of the Olympic 
Games, China’s law enforcement institutions and 
the industry and commerce administrative sector 
investigated 4,000 Olympic symbol infringement cases. 
China Customs tracked down some 200 infringement 
incidents, of which nearly 100 were subjected to 
criminal investigation. With the Olympic Games 
drawing near, BOCOG intensified its IPR protection 
operations. Between January and July 2008, BOCOG 
communicated with the industry and commerce 
administrative sector on more than 1,500 issues 
regarding the use of Olympic symbols. 

BOCOG attached great importance to improving 
public awareness of Olympic symbol IPR protection. 
It organised cultural activities, lectures and forums, 
issued promotional videos and pamphlets and solicited 
proposals to create a favourable legal environment for 
protecting the Olympic symbols.

For example, after the Regulations on Protection 
of Olympic Symbols was put into effect on April 1, 
2002, the BOCOG Legal Affairs Department organised 
publicity campaigns every year to promote the 
Regulations. 

BOCOG also initiated symposiums and lectures 
to inform college and university students of the 
significance of protecting Olympic symbols. The 
Legal Affairs Department even drafted pre-Games 
volunteers from colleges and universities to help 
report infringement incidents and conduct publicity 
campaigns.

Brand Protection 

Brand protection was handled by BOCOG’s Marketing 
Department and Legal Affairs Department as well as 
the government law enforcement sector.

Before the commencement of the Olympic Games, the 
Marketing Department composed a brand protection 
action plan and a venue brand protection guide. 

During the Games, the brand protection team worked 
with the Marketing Department to discover problems, 
which were jointly settled by the Legal Affairs 
Department and law enforcement institutions. Focuses 
were placed on ambush market prevention, venue 
brand control and outdoor advertisement control. 

BOCOG encouraged protection of Olympic brands 
and prevention of ambush markets through publicity 
campaigns. Specific arrangements were made to 
enhance the public's recognition of Olympic partners 
and sponsors as well as their logos and brands. A 
reporting mechanism was implemented to promptly 
curb ambush marketing practices. Severe punishments 
were handed out for Olympic brand infringements. 

In terms of marketing, each venue team appointed 
staff to take charge of brand protection. Before 
the Games, BOCOG organised training for venue 
management personnel in charge of marketing. 
Regulations were also implemented on commercials 
and advertisements allowed for certain types of 
Olympic venues. 

BOCOG and the Beijing Municipal Government jointly 
established a coordination team in charge of outdoor 
commercial and advertisement control. In line with 
the Notice of the Beijing Municipality on Temporary 
Outdoor Commercial and Advertisement Control 
during the Beijing Olympic and Paralympic Games,  
outdoor commercials and advertisements in Beijing 
were subject to temporary control measures between 
July 11 and September 17, 2008, for the purpose 
of promoting Olympic image projects, city image 
projects, and brands and logos of the Beijing Olympic 
partners and sponsors. 
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At the BOCOG inauguration ceremony on December 
13, 2001, the establishment of the Supervision 
Commission for the Games of the XXIX Olympiad 
was also pronounced. The Supervision Commission 
undertook overall discipline inspection regarding the 
preparation for and hosting of the Beijing Olympic 
Games. 

6.2.1 BOCOG  Internal Operations

In 2002, the Supervision Commission formulated the 
Work Plan of the Supervision Commission for the 
Games of the XXIX Olympiad, covering major issues 
such as financial management, material management, 
marketing and procurement. The Work Plan also 
clarified the principles, focuses and measures of 
BOCOG’s internal supervision. 

A complete set of supervisory regulations, with more 
than 200 clauses, were gradually developed in the 
principle of “preventing corruption through fair and 
transparent supervisory operations”, addressing issues 
including finance, human resources management, 
international relations, procurement, material 
management, contracts, gifts and souvenirs, marketing, 
donation, information disclosure, code of conduct, etc.  

The BOCOG Audit & Supervision Department 
formulated the Regulations on a Responsibility System 
to Uphold Cleanness in Preparing for and Hosting the 
Beijing Olympic Games, which specified responsibilities 
of staff members at different levels. The system was 
adopted later by the venue teams. 

In 2005, heads of BOCOG departments and divisions 
signed the Letter of Responsibility for Upholding 
Cleanness in Preparing for and Hosting the Beijing 
Olympic Games with the BOCOG Vice-president in 
charge. In 2007, venue managers and managers of the 
functional areas signed the Letter of Responsibility. 

In terms of actual supervision operation, the 
Supervision Commission targeted specific issues 
concerning Games preparation each year and heard 
the BOCOG departments’ reports on progress made 
in preparing for and hosting the Games. It also sent 
staff members to conduct field inspections on major 
operations such as tenders and bids of key projects 
and ticket drawing lots.

Efforts were also stepped up to audit fund use, 
especially allocation of large funds and post-Games 
asset disposal. Hotline and e-mail address were 
announced to the public to receive comments and 
handle complaints on supervision and auditing issues. 

Altogether, the Audit & Supervision Department 
conducted seven audits on the revenue and 
expenditure of BOCOG and 20 audits on fund use of 
special projects. Follow-up meetings were convened 
by the Supervision Commission to discuss audit 
reports and address problems.

6.2.2 Venue Construction Inspection

Beijing and the Co-host Cities all established a venue 
construction supervision and auditing mechanism. 

6.2 Discipline Inspection
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The staff members involved in venue construction 
operations were subject to corresponding supervision 
and auditing regulations. Responsibilities of relevant 
parties were also clarified:  

●  Supervisory bodies would oversee the conduct of 
government departments and civil servants in venue 
construction 
●  Government departments, especially the Beijing 
Municipality 2008 Engineering Construction 
Headquarters, would supervise venue owners in line 
with the Letter of Responsibility in Beijing Olympic 
Venue Construction 
●  The State-owned Assets Supervision & 
Administration Commission and the Beijing 
Municipality 2008 Engineering Construction 
Headquarters signed the Letter of Responsibility 
in Beijing Olympic Venue Construction with 
project contractors to regulate project quality and 
construction safety 

Starting in 2003, the Supervision Commission 
performed 20 Olympic venue inspections, which were 
focused on construction quality and safety control, 

construction material quality control, completion 
schedule, budget implementation and cost control.  

Auditing firms were designated to examine projects 
entrusted to a third party as well as the management 
of Olympic construction funds. 

Starting in 2002, the Beijing Municipal Audit Bureau 
audited a number of major projects, including 
demolition projects in the planned Olympic Green 
Central Area and the initial construction of the National 
Aquatics Centre. 

6.2.3 Venue Operation Inspection

To supervise venue operations, audit and supervision 
offices were set up in 23 competition venues (venue 
clusters) and five major non-competition venues. 

These offices kept a close eye on the accuracy, 
conformity and efficiency of venue operation budgets 
as well as inventory management and asset disposal, 
and guided venue teams in addressing problems. 

Members of the Supervision Commission for the Games of the XXIX Olympiad 
inspect the construction of the National Stadium (January 8, 2004) 
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Before the commencement of the Beijing Olympic 
Games, the Supervision Commission conducted 
inspections at major competition venues and non-
competition venues in Beijing and the Co-host Cities 
in terms of the implementation of venue operation 
regulations, during which proposals were made 
concerning venue team discipline, emergency 
operations, post-Games asset disposal, etc. 

The Audit & Supervision Department also formulated 
regulations such as Venue Team Disciplines during the 
Beijing Olympic Games, and coordinated venue teams 
to implement the regulations during Games time. 
After the Games, the department took measures to 
strengthen asset disposal and auditing. 

Venue team staff receive construction materials 

Throughout the evolution of the modern Olympic 
Games, many guidelines and conventions have been 
developed to regulate conduct of the host countries in 
preparing for and hosting the Games. These guidelines 
and conventions have been enriched by contributions 
from organisers of each Olympic Games. 

Beijing not only strived to practise these existing 
guidelines and conventions but also improved its legal 
environment through Olympics-related legislation 

initiatives. 

To implement legal instruments and ensure cleanness 
in preparing for the Games, BOCOG’s audit and 
supervision sector worked conscientiously, with an 
emphasis on major projects and events. This helped 
ensure effective legal service for the Games and left 
valuable experience to government departments and 
public institutions.

Summary
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1. July 25, 2008 _ Citizens 
of Shanghai waited 
outside the booking office 
early in the morning to 
buy tickets for the football 
preliminaries

2. Radio Frequency 
Identification (RFiD) 
technology was used for 
the first time in Olympic 
Games tickets. The six 
anti-counterfeiting RFiD 
technologies helped 
achieve zero incidence of 
counterfeit tickets during 
the Beijing Olympic Games
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Chapter 7
Media

BOCOG fully recognised the importance of the extensive Games coverage 
and the major role of the world media in this process. It implemented 
media-friendly policies, established first-class media coverage and broadcast 
facilities, and provided considerate service for media staff from all over the 
world.
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Service Guide for Foreign Media Coverage issued by BOCOG

120 Preparation for the Games: New Beijing Great Olympics
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7.1 Preparations

BOCOG adhered to the concept 
of “service first” in preparing for 
media operations during the Beijing 
Olympic Games. 

7.1.1 New Regulations 

Before the Games, BOCOG 
hosted three world broadcaster 
conferences, two world news 
media conferences and three 
national media symposiums to 
brief the accredited media on 
Beijing’s preparatory work. It also 
received visits from world media 
and broadcasters and solicited 
suggestions from them on media 
operation arrangements during the 
Beijing Olympic Games.  

On January 1, 2007, Regulations 
on Reporting Activities in China 
by Foreign Journalists during the 
Beijing Olympic Games and the 
Preparatory Period took effect. 
Soon afterwards, the BOCOG Media 
Operations Department and related 
departments of the Chinese Central 
Government and Beijing Municipal 
Government compiled the Guide 
on Reporting Activities in China 
by Foreign Journalists during the 

Beijing Olympic Games and the 
Preparatory Period. 

The Guide covered a variety of issues 
on work and dwelling permits, 
cultural relics filming, interviews 
with Chinese athletes, employment 
offers to local Chinese citizens, office 
rental, Customs clearance, entry of 
radio communications equipment, 
temporary entry of motor vehicles, 
driving permits, taxation, insurance, 
temporary bank accounts, sale 
of international newspapers and 
magazines in China, reception of 
international satellite TV signals and 
Internet access. 

7.1.2 One-stop Media 
Service 

Starting on July 1, 2007, a one-
stop media service office was 
jointly established by BOCOG 
and 17 government institutions 
of Beijing Municipality to handle 
administrative procedures in 
granting interview approval to 
international media in China. 

One-stop media service, which 
integrated receiving, reviewing 
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and ratifying interview applications, greatly simplified 
application procedures. Post-Games statistics indicated 
that throughout the Games, the one-stop media 
service office served more than 600 international 
media agencies, handling some 15,200 consultation 
requirements, granting 3,100 approvals and issuing 
2,203 visas. 

The temporary one-stop service station at the Beijing 
Capital International Airport helped 445 international 
journalists and reporters with their ID check. 

Throughout the Games, 38 temporary bank accounts 
were opened for international media agencies and 
temporary driving licenses were issued to 1,033 
international accredited staff of 53 media agencies 
from 37 countries and regions. 

The one-stop media service office also coordinated 
the Customs offices in Beijing and the Co-host Cities 
to issue more than 1,100 Letters of Confirmation 
for Equipment Entry & Exit to international media 
operating in these cities. 
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The Beijing Olympic Games drew an 
unprecedented number of 32,278 
journalists and reporters, among 
whom 26,298 were accredited 
media staff, and 225 Rights Holding 
Broadcasters (RHBs), making it 
one of the greatest galas of media 
exchange in Chinese history. 

7.2.1 Major Facilities 

BOCOG worked closely with the IOC 
Press Commission and the Radio 
and TV Commission to provide 
high-standard facilities for Games 
coverage and broadcast. 

Main Press Centre 

The Main Press Centre (MPC) of 
the Beijing Olympic Games was 
the headquarters for accredited 
journalists, photographers and non-
rights-holding broadcasters. BOCOG 
also conducted its media operations 
here. 

Located in the Olympic Green 
Central Area, the MPC faced the 
International Broadcast Centre (IBC) 
and was connected by convenient 
transportation with major 
competition venues such as the 

National Stadium and the National 
Aquatics Centre. It was only about 
a 10-minute walk from the Beijing 
Olympic Village and a 15-minute 
drive from the Green Homeland 
Media Village. 

The MPC, with a usable floor area 
of 62,000 square metres, was the 
largest of its kind in the history of 
the Olympic Games. During Games 
time, it was opened around the 
clock to serve 5,800 accredited 
media staff. 

The buildings of the MPC were part 
of the National Convention Centre. 
The MPC contained the lobby, main 
press workroom, photographer 
workroom, press conference rooms, 
private rental space, canteen and 
other functional zones. 

The 5,000-square-metre main press 
workroom enjoyed a space large 
enough for 970 journalists to work 
at the same time, and the 34 TV sets 
provided the latest competition 
results. 

The photographer workroom could 
hold 250 people at the same time, 
with large lenses available. 

7.2 Games-time Media Operations 

1. Beijing 2008 International 
Media Centre 

1
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Five press conference rooms, the largest one able to 
hold 800 people, the smallest one 80 people, and the 
remaining three 200 each, were used. Simultaneous 
interpretation, involving Chinese , English, French, 
German, Russian, Japanese, Korean and Spanish, was 
available during Games time.

The 1,650-square-metre main lobby had a commercial 
zone, a language service zone, media reception desk 
and other functional zones. photocopying and fax 
centre,  a library and the Office of Olympic News 
Services (ONS) . On either side of the lobby were 
facilities such as supermarket, post office, banking 
office, computer repair shop, newsstand, travel agency, 
coffee shop, telecommunications service room, 
pharmacy, first-aid station, laundry, gym and lost & 
found office. 

A three-star hotel and a five-star hotel were located 
to the south and north of the MPC, which offered 800 
standard rooms and business suites. This arrangement, 
with all the convenience it brought about, was spoken 
highly of by international media staff. 

In the vicinity of the MPC were also the Media 
Accreditation Centre, Guest Pass Centre, Car Park (with 
space for 1,100 vehicles), Media Shuttle Bus Station 
and Taxi Rank. 

The MPC provided a fixed telecommunications 
network and wireless broadband service, and it was 
the first time in the history of the Olympic Games that 
media staff had access to wireless broadband service. 
Wireless broadband service was also available in press 
tribunes at the competition venues. 

“Group security check” was conducted for the first time 
in Olympic history. Accredited journalists only had 
to go through security check once before boarding 
the “media-only” bus, so that they did not have to be 
checked again while travelling between venues. 

Beijing 2008 International Media Centre 

The Beijing 2008 International Media Centre (BIMC), 
set in the five-star Gehua New Century Hotel jointly 
operated by the BOCOG Media & Communications 
Department and the Information Office of the Beijing 
Municipal Government, was used for non-accredited 
media staff during the Olympic and Paralympic Games 
in Beijing. 

Located in the northern section of the Third Ring Road, 
the BIMC was only two kilometres away from the 
National Stadium and the National Aquatics Centre.  

The BIMC, occupying a space of some 30,000 square 

MPC press workroom Press workroom in Beijing 2008 International Media Centre 



125Preparation for the Games: New Beijing Great Olympics

metres, had multiple functional zones for media 
registration, operation, exhibition, etc. It offered a 
work area for 600 media staff, as well as two press 
conference rooms of 600 and 200 seats respectively. 
On the walls of the area were TV screens showing 
competition events, and the wireless broadband 
service was available. 

The 1,800-square-metre canteen would cater to 
journalists and photographers from all over the world. 
Shuttle bus service was available between the BIMC 
and major living quarters of the media staff. Other 
service and recreational facilities made life in the BIMC 
cosy and comfortable. 

7.2.2 Games-time ONS  

The BOCOG Media Operations Department recruited 
148 international staff members and 298 international 
volunteers for the ONS operations. These professionals, 
with native-like English proficiency and experience 
in media work for large scale sporting events, 
helped greatly improve the newsworthiness of ONS 
operations. 

On July 8, 2008, the MPC was officially opened to the 
media, and between July 25 and August 27, the MPC 
operated 24 hours per day. 

From July 27 to August 25, 2008, some 300 paid staff 
and 1,000 volunteers at the 42 venues in Beijing and 
the Co-host Cities received over 90,000 journalists, 
reporters and photographers. 

During the period, the ONS conducted operations 
such as pre-Games information collection, Games-time 
news coverage, release of competition results and 
information integration. 

Before the Games, Infostrada Sports, an international 
provider of event news service at the Beijing Olympic 
Games, submitted information such as competition 
results of previous Games and athlete résumés. By 
August 15, 2008, résumés of 11,565 athletes, 92 
coaches, and 247 officials, as well as the overview of all 
204 NOCs, had been collected. Information about 170 
horses was also obtained. 

Venue ONS teams helped collect background 
information such as history and rules of the events, 
qualifications for Games participation, description of 
related venues and sports equipment, competition 
records and results, as well as overviews of the related 
IFs. 

All necessary information had been submitted and 
input into the Beijing Olympic Games News Service 
System (INFO2008) by July 25, 2008.  

Photo work area at a competition venue 
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Between July 25 and August 24, 2008, the News 
Service Division of the BOCOG Media Operations 
Department furnished INFO2008’s Games News 
column with 11,815 news reports (1.5 times that of the 
Athens 2004 Olympic Games) with an average of 381 
reports per day and 825 reports on the peak day of 
August 21. 

As flash quotes were frequently used by journalists 
and reporters, the editing room compiled for them 
“daily flash quote highlights”. The editors also collected 
Games-related statistics, which were popular among 
the media staff. 

During the Games, competition results were delivered 
to the press workroom, photographer workroom, 
private rental space and venue ONS centres. To 
guarantee competition results delivery at the venues, 
the IOC offered two training sessions to the venue 
ONS staff and helped formulate standard delivery 

procedures. 

Based on the information integration operational 
plan, information about competition results, medal 
tally, competition records, traffic, weather, etc. was 
automatically updated. Information about cultural 
events, sponsor activities, press conference schedule, 
news release from the IOC and BOCOG, transportation 
schedule for the Opening and Closing Ceremonies, 
media operation policies, etc. was processed through 
ONS operations. 

7.2.3 News Gathering

Between July 8 and August 24, 2008, 39 press 
conferences were held in the MPC and 85 in the BIMC. 

A spokespersons’ office was established to release 
Olympics-related news and answer questions from 

Media tour of Games-time security facilities
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the media. Media staff were also able to interact 
with representatives from government authorities 
stationed in the MPC and the BIMC on topics such 
as environmental protection, transportation and 
tourism, and to conduct interviews with experts and 
representatives of Beijing citizens on various issues. 

To facilitate interviews by the international media, 
10 media tour routes and 100 media resorts were 
arranged to highlight the “New Beijing Great 
Olympics” initiative. The MPC and the BIMC organised 
media tours to the Beijing Olympic Food Inspection 
Centre, the Beijing Olympic Environment Monitoring 
Centre, the Beijing Olympic Transportation Operation 
Command Centre, the Beijing Meteorological Bureau 
and other institutions. 

In addition, the MPC and the BIMC arranged for the 

international media staff to visit cultural relics and 
historic sites in Beijing, including the Great Wall, the 
Forbidden City and the Temple of confucius, and 
new landmarks such as the Olympic Subway Line, the 
Beijing Planning Exhibition Hall and the renovated 
Qianmen Street. 

The MPC and the BIMC both had interview application 
desks which were open 24 hours everyday. In line with 
the practices of previous Games, applications were 
replied to within 24 hours. During the Games, the MPC 
received 840 written applications, among which 810 
were granted approval, accounting for 96 per cent of 
the total. It also received 5,903 phone calls consulting 
about or filing applications, among which 5,700 were 
settled, accounting for 97 per cent of the total. The 
BIMC granted 451 approvals on the 487 applications 
received, accounting for 94 per cent of the total. 
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The Beijing Olympic Games 
broadcast operations featured the 
widest coverage, highest audience 
rating and best broadcast effect in 
the history of the Olympic Games. 
CCTV audiences on the Chinese 
mainland alone reached 1.1 billion, 
and 211 million people in the U.S. 
watched the Games on the National 
Broadcasting Company (NBC). 
Broadcasters from all over the world 
conducted 5,000 hours of coverage 
and live broadcast, reaching 4.7 
billion people worldwide and 
setting a new Olympic Games TV 
broadcast record. 

7.3.1 International 
Broadcast Centre 

The Beijing Olympic Games 
International Broadcast Centre 
(IBC) was the heart of the Olympic 
broadcast operations and 
headquarters for all the RHBs. 

The IBC occupied the grand 
exhibition hall of the National 
Convention Centre in the Olympic 
Green Central Area, as well as 
building floors B2 to F7. With 
a construction area of 139,950 
square metres, it was the largest 

international broadcast centre in 
Olympic history. The IBC had a 
usable area of 90,000 square metres, 
of which 55,000 square metres were 
used for broadcast operations. 

The IBC hosted the BOB and the 
RHBs studios. During Games time, 
some 18,000 media staff, 5,000 from 
BOB and 13,000 from RHBs, worked 
around the clock, and it took them 
only a 10-minute walk to reach the 
National Stadium and the National 
Aquatics Centre. 

A seven-floor multi-media 
broadcasting tower stood between 
the IBC and the National Stadium. 
The 160-metre tower enabled the 
RHBs, including CCTV and NBC, to 
make the Olympic Green Central 
Area their studio backdrop. 

7.3.2 Broadcast Operations 
Support 

In preparing for the Beijing Olympic 
Games broadcast operations, 
BOCOG and Beijing Municipality 
made great efforts to meet the 
needs of all the broadcasters.

For instance, with BOCOG’s 

7.3 TV Broadcast

1. Media boat used for covering rowing, 
canoe/kayak, sailing and triathlon 
swimming events

2. Beijing Olympic Broadcasting Co., Ltd in 
the IBC 

2

1
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coordination efforts, 59 satellite news gathering 
vehicles were granted entry into China. 

BOB was granted approval to set up their cameras on 
the roof of the National Museum, from which the busy 
Tian’anmen Square was captured as the backdrop 
for many TV studios. It also had its broadcast base 
established on the east side of the Square, where 
NBC of the U.S., the European Broadcasting Union, 
Consortium of Japan and other major RHBs were able 
to use Tian’anmen Gate as the backdrop for their 
broadcast. 

Independent camera zones were allocated to BOB in 
eight major competition venues for photographers 
and reporters to conduct live interviews with athletes, 

so that they did not have to crowd with press 
journalists. This arrangement also enabled journalists in 
the press tribune to clearly see the interviews on their 
screens. 

Statistics indicated that from May 2008 to the end 
of the Games, BOCOG coordinated with the Ministry 
of Foreign Affairs of the People’s Republic of China 
and China Customs to issue 352 business visas and 
66 J2 visas to broadcasters, granted 28 permits to 20 
TV stations for entry of 28 mobile satellite outside 
broadcast vans. Letter of Approval was issued to 
24 international broadcasters. BOCOG also held 34 
broadcaster briefings to solve problems that emerged 
during the Games.  

CCTV studio in the IBC 
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7.3.3 Games-time Broadcast 

Between August 8 and 26, 2008, the IBC was open 
around the clock to facilitate the work of the 
RHBs. Some 120 broadcasters stationed in the IBC. 
Altogether, 17 world broadcasters’ organisations with 
225 RHBs, as well as six new-media broadcasters, were 
involved in Games broadcast, and accredited broadcast 
staff totaled 13,000. 

BOB, engaged 5,000 staff, 861 video cameras for live 
broadcast, 30 video cameras for news gathering, 275 
digital video recorders, 302 video tape recorders, 
500-hour-capacity high-definition video servers, 59 HD 
outside broadcast vans and seven audio vans. 1,420 

commentator seats and 2,580 observer seats were 
prepared at the venues. 

For the first time in Olympic history, Beijing Olympic 
Games TV broadcast adopted high-definition 
specification signals and 5.1 surround sound audio 
signals for all 28 sports, which constituted a collection 
of high-definition records for the Games. 

A number of technical breakthroughs were also 
achieved. 

For example, virtual graphics were added to the 
broadcast of track & field, swimming, sailing and 
canoe/kayak. Three-dimensional (3D) maps in high-
definition format were applied to road cycling, 
mountain bike cycling, marathon, equestrian and 
triathlon. GPS was used to locate boats in sailing and 
canoe/kayak events. 

Media operations involved the largest and most 
sophisticated public signal gathering network for 
live broadcast, which connected the IBC with all 
competition venues and their surrounding areas. 

Chinese radio and TV stations, including CCTV and 
TV stations of Beijing, Guangdong, Jiangsu, Liaoning, 
Shanghai, Tianjin and Zhejiang, were in charge of 
production of live broadcast signals for seven sports, 
namely, table tennis, badminton, modern pentathlon, 
football, basketball, volleyball and tennis.  

China National Radio and China Radio International 
set up studios in the IBC to send signals back to their 
headquarters, a first-time practice for the two radio 
stations. 
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29,379 media staff applied to 
BOCOG for Beijing Olympic 
Games accreditation. The Media 
Accreditation Centre (MAC) was 

set up to the north of the MPC 
to handle manufacturing and 
validation of the Olympic Identity & 
Acceditation Cards (OIACs). 

7.4 Support Services

Statistics on Media Accreditation 

Type
OIAC 

Manufactured 
OIAC 

Validated 

Host broadcasters 6,119 5,777 

Rights Holding Broadcasters 13,298 12,415 

Journalists & photographers 6,881 6,512 

Total 26,298 24,704 

Before the Games, 1,142 
accommodation reservations were 
sent in. BOCOG coordinated with 
contracted media hotels in Beijing 
and the Co-host Cities to process 
these reservations and make 
accommodation arrangements 
between August 1 and 24, 2008. 
Except for the peak on August 
9 with 11,807 guests, the daily 
average between August 10 and 24 
ranged from 10,500 to 11,807. 

On July 25, 2008, the two Media 
Villages in Beijing were open to 
guests. The peak check-in period for 

the Green Homeland Media Village 
came on August 4 with 942 new 
guests, and the in-house guests 
totalled 5,927. Huiyuan Apartments 
Media Village received 729 new guests 
on July 29, and the total number of 
guests on that day reached 938.   

The media transportation helpdesk 
received vehicle reservations and 
reply to media transportation 
inquiries from media hotels and 
venue teams. The helpdesk also 
handled complaints, informed guests 
of updated bus schedules and helped 
recover lost belongings.
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Multi-media broadcasting tower in the 
Olympic Green 

Statistics from the Transportation Helpdesk 

Inquiries 6,643 

T3 reservations 153 

Reservations for bus to training venues 26 buses for 98 people 

Reservations for bus to Tianjin Seven buses for 126 people 

Reservations for bus to Qinhuangdao Eight buses for 106 people 

Complaints 40 

Lost items found Six mobile phones, three laptops, one camera, clothing, etc. 

Media Rate Card service helped guarantee media 
agencies’ Games-time operations in the MPC’s rental 
space in terms of furniture, equipment, electric power, 
communications, vehicle permits, etc. It was also a 
major channel for media staff in the press workroom 
and venue press tribunes in obtaining information 

support. 

Before the Games, Rate Card service focused on 
operations such as electric circuit maintenance, 
furniture move-in, technical equipment installation 
and material move-in. 

During Games time, the focus of Rate Card service 
was shifted to rental space allocation, assistance in 
operations of major media agencies, vehicle permit 
granting and placement of Games-time orders. 

Support services for media operations also included 
logistics and Customs clearance. Coordination 
between BOCOG and China Customs made the entry 
of materials and equipment into China possible. 

BOCOG published the Games-time Media Operation 
Guide Kits to inform accredited media staff of Games-
time services, facilities and relevant media operation 
policies. 
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Media Service Guides

Title Language Printed Copies

Media Guide 
English 7,000 

Chinese 3,000 

Media Transport Service Guide 
English 25,000

Chinese 5,000 

Main Press Centre Guide English 7,000

Photographers Guide English 3,000

Opening Ceremony Media Guide

Venue teams of the MPC and the IBC offered 
personalised services to media staff. For example, they 
sent their best wishes to the staff who cerebrated their 

birthdays during the Beijing Olympic Games. CDs of 
the Closing Ceremony were distributed to media staff 
as souvenirs. In total, 20,000 copies were distributed.  
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In addition to Games-time ONS 
and TV broadcast, promotion of the 
Beijing Olympic Games was given 
great priority.

7.5.1 Focuses of Promotion  

Starting from the 100-day 
countdown to the Opening 
Ceremony of the Beijing Olympic 
Games, media agencies in Beijing 
gave extensive coverage of the 
following: 

● The Olympic Games as an 
international sports event and 
cultural gala 
● Support from Olympic Family 
members and Beijing Olympic 
Partners and Sponsors
● Best wishes from all over the 
world for the success of the Beijing 
Olympic Games 

The concepts of “Green Olympics, 
High-tech Olympics and People’s 
Olympics” were emphasised in 
promoting the Games.  

The MPC and the BIMC held 10 
press conferences and 12 rounds 
of live interviews to publicise major 
steps for “Green Olympics”, such 

as air pollution control, emission 
reduction and energy efficiency 
initiatives in Beijing. 

The two centres also held four press 
conferences and five rounds of live 
interviews to highlight the efforts 
of “High-tech Olympics” regarding 
Olympic venue construction, 
intelligent traffic control system, etc. 

Another eight press conferences 
and 15 rounds of live interviews 
were held to promote the ideal 
of “People’s Olympics”, in which 
Olympic education, cultural relic 
protection and volunteerism were 
spread to the public. 

Major news agencies in Beijing, 
including Beijing Daily and Beijing 
Television Station all added Beijing 
Olympic Games promotion columns 
to their programmes.  

Local media also promoted the 
idea that the Games in Beijing 
would benefit the public in terms 
of transportation, food safety, 
environment, air quality and social 
security, and that the Games would 
help improve the harmonious 
development of Chinese society as 
a whole. 

7.5 Promotion of the Games through Media
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From the 100-day countdown to the opening of 
the Beijing Paralympic Games, more than 30 press 
conferences and 20 in-depth interviews regarding the 
Beijing Paralympics were organised to publicise the 
concept - Transcendence, Integration, and Equality. 
Meanwhile, local media covered the preparations for 
the Paralympic Games as well as the construction of 
accessible facilities.

7.5.2 Promotion through the Internet 

Many publicity campaigns were launched on the 
Internet prior to and during the Games, creating a 
favourable consensus for the Olympic and Paralympic 
Games in cyber space. 

After Beijing won the Olympic bid, the former official 
Olympic bid website became BOCOG’s official website 
(www.beijing2008.cn). On November 7, 2005, SOHU.com 
began managing the BOCOG official website. 

In the beginning, the official website had Chinese, 
English and French versions only. Later, Spanish and 
Arabic versions were added. During the Games, 15,000 
news stories and 25,000 photos were released via the 
official website. 38 on-line interviews with prominent 
figures were conducted. Competition results were also 
released through the website. 

All the press conferences held in the MPC were 
publicised on the BOCOG official website, which 
helped enhance the influence of conferences and 
constituted an important information source for 
media staff. Statistics indicated that some eight million 
people viewed the conference webpage. 

Starting on August 1, 2008, more and more netizens 
visited the BOCOG official website, and the number 
increased from two million visits per day to 24 million 
on the day of the Opening Ceremony, and continued 
to increase, exceeding 100 million on August 12. 
Between August 14 and 24, the number almost hit 200 
million, a record high in terms of page views, Among 
the visitors, 71.9 per cent were netizens from foreign 
countries and regions.  

Starting from April 2008, major local websites began 
to report the Beijing Olympic Torch Relay, preparations 
for the Games, competition events, Olympic legacies 

and the Paralympic Games through their Olympic 
channels or columns. 

Comprehensive on-line coverage of the Games also 
commenced on major websites and won great support 
from the netizens. During the Olympic and Paralympic 
Games, page views of major websites including SOHU.
com reached 10.3 billion, with an average number of 
58.4 million per day. 

7.5.3 Publicity Campaigns  

BOCOG and the Beijing Municipal Government issued 
more than 2,000,000 copies of various publications in 
Chinese, English, French, Spanish, German, Japanese, 
Russian, Korean and Arabic, which included those for 
general readers such as city maps, city guides, and 
a general introductory handbook titled Welcome to 
Beijing. 

There were also publications designed for athletes 
such as Meet You in Beijing, and brochures for 
journalists titled City of Olympics. 20,000 copies of 
300 Chinese Sentences for the Olympic Games were 
prepared in the MPC and IBC, which were distributed 
to media staff within a week. Altogether, 600,000 
copies of publicity material were released in the MPC, 
the IBC and the BIMC. 

BOCOG set up six newsstands at the MPC and the 
Beijing Olympic Village, each offering more than 
90 international newspapers and 2,000 books in 
international languages. These publications were 
warmly received by spectators, journalists and athletes. 

Prior to the Games, Beijing Olympic Games 
promotional videos were played on more than one 
million flights of 14 major international airlines. These 
included five videos shot by world-renowned directors 
from Britain, France, Italy, Iran and the Hong Kong 
Special Administrative Region. 

CCTV, one of the most recognisable names in China’s 
media industry, was granted the right of Games live 
broadcast and broadcast via news media. Its subsidiary, 
China International Television Co., Ltd, obtained the 
exclusive right to issue audio-visual products about 
the Games. 
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Between August 1 and October 31, 2008, a grand 
exhibition titled “One World One Dream” was 
sponsored by BOCOG, Beijing Municipality, the 
General Administration of Sport of China and China 
Disabled Persons’ Federation. With 1,800 exhibits and 
2,200 photos, the exhibition demonstrated the efforts 
of Beijing in bidding and preparing for the Olympic 
Games, as well as the enthusiasm of and support 
from the Chinese public and international friends. The 
exhibition received more than 500,000 visitors. 

In addition, a 100-episode TV documentary series, 
“Stories of the Beijing Olympic Games”, was filmed. 
The documentary, consisting of three parts - people 
of Beijing, the city and Olympic preparation. The 
documentary series not only displayed Beijing’s 
cultural traditions, its seven-year Games’ preparation 
and its development in the modern era, but also 
provided clues for international journalists to conduct 
news coverage. 

BOCOG adopted a “service first” strategy for Beijing 
Olympic Games media operations. Based on this 
strategy, favourable policies were formulated with first-
rate broadcast facilities prepared and ONS drovided. 
Greater freedom was granted to international media 
in covering the Games thanks to the Regulations on 
Reporting Activities in China by Foreign Journalists 
during the Beijing Olympic Games and the Preparatory 
Period. 

BOCOG solicited suggestions from major international 

media agencies and provided one-stop media service 
to facilitate Games-time media operations and TV 
broadcast, as well as a whole package of support 
services covering almost every aspect of media staff’s 
life and work in Beijing during the Olympic Games.  

In addition, efforts were made to promote the 
Games. Conventional publicity and modern Internet 
campaigns helped achieve the greatest possible 
publicity effect. 

Summary
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Chapter 8

Technical Support and 
Logistics

Technical support and logistics represented two unique elements that 
witnessed the Olympic passion in Beijing. The BOCOG technical support 
team distinguished itself not only through its scientific planning but also 
through its effective integration of all resources. The BOCOG Logistics 
Department, in offering material support to the Games preparation, created 
a management model involving procurement and delivery as well as post-
Games collection.
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The ultimate goal of technical 
support for the Games was to 
provide reliable and comprehensive 
technical service. 

8.1.1 Service Categories

Services provided by the BOCOG 
Technology Department involved 
the following:

Competition Results 

This service included timing 
and scoring, venue scoreboard 

information, results printing and 
distribution, results data, results 
release on the BOCOG website 
and INFO2008, commentator 
information system, radio INFO, 
long-distance commentator 
information system, etc. 

Information 

Information service involved 10 
systems, providing information 
for BOCOG staff, volunteers, sport 
entries & qualification, arrival & 
departure, traffic, medical care, 
accommodation and protocol. It 

8.1 Technical Support Guidelines

Digital Beijing Building
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also involved 22 BOCOG office systems, regarding 
sports information, venue management, accreditation, 
technical facilities, logistics and finance, etc. In 
addition, it provided servers, computers and network 
equipment, etc. 

Communications 

The communications service involved fixed phones, 
leased lines, pay phones, mobile phones, mobile 
communications terminals, ADSL, broadband, WLAN, 
trunk communications, and cable TV.

Radio Frequency 

This service involved application for and approval 
of radio frequency, access authorisation for radio 
frequency devices, radio frequency monitoring and 
coordination.

Audio and Video 

The audio and video service involved temporary wiring 
and uninterrupted power supply, as well as audio and 
video devices, at the venues.

Technical Infrastructure 

Technical infrastructure operations involved the Main 
Operations Centre (MOC), Technology Operation 
Centre (TOC), Primary Data Centre, Information 
Network Security Monitoring Centre, Integration Lab, 
Backup Technical Operation Centre, Backup Data 
Centre, and Technical Support Call Centre.

Technical Systems for Relevant Functional Areas

This service involved television broadcast, security, 
ticketing, and transportation.

8.1.2 Service Strategies 

Games-time technical operation strategies called for 
feasible planning and standardised management. 

The strategies were aimed at ensuring smooth Games-
time technical operations with the resources and 
sound management. In accordance with the overall 
technical support operational principle, more than 90 

per cent of work and problems would be dealt with by 
venue technical support groups independent of the 
TOC, while relevant information was to be reported to 
the TOC through various channels, such as the daily 
newsletter and the content management system.

8.1.3 Technical Support Team 

The team had three divisions: the venue technical 
support groups, the TOC, and the technical emergency 
response group.

Venue Technical Support Groups

A venue technical support group functioned

●  to ensure all technical products and services needed 
by the venue concerned be delivered as planned, and 
report to the venue manager and the TOC manager 
about technical operations of the venue
●  to maintain daily operations of all technical 
equipment or facilities of the venue concerned, and 
monitor the operation of technical systems concerning 
communications, information and competition results
● to ensure all problems concerning the venue be 
solved within a specified timeframe
● to exchange views on technical products and 
services with all functional areas of the venue and the 
TOC
● to collect the equipment after the Games

Technical Operation Centre 

The primary function of the TOC was to support venue 
operations. 

All the venue technical support groups reported to the 
TOC, which in turn provided daily reports to the MOC. 
When necessary, the TOC worked with the MOC and 
Sport Command Centre to address specific issues.

The TOC also provided the IOC Technology 
Department with a daily briefing and was the primary 
point of contact with the IOC Technology Department 
on a daily basis during the Games.

The TOC functioned

●  to manage and allocate all technical equipment, 
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facilities and human resources (including BOCOG 
partners and technical volunteers), and ensure all 
technical products and services be delivered and 
rendered as planned
● to monitor the operation of technical systems 
concerning communications, information, competition 
results and other technical systems, and ensure all 
problems concerning the venue be solved within a 
specified time limit
● to report to the technology and Internet support 
division and relevant NOCs about the operation of 
technical equipment and facilities, and communicate 
and coordinate with competition organisers, media, 
sport presentation managers, venue managers, as well 
as the IOC Technology Department in order to render 
efficient solutions to emergencies 
● to run daily routines, such as monitoring the 
operation of various networks, accepting applications 
for the Helpdesk L1 technical services, offering 

solutions to reported problems and emergencies, 
running the major technical systems, equipment, 
and facilities for the Beijing Olympic Games, and 
coordinating all technical partners in the management 
of technical assets and human resources

Technical Emergency Response Group

The technical emergency response group functioned

● to follow the orders of the TOC to handle problems 
that could not be dealt with by the venue technical 
team
● to assist the venue technical team in solving 
problems within a specified timeframe, report to 
the TOC supervisor on a regular basis, and manage 
materials, equipment or backup spare parts needed in 
an emergency technical response

Technicians monitor the operation of venue facilities
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To ensure smooth Games-time 
technical operations, strategies and 
procedures were carefully laid out.

8.2.1 Strategies and 
Procedures

Based on the study of the Transfer 
of Knowledge (TOK), the technical 
support team made working 
strategies and procedures in regard 
to the Beijing Olympic Games. 

Take the timing and scoring system 
and the competition results system 
for instance. They each had two 
or three back-up systems, which 
all underwent comprehensive 
tests and rehearsals. As changes 
in demand were inevitable, all 
technical systems had sufficient 
flexibility for adjustments and back-
up operations. 

Thanks to configuration 
adjustments and other measures, 
the reliability of all the venue 
technical systems was constantly 
improved through the Good Luck 
Beijing Test Events, and the systems 
had zero breakdown during the 
transition between competition 

events.

Suggestions from the IOC played 
an important role in formulating 
the strategies and procedures, and 
dialogues with the IOC Technology 
Department contributed to the 
smooth technical operations of the 
Games.

8.2.2 Test Operations

Test operations of the technical 
systems, the Good Luck Beijing Test 
Events and the technical rehearsals 
for the Games guaranteed the 
Games-time technical support. 

System Performance Tests

All the information and competition 
results systems underwent sufficient 
tests.

During the early stage of technical 
project planning, an authoritative 
software testing agency was invited 
to conduct third-party tests on 
all information and competition 
results systems. It then reported all 
defects discovered during testing 
and tracked them until they were 

8.2 Technical Operation Details
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1. High-definition signal is 
adopted in broadcasting the 
Beijing Olympic Games 

2. Wind metre in the Olympic 
Rowing-Canoeing Park

2

1
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eliminated.

Test Events 

All the staff from the technical support team 
participated in the 46 Good Luck Beijing Test Events 
through which they gained valuable experience.

Technical Rehearsals

The first technical rehearsal was held on April 1 to 3, 
2008. Attended by 600 staff, it was a simulation of the 
true technical needs of the Beijing Olympic Games. 
More than 100 simulation tests were carried out.

The second technical rehearsal lasted from June 10 
to 12, 2008. It was a simulation of the three busiest 
competition days (August 13, 16, 21). This rehearsal 
was designed to register the responsiveness of the 
technical support team by addressing a variety of 
problems including hardware breakdown, software 
failure, sport equipment changes, complaints, security 
breaches, Internet interruption and power failure. 

This rehearsal tested all the systems in 500 simulated 
scenes for 35 competition events and the exhibition 
event of Wushu. More than 2,500 people and 39 
venues, including six Co-host City venues and six 
non-competition venues, were involved, which was 
unprecedented in the history of the Olympic Games. 
The rehearsal proved that all the systems were ready 
for the Games.

8.2.3 Operations

Technical infrastructure and essential technical services 
were in place 60 days before the second technical 
rehearsal, which laid a solid foundation for the Games-
time technical operations.

The TOC was stationed in the Digital Beijing Building 
and began providing technical support for the Good 
Luck Beijing Test Events and for all the venues as early 
as August 3, 2007. Starting from July 25, 2008 the TOC 
was in 24-hour operation to address technical defects.

All the technical systems ran smoothly, which was 
acknowledged by the IOC Technology Department, 
BOB, and major Rights Holding Broadcasters (RHBs) 
and news agencies.

By the opening of the Beijing Olympic Games on 
August 8, 2008, the technical support team had 
handled a total of 90,461 breakdowns, consultations 
and service requests.

For 17 days during the Games, the technical support 
call centre and the venue technical support groups 
received a total of 10,023 reports, concerning 
5,704 breakdowns and 4,319 requests. 5,148 of the 
breakdowns were addressed at the venue level, 
accounting for 94.4 per cent of the total. 

During the Games, 98.5 per cent of reported problems 
were solved by the technical support team, with 
most of the serious problems promptly handled. No 
technical breakdown affecting competitions or media 
coverage ever occurred. 

About 8,800 technical staff participated in Games-time 
work, of whom 570 were paid staff from the BOCOG 
Technology Department, as well as temporarily loaned 
staff from the venue owners and the TOC. The rest 
included 5,600 contracted staff and 2,630 volunteers.

8.2.4 Technical “Firsts”

Technical support operations during the Beijing 
Olympic Games achieved a number of breakthroughs. 

For the first time in Olympic history, RHBs could log 
onto the real-time information system in their home 
countries to give commentary.

Reliable WLAN service was provided. During the 
Games, 2,550 WLAN access cards (including 600 INFO 
cards) were distributed. The WLAN service operated 
smoothly even when 2,200 users were online at the 
same time. 

The media had wireless access to INFO2008. Users 
were able to visit INFO2008 via WLAN to do reading 
and editing even at the venue media stand or the 
workroom.

Information display in Chinese, the mother tongue of 
the Host Country, was used in 32 events at 31 venues. 

Associated Press, Reuters, Agence France Presse, Getty 
Images, and Xinhua News Agency were provided 
with fibre optic network-based solutions for bulk 
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news material transmission across venues. During the 
Games, WLAN service promptly transmitted 66TB files 
(equaling eight million high-definition pictures) for 
the five news agencies, which greatly facilitated image 
transmission. 

All media clients were able to access fixed Internet 
service with one-megabyte bandwidth in the media 
working areas at the venues. 

The official website of the Beijing Olympic Games ran 
smoothly for three straight years. It offered contents 
in five languages (Chinese, English, French, Spanish 
and Arabic), and provided the cell phone version, the 
interactive electronic map technology for spectators 
as well as voiced information and sign language news 
broadcasts for spectators with a disability. 

Cable television networks used in previous Olympic 
Games all adopted analog signal systems. In Beijing, 
though, all cable TV networks were digitalised, 
which was a milestone in the development of 
Olympic television transmission technology - a good 
manifestation of the “High-tech Olympics”.

High-definition digital television programmes (via 
cable TV network) offered better audio and visual 
presentations of the competitions. Games Video on 
Demand Service was available 30 minutes after the 
start of competitions. Coaches, athletes and journalists 
were able to watch video of on-going and completed 
competitions, through which they were able to better 
understand their opponents and develop competition 
strategies. 

The WLAN devices installed in the photo work areas and the photo edition areas at the venues, which make high-
speed data transmission possible
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After its establishment in 2005, 
the BOCOG Logistics Department 
organised Olympic logistics 
services in four stages: planning, 
adjustments, Games-time 
operations, and post-Games 
collection and disposal. 

8.3.1 Planning

Initial preparations for logistics 
operations were conducted 
between 2004 and the end of 2006. 

Research 

Based on research conducted from 
2004 to early 2005 on the logistics 
operations of the past Olympic 
Games, BOCOG delineated its 
strategic plan and basic framework 
for Olympic logistics operations.

In July 2005, the Concept of Beijing 
Olympic Games Logistics Operation 
Programme was formed, which 
classified logistics services based 
on responsibilities, clients, service 

standards, resource requirements 
and possible risks. 

At the end of 2006, the Logistics 
Department came up with a model 
for Olympic logistics operations, 
which was later approved by 
specialists from home and abroad.  

Organisational Structure

Established in September 2005, 
the BOCOG Logistics Department 
was comprised of the Procurement 
Division, Asset Division, Logistics 
Division and Comprehensive 
Business Division. By the end of 
2006, the Logistics Department had 
66 staff. 

After the Beijing Olympics Logistics 
Centre (OLC) was put to use, 
major responsibilities previously 
assumed by the Logistics Division 
were delegated to the OLC. By the 
opening of the Games, a total of 
3,164 accredited staff were on the 
logistics support team.

8.3 Logistics Overview 
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Organisational Structure of the Logistics Division (two years before the Games)

Director of Logistics

International Cargo 
Transportation Group

Logistics Centre 
Group

Venue Logistics 
Work Group

Logistics Information 
System Group

Management Model

On a centralised basis with a view to guaranteeing 
efficient utilisation of Olympic assets and funds, 
Beijing Olympic Logistics practiced material planning, 
procurement, allocation, distribution and disposal. 

To this end, BOCOG established a three-tier 
management system: the Logistics Department 
acquired the overall responsibility; the divisions in 
charge coordinated management; users implemented 
material management. 

BOCOG also made it clear that in fulfilling the 
requirements of the Games, all the materials be 
obtained through marketing, utilising proprietors’ 
resources, outsourcing, leasing or loaning, purchasing 
with cash or appealing for donations.

Policies

To guide material management, the BOCOG 
Logistics Department formulated a series of rules and 
regulations, including: 

●  Material Management Methods
●  Regulations on Souvenir Management
●  Good Luck Beijing Test Events Material Management 
Methods
●  Allocation Principles and Criteria for the Beijing 
Olympic and Paralympic Games
●  Regulations on Managing Materials in Warehouses

To regulate procurement, the Logistics Department 
worked out the documents such as: 

●  BOCOG Regulations on Goods Purchase
●  BOCOG Regulations on Games-time Procurement

The Logistics Department also coordinated with 
related government departments and issued the 
following documents: 

●  Notice on Tax Policies for the Games of the XXIX 
Olympiad
●  Notice on Customs Clearance for the Olympic 
Goods
●  Quarantine Inspection Programme for the Games of 
the XXIX Olympiad
●  Regulations on Letters of Indemnity for Temporarily 
Imported Goods

Initial Testing

In August 2006, the Logistics Department participated 
in three Good Luck Beijing Test Events - Women’s 
World Softball Championships, World Youth Track 
& Field Championships and Qingdao International 
Regatta - during which logistics services for the Games 
were tested. 

Core logistics operation staff were trained during these 
events, which enhanced their managerial expertise.

In the meantime, the softball test event used logistics 
services provided by the United Parcel Service (UPS), 
one of the Beijing 2008 Partners, through which the 
Logistics Department was able to evaluate its sponsor’s 
professional quality and strengthen the cooperation 
between the two sides. 
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8.3.2 Adjustments

From June 2007 to June 2008, Beijing held more 
than 40 Good Luck Beijing Test Events, as well as two 
comprehensive operation tests, during which defects 
were identified and addressed. 

Venuisation 

Venuisation was launched in 2007, and the venue 
logistics work groups, as part of the venue teams, 
cooperated with the other functional areas to 
complete the overall logistics operation plan.

Through participation in organising the test events, 
the venue logistics work groups improved the 
logistics management, examined their capability of 
handling provisional procurement and enhanced their 
cooperation with UPS. The work groups also addressed 
problems and gained valuable experience in material 
collection and disposal after the events. 

After the comprehensive operation test in August 
2007, coordination between relevant departments and 
functional areas were further enhanced. 

Statistics showed that 98.7 per cent of the material 
needed for the test events were effectively managed, 
and the figure of three venues even reached 100 per 
cent.

Also throughout the test events, the Logistics 
Department mapped out detailed testing plans for 
logistics operations and issued regulations on material 
management and procurement in cash, criteria for 
material distribution, and venue logistics operation 
policies and procedures. Statistics indicated that the 
Logistics Department formulated and amended 29 
general policies concerning logistics operations. 

Improvements in Procurement and Material 
Management

In line with the needs of the test events, procurement 
policies were adjusted constantly and sports 
equipment procurement was carried out in phases. 

To ensure quality material management, due 
importance was given to the three-tier management 
system. Three ledgers were designated to the 

management of technical facilities, sports equipment, 
and furniture and electric appliances, while the 
Logistics Department was in charge of the overall 
bookkeeping. 

The Logistics Department also tracked material 
management of non-competition venues and 
conducted inspections on a quarterly basis. 

Specialised Logistics Operations

In June 2006, BOCOG and UPS signed a memorandum 
of understanding. The two parties would work 
together to develop and implement operational plans 
for Olympic logistics and to ensure inventory and 
delivery of material for the Games. They also signed 
a venue logistics service agreement for the Women’s 
World Softball Championships, through which logistics 
services provided by the Logistics Department and 
UPS were tested.

In August 2006, BOCOG signed with North Shield 
Corporation the agreement on transporting horses for 
the Olympic equestrian euents.

In July 2007, BOCOG signed the sailing equipment 
transportation agreement with UPS and Schenker 
China, and issued the sailing equipment transportation 
manual.

In the second half of 2007, the Logistics Department 
and the Olympic Village Department established a 
joint work group to prepare for logistics operations in 
the Village. 

The Logistics Department also established a joint work 
group with the Opening & Closing Ceremonies Centre 
to conduct logistics operations at venues such as the 
National Stadium and the Olympic Green Common 
Domain.

The Logistics Department signed documents 
concerning logistics operations with the NOCs. 

To guarantee smooth and efficient Customs clearance 
of Olympic materials, the Logistics Department 
cooperated with related Chinese governmental sectors 
to establish a joint work group to simplify Customs 
clearance procedures.
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Beijing Olympic Logistics Centre

The Olympic Logistics Centre (OLC) was the first 
among the non-competition venues to go into 
operation. BOCOG and UPS signed a service 
agreement for the OLC and clarified that UPS would 
be responsible for warehousing while the OLC work 
team be set up to assist UPS. 

In September 2007, the OLC also set up a logistics 
support team with related authorities of the districts 
and counties of Beijing. 

Cooperation of the OLC work team, the logistics 
support team and UPS made possible the smooth 
logistics operations during the test events and the 
Olympic Games (detailed information of the OLC is 
included in 8.4 “Olympic Logistics Centre”).  

Logistics Information System

The Beijing Olympic logistics information system 
involved inventory and asset management, material 
procurement, transportation schedule and post-
Games material collection and disposal. 

In 2007, modules for inventory and asset management 
entered operation. 

In 2008, modules for master delivery schedule, 
procurement and post-Games collection and disposal 
were in operation.

8.3.3 Games-time Operations 

Games-time logistics operations started in June 2008 
with Games-related material move-in. 

Material Preparation

Starting in June, logistics services were in full 
operation, and by July 20, the sports equipment for 
26 competition events (except sailing and equestrian) 
had all arrived, regarding 65 procurement categories 
of some 800, 000 items. 

By July 15, 62 boats in 26 containers for the 15 
teams participating in the Games had reached their 
designated places. 

By July 24, 253 yachts and canoes in 15 containers 
from the NOCs of 62 countries and regions had also 
arrived at their designated places. 

By August 6, 41 flights transported altogether 219 
horses, 143 grooms and 157,000 kilogrammes of 
material. 

Statistics showed that from March to July 2008, the 
Logistics Department finalised 49 procurement 
categories, with a volume of RMB 248 million. 

By the end of July 2008, BOCOG had prepared 
6,698,000 items for the Games, valued at RMB 850 
million, among which fixed assets and low-value 
durable goods totalled 481,000 items (RMB 530 
million), consumables 6,097,000 items (RMB 280 
million), souvenirs 71,000 items (RMB 1.028 million) 
and intangible assets (software, etc) 48,000 items (RMB 
29.085 million).

Inspection

From June to the end of July 2008, the Logistics 
Department organised inspections at each venue to 
check the materials. 

Haier Group Company, Staples Commerce & Trade 
Co., Ltd., HK Royal Furniture Holding Ltd., and sponsors 
in charge of furniture and electronic appliances all 
completed quality inspections on the more than 
200,000 items supplied for the Games. 

The OLC provided warehousing and delivery service 
for sponsors including Lenovo, Atos Origin, China 
Netcom, Matsushita Electric Industrial Co., Ltd., Omega 
Enterprises, etc. 

After initial quality inspections and packing at the OLC, 
all technical facilities provided by the sponsors were 
transported to the venues. 

Customs Clearance and Transportation 

As the Beijing Olympic Games was drawing near, 
Customs clearance of Olympic materials reached a 
peak period. 

A large quantity of broadcast equipment, as well as 
materials of the NOC delegations and IFs, arrived at the 
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Customs at roughly the same time. By the end of July 
2008, up to 300 consignments would arrive within a 
single day. 

With the coordination of all the other BOCOG 
departments and related sectors, the Logistics 
Department’s Customs clearance work group provided 
efficient service for the clients. By the end of July, the 
work group had assisted Olympic Family members in 
some 5,000 operations which involved US$ 1.5 billion 
of materials.

By the end of July, the venue logistics work groups 
had moved 53,000 cubic metres of materials into the 
competition venues and 12,000 cubic metres into the 
non-competition venues.

The Logistics Department coordinated with related 
suppliers and transporters to complete the safety 
check of 420 transportation vehicles. 

The Logistics Department issued a total of 965 Vehicle 
Access and Parking Permits (VAPPs) during material 
move-in, 1,027 during Games time, and 1,060 during 
material move-out and the Paralympic Games. 

Games-time Logistics Support 

During Games time, a logistics service support group 
was established to deal with unexpected problems 
on the spot and undertook provisional procurement, 
such as the procurement for the modern pentathlon 
and cycling caused by the change of bib number 
specifications. 

The service support group also coordinated with 
contractors for Games-time sports equipment and 
service supplies. 

To handle changes in venue logistics requirements, the 
logistics service support group coordinated with UPS 
promptly and developed correspondent contingency 
plans, such as the purchase of 20 electric vehicles for 
venue logistics operations. 

The sponsors concerned also jointly set up a 
contingency service support scheme regarding 
furniture and electronic appliances. Each sponsor 
allocated considerable human and material resources 
for smooth operation of the Games: Haier Group 

Company dispatched more than 200 staff to provide 
service at each venue, Staples Commerce & Trade Co., 
Ltd. contributed 120 staff, and Royal Furniture Holding 
Ltd. sent over 50 staff. Their services during the Games 
received unanimous recognition.  

Games-time Venue Logistics

At the Beijing Olympic and Paralympic Games, the 
venue logistics service support group used forklifts to 
supply drinking water for crew on duty and provided 
ice used in competitions on a daily basis at each venue. 
They also took charge of material exchanges between 
venues, as well as material transition from the Olympic 
to the Paralympic Games. 

From August 19 to 21, 2008, the logistics work group of 
the National Indoor Stadium worked 30 hours without 
stop, with a total of 42 staff and machines such as 
electric-powered forklifts, manual hydraulic carts and 
flat pull carts, to prepare 1,500 cubic metres of material 
for the transition between gymnastics competition, 
gymnastics show and handball competition. 

On August 23, the logistics work group of the National 
Stadium completed two material transitions between 
track and field competition and football competition 
within 16 hours.

From August 24 to September 5, the logistics work 
groups at the 16 competition venues, including the 
Fencing Hall of the National Convention Centre, 
the National Aquatics Centre and Beijing Science 
and Technology University Gymnasium, as well as 
related non-competition venues, completed material 
transition between the Olympic and the Paralympic 
Games efficiently. 

With safety as the focus at all times, the venue logistics 
work groups succeeded in operating accident-free 
logistics through security screening, training and other 
measures.

Master Delivery Schedule and Material Tracking

The Logistics Department studied the demands for 
logistics vehicles at each venue and coordinated the 
completion and implementation of the Master Delivery 
Schedule. 
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By September 20, 2008 when the Master Delivery 
Schedule came to an end, the OLC had made 40,295 
logistics arrangements, with an average of more than 
500 per day, which helped ensure that losistics trucks 
of all kinds entered each venue in a safe and orderly 
manner.

The Logistics Department signed the Letter of 
Responsibility concerning material tracking with 
each venue manager, and the venue logistics work 
groups signed an inventory form of indoor assets. 
Each category of material was registered in the 
correspondent assets account, which facilitated post-
Games collection and disposal. 

8.3.4 Post-Games Collection and Disposal

Right before the end of the Beijing Paralympic Games, 
the Logistics Department had organised a work group 
for material move-out. 

On June 25 2008, BOCOG and Beijing Equity Exchange 
signed the Olympic Goods Disposal Agreement. In 

coordination with Beijing Equity Exchange, BOCOG 
completed the auction of over 1,000 pieces of furniture 
and household appliances used in the Qinglan 
Building (BOCOG’s office building in the early stage of 
Olympic preparation).

By September 30, 2008, material collection and 
disposal of 1,087,800 items was completed at the 39 
competition, non-competition and training venues, 
with a total of 1,665 truck loads (145 of which were 
materials used for the Opening Ceremony of the 
Beijing Olympic Games).

In line with the legal procedures and the principles 
of thrift and transparency, the Beijing Municipal 
Government and BOCOG organised post-Games 
material disposal. 

BOCOG donated over 5,600 Olympic items to 
provinces and municipalities throughout China and 
organised auctions of the props used at the Opening 
and Closing Ceremonies of the Games, such as the fou 
drum (a clay percussion instrument used in Ancient 
China).

Olympics-dedicated freight passage at the Tianjin Customs
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The Olympic Logistics Centre 
(OLC) was the management hub 
for material distribution, material 
security screening, Customs 
clearance, the Master Delivery 
Schedule and material management 
information. 

8.4.1 OLC Overview 

The OLC was located in Shunyi 
Airport Logistics Park, Beijing, the 
west side of the park being only 
27 kilometres from the major 
Olympic venues. Connected to 
many motorways, it enjoyed very 
convenient transportation. 

The OLC had four warehouses, with 
a  floor space of about 102,000 
square metres and a hard surface of 
about 42,000 square metres. There 
was also a storage space for BOB, 
which had an area of 12,000 square 
metres and was divided into the 
test site and the warehouse site. 

In May 2006, BOCOG signed a 
leasing contract with Prologis 
Company, through which facilities 
at each warehouse were leased. 

In February 2007, the No. 1 

Warehouse (rented by BOCOG) was 
completed and put into operation, 
and by May 2008, BOCOG had 
rented all the warehouses at the 
OLC. 

By the end of July 2008, all work 
had been completed, including 
warehouses at each venue and 
hard surface facilities, security 
screening overlays, PC factories, the 
BOB warehouse at the OLC and the 
power capacity increase renovation 
project. 

Also at the end of July, the Olympic 
image and identity signs and 
billboards, venue transportation, 
public information and pedestrian 
signs were installed at the OLC and 
the venues.

8.4.2 The OLC Work Team 

Preparation for the OLC started at 
the end of 2006. 

In September 2007, the OLC work 
team was established. 

In May 2008, all the OLC work team 
staff and volunteers were in place, 
and the OLC operation started, 

8.4 Olympic Logistics Centre
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involving the Venue Manager, the functional areas, 
UPS work team, security team and local authorities. 

Before the Games, the BOCOG Logistics Department 
carried out a variety of training for the 1,027 work team 
staff, such as the 12 training sessions for a total of 1,100 
security personnel at different levels. 

The director of the Logistics Department not only gave 
lectures himself but also organised a group of core 
members to lecture at the training sessions and to 
compile seven training manuals. 

At the same time, the OLC formulated related 
regulations and work plans, which were constantly 
readjusted and improved. 

Before the Games, for instance, the OLC mapped out 
six security regulations, security responsibilities for 
12 posts, as well as 29 security plans. In addition, 14 
venue operation regulations, 25 business operation 
regulations, nine operation support regulations and 58 
emergency plans were formulated.

In accordance with the construction schedule for 
facilities at each OLC warehouse, four issues of the 

Detailed Operation Design were published. 

In April 2008, the third edition of the Operational 
Plan for the Beijing Logistics Centre was completed, 
covering the issues of the OLC warehousing 
arrangements, material move-in, master delivery 
schedule, transition, staffing, accreditation and post-
Games material move-out. 

8.4.3 OLC Operational Statistics  

During the Good Luck Beijing Test Events and the 
Beijing Olympic and Paralympic Games, the OLC 
undertook material storage, processing and delivery. It 
also functioned as the Games-time Logistics Operation 
Command Centre. 

Delivery 

From March 8, 2007 to September 30, 2008, the OLC 
handled 18,340,000 items from 6,466 consignments, 
and delivered 1,045 tons of materials. 40,295 
arrangements concerning the Master Delivery 
Schedule were made. 

The Key Performance Indication (KPI) Index of the OLC

KPI
Index

Order 
Fulfillment 

Rate (%)

Rate of 
Inventory 

Accuracy (%)

Rate of 
Accuracy 

of Storage  
Space (%)

Rate of 
Delivery  

Fulfillment
(%)

Rate of Prompt 
Distribution (%) 

Rate of Goods 
in Good 

Condition (%)

Average 120 120 120 120 99.95 99.95

Customs Clearance Coordination

In November 2006, the first consignment of 
Olympic material passed through China Customs, 
and by September 30, 2008, the OLC had helped 
Olympic Family members handle Customs clearance 
procedures for over 5,000 times, involving a total value 
of US$ 1.5 billion.

Material Management

By September 30, 2008, the OLC had got 1,504 orders 
for materials in the warehousing information system 
and devised management codes for 10,892 kinds of 
material. 13,754 reception and delivery of materials 
were completed, involving 8,011,156 items and 
6,893,417 items respectively. 
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Beijing Olympic Logistics Centre 

Information Service

The Olympic logistics information system provided 
strong support for inventory and assets management, 
transportation planning and post-Games material 
collection and disposal.

24 defects were identified and addressed. Altogether, 
primary data of 255 users and 205 venues as well as 
9,453 pieces of logistics information were recorded. 

The system provided all competition venues and major 
non-competition venues in Beijing with information 
support, helped check 1,737 receipts, and facilitated 
the smooth transition from manual book keeping to 
e-bookkeeping.

Technical Support

The OLC technical support group coordinated 
sponsors such as Lenovo, Atos Origin, China Network 

Communications Group Corporation, Mattsushita 
Electric Industrial Co., Ltd., and Omega Enterprises 
to provide technical support for the venues. It also 
allocated and delivered technical materials to each 
venue in and out of Beijing. 

All technical facilities were delivered to the venues 
after primary quality examination and containerisation 
at the OLC.

Security Screening

Starting in March 2007, the OLC security work group 
conducted screening on more than 5,800 construction 
workers. 

Between July 1, 2008  and the end of the Paralympic 
Games, the OLC security work group screened 3,199 
transport vehicles, completed a total of 55,195 security 
screening checks on 3,221 transport personnel, and 
examined 16,284 personal items.
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Logistics staff unload the 
Olympic supplies 

Technical support was essential for hosting the 
Olympic Games. Through studying the Transfer of 
Knowledge, the BOCOG technical support team 
formulated plans and work procedures for all events. 

Resources were integrated to address technical 
problems, and a number of technical breakthroughs 
were achieved, such as the command system for 
the Opening and Closing Ceremonies of the Games, 
Chinese language information displays during live 
television broadcast, and the venue security command 
system.   

The BOCOG Logistics Department supervised 
operations of logistics, material procurement and asset 
management, and developed an effective logistics 
operation management system for material tracking, 
distribution and post-Games collection and disposal. 
This joint inventory management model helped 
facilitate the smooth cooperation among different 
sectors. 

Summary
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159Preparation for the Games: New Beijing Great Olympics

  

Chapter 9
City Operation and 

Environment
BOCOG developed detailed guidelines and an effective operation 
mechanism for Games-time city operations, and supervised the Co-host 
Cities in conducting their operations in hosting sailing, equestrian and 
football competitions. In an effort to fulfill the commitment of a “Green 
Olympics”, BOCOG identified environmental protection as one of the major 
tasks, which distinctly echoes the trend of the modern Olympic Movement.
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Staff from the State Grid test the power flow at an Olympic venue
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9.1 City Operation Guidelines

City operations regarding the Beijing 
Olympic Games were undertaken by 
the Beijing Municipal Government. 
Through addressing issues related 
to infrastructure, transportation, 
environment, culture, commerce, 
tourism, public hygiene and legal 
system, Beijing Municipality not 
only sought to host a successful 
Olympic Games in 2008, but also 
endeavoured to attain development 
in the long run. 

9.1.1 Concept of City 
Operations 

In May 2005, Beijing Municipality 
started compiling the Concept 
of City Operations based on the 
outlines provided by BOCOG. 

Meetings were held between 
BOCOG and Beijing Municipality, 
during which city operation plans 
were deliberated in reference 
to Beijing’s actual conditions. 
IOC experts were also invited to 
share their knowledge about city 
operations during the Sydney 2000 
and Athens 2004 Olympic Games. 

In 2006, based on the Concept 
of City Operations, the Municipal 

Government compiled the City 
Operation Plan during the Beijing 
2008 Olympic and Paralympic 
Games, which clarified the tasks, 
coordination mechanism and 
material and institutional support 
for Games-time city operations. 

Also in 2006, work on city 
operations started with the 
establishment of the Beijing 
Municipality 2008 Environment 
Construction Headquarters (the 
“2008” Environment Headquarters). 

The “2008” Environment 
Headquarters cooperated with 
the Beijing Municipality 2008 
Engineering Construction 
Headquarters (the “2008” 
Engineering Headquarters) to 
command, coordinate and supervise 
venue construction projects as well 
as municipal engineering and utility 
projects in the surrounding areas.

The “2008” Environment 
Headquarters also collected 
data in August of 2006 and 2007 
from the key sectors involved 
in city operations and defined 
major city operations indices. 
The City Operations Index Daily 
was compiled with a monitoring 
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platform and an early warning system put in place. 

The Municipal Government departments and the 
authorities of Beijing districts and counties jointly 
established leading groups and preparatory offices to 
facilitate regular venue operations. 

9.1.2 Games-time Operation Plan 

As the Olympic Games drew near, Beijing Municipality 
issued the Master Plan for City Operations during the 
Beijing Olympic and Paralympic Games. Between June 
1 and October 8, 2008, the Olympic Games Command 
System was set for the Games-time operation mode. 

Focus of Operations 

12 major aspects of Games-time city operations were 
identified according to the Master Plan. 

Energy and Water Supply 

●  Water Source protection   

●  Municipal pipeline system protection   

●  Dual-power and dual-water supply at all the 

Olympic venues  

●  Sewage water treatment, up to 92 per cent with 50 

per cent reused 

Commodity Supply 

●  Commodity supply with stable prices and a rich 

variety 

Communications and Information Security 

●  Support and information security control  

●  Integration of communications resources to prepare 

for emergency  

●  Radio and mobile phone signal coverage of 

Olympics-related areas 

Production Safety 

●  Safety inspection and risk prevention

●  Control of toxic and dangerous chemicals

●  Organisation of emergency response brigades 

Transportation 

●  Security control at traffic hubs and public 

transportation stations    

Simulation exercise for Games-time weather service
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●  Implementation of Olympic bus lanes and varied 

work schedules to avoid peak hours 

●  Restrictions on government vehicles 

●  Odd-even plate number restrictions on automobiles 

in Beijing 

●  Promotion of public transportation

Atmospheric Pollution Control 

●  Emission restrictions on automobiles     

●  Emission restrictions on major polluting enterprises

●  Retrieval of oil and gas cans and pollution control of 

fuel depots  

●  Implementation of National IV Emission Standards 

(equivalent to Euro IV Emission Standards) as of July 

1, 2008 on public transportation vehicles, urban 

sanitation vehicles and heavy vehicles for postal 

service, which were sold and registered in Beijing 

●  Cooperation with neighbouring provinces, 

autonomous regions and municipalities to prepare for 

pollution emergencies caused by extreme weather 

conditions 

City Environment 

●  Implementation of city image and urban greening 

projects 

●  Waste classification and recycling

●  Sanitation control at Olympic venues and the 

surrounding areas 

Tourist Reception 

●  Service quality control of BOCOG contracted hotels 

●  Reception at public scenic spots and major tourist 

attractions 

Culture and Sports 

●  Quality cultural and sports events, including the 

Beijing Olympic Torch Relay 

●  Support service for the 24 Olympic Cultural Squares 

in Beijing 

Public Hygiene 

●  Games-time food safety control 

●  Establishment of a public health emergency 

response mechanism to handle major health hazards 

such as infectious or animal-borne diseases 

●  Games-time pharmaceutical reserve 

Slogan under a cloverleaf in Beijing - The Olympic Games is coming. Are you ready?
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●  Organisation of designated Olympic hospitals, 

emergency health care stations, emergency vehicles 

and first aid staff 

Public Security 

●  Security information    

●  Olympic venue security control  

●  Security operations regarding large-scale public 

events 

●  Postal service security 

Disaster Prevention and Relief 

●  Early warning for geological disasters as well as 

prevention and relief plans 

●  Monitoring and early warning for meteorological 

disasters such as floods, storms and extremely high 

temperatures 

●  Extreme weather control during the Opening and 

Closing Ceremonies of the Olympic and Paralympic 

Games 

Games-time Operation Mechanism  

The two-tier command system, consisting of 
the Command Headquarters and the MOC, was 
established for Games-time city operations (see 1.4.2 
“Games-time Command”). 

The responsibilities of the Beijing Municipal 
Government and BOCOG were defined by the 
boundaries of the Olympic venue security perimetre. 
In principle, the Municipal Government and authorities 
of districts and counties commanded city operations 
outside the security perimetre and performed their 
duties within their own jurisdiction, while Olympic 
venue teams took charge of the operations inside the 
perimetre. 

Should there be any emergencies inside the Olympic 
venues, they would be dealt with in line with the 
general contingency plan formulated by the municipal 
authorities. 

A peripheral support team was organised for each of 
the Olympic venues outside the Olympic Green, with 
a senior staff member joining the leadership of the 
venue operation team. Through participating in test 
events and emergency response rehearsals, the venue 
team and the peripheral support team improved 
coordination and got ready for the Games. 

Relevant government sectors, public utility companies 
and other service providers also made preparations for 
regular and emergency operations concerning water, 
heating, electricity, sanitation, transport, etc. 

Some 400,000 city volunteers, most of whom were 

Beijing Olympic sailing events in Qingdao
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college students, worked at the 550 city volunteer 
service stands outside the venues and other areas in 
Beijing. In addition, more than one million citizens 
participated in Games-time city operations as social 
volunteers. These volunteers provided strong support 
for smooth city operations during the Games. 

9.1.3 Co-host City Operation Guidelines 

The cities of Qingdao and Hong Kong would host 
respectively the sailing and equestrian events of 
the Beijing Olympic Games, and the cities of Tianjin, 
Shanghai, Shenyang and Qinhuangdao would jointly 
accommodate the football preliminaries with Beijing. 
In preparing for the events, BOCOG supervised the Co-
host City operations with the principle of “Games-time 
operations with overall planning and coordination”.

Working Principle

Qingdao, Tianjin, Shanghai, Shenyang, and 
Qinhuangdao signed with BOCOG the Agreement 
on the Principle of Relationship between BOCOG and 
Co-host City Governments.  The five Co-host Cities 
each set up an organising body (the Qingdao Sailing 
Committee and the football competition offices of the 
other four cities) with senior municipal government 
officials assuming leadership. 

Hong Kong Special Administrative Region signed with 
BOCOG the Arrangements for Hosting Equestrian 
Events of the Games of the XXIX Olympiad and the 

13th Paralympic Games, based on which the Olympic 
Equestrian Committee was established in October 
2005. In February 2006, the Olympic Equestrian 
Committee set up the Equestrian Events Company for 
the Games of the XXIX Olympiad to handle specific 
operations. 

The Co-host Cities implemented unified policies and 
standards set by BOCOG. 

Through intensifying training and supervision, BOCOG 
ensured that standards of venues and facilities, as well 
as services in the Co-host Cities, were the same as 
those in Beijing. 

All the venues would report promptly to BOCOG any 
major incidents concerning the preparation for and 
holding of the Games. They were also required to assist 
BOCOG in Games publicity, and to make sure that 
BOCOG was the only authority to directly contact the 
international sports organisations. 

While the Co-host Cities strictly observed the 
IOC technical guidelines and BOCOG working 
requirements, they were allowed to take into 
consideration their actual conditions and carry out 
work with flexibility. BOCOG would extend to them full 
respect and support. 

The six Co-host Cities each formed its operation 
team and established a Games-time operation 
mechanism integrating competition organisation, 
venue management and support of local authorities. 

Tianjin Olympic Centre Stadium 
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Test events were organised in these cities to assess 
operations and enhance staff experience. 

BOCOG’s General Office took charge of coordination 
between its functional areas and the operation teams 
in the Co-host Cities.

Co-host City Operation Highlights 

The Co-host Cities all made special arrangements 
to demonstrate their commitment to fulfilling the 
concepts of “Green Olympics, High-tech Olympics and 
People’s Olympics”. 

In preparing for the sailing events, Qingdao 
implemented the “Clear Water, Blue Sky” Action Plan 
to ensure a quality Games-time environment. The 

Municipal Government launched a number of projects 
to improve its waterways, urban sanitation and green 
coverage. It adopted coastal pollution technologies 
to ensure that water quality in the regatta area reach 
Grade I National Standards. Garbage was taken care 
of, with sewage water treatment rate reaching 84 per 
cent. 

The city also introduced buoy stations and vessels 
for meteorological observation, among other 
technologies, to guarantee the availability of hydro-
meteorological information during Games time. 

The Olympic Equestrian Committee strengthened the 
Olympic image projects in major areas in Hong Kong 
to conform to the overall Beijing Olympic image and 
identity standards. In addition, a series of Olympic 
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cultural and sports activities were organised for the 
citizens. The Olympic ambience was felt in every 
corner of the city during Games time. 

Considering the weather conditions in summer, the 
Equestrian Committee scheduled competition events 
for morning or evening to avoid intense heat. This 
arrangement not only brought about better athletic 
performances, but also benefited the spectators and 
increased the ticket sales. 

Citizens of Hong Kong were eager to participate in 
volunteer services. The venues alone engaged a total 
of 1, 800 Games-time volunteers. 

Many citizens were attracted to the events since it 
was a precious opportunity for them to experience 
the Olympics so closely. Hong Kong’s status as an 
“Equestrian City” was enhanced by the Olympic events. 

The Co-host Cities for football preliminaries 
demonstrated warmth and hospitality through the 

services including hotel reception, medical care, 
volunteer service, transportation and weather forecast. 

The campaigns, entitled “Welcome to the Olympic 
Football Games, Join Hands to Construct the City” 
and “Civility Starts from Ourselves, We Hail for the 
Olympics”, were launched in these cities and drew 
great support from the citizens. 

The Co-host Cities also enacted security plans, 
deployed security forces and carried out a number of 
simulation exercises to strengthen security control. The 
security personnel worked hard and security screening 
was spectator-friendly, which greatly contributed to a 
“Safe, Peaceful Olympics”.

Detailed information about city operations in 
preparing for and holding the Games, with regard to 
aspects such as security, transportation and volunteer 
services, will be provided in the next few chapters of 
this volume of the Official Report. 

1. Shenyang Olympic Stadium     

2. Shanghai Stadium    

3. Qinhuangdao Olympic Sports Centre Stadium

4. Hong Kong Olympic Equestrian Venue (Sha Tin) 
2 3 4

1
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9.2 Environmental Protection

The Centennial Olympic Congress 
held in Paris in 1994, took up for 
the first time, the integration of 
sports and environment as one of 
its themes. With the adoption of 
the Olympic Movement’s Agenda 
21 in 1999, the IOC reaffirmed 
commitments of the Olympic 
Movement on environmental 
protection and sustainable 
development, thus making 
environment a key component of 
the modern Olympic spirit. 

Beijing’s “Green Olympics” initiative 
distinctly echoed the trend of the 
Olympic Movement and the city’s 
endeavour to improve its eco-
environment. Therefore, BOCOG 
attached great importance to 
and identified major tasks of 
environmental protection in city 
operations. 

●  Making environmental 

protection a prerequisite in Olympic 

construction and formulating strict 

ecological standards to guarantee 

enforcement 

●  Adopting eco-friendly and 

energy-saving technologies 

and materials, enhancing the 

city’s image, and promoting the 

development of environment-

related industries 

●  Raising public awareness of 

environmental protection and 

eco-friendly consumption, and 

encouraging citizens to make 

Beijing a more livable city 

9.2.1 BOCOG’s 
Environmental Initiatives

BOCOG and Beijing Municipality 
compiled a series of environmental 
operation guidelines to stage 
environmentally-friendly Games 
with minimum negative impacts.  

The BOCOG Construction & 
Environment Department 
undertook the job of coordinating 
with government departments to 
achieve a “Green Olympics” and 
briefing the IOC about the progress. 
The Beijing Municipal Government 
was in charge of implementing the 
environmental initiatives, and the 
Beijing Municipal Environmental 
Protection Bureau undertook 
most of the actual environmental 
operations. 

BOCOG’s Environmental 
Management 

In 2003, BOCOG engaged 
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professional companies to establish an environmental 
management system for its operations. 

In April 2004, BOCOG President Liu Qi signed the 
BOCOG Environmental Management Guidelines , based 
on which the BOCOG Environmental Management 
System Manual was completed. The Manual defined 
environmental responsibilities of the departments 
and institutions concerned, and the concept of “Green 
Olympics” was incorporated into every aspect of 
Games preparation. 

In implementing the environmental management 
system and achieving “Green Office”, BOCOG did the 
following: 

●  Practising “paperless office” 

●  Adopting recyclable, simple-packaged and energy-

saving office supplies 

●  Minimising the use of disposable products 

●  Conducting garbage sorting  

●  Encouraging energy-saving drives such as using 

natural ventilation instead of air-conditioning 

BOCOG supported Beijing and the Co-host Cities in 
strengthening their environmental protection efforts, 
and put forward specific requirements to minimise 
negative impacts on the environment and ecosystem 
when preparing for the Games. 

The BOCOG Construction & Environment Department 
also participated in the review of environmental 
protection plans regarding the bids for the Olympic 
construction projects. 

Guidance for Environmental Protection 

In November 2002, BOCOG approved of the first 
special guide to Olympics-related environmental 
protection, the Environment Guideline for the Olympic 
Project. 

The Guideline put forward requirements for Olympic 
construction projects regarding energy conservation, 
landscaping, green building materials, water 
conservation and reuse, solid waste disposal and 
reuse, and noise control. It also contained policies 
for organising tender and bid, reviewing design, 
supervising construction, conducting inspection and 

Environment Guideline for the Olympic Project and Guide to Environmental Protection for Beijing Olympic Torch Relay (Excerpts)
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promoting the environmental demonstration projects.  

In compliance with the Environment Guideline for 
the Olympic Project and Guide to Green Olympic 
Construction, the 2008 Engineering Headquarters 
worked with the construction companies to create 24 
“Green Olympics” demonstration construction projects. 

●  National Stadium 

●  National Aquatics Centre 

●  National Convention Centre 

●  Digital Beijing Building 

●  National Indoor Stadium 

●  Beijing Olympic Village 

●  Green Homeland Media Village 

●  Olympic Green Central Area 

●  Beijing Workers’ Stadium  

●  Chaoyang Park Beach Volleyball Ground 

●  Shunyi Olympic Rowing-Canoeing Park 

●  Changping Triathlon Venue 

●  Laoshan Velodrome 

●  Laoshan Bicycle Moto Cross (BMX) Venue 

●  Beijing Shooting Range Hall 

●  Beijing Olympic Basketball Arena 

●  Fengtai Sports Centre Softball Field 

●  Beijing Shooting Range CTF 

●  Road Cycling Course 

●  Capital Gymnasium 

●  Peking University Gymnasium 

●  Beijing Science and Technology University 

Gymnasium 

●  Beijing University of Technology Gymnasium 

●  Beijing University of Aeronautics and Astronautics 

Gymnasium 

BOCOG worked closely with the government 
departments in promoting the environmental 
protection measures and technologies in Olympic 
venue construction and operations. 

For instance, in all the Beijing Olympic venues, energy-
saving refrigerants were used to reduce threats to 
the ozone layer. Waste water recycling was achieved 
in all the venues, and the goal of cutting energy 
consumption by 50 per cent was realised. Green areas 
totalled 700 hectares, covering over 60 per cent of 
the venue area and exceeding the commitment of 30 
to 40 per cent green coverage at the venues when 
Beijing bid for the Games. 

In 2005, BOCOG was honoured with top recognition in 
the "Third Annual Ozone Layer Protection Contribution 
Award" by the State Environmental Protection 
Administration (now the Ministry of Environmental 
Protection of the People’s Republic of China). 

The BOCOG Construction & Environment Department 
also coordinated with other BOCOG departments to 
compile environment-related regulations and offer 
training concerning operations of Olympic partners 
and sponsors, contracted hotels, transportation, 
catering, the Torch Relay, logistics, procurement, solid 
waste management, etc. 

For example, the Guide to Environmental Protection 
during the Beijing 2008 Olympic Torch Relay had 
specific environmental requirements for the selection 
of the Torch Relay route, and for protection of 
geological and topographical features, historical 
resorts and scenic spots of the regions the Torch Relay 
would cover, which greatly reduced the negative 
environmental effects of the activities. 

Cooperation with Environmental Organisations 

BOCOG invited experts from home and abroad to offer 
advice on achieving “Green Olympics”. 

Experts from Italy and the United States joined the 
Olympic Air Quality Assurance Working Group to deal 
with air quality control during the Olympic Games.

One key example was cooperation between BOCOG 
and the Italian Ministry for the Environment, Land 
and Sea in 26 programmes concerning waste control, 
intelligent transportation management system, 
environmental capacity building, solar water heaters 
in the Beijing Olympic Village, electric vehicles used at 
competition venues, etc. 

BOCOG, the State Environmental Protection 
Administration and other government departments 
co-sponsored international environment seminars and 
participated in various environmental campaigns led 
by sponsors of the Beijing Olympic Games and non-
governmental environmental organisations in China. 

BOCOG worked in line with the guidance of the 
IOC Sport & Environment Commission and signed 
a Memorandum of Understanding with the United 
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Nations Environment Programme (UNEP) on making 
Beijing 2008 an environmentally-friendly Olympic 
Games. 

In 2007, BOCOG was honoured with UNEP's “Ozone 
Layer Protection Public Awareness Award”. 

“Green Olympics” Publicity 

The BOCOG Construction & Environment Department 
cooperated with the Media & Communications 
Department to promote the concept of “Green 
Olympics” by means of publications and video clips, 
Internet media campaigns and Olympic-themed 
activities. 

Environment-themed columns were added to 
BOCOG’s official website as well as venue and city 
information systems. 

In the International Broadcast Centre, Media Villages, 
Olympic Village and unaccredited media staff 
reception booths, “Green Olympics” information 
desks were set up for collecting and exchanging data 
about environmental initiatives carried out by Beijing 
Olympic partners and sponsors. 

The IOC and the Chinese public were kept informed 
of the government’s progress in strengthening 
environmental protection and improving the 
ecological environment. 

In 2004, BOCOG and the Beijing Municipal 
Environmental Protection Bureau organised a “Green 
Olympics, Green Action” lecture group to help 
popularise the concept of “Green Olympics” in local 
communities, schools, enterprises and institutions. 

Citizens in Beijing organised various “Green Olympics” 
campaigns, among which the “Car-free Day” deserves 
special mention. 

In 2006, the 112 drivers’ clubs, environmental groups, 
college students’ environmental societies and the 
media sector in Beijing jointly launched a monthly 
“Car-free Day” initiative, which drew considerable 
support from the public. According to incomplete 
statistics, on June 5, 2006, the World Environment Day, 
250,000 Beijing citizens took public transportation or 
rode bicycles instead of driving their private cars. 

On July 17, 2008, drivers in Beijing organised the 
activity of “Green Olympics, Green Travelling” to 
solicit support for the Municipality’s Games-time 

Bicycle lease stations, which encourage citizens to practise “green commuting”
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vehicle restrictions based on “odd-even” license plate 
numbers. In line with the restrictions, cars with license 
plates ending in odd numbers were allowed on the 
roads on odd-numbered calendar days, while those 
with even-numbered plates were permitted on even-
numbered dates. 

BOCOG attached great importance to developing 
youths’ environmental awareness and supported the 
“Green Olympics, Green Campus” initiative. It helped 
publicise among students environmental protection 
concepts, and encouraged them to maintain a clean 
campus environment, practise garbage sorting and 
recycling, and protect wildlife and water sources. The 
initiative won heartfelt support from schools in China.

Youths were involved in the “Green Olympics” themed 
activities, including a painting contest titled “Green 
Dreams, Colourful Olympics” for primary and middle 
school students from home and abroad, a bilingual 
(Chinese and English) speech contest titled “I Am a 
Participant in the Green Olympics” for middle school 
students, and an activity titled “Save a Bucket of Water 
This Summer” for primary school students in Beijing. 

Games-time Environmental Operations  

During Games time, concerned divisions of the BOCOG 
Construction & Environment Department (Cleaning 
& Waste, Environment Construction, Environment 
Management, etc.) joined the Transportation & 
Environment Support Group under the MOC. Their 
tasks included: 

●  Supervising environmental protection in venue test 

operations 

●  Coordinating environmental emergency operations 

at the venues and the surrounding areas 

●  Providing environment information, publicising 

environment protection highlights, planning and 

organising environmental activities for the Olympic 

Youth Camp, and arranging news releases concerning 

environmental issues 

●  Managing venue sanitation and waste removal

●  Supervising demolition and dismantling of temporary 

projects to reduce negative environmental effects 

●  Preparing reports on environmental operations, and 

organising post-Games assessments on environment 

effects 

Organisational Structure for Venue Environmental Operations

Main Operation Centre

Environmental Functional Area (FA) Venue Management

Venue Manager

Consultancy and Coordination between Venues

Deputy Venue Manager in charge of logistics

FA Manager in charge of environment & waste management

(paid Staff)

FA Manager Assistant (staff of the contractor)

Venue Environment Coordinator (volunteer)
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Take waste management operations for instance. Led 
by the Cleaning & Waste Division, 64 paid staff, 109 
volunteers and some 6,000 contracted employees 
worked at the Olympic venues for environmental 
protection and sanitation control. By August 24, 

2008, 6,386 tons of waste had been removed from 
the venues, with 4,688 tons of waste was sorted and 
recycled, accounting for 73.4 per cent of the total. Their 
efforts helped create a clean and comfortable Games-
time environment.

Venue Cleaning and Waste Management

Task Undertaker Support

Venue Cleaning and Waste 
Collection

Venue Owners BOCOG Construction & 
Environment Department

Waste Removal & Disposal Beijing Municipal Administration 
Commission

BOCOG Construction & 
Environment Department

Plan and Standards for Venue 
Cleaning and Waste Management; 
Games-time Supervision

BOCOG Construction & 
Environment Department

Beijing Municipal Administration 
Commission, Venue Owners

Games spectators exchange plastic bottles for T-shirts made of recycled materials 
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9.2.2 Overview of Environmental 
Protection in Beijing 

Beijing’s Olympics-related environmental efforts were 

started in 1998, and after the successful bid for the 
Olympic Games, preparation for the Games became 
an even more important catalyst to help intensify the 
city’s environmental initiatives. 

Growth of Beijing’s Tertiary Industry (2001-2008)

Nearly a decade’s efforts and some RMB 200 billion 
investment shaped for Beijing a solid foundation to 
ensure a Games-time environment featuring clean air, 
beautiful scenery and a balanced eco-system. 

Air Quality 

Starting in 1998, Beijing Municipality quickened its 
pace of combating air pollution. After the city was 
awarded the Games, programmes were developed to 
ensure air quality during Games time.

Efforts were intensified in 2008, with a number of 
projects completed such as clean energy fueled 
heating for 61,000 households in the old city proper’s 
cultural relics protection zone, and desulfurisation, 
nitrogen oxide abatement and dust control efforts on 
the four major thermal power stations in Beijing. 

On March 1, 2008, the National IV Emission 
Standards (equivalent to the Euro IV Standards) were 
implemented, ahead of the originally decided date of 
July 1, 2008. 11,000 old public transportation vehicles 
were removed. Also, 2,349 public transportation 
buses and 2,941 taxis were added, which were all 
environmentally-friendly vehicles. 

Before the Games, the 1,462 gas stations, 52 oil depots 
and 1,387 tanker trucks in Beijing were all upgraded to 
meet the environmental standards. Chemical plants 
in the city were shut down and iron and steel works 
of the Shougang Group reduced its output by four 

million tons. 

Also, the Beijing Olympic Games-time Air Quality 
Control Panel was jointly established by the Ministry of 
Environmental Protection, Beijing Municipality and the 
six neighbouring provinces and municipalities, namely 
Tianjin, Hebei, Shanxi, Inner Mongolia and Shandong, 
to strengthen environmental operations through 
stringent restrictions on polluting enterprises and 
vehicle control.

Beijing Municipality also set up 27 air quality sampling 
stations to monitor the concentration of sulfur dioxide 
(SO2), carbon monoxide (CO), nitrogen dioxide (NO2) 
and particulate matter (PM10), and the data collected 
was made available to the public. During Games time, 
another 18 temporary sampling stations were added 
at major competition venues for outdoor air quality 
control.

With these measures, air quality in the city saw 
considerable improvement. In 2008, pollutants in 
the air dropped by about 50 per cent, with SO2, CO, 
NO2 and PM10 reduced respectively by 30 per cent, 
12 per cent, 32 per cent and 32 per cent compared 
with those of 1998. In terms of China’s air quality 
standards, the number of days that reached Grade II 
was 274. During the Olympic Games, concentration of 
SO2, CO and NO2 was comparable to those of major 
international cities and PM10 concentration met the air 
quality guideline values stipulated by the World Health 
Organisation (WHO).

59

0%

20%

40%

60%

80%

62
69 73 73

20082007200520032001



175Preparation for the Games: New Beijing Great Olympics

 Percentage of Number of Days Reaching Air Quality Standards in Beijing (2001-2008)

Water Quality 

In 2001, Beijing formulated plans and implemented 
eco-friendly measures to protect drinking water 
sources, clean rivers and lakes, and enhance sewage 
treatment capacity. 

Between 2000 and 2007, Beijing set up nine sewage 
treatment plants. In 2008, five more were completed 
and put into operation. Sewage treatment capacity 

rose from 320 million cubic metres in 2001 to 800 
million cubic metres in 2008, and sewage treatment 
rate increased from 38 per cent to 90 per cent during 
the same period. A number of small and medium-sized 
sewage treatment facilities were also set up in satellite 
towns and villages on the outskirts of Beijing, which 
treated altogether 140 million cubic metres of sewage 
per year. By 2008, 57 per cent of the city’s waste water 
had been treated and reused.

Sewage Treatment Rate in Beijing (2001-2008)

Beijing carried out environmental operations on more 
than 40 major rivers in the city. Aquatic plants and 
animals fit for the environment were introduced into 
waterways, which helped form a natural purification 
system. Clean water was supplied regularly to these 
rivers. 10 water recycling projects were built in lakes 
and rivers to improve water quality. 

Prior to the opening of the Olympic Games, all projects 
to improve ecological conditions of rivers within 
Beijing’s Sixth Ring Road were completed. 

Greening and Eco-environmental Protection 

Beijing Municipality carried out a number of greening 
projects, including sandstorm source management 
to protect Beijing and Tianjin, the Three-North 

Shelterbelts (in Northeastern, North and Northwestern 
China) and the greening of Mount Taihang. 

By 2008, some 10,000 hectares of green area had 
been added to the capital’s urban districts compared 
with that of 2001, with the public green coverage 
rate increasing from 38 per cent to 43 per cent. The 
green coverage rate of the city had increased from 44 
per cent to 51.6 per cent. The per capita green area 
increased by 12 square metres.

25,000 hectares of green passages and shelter forests 
for farmland, as well as 12,600 hectares of urban 
greenbelts, were created. Also taking shape were 
the three green ecological screens composed of the 
greenbelts and greening projects on the plains and 
mountains. 
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These greening projects helped absorb 16.48 
million tons of carbon dioxide in the seven years of 
Games preparation, which not only indicated the 

improvement of Beijing’s ecological environment but 
also marked the fulfillment of Beijing’s commitment to 
hold a “Green Olympics”. 

According to the Olympic Ecological Environment 
Protection Programme, biodiversity preservation 
in Beijing’s nature reserves and wetlands was 
strengthened. By 2008, natural reserves had accounted 
for 8.3 per cent of Beijing’s total area. In greening the 
city, extensive care was given to building an eco-
system with diversified plant species and wild birds. 

Wetlands constitute one nature’s most bio-diversified 
landscapes. Existing wetlands in Beijing with an area 
of more than 100 hectares add up to 50,000 hectares, 
accounting for nearly three percent of the city’s 
total. Of these, natural river wetlands take up 35,000 
hectares. Six wetland reserves have been set aside, 
with a total area of more than 20,000 hectares. 

The Olympic Forest Park was a model project of eco-
preservation. Located to the north of the National 
Stadium and with an area of 680 hectares, it was one of 
Beijing’s largest artificial green lands. The artificial lake 
in the park covered an area of 26.7 hectares, including 
45,000 square metres of wetlands, and harboured 
some 530,000 plants of over 180 species. 

Water supply in the park came entirely from recycling. 
Biological filtering by aquatic plants and animals, as 
well as via microbes, helped maintain water quality 
in the area. The park set a good example of bio-
purification for water systems in North China. 

Solid Waste Disposal 

In 2002, Beijing began promoting household garbage 
sorting in 250 local communities. By 2003, 545 
residential communities and industrial parks were 
practising garbage sorting. 

By the end of 2007, the garbage sorting rate had 
reached 52 per cent, with 35 per cent of garbage 
transferred to resources compared with 10 per cent in 
2000. The commitments made when preparing for the 
Games, i.e. achieving garbage sorting and utilisation 
rates of 50 and 30 per cent respectively, were fulfilled. 

In 2008, household waste detoxification rates in urban 
and suburban areas reached 100 per cent and 85 per 
cent respectively. Waste classification was popularised. 

Urban Green Coverage in the Eight Urban Districts of Beijing (2001-2008)

Per Capita Green Area in Beijing (2002-2008)
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In Beijing’s Xicheng District, 265 local communities, 156 
governmental organisations and business enterprises, 
accounting for 75 per cent of the total, practised waste 
classification. 

On the whole, environmental protection has become 
an integral part of people’s life since the inception of 
“Green Olympics” in Beijing seven years ago. Beijing’s 
environmental sector has made it clear that temporary 

measures taken during Games time in dealing with 
emissions will be retained after the Games. Enterprises 
that stopped production during Games time may not 
resume production until they solve their pollution 
problems. State environmental authorities will 
continue to coordinate air pollution control initiatives 
in Beijing and its surrounding provinces, autonomous 
regions and municipalities.

Summary

In preparing for the Beijing Olympic Games, BOCOG 
strived to comply with IOC rules and practices, while 
taking into consideration China’s overall situation. 

BOCOG and government authorities clearly defined 
their responsibilities as well as cooperated closely in 
implementing city operations and in responding to 
emergencies. 

Great importance was attached to environmental 
protection as it is one of the core concepts of the 
Olympic spirit. In achieving this goal, Beijing intensified 

the “Green Olympics” environmental campaigns. 

A “Green Olympics” not only helped improve Beijing’s 
environment, but also had tremendous impacts on 
Beijing citizens’ way of life. More and more people 
now consciously practise green consumption and 
participate in environmental initiatives. The number 
of citizens engaged in environmental campaigns is 
still on the rise after the Games. Ultimately, the Games 
has certainly left a profound environmental legacy for 
Beijing and China, and for the Olympic Movement as 
well. 
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Chapter 10
Security, Transportation and 

Arrival & Departure
Security and transportation are always vital to large-scale sports events. 
By intensifying domestic and international cooperation and studying the 
specific requirements of the major client groups, BOCOG heightened 
security, ensured smooth transportation and provided efficient arrival & 
departure service during the Olympic Games in Beijing. 
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Yangshanqiao Office of the Beijing Olympic Games Security Command Centre
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10.1 Security

The Ministry of Public Security of 
the People’s Republic of China and 
the Beijing Municipal Public Security 
Bureau worked closely to guarantee 
a smooth Olympic Games in Beijing 
and to create a safe environment 
for NOC delegations, Olympic 
Family members, media staff and 
spectators from all over the world. 

10.1.1 Planning for Security 

Preparation for the Beijing Olympic 
Games security operations started 
in September 2001 and BOCOG 
coordinated the following tasks: 

●  Studying the experience of all 

previous Games and other large-

scale sports events 

●  Intensifying security information 

collection and analysis and making 

risk assessments   

●  Improving Olympics-related 

legislation 

●  Planning for the Games-time 

security command mechanism 

and compiling the Overall Security 
Operation Guidelines during the 
Beijing Olympic Games 

●  Integrating security features into 

venue construction 

●  Formulating action plans for the 

Games security operations and 

establishing a security technical 

support system 

In December 2004, the Beijing 
Olympic Games Security 
Coordination Group was 
established, which involved relevant 
departments of the Chinese Central 
Government, the army, the armed 
police and the Beijing Municipal 
Government. 

Under the Security Coordination 
Group were the Beijing Olympic 
Games Security Command Centre 
and the Beijing Olympic Games 
Security Information Centre.  

BOCOG’s Security Department 
coordinated with the IOC in 
assessing security demands and 
held press briefings. 

Between 2005 and 2007, the venue 
security teams, which were staffed 
mainly with professionals, were 
assembled. 

The Security Coordination Group 
also helped the governments of the 
Co-host Cities set up their security 
operation corps. The government 
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of Hong Kong Special Administrative Region, with the 
assistance of the Chinese Central Government, was 
responsible for the security of the equestrian events. 

10.1.2 Security and Venue Construction   

Venue security operations of the Beijing Olympic 
Games were conducted with the joint efforts of venue 

teams and the authorities in charge of the areas where 
there were Olympic venues. 

Venue construction and facility installation were 
synchorised in terms of planning, designing, 
implementation, quality control and operation. 

BOCOG and the government security sector organised 
tender and bid for security facility installation and 

Security personnel at work

Security screening zone for accredited staff



183Preparation for the Games: New Beijing Great Olympics

operation. 

Throughout venue construction, the BOCOG Security 
Department and the government security sector 
participated in security facility installation and 
monitored venue security features. 

To facilitate Games-time visitor flow, different exits 
and passageways were designated to spectators, VIPs, 
athletes, technicians and media staff. The spectators’ 
exits, in particular, were arranged near bus or rail transit 
stations so as to relieve entry & exit burdens before 
and after the competition events. 

An Olympic security command support system was 
put in place to connect the Security Command Centre 
and all venues in Beijing and the Co-host Cities. 

To respond effectively to unexpected incidents, the 
security staff implemented correspondent regulations 
and measures at competition and training venues, in 
which construction features, capacity, competition 
schedule and potential risks were taken into 
consideration. Anti-doping labs and medal storage 
rooms were under special protection. 

Drawing on the experience obtained in the Beijing 
Olympic model venue project (the Beijing Workers’ 
Gymnasium), the BOCOG Security Department 
formulated the General Security Operation Guidelines 
for the Beijing Olympic Venues for all the venue 
security teams. 

Venue security teams also cooperated with authorities 
in charge of areas where venues were located in order 
to improve overall security in the surrounding regions. 

In addition to concrete security work, BOCOG made 
great efforts to publicise the Beijing Olympic Games 
security initiative and to keep the domestic and 
international media well informed of the progress 
through press conferences and media tours. 

During the Good Luck Beijing Test Events, adjustments 
were made to the security command system, with 
responsibilities delegated to the Security Command 
Centre, armed police and the army, regarding sectors 
of emergency relief, medical aid and anti-terrorism 
operations.   

BOCOG worked with government sectors regarding 
foreign affairs, intelligence and sports to establish 
the Beijing Olympic Security Background Information 
Database. Games-time entry & exit policies were 
stipulated with green channels prepared. 

BOCOG also solicited suggestions from the IOC and 
other client groups to address their particular needs 
for security. 

10.1.3 Security Staff Preparation 

During the Games, some 110, 000 security personnel 
carried out operations at the venues, assisting Olympic 
Family members and other distinguished guests and 
providing protection for Olympics-related events. 

Beijing Olympic security staff mainly came from the 
public security sector, intelligence sector, armed police 
and professional security service providers. Students 
from military academies and police institutes were 
recruited as volunteers. The People’s Liberation Army 
also participated in security operations during Games 
time. 

City volunteers in Beijing and the Co-host Cities helped 
maintain public order and were instructed to report 
theft and fire incidents. Thanks to their hard work, 
security in streets and local communities was greatly 
enhanced. 

The BOCOG Security Department offered training to 
security personnel for Olympic knowledge, technical 
terminology, anti-terrorism and antiriot, fire control, 
traffic management and emergency response. 
Lectures, case studies and field drills were conducted 
to build a security corps of entrepreneurship and 
professionalism. 

The Beijing Olympic Games Security Command Centre 
and the security sectors of the Co-host Cities organised 
many general and special security operation rehearsals, 
and addressed potential risks concerning Olympic 
venues, contracted hotels and designated Olympic 
hospitals, and other Olympics-related infrastructure 
and facilities. 

With a comprehensive simulation rehearsal held on 
the morning of June 28, 2008, the Beijing Olympic 



184 Preparation for the Games: New Beijing Great Olympics

Games Security Command Centre was ready for the 
opening of the Olympic and Paralympic Games. 

10.1.4 International Security Cooperation 

To gain more experience, BOCOG sent staff to the 
Athens 2004 Olympic Games and Torino 2006 Olympic 
Winter Games, the 2006 FiFA World Cup (hosted in 
Germany) and many other large-scale sports events. 
It signed a memorandum with the Athens Organising 
Committee of the Games of the XXVIII Olympiad 
(ATHOC) to solicit professional advice, and invited 
security experts from the IOC and of previous Games 
to provide consultancy service. 

BOCOG conducted exchanges with more than 30 
organisations worldwide, including the IOC, the 
International Police Organsation (Interpol), Shanghai 
Cooperative Organisation and security sectors of the 
U.S. and the U.K., and reached consensus with them 
on security cooperation, information sharing, anti-
terrorism and antiriot. It also kept in touch with foreign 
embassies in China and security sectors of various 
countries in order to share information. 

A three-day international conference on Beijing 
Olympic Games security was convened in Beijing in 
April 2008, which drew participation of some 400 
representatives from more than 120 countries and 

regions. Interpol announced that a hotline would be 
set up during the Games with the Beijing Olympic 
Games Security Command Centre for information 
exchange. Interpol would also help China track down 
international terrorists and soccer hooligans through 
its global database of lost and stolen passports. It even 
decided to send a special support panel to China to 
help with these operations. 

In July 2008, the Beijing Olympic Games International 
Police Liaison Centre was established with participation 
of some 200 police and intelligence officers from more 
than 80 countries. BOCOG provided information about 
security work to the International Police Liaison Centre 
on a daily basis. 

10.1.5 Games-time Security 

Between July and September 2008, the BOCOG 
Security Department and the government security 
sector completed the following tasks: 

●  Launching the Games-time security command and 

cooperation mechanism with international police and 

intelligence organisations, and keeping contact with 

the IOC’s security sector 

●  Placing venue security staff, completing site-

clearing and pre-Games venue lock-up 

●  Acquiring security operation information of large-



scale events and providing protection for important 

clients 

●  Detecting and controlling security risks at Olympic 

venues and facilities and their surrounding areas, as 

well as sites for large-scale events 

●  Establishing the transportation security alarm 

system and defining Olympic traffic lanes 

●  Coordinating security operations in the Co-host 

Cities 

●  Holding press briefings regarding Beijing Olympic 

Games security

Security management and service were combined to 
create a safe and harmonious environment at Olympic 
venues. Take security screening for instance. As it was 
a necessary procedure for anyone to enter venues, 
which usually took some time to complete, the BOCOG 
Security Department made assessments on visitor 
flow at each venue and arranged security screening 

facilities accordingly to ease the pressune. 

The Security Department and the Games Service 
Department worked together to facilitate exit after 
competition events. If congestions occurred at any 
exit, traffic policemen outside the venue would send 
in passenger vehicles to relieve the problem. 

Special arrangements, such as the round-the-clock 
security screening, were made for media staff, since 
they were usually the first to arrive and the last to 
leave. Athletes and other special guests also enjoyed 
certain privileges in accessing venues. 

Security staff and volunteers could be found 
everywhere in and outside the venues to deal with 
possible problems. Many of them wore civilian clothes 
when they were on duty in the hope of not spoiling 
the festive ambience of the Beijing Olympic Games. 

1. Antiriot drills

2. BOCOG security staff in 
an exchange programme 
during the Torino 2006 
Olympic Winter Games   

3. International 
Conferenece on Security 
for Beijing Olympic 
Games

2
3

1
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10.2 Transportation

Beijing has more than 16 million 
residents, and according to statistics, 
by August 7, 2008, it had 3.38 million 
motor vehicles. Therefore, Beijing 
Municipality set “safety, punctuality, 
reliability and convenience” as the 
goal for transportation during the 
Beijing Olympic and Paralympic 
Games. 

10.2.1 City Transportation 
Network  

On December 3, 2002, the “Beijing 
Olympic Action Plan” Traffic 
Infrastructure Construction and 
Management Plan was released, 
according to which Olympic 
transportation infrastructure would 
be combined with long-term city 
transportation improvement. 

By the end of 2007, roads in Beijing 
had increased from 2,500 kilometres 
in 2001 to 4,500 kilometres, with 
expressways totaling 800 kilometres. 
Rail transit lines had increased from 
two in 2002 to eight by July 2008, 
with a mileage of 200 kilometres. 
A comprehensive network of 
highways, expressways, ring roads, 
trunk and feeder roads, and rail 
transit lines finally took shape. 

Before the opening of the 
Olympic Games, roads, overpasses 
and bridges had all been well 
maintained. New tactile surface 
indication roadways and ramps 
were added and old ones were 
repaired, which totaled some 
510,000 square metres. 

To tackle traffic congestion, 
preferential terms were given to 
developing public transportation. 
Beijing Municipality improved 
transportation facilities, adopted 
a low-fare policy, set aside more 
public transportation lanes, built a 
number of transit hubs, optimised 
bus route coverage and improved 
service standards. All these efforts 
paid off, and by the end of 2007, 
34.5 per cent of passengers 
had used public transportation, 
compared with 28 per cent in 2002.

An intelligent city transportation 
management system was put in 
place, which integrated traffic 
command, transportation network 
management, traffic accident 
alarm, traffic monitoring, digital 
traffic policing, expressway control, 
traffic signs, and real-time traffic 
assessment. The Olympic public 
transportation management 
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mechanism and the public transportation vehicle 
maintenance system were also established. 

In February 2008, Terminal 3 of the Beijing Capital 
International Airport was put into operation, which 
enhanced its passenger capacity from 36 million to 72 
million per year. New terminals at the two alternative 
airports were also put into use. 

Before the opening of the Games, the newly-
constructed Beijing South Railway Station was open 
to traffic. The country’s first high-speed railway train, 
running 350 kilometres per hour, would take the 
passengers to the Co-host City of Tianjin in 30 minutes. 
There were also high-speed trains to the Co-host City 
of Shanghai. In addition, the second Beijing-Tianjin 
Highway was completed. 

The Co-host Cities also stepped up infrastructure 
construction to improve traffic conditions in the 
hope of creating a better Games-time transportation 
environment. 

10.2.2 Olympic Transportation System  

Between 2004 and 2006, the BOCOG Transportation 

Department issued a series of documents regarding 
transportation operation, management and service 
during the Beijing Olympic and Paralympic Games to 
guide the Olympic transportation initiatives. 

Infrastructure 

Before June 2008, 72 road construction and 
maintenance projects had been completed in the 
vicinity of the Olympic venues. 

In July 2008, the Olympic Rail Transit Network 
Command Centre was put in place. The newly-
constructed Airport Express Rail was capable of taking 
passengers to Beijing’s downtown area within 30 
minutes. The 4.5-kilometre Olympic Subway Line 
(Subway Line 8), the only rail transit access to the 
Olympic Green Central Area, became a major route for 
spectators, media staff and Games staff. 

The newly operated subway lines (the Olympic 
Subway Line, Subway Line 10 and the Airport Express 
Rail) and the existing ones (Subway Line 1, Line 2, 
Line 13 and Subway Batong Line) formed a network 
to cover major areas in Beijing, which helped fulfill 
Beijing’s commitment of “access to 80 per cent of the 
competition venues in Beijing by rail transit”. 

Vehicles for Olympic transportation service 
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Temporary bus stops and car parks were also prepared 
outside the Olympic venues. 

Management Focuses 

Olympic transportation management focused on 
Olympic lanes, traffic signs, Games-time traffic 
simulation, relevant policies and regulations and 
Olympic traffic system maintenance. 

Olympic lanes, marked with patterns of the Olympic 
rings, were set aside on the city’s main roads. Between 
July 20 and September 20, 2008, Beijing traffic control 
authorities used these lanes to ensure an average 
vehicle speed of 60 kilometres per hour, so that 
athletes, NOC team officials and Olympic officials were 
able to arrive at their venues within 30 minutes. 

Some 10, 00 Olympic traffic signs were placed 
along transportation routes and Olympic lanes, in 
the enclosed zones of the Olympic venues and in 
the vicinity of the venues, and at Olympic shuttle 
bus stops. Signs in Co-host Cities were designed in 
reference to those in Beijing. 

Aided by virtual technology, BOCOG built up a 
simulation model for traffic flows at the Olympic 
venues and in the city of Beijing. The simulation 
model also helped predict the flows of vehicles and 
pedestrians, which played an important role in making 
traffic control plans during Games time. 

Based on the competition schedule, the BOCOG 
Transport Department made bus operation 
arrangements for client groups and established a 
GPS system for the Olympic transportation vehicles. 
During the Good Luck Beijing Test Events, the Olympic 
traffic command system was checked, with necessary 
adjustments made. In July 2008, the system was ready 
for Games-time transportation operations. 

10.2.3 Games-time Support 

To guarantee smooth Games-time transportation, 
Beijing made considerable preparations in terms of 
personnel, vehicles and maintenance. 

Personnel 

The Beijing Olympic Games engaged as many 
as 22,000 Games staff, volunteers and staff from 
contractors to provide transportation services such as 
traffic management, driving and on-board language 
service. 

Vehicles 

Some 9,000 vehicles had been prepared by the end 
of 2007 for Games-time transportation, among which 
2,000 served non-accredited media, large-scale events 
and Olympic bus lines. These vehicles were all installed 
with GPS and the wireless digital communications 
system. 

In reference to the practices of previous Games, the 
BOCOG Transportation Department set standards 
on vehicles, service life, environmental protection 
features, space between seats, upholstery and exterior 
appearance, so as to satisfy the needs of different 
client groups.  

Beijing’s public transportation sector purchased nearly 
16,000 eco-friendly buses and weeded out old buses. 
By June 2008, 20,156 buses were engaged in public 
transportation. 

In 2007 alone, 12 groups of 72 new subway trains and 
7,800 environmently-friendly taxis took the place of old 
ones. Taxis were all equipped with GPS.

Accessible facilities were added to Olympic traffic 
routes and city transportation infrastructure, and 
during the Paralympic Games, some 2,000 buses and 
70 taxis with accessible facilities were ready to serve 
people with a disability. 

Maintenance 

The division in charge of transportation services 
cooperated with sponsors, contractors and insurance 
companies to conduct vehicle safety checks and sent 
mechanics to offer maintenance service at major 
transit stations and vehicle dispatching centres. 28 
designated Olympic gas stations were arranged in the 
vicinity of these places. 
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Round-the-clock emergency and maintenance 
service was available at transit stations, vehicle 
dispatching centres, designated Olympic gas stations 
and Volkswagen 4S stores (Volkswagen was one of 
the Beijing 2008 Partners and “4S” stands for sales, 
sparepart, service and survey).  

BOCOG purchased full insurance for Olympic vehicles 
from the People’s Insurance Company of China (PICC). 

153 contingency brigades with 3,408 emergency kits 
and 16,000 tons of materials for emergency operations 
were also ready for the Olympic Games. 

10.2.4 Games-time Transportation 

During the Beijing Olympic Games, 34 Olympic 
bus lines, 28 bus lines for the Opening and Closing 
Ceremonies and 192 commuter lines for volunteers 
were put into operation. 285.7 kilometres of Olympic 
lanes were seta side in the city. Taxi dispatching 
centres were usually established at Olympic venues 
and BOCOG contracted hotels. 

Seven temporary transit hubs, with a floor space of 
nearly 600,000 square metres, were added to facilitate 
Olympic transportation, and Olympic goods and 
material distribution centres with green channels were 
put into place. 

Command 

During the Games, the BOCOG Transportation 
Department was transformed into a sub-centre 
in charge of transportation services under the 
Olympic Transportation Operation Centre, with eight 
subordinate service teams to target specific client 
groups: 

●  Athletes and NOC team officials 

●  Accredited media staff 

●  IFs 

●  Olympic Family members (allocated vehicles) 

●  Olympic Family members (car pool) 

●  NOCs 

●  Partners, sponsors, and Rate Card holders 

●  Airport arrival & departure 

Transportation of Olympic Family Members and 
Media Staff 

Olympic Family members enjoyed round-the-clock 
shuttle bus service linking the airport, the Olympic 
Family Hotels, the Olympic Village, and competition 
and training venues, starting 14 days before the 
Opening Ceremony of the Games and three days after 
the Closing Ceremony. Different client groups’ needs 
for transportation were addressed through the Chefs 
de Mission meetings and other regular meetings, with 
a transportation schedule carefully prepared. 

Games-time 
Transportation Service

Transportation 
Security Support

City Transportation 
Facilities Support 

City Transportation 
Service Support

Beijing Olympic Games Command Headquarters

Transport and Environment Support Group

Olympic Transportation Operation Centre

Games-time Transportation Services 
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Transportation service was offered to athletes and 
the NOC delegation officials for training, competition, 
watching the Games, non-competition activities, and 
arrival & departure. Shuttle buses were arranged daily 
for Olympic Family members to go shopping and 
sightseeing. 

A 24-hour shuttle bus, sent every 20 minutes during 
the daytime and every hour at night, was available 
to link the Media Villages, the Main Press Centre 
(MPC) and the International Broadcast Centre (IBC). 
According to the competition schedule, a shuttle 
bus for media staff would be sent every 30 minutes 
to bring passengers from the MPC and the IBC to the 
competition venues. The first shuttle bus usually left 
for the venue three hours before the competition 
event started and the last one left the venue three 
hours after the event was completed. 

In addition, BOCOG also prepared backup cars in case 
of additional needs for transportation. At each Olympic 
venue, BOCOG allowed “prompt taxis” to wait outside 
the enclosed zone to take passengers. 

 “Olympic express transit” of air, railroad and coach 
services were available to bring athletes to the Co-host 
Cities. 

Spectator Transportation 

While Beijing Olympic sponsors, contractors, staff and 
volunteers, with their Olympic Identity & Accreditation 
Cards (OIACs), enjoyed free bus and rail transit service, 
spectators holding event tickets of the day also used 
public transportation for free. 

No parking spaces were set aside outside the 
competition venues; this was aimed at encouraging 
spectators to use public transportation. 

24-hour bus lines were increased from 12 to 19. 
Rail transit on the days of the Opening and Closing 
Ceremonies was in operation around the clock. In 
addition, throughout the Games, regular operation 
hours were extended. 

1. The “Olympic Forest Park” Stop along the 
Olympic Subway Line

2. The Olympic Lane

3. Checking into the Olympic Village

2

3

1
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City Transportation Support 

Beijing adopted some international traffic control 
practices during the Olympic Games. 

A majority of government vehicles were suspended 
from use, as were 300,000 vehicles that failed to meet 
National IV Emission Standards. 

Vehicles were allowed on the roads in line with the 
“odd or even license plate number” control. Those with 
odd plate numbers would travel on odd-numbered 
dates while those with even numbers on even-
numbered dates. This arrangement helped reduce 
vehicles on the roads by 45 per cent. 

Business institutions and shopping places used 
different schedules so that workers would not go to 
work and arrive home at the same time, which greatly 
eased traffic during peak hours. Traffic restrictions 
were also imposed in certain areas of the city. These 
measures ensured that driving speed on major traffic 
routes in Beijing during peak time was kept at above 
30 kilometres per hour. 

Beijing launched the Olympic Traffic Information and 
Communications Service System, as well as the traffic 
information hotline and mobile traffic information 
service. A multilingual traffic police reception 
hotline was also put into operation to handle traffic 
information consultation and traffic accident alarms. 

Transportation Contingency Plans 

BOCOG started research on transportation 
contingency operations as early as 2005 based on the 
location of the Olympic Village and potential Games-
time traffic conditions. Assisted by the virtual traffic 
simulation model, BOCOG formulated a transportation 
contingency and evacuation plan. 

In June 2008, Beijing’s public security and transportation 
authorities organised 15 maintenance teams to handle 
traffic obstacle clearance, traffic accidents and facility 
repair. During the Games, 1,600 taxis were called in on a 
daily basis to wait for passengers at the airport and railway 
stations. Traffic police carried out 24-hour road patrol 
during Games time. 
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10.3 Arrival & Departure

Arrival & departure (A&D) was an 
important issue in the Games-time 
operations. First-class A&D service 
would help leave a favourable 
impression of the Beijing Olympic 
Games on Olympic Family members. 

10.3.1 Beijing Olympic 
Arrival & Departure Centre 

In June 2007, BOCOG inaugurated the 
Beijing Olympic Arrival & Departure 
Centre (ADC), the first independent 
functional department of its kind in 
the history of the Olympic Games. 

The ADC then completed a number 
of tasks: 

●  Coordinating with other BOCOG 

departments and concerned 

authorities to prepare for Games-

time A&D service  

●  Formulating entry & exit policies 

and contingency plans 

●  Developing and managing the 

A&D Information System

●  Undertaking A&D of the Good 

Luck Beijing Test Events and other 

large-scale events 

●  Coordinating and supervising 

A&D in the Co-host Cities 

During the Games, the ADC was 
responsible for the following: 

●  Coordinating A&D

●  Collecting A&D information 

●  Undertaking A&D information 

release 

●  Assisting with NOC A&D service 

desks and off-airport processing at 

the Olympic Village 

ADC Organisational Structure 

Upon establishment, the ADC 
had one director-general and 
two deputy directors-general in 
charge of airport operation and 
A&D information respectively. 
Under the ADC were four divisions 
responsible for administrative 
work, A&D policies and operational 
plans, liaison with the airport and 
concerned authorities, and the A&D 
Information System operation and 
maintenance. 

During the Games, the ADC was 
transformed into the Beijing 
Olympic A&D Team which sent staff 
to major venues such as the airport, 
Olympic Village, Olympic Family 
Hotel and the MPC to collect and 
process A&D information. 



193Preparation for the Games: New Beijing Great Olympics

Games-time Organisational Structure of the Beijing Olympic A&D Team 

Cooperation with Other Departments 

The ADC strengthened its contact with the airport, 
BOCOG departments responsible for transportation, 
protocol, logistics, accommodation and client groups, 
as well as the Olympic Village and Olympic Family 
Hotels, so as to form an A&D service chain.  

The A&D Information Centre interacted with the ADC 
to exchange information regarding flight schedules, 
accredited members, transportation services, hotel 
reservation, etc. 

10.3.2 A&D Information Processing  

A&D information was vital for Beijing Olympic A&D 
operations. Post-Games statistics indicated that A&D 
information collection was conducted for 39,000 
members in client groups, as against the planned 
42,000. The average information accuracy rate was 85 
per cent, with that of client groups above V2 reaching 
99 per cent. 

Operation Mechanism 

Nine specific projects were planned, covering the 
IFs and Olympic Youth Camp (OYC), Olympic Games 
sponsors, Beijing Capital International Airport, Olympic 
Family, media, NOC information, NOC delegation A&D 
consultancy, A&D Information Centre, and off-airport 
processing. 

“People-to-people contact” and “double-confirmation” 
were applied in arranging A&D for major client groups, 
meaning every client group member would be taken 
care of and A&D arrangements would be confirmed 
twice before being implemented. As for regular 
client groups, the ADC also established contacts and 
conducted registration with them. These measures 
helped maximise accuracy of A&D information. 

During the Games, A&D information was released 72 
hours before A&D arrangements were implemented. 
Every day before 20:00, the airport A&D division 
would forward the A&D information of the next day 
to concerned functional areas, with changes of A&D 
information and A&D arrangements promptly made. 
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ADI Operation Schedule

January 2008 onward  Distributing the A&D information form to the client groups 

April 2008 Issuing Games-time A&D forecast (the first edition), based on the A&D data of the previous 
Games  

Prior to June 8, 2008 Collecting the A&D information form (deadline for NOCs was extended to June 20, 2008) 

June 2008 Putting the A&D Information Centre in operation and processing the collected ADI  

June 20, 2008 Issuing Games-time A&D information forecast (the second edition) 

July 6, 2008 onwards Releasing the A&D information of first client groups arriving  

July 10, 2008 Issuing Games-time A&D information forecast (the third edition) 

Technical Support 

The ADC adopted two A&D information management 
systems, the ADP system (Arrival, Departure and 
Protocol) and the PBS system (Pre-processing and 
Backup). 

The ADP system served the main A&D information 
management function, the data of which was shared 
via the GMS (Global Mobile System) network and 
used for A&D planning and coordination. Most of the 
A&D information was stored in the ADP system as its 
performance was very stable. 

However, the ADP system had its downsides, i.e. the 
difficulty in information exchange via the Internet 
and data update. Therefore, the PBS system, which 
was used for A&D information collection, examination 
and backup, was adopted as a supplement for A&D 
information management.   

10.3.3 Games-time A&D Operation  

Cooperating with client groups, related functional 
departments and venue teams, the ADC formulated 
policies for A&D service and luggage management 
to target the five major client groups of NOC 
delegations, the IOC, the IFs, media and sponsors. 
A&D service standards (V1, V2a, V2b and V3) were also 
defined in line with the IOC Technical Mannuals on 

Transportation and Arrivals & Departures to handle 
airport pickup and send-off, entry & exit procedures, 
OIAC validation, registered luggage and transportation 
services. 

In terms of service procedures, arrival service for NOC 
delegations offered a good example. 

After athletes and team officials got off their planes, 
protocol service personnel from BOCOG helped 
them go through entry procedures. To facilitate this 
operation, the Beijing Capital International Airport set 
aside a designated Olympic terminal and Olympic 
green channels. 

Athletes and team officials would take shuttle bus to the 
Olympic Village Welcome Centre, where they completed 
security screening, registration and OIAC validation. 
Service staff then took them to their rooms. 

The ADC also set up A&D Information Desks at major 
accommodation sites such as the Olympic Village and 
Olympic Family Hotel and sent staff to join the venue 
team, so that confirmation of departure would be 
easily handled with arrangements made accordingly. 

If athletes and team officials decided to leave the 
Olympic Village during peak hours, they could use the 
off-airport processing service provided for NOC charter 
flights to complete boarding procedures and luggage 
transportation. 
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Off-airport Processing

BOCOG and the government sectors concerned 
worked together to integrate the functions of the 
venue teams and authorities of areas where there 
were Olympic venues, which provided an efficient 
command mechanism and solid operational support 
for security and transportation during the Beijing 
Olympic Games. 

Communication with the IOC, the NOCs and client 
groups on security issues helped formulate effective 
Games-time security operation plans, and close 
international cooperation and well-planned rehearsals 
made implementing these plans possible. 

Transportation is always a major challenge for any 
host city of the Olympic Games, and a sound Games-
time transportation plan is of vital importance to a 
successful Games. With great endeavours, Beijing 
provided convenient Games-time transportation 
and minimised the impact of the Games on the city’s 
transportation system. 

BOCOG also attached great importance to arrival & 
departure service. Through cooperation with relevant 
sectors, the Beijing Olympic Arrival & Departure Centre 
(ADC) established a service chain and successfully 
completed its Games-time operations. 

Summary
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Chapter 11
Games Services

Games-time services are vital for hosting a high-level Olympic Games with 
distinguishing features, and the endeavours of BOCOG’s service sector are 
manifested in the operations of accreditation, accommodation, catering, 
medical care, doping control, language service and spectator service, which 
constitute the seven pillars for upholding the principle of “complying with 
the established Olympic practices, unifying service standards and devoting 
attention to details”.
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Games-time service
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In accordance with the Olympic 
Charter and Host City Contract, 
BOCOG conducted accreditation 
operations to ensure that all Games 
participants and staff had quick and 
safe access to the Olympic venues. 

According to post-Games 
statistics, BOCOG received 444,126 
accreditation applications (126,728 
from Olympic Family members and 
317,398 from Games staff), of which 
377,894 were approved (89,698 
from Olympic Family members and 
288,196 from Games staff). 

Of all the 395,583 Olympic Identity & 
Accreditation Cards (OIACs), 348,714 
were validated (82,212 for Olympic 
Family members and 266,502 for 
Games staff). 

Accreditation service became 
a mirror on the overall Beijing 
Olympic Games services. 

11.1.1 Preparation 

As early as 2002, BOCOG started 
assessing the scale of accreditation 
operations during the Beijing 
Olympic Games. 

In December 2004, the Strategic 
Plan for Accreditation Operations 
of the Beijing Olympic Games was 
formulated, followed one year later 
by the Guidelines for Accreditation 
Operations of the Beijing Olympic 
Games, which was adopted as an 
essential training manual for the 
accreditation staff. 

BOCOG also sent staff to visit the 
Salt Lake City Olympic Winter 
Games in 2002, the Athens Olympic 
Games in 2004 and the Torino 
Olympic Winter Games in 2006. A 
staff member even did an internship 
at the Accreditation Centre of the 
Athens Organising Committee for 
the Games of the XXVIII Olympiad 
(ATHOC). All these helped BOCOG 
gain valuable experience for 
formulating policies and working 
procedures of the Beijing Olympic 
accreditation operations. 

During Good Luck Beijing Test 
Events, every accreditation 
procedure was examined, with 
all staff receiving on-the-job 
training. The Accreditation Data 
Management System and related 
facilities were also tested, with 
necessary adjustments made. 

11.1 Accreditation



200 Preparation for the Games: New Beijing Great Olympics

11.1.2 Pre-validation Operations 

In 2006, BOCOG established the Beijing Olympic 
Accreditation Centre (ACR), and in 2007, accreditation 
was officially launched. 

Olympic Family Members 

In January 2008, BOCOG started sending offline 
electronic application forms, online electronic 
application forms and hard copy application forms 
as well as the Beijing Olympic Games Accreditation 
Application Guide to Olympic Family members. 

BOCOG then informed each applicant of his/her 
confirmation status, so as to call attention to the 
application deadline, which was set at 24:00 of April 15, 
2008 (Beijing Time). 

In actual operation, 48 per cent of Olympic Family 
members and 78 per cent of Olympic working staff did 
not submit their applications until the deadline. The 
ACR cooperated with departments responsible for visa 

and background review to expediently handle delayed 
applications. 

Before July 23, 2008, those who had submitted their 
application forms with photos through their NOCs 
would receive from BOCOG a pre-valid OIAC. 

The OIAC was issued by the IOC in collaboration with 
BOCOG, and it specified the scope of access and other 
privileges of the holder during the Beijing Olympic 
Games. 

It was confirmed in the Host City Contract that the 
OIAC was a valid visa for an Olympic participant 
to enter China (including the Hong Kong Special 
Administrative Region) during the Olympic Games and 
within one month before or after it. 

In collaboration with the China Anti-counterfeit 
Technology Association and the public security sector, 
BOCOG employed Radio Frequency Identification 
(RFiD) technology in manufacturing the OIAC, to make 
anti-counterfeit control and security checks more 

Sample OIAC of the Beijing Olympic Games 
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efficient and effective. 

In August 2006, the technical standards and 
manufacturing process of the OIAC were approved by 
the IOC. The 74 types of OIACs all featured the RFiD 
chip and were consistent in design. 

Media Staff 

BOCOG required that media staff submit their 
accreditation applications through the IOC, the NOCs 
or the IFs. 

Starting on July 1, 2007, BOCOG issued application 
forms and guide concerning “accreditation application 
by number” to the NOCs and media. Also issued were 
guides concerning accommodation, Rate Card, freight 
and shipping, and media operations. The submission 
deadline was set on December 15, 2007. 

On December 10, 2007, BOCOG launched the 
“accreditation application by name” and issued 
application forms to the NOCs and media, which were 
to be submitted no later than February 29, 2008, and 
the deadline for Rights Holding Broadcasters (RHBs) 
was set on March 31, 2008. 

In May 2008, the ACR started sending pre-valid OIACs 
to NOCs, who then distributed them to accredited 
media.

Games-time Working Staff 

In December 2007, BOCOG started Games staff 
accreditation. 

In February 2008, accreditation data of the first 
applications were input into the Olympic Games 
Accreditation Data Management System. 

In early May 2008, production of Games staff OIACs 
began, and on May 30, 2008, BOCOG launched staff 
OIAC issuance and validation. 

11.1.3 Cooperation with Relevant Sectors  

The ACR cooperated with various sectors to accelerate 
the accreditation process. 

Government Authorities 

The ACR worked closely with government departments 
to address specific accreditation-related issues. 

For example, the Ministry of Foreign Affairs of the 
People’s Republic of China and Chinese diplomatic 
corps and missions overseas assisted in visa service 
for international accreditation applicants. The security 
sector undertook background checks of accreditation 
applicants. The entry & exit authorities helped facilitate 
Customs clearance operations of international OIAC 
holders. 

The International Air Transport Association  

The ACR notified the International Air Transport 
Association (IATA) about the entry & exit policies of the 
Beijing Olympic Games.

As the OIAC was used as a multiple-entry visa into 
China (including the Hong Kong Special Administrative 
Region), the ACR presented sample OIACs to IATA for 
airport Customs clearance operations. 

BOCOG also established direct contact with major 
international airlines and provided training on Beijing 
Olympics-related policies. 

BOCOG Departments 

Satisfactory and timely accreditation service required 
cooperation between relevant departments and 
functional areas within BOCOG. 

Take the Human Resources Department for instance. 
It provided all necessary information for Games-
time staff accreditation and assisted in formulating 
regulations on venue access. 

The sport entries & qualification (SEQ) sector forwarded 
information to the Accreditation Data Management 
System through the SEQ System. 

The technical sector provided support, such as 
communications and Internet access, for the 
Accreditation Data Management System.  

The engineering and construction sector set up 
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accreditation centres at each venue as well as the 
accreditation facilities for venue management and exit 
& entry control. 

11.1.4 Games-time Accreditation 

There were 456 accreditation staff prior to the Games, 
and during the Games, the number increased to 1,566 
(including all the accreditation staff and volunteers at 
the venues in Beijing and the Co-host Cities). 

On July 8, 2008, BOCOG began validating OIACs and 
issuing Guest Passes to guests invited by the IFs, and 
on July 27, 2008, BOCOG launched the Day Pass service 
to clients for accessing Olympic venues and Olympic 
Green Common Domain. 

Main Accreditation Centre 

The Main Accreditation Centre (MAC) started 
operations on June 23, 2008. It supervised venue 
accreditation centres (validation centres and 
accreditation offices) to ensure consistency in 
accreditation policies and service standards. 

The MAC also conducted policy and information 
consultancy for the Main Operation Centre (MOC) and 
accredited clients, and helped concerned departments 
to settle accreditation-related issues. 

Other tasks of the MAC included: 

●  Entry & exit support  

●  Accreditation data processing 

●  Auxiliary access control documents issuance

●  Uniform distribution to staff, volunteers and 

National Technical Officials (NTOs) 

Facilities 

BOCOG set up 41 accreditation facilities at the Olympic 
venues (32 in Beijing and nine in the Co-host Cities). 

●  The validation centre in the Beijing Capital 

International Airport 

●  Four accreditation centres in the Olympic Village, 

the Olympic Family Hotel, the MPC and the MAC 

●  25 venue accreditation offices 

●  One Day Pass offices each in the Olympic Village 

and the Olympic Green Common Domain 

●  Nine accreditation centres in the five Co-host Cities

OIAC Validation Centre
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Specific Accreditation Services 

Games-time accreditation operations started on May 
30, 2008, with the issuance of first OIACs, and ended 
on September 16. 

BOCOG held accreditation meetings between July 
20 and August 7, 2008 with the heads or officials of 
the NOC delegations at the Welcome Centre in the 
Olympic Village, confirming the name lists of the 
delegations, basic information of the delegation 
members, and rights and services to which the 
delegations were entitled, such as protocol services, 
arrival & departure arrangements, Rate Cards and 
accommodation. Accreditation agreements were 
signed between BOCOG and the NOC delegations. 

Problems concerning delegation members’ 
qualifications were dealt with through cooperation 
with the NOCs and the IOC Sports Department. 

In addition, an OIAC hotline, managed by the BOCOG 
International Relations Department, started operation 
on July 9, 2008. Altogether 1,327 phone calls from 
Olympic Games clients were received and some 11,000 
accreditation applicants were assisted with their visa 
entries. 

The venue accreditation centres undertook OIAC 
validation for Olympic Family members and Games staff.

In the past Olympic Games, it usually took some time 
to complete validation. To avoid this problem, BOCOG 
added more validation service counters at airports, and 
allowed clients to go through validation procedures at 
any venue accreditation centre at their convenience. 

A reporter, for example, was able to check in at the 
media accreditation centre with the OIAC he/she had 
obtained. The accreditation personnel would simply 
confirm the reporter’s information in the Accreditation 
Data Management System and validate the OIAC. The 
process took only four minutes. 

At the beginning of validation operation, some holders 
of validated OIACs were denied access to venues 
due to data inconsistency occurring in the electronic 
ID checking system and the Accreditation Data 
Management System (background data stored in the 
former came from the latter). 

Measures were then adopted to update data three 
times per day to ensure consistency between the 
two systems. Personnel were added for manual OIAC 
check. These measures helped offset the impact of 
data inconsistency. 

Validation at the Media Accreditation Centre
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Statistics from ticket sales indicated 
that some 500,000 overseas visitors 
would come to Beijing during the 
Olympic Games, in addition to a 
huge number of visitors from all 
over China, and the number per 
day could be as many as 330,000. 
Providing them with a comfortable 
stay would be a demanding task for 
the Games service sector. 

11.2.1 Arrangements for 
Accredited Clients 

Between July 8 and August 27, 
2008, the 117 contracted hotels in 
Beijing made 659,933 receptions 
for accredited clients and their 
guests with 513,498 rooms 
arranged. During the peak period, 
34,312 guests on average were 
accommodated per day in 25,832 
rooms. 

The BOCOG Games Services 
Department and concerned 
municipal authorities, such as 
the Beijing Tourism Bureau, 
jointly arranged Games-time 
accommodation for Olympic Family 
members, sponsors and contractors, 
media staff and other VIP guests, 
and supervised hotel service quality. 

Accommodation Plan

In August 2002, BOCOG and the 
Beijing Tourism Bureau began 
assessing the accommodation 
scale of accredited clients and the 
capacity of Beijing’s hospitality 
industry, based on which the 
Strategic Plan for Accommodation 
Services during the Beijing Olympic 
Games was enacted. 

In February 2004, the Olympic 
Lodging Agreement was approved 
by the IOC, which became a legal 
guarantee for accredited client 
groups and laid the foundation for 
the Accommodation Allotment 
Agreement during the Beijing 
Olympic Games. 

Contracted Hotels 

In March 2004, seven five-star 
hotels signed the Olympic Lodging 
Agreement with BOCOG and 
became the first “members of the 
Beijing 2008 Olympic Games Official 
Accommodation Network”, i.e. 
contracted hotels. 

By January 2006, all the Olympic 
Lodging Agreements had been 
signed, which involved 128 three to 

11.2 Accommodation
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five-star hotels. The 122 hotels in the capital would offer 
32,000 guest rooms during the Games. 

BOCOG also prepared two Media Villages, with 7,000 
guest rooms, for the accredited media staff. 

BOCOG inspected all guest rooms in each hotel and 
categorised them into 10 different types (luxury 
suite, standard room, etc.), in an effort to promote 
the contracted hotels, standardise accommodation 
conditions and facilitate data processing of the Beijing 
Olympic Accommodation Reservation System. 

At the same time, the Beijing Olympic Contracted 
Hotel Service and Environmental Protection Guide 
was released as an appendix to the Olympic Lodging 
Agreement, requiring that all contracted hotels abide 
by environmental standards.  

Lodging and Allocation Agreements 

In September 2005, the Guidelines for Accommodation 
Operations during the Beijing Olympic Games was 
completed. 

Based on the pricing formula included in the Olympic 
Lodging Agreement and with factors such as location, 
facilities, services and reputation considered, the rates 
of contracted hotels were confirmed and released to 
clients in April 2006. By that time, the Beijing Olympic 
Games Accommodation Reservation Manual had also 
been released. 

In October 2006, the IOC approved of the 
Accommodation Allotment Agreement during the 
Beijing Olympic Games, and BOCOG started signing 
agreements with the client groups. 

After negotiating with the IFs, the NOCs, the media 
and sponsors, BOCOG completed some 3,000 
Accommodation Allotment Agreements. By January 
2008, BOCOG had accomplished over 80 per cent of 
allotment operations. 

BOCOG then set deadlines for clients to cancel 
reservations and specified corresponding refund ratios. 

Payment Collection 

Between November 1, 2006 and April 1, 2008, BOCOG 

collected accommodation down payments from clients. 

Payment was regulated according to the schedule 
included in the Olympic Lodging Agreement. A 
reminder was issued to clients 30 days before the 
deadline. Auditing and confirmation was done 
immediately after payment was received. Altogether 
10,000 payments were confirmed. By August 10, 2008, 
81.2 per cent of the contracted hotel rooms had been 
booked. 

Also from July 1 to 30, 2008, BOCOG delivered the 
Games-time accommodation allotment arrangements 
to contracted hotels. 

Accommodation in Co-host Cities 

Before the opening of the Games, BOCOG signed 
agreements with the Co-host Cities, requiring that they 
assist the Accommodation Division in enlisting three to 
five-star hotels and making accommodation allotment 
arrangements for Olympic Family members, sponsors 
and media staff in each city. Hotel rates were settled in 
line with Games-time accommodation policies. 

The Co-host Cities were to supervise Games-time 
operations of these hotels, which were required to 
provide the same standard services as those in Beijing. 

Risk Management 

Problems emerged in accommodation operations for 
accredited clients. 

First, some client groups could not specify their 
accommodation plans in a timely manner, which 
resulted in inaccurate guest room inventory. Measures 
taken to ease this problem included: 

●  Making predictions on accommodation requirements 

of client groups in reference to previous Olympic Games 

●  Contacting clients as early as possible for timely and 

accurate accommodation information 

●  Signing legally binding contracts with hotels and 

enhancing communication with these hotels 

Second, technical problems occurred with the Beijing 
Olympic Accommodation Reservation System. Work 
flow was then reviewed with defects corrected to 
improve performance. 
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Third, changes in client group reservations would cause 
financial losses to BOCOG and contracted hotels. To 
avoid such scenario, BOCOG did the following: 

●  Categorising the facilities and services required by 

the clients as well as the corresponding hotel rates, and 

opened up sample guest rooms

●  Setting aside 30 per cent of the guest rooms to cope 

with unexpected accommodation needs

●  Specifying regulations in accommodation 

agreements to reduce incidence of cancellation 

●  Detailing cancellation procedures when signing 

contracts with hotels, which would make it easier for 

BOCOG to cancel reservations and for hotels to receive 

new clients 

●  Notifying client groups that only reservations 

through BOCOG would help guarantee security and 

transportation services

11.2.2 Lodging for Olympic Spectators

In collaboration with concerned departments, Beijing 
Tourism Bureau reviewed the actual conditions 
of the city’s hospitality industry and formulated 
accommodation plans for Games spectators. 

The Accommodation Division furnished a hotel 
reservation link on BOCOG’s official website. 

Prior to the Games, the number of star-rated hotels in 
Beijing increased from some 600 to 816. In addition, 
there were 4,978 budget hotels, hostels and Olympic 
Homestays. These all helped diversify visitors’ choices.

Service Standards for Star-rated Hotels was enacted and 
training sessions were offered to staff in over 400 hotels. 

Non-star-rated hotels were also expected to abide by 
the Service Standards for the Lodging Industry, and 
they would not be allowed to receive guests until they 
went through inspection and obtain approval. 

Households in Beijing actively took part in the selection 
of “Olympic Homestays”. The 598 families selected 
offered 726 rooms during Games time, with an 
accommodation capacity of 1,000 guests. 

The spectator accommodation service team was also 
jointly established by the BOCOG Games Services 
Department and Beijing Tourism Bureau to supervise 
spectator accommodation operations and ensure 
clean, comfortable, and fair-priced lodging service for 
spectators from home and abroad.

Olympic Homestays in traditional hutongs are ready to receive international guests
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Some 280,000 accredited members 
and seven million spectators would 
enjoy the catering service during 
the Beijing Olympic Games, and the 
unique Chinese culture and flavour 
would be demonstrated with the 
nutritious cuisine. 

11.3.1 Food Safety 
Supervision 

In 2005, government departments 
in Beijing and the Co-host Cities 
began implementing the Olympic 
Food Safety Action Plan, which was 
aimed for establishing a traceable 
food safety supervision system. 

This supervision system, which 
was considered an Olympic legacy, 
was retained after the Games to 
continue monitoring food safety in 
the capital. 

Supervision 

The Catering Division of the BOCOG 
Games Services Department 
submitted the raw food material 
category to the Beijing Municipal 
Bureau of Commerce, which 
selected material supply bases, 
food processers and distributors. 

The candidates were subject to 
supervision carried out by Beijing 
food safety law-enforcement 
institutions. 

Examination 

Food production and safety were 
monitored in line with specific food 
technology standards.

In 2007 alone, 112,105 samples of 
65 kinds of food were examined in 
Beijing. The overall qualification rate 
of six kinds of raw food material, 
including rice, semolina, edible 
vegetable oil, vegetables, pork and 
bean products, was 97.18 per cent 
and the vegetables from agricultural 
produce bases in the suburbs of 
Beijing all passed pesticide residue 
tests. 

Traceability 

In 2007, a food safety tracing 
mechanism for the Beijing Olympic 
Games was incorporated into 
operations of all Olympic catering 
suppliers. 

In line with the Data Tracing 
Standards for the Beijing Olympic 
Games Farm Produce and the 

11.3 Catering
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Coding Standards of the Beijing Olympic Games Foods 
Distribution Centre, all Olympic food products were 
identified with RFiD labels. 

Aided by GPS and automatic temperature recording 
device adopted for food transport and storage, 
tracing and control was realised from supply bases to 
processors and from logistics centres to the Olympic 
Village. 

Training for Catering Providers 

Beijing Municipality implemented a ranking 
mechanism in which catering providers were classified 
into four grades in terms of food safety: A, B, C and D 
(C being the bottom line), which spurred a catering 
industry food safety training initiative. By July 1, 2008, 
grading was completed among the catering providers 
in Beijing, with all the BOCOG contracted hotels 
achieving Grade A.

In January 2008, recruitment for the Beijing Olympic 
catering service personnel started. 1,762 candidates 
were selected throughout the country. 

The Catering Division compiled a training manual 
and organised training sessions for the candidates, 
regarding food safety, service standards and 
operational procedures. Other trainees included the 
Catering Division staff, employees of the catering 
service providers, catering suppliers, personnel from 
relevant functional areas and volunteers.

11.3.2 Pre-Games Operations 

Preparation for Games-time catering was focused on 
the selection of raw food material, catering service 
providers and catering managers. 

Raw Food Material Bases and Suppliers

In March 2006, the Access Standards for the Beijing 
Olympic Games Catering Supply Bases and Suppliers 
was released. 

Beijing and the Co-host Cities selected 428 candidates 
to provide 345 items of raw food material in 10 major 
categories. All candidates were supervised for over a 
year and half in terms of production environment and 

food safety. 

Catering Service Providers 

During the Games, there would be a huge number 
of clients in the Olympic Village, the Media Villages, 
the MPC and the IBC, all with their diversified catering 
requirements. 

BOCOG invited bids from experienced international 
catering service providers to select main contractors 
and from local catering service providers to select 
partners, who would complement each others’ 
strength in terms of material and human resources. 23 
catering service providers were finalised for Games-
time operations in Beijing.

Local authorities were responsible for managing 
catering service at competition venues, non-
competition venues and independent training venues. 

Under the guidance of BOCOG, the Co-host Cities also 
implemented catering plans that would suit them 
best. 

Catering Managers 

Catering managers were in charge of venue catering 
operations. They were experienced managerial 
personnel transferred from government sectors, 
recommended from catering enterprises, or recruited 
from among individual applicants. One of the 
candidates, Zhao Jinlin, even held a PhD Degree in 
Hospitality and Catering and once worked for the 
Atlanta Olympic Games in 1996. 

11.3.3 Games-time Catering 

During the Olympic Games, the Catering Division 
was transformed into the Catering Service Executive 
Group directly under the control of the MOC, which 
would take charge of the operation, management and 
supervision of the venue catering service. 

A coordinating team was designated to supervise the 
overall catering operation and management in Beijing 
and the Co-host Cities. 

The Games-time Food Safety Command Centre, 
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1. Staff examine the 
storage house to ensure 
food safety 

2. The 15 iceboxes in an 
Olympic catering bus 
can hold 2,000 standard 
meals

21
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established jointly by the Beijing Municipal 
Government, BOCOG’s Security Command Centre and 
major venue teams, began operation in March 2008 
to oversee food safety, issue hazard warnings and 
coordinate emergency operations. 

Focus of Games-time Catering 

During the Games, the Olympic Village, Media Villages, 
the MPC and the IBC became the focal points of 
catering service. 

Major dining places in these venues were open around 
the clock, offering a variety of cuisine in Caribbean, 
Mediterranean and Asian styles. Local delicacies from 
different countries and regions were available at snack 
bars. There were also pubs, tea houses, cafes, free-
drink-and-snack zones and vending machines.  

Menus were prepared in reference to those of the 
previous Games and suggestions were solicited from 
the IOC, the IFs and representatives of client groups. 
Factors such as calorie intake, nutrition, taste and 
compliance with athletes’ religious beliefs were taken 
into consideration. 

Chinese culture was also integrated. Approved by the 
IOC, food served during the Games was both Chinese 
and Western in style, accounting for 70 per cent and 
30 per cent respectively. Menus varied over a cycle of 
eight days. 

Catering Service at Competition Venues 

Lounges were set up at the venues for Olympic Family 
members and IFs officials, where drinks and snacks 
were available. A variety of buffets were served at every 
event for Olympic Family members, heads of state and 
other distinguished guests. 

During the Games, catering buses served staff and 
volunteers twice a day. A catering bus was able to 

provide standard meals for 2,000 people at one time. 
The menu also changed on an eight-day rotation basis. 

The 31 venues in Beijing had 1,100 catering booths to 
provide spectators with reasonably priced drinks and 
snacks. They usually opened one hour before an event 
and did not close until the end of the event.

11.3.4 Anti-terrorist Food Safety 
Operations 

Great importance was attached to the inspection 
of food and water for toxic chemicals or lethal 
biochemical substances. 

Information about some 1,000 biochemical, chemical 
and radioactive substances was collected to update 
the database for food safety emergency operations. 

Electronic monitoring devices were installed in the 
Olympic catering logistics centre, as well as kitchens, 
dining places and catering booths. Water quality alarm 
devices were also installed in water pump houses in 
the Olympic Village and the Media Villages. 

Between August 7 and 21, 2008, food safety authorities 
conducted inspections on foods and drinks served in 
the Olympic Village, Media Villages, the MPC, the IBC 
and other venues. All 1,617,000 samples tested safe for 
consumption. 

BOCOG and government departments made 
emergency action plans to prevent food-related 
terrorist attacks. Should a food safety emergency 
incident arise, the damage and effect of and possible 
solutions to the hazard would be assessed, with the 
public informed. Within 24 hours, the authorities 
concerned would respond accordingly: sending 
first aid staff, consulting experts, conducting field 
investigations, organising press release and mobilising 
resources for dealing with the crisis.
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Operations concerning medical 
care prior to and during the Beijing 
Olympic Games was undertaken 
by the Medical Service Division 
of the BOCOG Games Services 
Department. 

In preparing for the Games, the 
Division took the following major 
responsibilities: 

●  Formulating an overall 

strategic plan and action plan for 

Beijing Olympic medical service 

●  Preparing for a Games-time 

medical operation mechanism 

which involved venue medical 

service stations, first aid centres and 

Olympic designated hospitals 

●  Compiling the Guide to Medical 
Service for the Beijing Olympic 
and Paralympic Games, the Beijing 
Olympic and Paralympic Games 
Pharmaceutical Guide and other 

medical publications for medical 

volunteers and NOC delegations 

●  Organising training for venue 

medical teams 

During the Games, the Medical 
Service Division worked directly 
under the MOC, coordinating 
and supervising the following 
operations: 

●  Monitoring venue sanitation 

environment, athletes’ nutrition and 

doping control 

●  Organising first aid and regular 

medical operations 

●  Assisting the IOC Medical 

Commission in organising 

conferences or observation 

programmes for medical service. 

Games-time medical service 
involved over 100 paid medical 
staff (evolving from a group of 
three when the Division was first 
established in 2003) and some 5,000 
medical volunteers. 

11.4.1 Preparations 

BOCOG made sound Games-time 
medical preparation in terms of 
personnel and medical supplies. 

Personnel 

BOCOG signed cooperation 
agreements with the Beijing 
Municipal Health Bureau and the 
Beijing Emergency Medical Centre 
(Beijing 120) to mobilise staff 
and pool medical resources. The 
Polyclinic was established in the 
Olympic Village and multiple venue 

11.4 Medical Care
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medical care teams were organised.  

Dental practitioners were recruited who were to serve 
10 per cent of the athletes during Games time. 

BOCOG and the Red Cross Society of China jointly 
offered primary health care and first aid training for 
over 200,000 volunteers. 

In cooperation with the China Disabled Persons’ 
Federation, BOCOG selected masseurs with visual 
impairments to join athletes' physical therapy groups. 

To test the effectiveness of the Games-time Medical 
Emergency Network, several simulated drills were held. 

90 days before the opening of the Games, venue 
medical service managers (BOCOG paid staff selected 
from among executives of designated Olympic 
hospitals) took office. Accreditation of medical staff 
and on-the-job training were completed. 

60 days before the opening of the Games, all medical 
staff were in place. The designated Olympic hospitals 
were wired through an information platform. 

With only 15 days left before the commencement of 
the Games, medical staff as well as pharmaceuticals 
and equipment, information platform and the 
command system, were all set for the Games-time 
mode. 

Medical Supplies 

BOCOG worked with the Beijing Blood Centre to 
guarantee blood supply during the Olympic Games. A 
100,000-member volunteer corps was ready to donate 
blood when necessary. As the Rh-negative blood type 
is typical among international athletes, the Beijing 
Blood Centre launched an initiative, which gained 
support from citizens of Beijing and people from other 
provinces, autonomous regions and municipalities. 

Pharmaceuticals and medical equipment needed 
for the Games came from Beijing 2008 Partners and 
Sponsors, leasing services of designated Olympic 
hospitals, other sources of donation and BOCOG 
purchases. 

The Beijing Drug Administration was designated to 

take charge of the preparation for and supervision 
of pharmaceuticals and medical equipment, and 
coordinate emergency operations for public health 
care service during the Games. 

BOCOG established a special pharmaceutical 
depository for Olympic athletes and selected Beijing 
Pharmaceutical Co., Ltd as the exclusive distributor. 

In line with the Beijing 2008 Olympic Games 
Pharmaceutical Guide, the drug inventory 
was prepared before March 15, 2008. A digital 
management system was adopted for the inventory. 
Additional pharmaceutical supplies for public health 
care emergencies were also prepared. 

Starting from June 2008, the distributor undertook the 
job of supplying pharmaceuticals for venue medical 
service stations, emergency vehicles, designated 
Olympic hospitals and the Polyclinic. 

The distributor would also take charge of surplus 
pharmaceutical sales, if any, when the Games ended, 
in order to help reduce BOCOG’s expenditure loss in 
this respect. 

To prevent athletes from testing positive due to 
involuntary drug intake, pharmaceuticals containing 
anabolic agents or peptide hormones were removed 
from all drug stores in Beijing and the Co-host Cities 
during Games time. Pharmaceutical manufacturers 
were required to label products containing other 
stimulants with the warning “Caution athletes”. 

11.4.2 Games-time Emergency Network 

Games-time emergency operations were carried out 
by designated Olympic hospitals, medical service 
stations and the Polyclinic in the Olympic Village.  

23 medical institutions in Beijing became designated 
Olympic hospitals, three of which would receive 
athletes, Olympic officials and distinguished guests, 
and media staff.  

The 156 medical service stations were located at the 
venues. With medical equipment, the pharmaceutical 
supplies and staff selected from designated Olympic 
hospitals, they offered on-the-spot treatments to 
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patients and transferred those who needed follow-
up treatment to the Polyclinic or designated Olympic 
hospitals. Ticket-holding spectators for the day were 
also entitled to on-the-spot treatment or transfer 
service. 

The Polyclinic, covering a floor space of 3,100 square 
metres, could receive 700 to 800 patients at the same 
time. The 548 medical staff came from designated 
Olympic hospitals and they provided medical 
service pertaining to more than 50 different clinical 
departments. With advanced medical equipment, the 
medical staff were able to conduct online diagnosis 
in collaboration with experts based in Hong Kong or 
even in other countries and regions. 

The Polyclinic offered traditional Chinese sports 
medicine training for medical staff from NOC 
delegations. Treatments such as acupuncture, 
moxibustion and massage were also available. 

Chinese and English were the working languages in 
the Polyclinic, and language service in French, Spanish, 
Arabic, Russian and German were provided when 
necessary. 

191 emergency ambulances, mostly from the Beijing 
Emergency Medical Centre, were available outside 
Olympic venues in Beijing for transfer service. 

During Games time, some 5,000 medical volunteers 
would assist the 100-some Medical Service Division 
staff in medical operations. 

These volunteers, with the help of professionals from 
designated Olympic hospitals, would provide medical 
services when venues were open and undertake 
the job of transferring those who needed further 
treatment to venue medical service stations. 

Designated Olympic hospitals, venue medical 
service stations, the Polyclinic, emergency vehicles, 
medical staff and volunteers were combined to form 
an efficient Games-time emergency medical care 
network. 

For instance, at the Opening and Closing Ceremonies 
of the Beijing Olympic Games, there were 160,000 
people in the National Stadium (91,000 spectators, 
plus athletes, working staff and performers). A medical 
service scheme was devised, covering the athlete 

 The Olympic Village Polyclinic
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stands, spectator stands, VIP stands, media stands and 
warm-up areas. In addition, 600 medical volunteers 
and 45 emergency vehicles were ready for unexpected 
incidents. Given the extremely hot weather, medical 
volunteers specialising in surgery, gastroenterology, 
and cardiology were ready to offer medical service. 

11.4.3 Venue Sanitation Control 

Venue sanitation control constituted another 
important aspect of Games-time medical operations. 

BOCOG launched the project of Identification of 
Olympic Games-time Public Sanitation Risks, which 
focused on food and drinking water quality, control of 
acute and infectious diseases and public sanitation. 

BOCOG undertook the job of monitoring venue 
sanitation, while relevant government authorities took 
care of sanitation issues outside the venues. Three 
remote monitoring systems were put in place for real-
time catering, drinking water and indoor air quality 
control. 

The venue medical service managers would keep an 
eye on sanitation in addition to supervising medical 
care operations, with some 400 staff assisting in these 
tasks. 

Food-borne Hazards 

Starting in 2006, Beijing and the Co-host Cities 
intensified bacteria inspection and control in the 
catering industry, and set up a dynamic database to 
monitor food-borne bacterial pollutants. 

The Beijing Centre for Disease Prevention and Control 
even established the Database for Toxic Symptoms 
and the Database for Organic Mass Spectrometry on 
Common Toxins to help prevent food poisoning and 
food-related terrorist attacks. 

Drinking Water 

Since 2006, the Beijing Centre for Disease Prevention 
and Control conducted thorough inspections 
on drinking water resources for Olympic venues, 
contracted hotels and their surrounding areas. 

Inspection was also carried out on water resources in 
tourist resorts and other areas guests to Beijing might 
frequent. Drinking water in the inspected areas all 
proved safe and lived up to the standards required by 
the World Health Organisation (WHO). 

Contagious Diseases 

BOCOG worked with China Customs to monitor 

Food safety examination
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contagious diseases. 

The Ministry of Health of the People’s Republic of 
China issued prevention manuals and clinic treatment 
plans concerning six contagious diseases including 
Ebola hemorrhagic fever, enzootic hepatitis, West Nile 
fever, Marburg hemorrhagic fever, yellow fever and 
Lassa fever. It also collected information about severe 
contagious diseases through a reporting network 
involving government authorities at all levels. 

Beijing Municipality and the surrounding provinces, 
autonomous regions and municipalities jointly 
established a comprehensive prevention and control 
mechanism to keep Beijing from being affected by 
public health crises in those areas. 

During the Olympic Games, a medical statistic system 
was put in place to detect incidence of contagious 
diseases in the capital. 

Smoke-free Games 

“Smoke-free Olympics” constituted an important factor 
of “Green Olympics”. 

In May 2008, Beijing Municipality began to implement 
the amendment of Regulations on the Scope of Non-
smoking Public Places in Beijing, which was originally 
put into effect in 1996. 

The new regulations stipulated that smoking be banned 

in public places such as restaurants, gymnasiums, 
hotels and government offices, in the hope of staging “a 
Smoke-free Beijing Olympic Games”. 

In cooperation with the WHO, BOCOG set aside 4,000 
“smoke-free zones” and put up 3,000 posters in all 
Olympic venues. The smoke-free initiative was even 
extended to vehicles serving the Games. 

Cigarette sales were also prohibited in all competition 
and training venues.

Public Medical Emergencies 

BOCOG collected information on the public medical 
emergencies in Beijing and the Co-host Cities in the 
past to target public health hazards that might affect 
the Olympic Games. Plans were made for handling 
possible SARS and avian flu pandemics, as well as for 
unexpected crises of bio-terrorist attacks and nuclear 
radiation pollution. 

To ensure well-being of domestic and international 
visitors, the Beijing Municipal Government and district 
authorities organised 40 emergency brigades and 
equipped them with ambulances and other necessary 
emergency kits. 

Between July 20 and September 20, 2008, these 
brigades were on duty around the clock to respond to 
any public health emergency.
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As one of the most important 
Games-specific services, doping 
control during the Beijing Olympic 
Games was aimed at conducting 
effective and efficient tests to single 
out athletes who had violated 
regulations and to make sure 
disciplinary action was carried out, 
so as to make the Games in Beijing 
one of the cleanest in Olympic 
history. 

11.5.1 Undertakers of 
Doping Tests

The Anti-doping Division of the 
BOCOG Games Services Department 
was in charge of doping control. 

The division strengthened pre-
Games and Games-time anti-
doping publicity through a series of 
anti-doping themed exhibitions in 
Beijing and the Co-host Cities. 

The doping test procedures, 
formulated in line with the IOC’s 
Anti-doping Rules Applicable to 
the Games of the XXIX Olympiad 
in Beijing in 2008, World Anti-
doping Code and International 
Standards for Testing, were up to 
the standards of the ISO 9001:2000 

Quality Management System. 

Approved by the World Anti-
doping Agency (WADA), the Beijing 
Olympic Anti-doping Laboratory 
(OAL) undertook 4,500 stimulant 
tests (the number of the Athens 
Olympic Games being 3,600), some 
800 Erythropoietin (EPO) urine 
analyses and 900 blood tests. 

34 doping control stations were 
established at competition venues 
in Beijing and seven at those in the 
Co-host Cities. 

In order to expediently test athletes, 
each station had at least two 
sampling booths, and the station in 
the Olympic Village had eight. It was 
also the first time in the Olympic 
Games history that both urine and 
blood samplings were done at 
venue doping control stations.

Sampling staff familiarised 
the athletes with doping test 
procedures through videos and 
hand-outs. They conducted anti-
doping publicity to advocate 
“honesty and fair play”. Staff 
members in the stations were all 
able to communicate with the 
athletes in English. Additional 

11.5 Doping Control
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language service was available when necessary. 

Some athletes filed applications to the IOC for 
Therapeutic Use Exemption (TUE), and their cases were 
assigned to designated Olympic hospitals. 

917 staff members worked in the doping control 
stations as doping control managers, doping control 
officers, coordinators or attendants. Some of them 
were international experts or volunteers. All of the 
officers were doctors by trade. 

11.5.2 Major Operational Procedures 

Anti-doping operations started on July 27, 2008, with 
the opening of the Beijing Olympic Village, and ended 
on August 24 when the Games was over. 

Sampling  

The operations included pre-Games testing and 
Games-time testing. 

Pre-Games tests were conducted by the working 
team composed of officials from the IOC, WADA and 

BOCOG. BOCOG officials took charge of anti-doping 
tests at competition venues while WADA, on behalf 
of the IOC, undertook tests at non-Olympic venues as 
well as tests outside China. Sampling was arranged 
either according to the athletes’ world ranking in 
individual sport or by random or targeted selections. 

Authorised by the IOC, BOCOG undertook all Games-
time testing. Athletes were selected according to 
the Anti-doping Test Agreement for the Beijing 2008 
Olympic Games, signed in May 2008 after 15 months 
of negotiations between BOCOG and the 28 IFs. 

Surveillance 

The new 5,500-square-metre OAL was under close 
surveillance.  

To guarantee absolute accuracy and security, all urine 
and blood samples transferred from the venues to the 
OAL were escorted by armed security staff. 

Testing

BOCOG conducted standard doping tests on all samples 
collected between July 27 and August 24, 2008. 

A staff member works in the Olympic Anti-doping Laboratory (OAL) 
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In order to complete the 4,500 tests within one 
month, the OAL operated 24 hours a day. The 145 
staff members (including eight WADA experts and 10 
international professional volunteers) were responsible 
for analysing up to 280 samples per day. 

Within 24 hours negative results were announced, 
and positive results were confirmed within 48 hours. 
Hematopoietic test results came out within 72 hours. 

The director of the OAL submitted test results directly 
to the Chairman of the IOC Medical Commission 
via confidential reports. The results were later made 
available to the head of the independent observation 
group. 

Approved by WADA, the OAL also intensified, 
hematopoietic hormone and human growth hormone 
tests, which yielded more reliable results. 

At the Hong Kong equestrian venues, doping tests 
were extended to horses participating in the events. 
Authorised by the IOC and BOCOG, the Hong Kong 
Jockey Club Lab undertook blood tests for horses. 

Blood samples of athletes in Hong Kong equestrian 
events as well as samples collected from other Co-
host Cities, were all sent back to the OAL in Beijing for 
testing.
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11.6 Language

Language service during the 
Olympic Games involved English 
and French, the IOC’s official 
working languages, and Chinese, 
the language of the Host Country as 
well as other languages of Olympic 
Family members. 

11.6.1 Language Service 
Corps 

The Language Service Division 
of the BOCOG Games Services 
Department formed a proficient 
corps to minimise the impact of the 
vast difference between Chinese 
and other languages. 

Professionals 

The language service corps was 
mainly composed of professional 
translators and interpreters. 

The 97 professional translators 
stationed at the MPC worked 
around the clock in three shifts, 
each lasting eight hours, on news 
releases and athletes’ résumés, 
among other tasks.

During the Games, 11 translators 
also worked in the Multilingual 

Service Centre, two of whom were 
international experts. They covered 
shifts around the clock for additional 
translation tasks. 

The 112 chief interpreters were 
internationally recruited. Familiar 
with the operations of large-scale 
sports events and experienced 
in interpretation practice, they 
usually worked at press conferences 
following sports competitions. 

Another 77 interpreters, recruited in 
China, worked at other conferences 
and ceremonies, or accompanied 
distinguished guests to the Games. 

Volunteers 

Some 1,000 students majoring in 
an international language worked 
at the competition and non-
competition venues. 

Another 4,000 volunteers were 
recruited from colleges, universities 
or the public to provide language 
service for spectators. 700 of them 
also accompanied guests from the 
Olympic Family. 

260 college students majoring 
in language worked with 25 staff 

1. The Beijing Olympic 
Call Centre

1
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members at the Multilingual Switchboard, which dealt 
with 44 international languages. They helped venue 
language service managers to address language-
related issues. The switchboard also arranged 
translation or interpretation service for clients. 

Staff Training 

A number of renowned institutes became BOCOG 
contracted language training providers to offer 
programmes for referees, translators, interpreters, staff 
and volunteers. 

To improve language service, BOCOG also signed 
agreements with governments of several countries, 
including France and Cuba, to jointly offer training 
programmes. Language service volunteers from 
China had the chance to train in these countries and 
international volunteers would receive internships 
with BOCOG. 

11.6.2 Language Service Operations 

When BOCOG was first established, language service 
was usually outsourced to the contracted providers. 

In July 2006, the Language Service Division became 
the major undertaker of translation and interpretation 
projects. 

Serving BOCOG 

During the pre-Games stage, the Language Service 
Division’s major task was translation of official 
publications and documents from past Olympic Games 

into Chinese, which would then be used as reference 
by BOCOG in preparing for the Games in Beijing. The 
Division also translated documents and BOCOG official 
publications into multiple international languages. 
In addition, the Division provided translation and 
interpretation service for conferences between 
BOCOG, the IOC, the IPC and the IFs. 

Serving the Olympic Family 

As the Games drew near, correspondence between 
BOCOG, the IOC and Olympic Family members 
occurred more often.

In 2006, the Language Service Division completed 
translation projects totalling two million words, and in 
2007 and 2008, the numbers soared to 20 million and 
35 million respectively. 

Starting from April 2008, the Division operated in the 
Games-time mode, with staff working two shifts (eight 
hours each). Between July 25, 2008 and the end of the 
Games, round-the-clock service with three shifts were 
provided. 

During the Games, interpreters from the Language 
Service Division worked for over 1,000 conferences 
and some 5,000 occasions at Olympic venues after the 
competition events.

The translators, on the other hand, worked on the 
drafting of speeches, reports and correspondence 
between BOCOG and the IOC, and provided translation 
support for the Olympic News Service for Beijing 2008 
(INFO2008). Their work amounted to 30 million words 
in total. 
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A volunteer helps a child
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11.7 Spectators

During the early preparation 
stage, BOCOG defined “spectator 
satisfaction” as a working goal, 
and it worked hard to present an 
extraordinary and memorable 
Olympic experience for the seven 
million spectators. 

11.7.1 Pre-Games Preparation 

Starting in 2004, BOCOG engaged 
professional agencies to conduct 
surveys at home and abroad on 
spectator demographics as well 
as their expectations and service 
demands.

Based on the information collected 
and resources at hand, the Games 
Services Department and other 
departments completed the 
Spectator Service Strategic Plan in 
2004 and the Concept of Spectator 
Service Operations in 2005. 

In April 2005, the Spectator 
Service Division was established to 
implement the planned operations. 
It laid its focus on spectator 
information, venue service and 
Games-watching support. 

Upon establishment, the Division 

had only three paid staff members, 
and later the number increased to 
over 50. During Games time, the 
number of paid staff reached 175. 

During the Games, some 20,000 
volunteers worked hard on 
spectator service at all Olympics-
related venues and facilities. 
BOCOG attached great importance 
to social and psychological 
factors in defining volunteers’ 
job specifications, in the hope of 
reducing volunteers’ pressure and 
extending to them greater support.  

11.7.2 Spectator 
Information

BOCOG devised a comprehensive 
information service mechanism 
with well-coordinated database and 
effective publicity channels. 

International visitors were to be 
greeted at the five information 
booths at the Beijing Capital 
International Airport where face-
to-face information consultation 
service and the Official Spectator 
Guide were available. Visitors would 
immediately feel the hospitality of 
the Host City.
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BOCOG put up 62 information booths at competition 
venues as well as the Olympic Green Common 
Domain. Each booth was equipped with computer 
devices and staffed by two to three Games-time 
volunteers who spoke an international language. 
The volunteers conducted information consultation, 
distributed pamphlets and handled spectators’ 
complaints. 

In cooperation with the Beijing Tourism Bureau 
and the Youth League and co-sponsored by China 
Mobile and Visa International, BOCOG established 550 
city information booths (stations) in public places, 
transit hubs, busy streets, tourist resorts and areas 
surrounding  the venues. 

On July 1, 2008, 400,000 city volunteers began offering 
services such as information consultation, first aid and 
language assistance. 

The Co-host Cities mirrored Beijing’s incentives in 
offering booth-based information services. 

Between July 1 and September 25, 2008, the Olympic 
Call Centre was in operation. Over 1,400 volunteers 
from 27 countries and regions answered phone calls 
15 hours a day. 

Volunteers provided interpretation service in 14 
international languages and in a number of Chinese 
dialects such as Cantonese and Amoy, and assisted in 
venue volunteer service in 35 international languages. 

The Spectator Information Inquiry System connected 
venue information booths, the reception centre at 
the Beijing Capital International Airport, the Olympic 
Call Centre and city information booths. It contained 
information on sports competitions in 12 languages. 
During Games time, information was constantly 
updated to ensure consistency. 

When buying their tickets, spectators would get a free 
copy of the Official Spectator Guide, which contained 
information concerning the location and layout of 
the venues, transportation, competition schedules 
and accessible facilities. Spectators could also log 

An information booth at the the Olympic Green Common Domain
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onto BOCOG’s official website to download electronic 
versions of the Guide in 12 languages. Similar 
publications included the Spectator Information Card 
and the Venue Information Leaflet. 

Olympics-related information was also available 
through newspapers, on TV and radio, and via the 
Internet. 

11.7.3 Venue Service 

Stationed at each venue was a volunteer team from 
a particular college or university. The spectator 
service managers of each venue also came from their 
respective universities. 

A competition venue was usually divided into the 
Front of House (accessible to spectators) and the Back 
of House (accessible only to accredited members). 

Volunteers in the Front of House helped with security 
screening, ticket checking, entry & exit guidance, 
spectator clearance, wheelchair operation, information 

consultancy, distribution of Games-watching materials, 
mascot shows, broadcast, entry & exit of non-VIP 
clients and spectator complaints. 

Volunteers in the Back of House assisted in staff 
accreditation checking. 

11.7.4 Games-watching 

Spectator enthusiasm influenced venue ambience and 
athletes’ performance.  

Prior to the Games, BOCOG service sectors distributed 
publicity materials about Olympic sports, and 
introduced competition rules and venue proprieties to 
spectators. 

Games-watching materials were a highlight of the 
Beijing Olympic Games. The Spectator Service Division 
and Olympic licensed enterprises jointly developed 
a series of products such as flags and banners with 
Olympic symbols, drums and thunder sticks and face 
stickers, among other items.

To ensure the supply of these materials at the venues, 
the Spectator Service Division started making plans 
in 2006. The 20,000 volunteers engaged in venue 
spectator service were all involved in distributing 
the Games-watching materials to the seven million 
spectators throughout the Games. 

200,000 cheerleading volunteers were recruited and 
received training prior to the Games on special features 
of every sport as well as efficient communication with 
spectators. 

During the Games, each competition session engaged 
more than 100 cheerleading volunteers, who either 
performed on the field of play or interacted with 
spectators at the stands. 

The spectator service teams were also responsible 
for organising mascot shows, usually held at the 
entrance of security inspection buffer zones, ticket 
checking zones or public domains. Such performances 
were helpful in maintaining order, creating positive 
ambience and boosting spectator enthusiasm. 

Volunteers interact with the spectators during Games time 
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The mascot show

In the seven years of preparation for the Games, 
professionals and volunteers from home and abroad, 
with their knowledge, skills and a strong sense of 
dedication, helped ensure quality service for the 
Olympic Games in Beijing. 

Through institutional improvement, conceptual 
innovation and resource integration, a complete 
city service mechanism has taken shape, focusing 
particularly on accommodation, catering and food 

safety, medical care and language service. 

In guaranteeing Games-time services, various 
sectors cooperated with each other to define service 
concepts, standards and contents. Knowledge gained 
by successfully delivering these services has resulted 
in the implementation of a series of international-
standard policies and practices which are continuing 
to benefit Beijing and China. 

Summary
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Chapter 12
The Olympic Village

Design, construction and operations of the Beijing Olympic Village 
demonstrated amply the concepts of “Green Olympics, High-tech Olympics 
and People’s Olympics”, and efficient Games-time services helped transform 
the Olympic Village into a “home away from home” for the Games’ 
participants from all over the world.
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The Olympic Village for the Games 
in 2008 consisted of the Beijing 
Olympic Village, the Qingdao 
Olympic Village, the Hong Kong 
Olympic Village and the Hong Kong 
Grooms Village. 

The Beijing Olympic Village hosted 
events such as the NOC delegation 
registration meetings, team 
welcome ceremonies, Chefs de 
Mission meetings and other cultural 
activities for the athletes. 

The newly-built Qingdao Olympic 
Village, located in the Olympic 
Sailing Centre, was only about 
a 10-minute walk from the 
competition site. It accommodated 
all the athletes and officials 
participating in the sailing events. 

The Hong Kong Olympic Village, 
which was based in the four-star 
Royal Park Hotel, was two kilometres 
away from the Hong Kong Olympic 
Equestrian Venue (Sha Tin), and 
15 kilometres away from the 
Hong Kong Olympic Equestrian 
Venue (Beas River). It was home 
for all athletes and officials taking 
part in the equestrian events. The 
grooms were accommodated in 
the separate Hong Kong Grooms 

Village. 

This chapter focuses on the 
construction, operations and 
services of the Beijing Olympic 
Village, as it was the epitome of 
the overall Olympic Village for the 
Games in 2008. 

12.1.1 Layout 

The Beijing Olympic Village included 
an Athlete’s Village designed to 
accommodate 16,000 athletes and 
NOC delegation officials, two Media 
Villages for 7,000 media staff, and 
two hotels for some 800 additional 
officials during Games time. 

The Athlete’s Village was located 
at the northern end of Beijing’s city 
axis. It covered an area of 660,000 
square metres in the southeast 
portion of the Olympic Green, 
bordering the Olympic Forest 
Park to its north and the main 
competition venues to its south. 

After the Games, the northern part 
of the Village would be incorporated 
into the Olympic Forest Park to 
form a new forest park, in which 
the Flag Mall, the Peace Square and 

12.1 Overview

1. Beijing Olympic Village

2. Hong Kong Olympic Village

2

1
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the Peace and Friendship Wall would become Beijing 
Olympic heritage sites open to visitors. The apartment 
buildings, as well as the supporting facilities, would 
be converted into commercial dwellings, available for 
buyers at the end of 2009. 

The two Media Villages were the Green Homeland 
Media Village and the Huiyuan Apartments Media 
Village. The Green Homeland Media Village was six 
kilometres, or a five to 10-minute drive, from the 
International Broadcast Centre (IBC) and the Main Press 
Centre (MPC). The Huiyuan Apartments Media Village 
was 500 metres from the National Indoor Stadium and 
only 100 metres away from the IBC and the MPC. 

The two hotels housing additional officials during 
Games time were the three-star Beijing Tarim 
Petroleum Hotel and Shengli Hotel Beijing, both within 
a 20-minute walk, or a 10-minute drive, from the 
Olympic Village. 

The Beijing Olympic Village started trial operations on 
July 20, 2008, and opened officially on July 27. Until its 
close at noon on August 27, the Village had operated 
for a total of 39 days. 

It then started trial operations as the Beijing Paralympic 
Village on August 28 and opened officially on August 
30. The working staff took only 26 hours to complete 
the transition from the Olympic to the Paralympic 
operation mode. 

12.1.2 The Athlete’s Village 

The Athlete’s Village was a new construction project, 
designed for accommodating residents in its southern 
section and offering activities in its northern section. It 
was divided into three distinctively marked-off areas: 
the Operational Zone, the Olympic Village Plaza and 
the Residential Zone. Accreditation check points were 
set up between the three areas to ensure security. 

The Operational Zone had in it the welcome centre, 
internal shuttle bus stations, logistics centre, laundries 
and parking lots. It provided supporting services to 
ensure smooth operations of the Athlete’s Village. 

The Olympic Village Plaza included the Mayor’s Court, 
the Flag Mall, and facilities for protocol services, 
cultural events and commercial services. Activities such 
as team welcome ceremonies and other reception 
arrangements were usually held here. 

The Flag Mall was the most eye-catching place in the 
Athlete’s Village during Games time, as it was not only 
the square for flag raising ceremonies to mark the 
official entry of NOC delegations, but also the centre 
stage for art performances and cultural events. 

The Residential Zone accommodated athletes and 
NOC delegation officials from all over the world, 
giving them a place to enjoy their leisure time. The 
42 buildings for the athletes, covering a floor space 
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of 524,000 square metres and featuring quintessential 
Chinese architectural design, provided three types 
of accommodation: two-bedroom suite for three 
residents, three or four-bedroom suite for six residents, 
or five-bedroom suite for eight residents. Each suite had 
a shared sitting room.  

In the Residential Zone were service establishments 
including resident service centres, the Polyclinic, the 
main dining hall, the recreational centre, the sports 
complex and the religious service centre. 

The 12 resident service centres, three of which were 
super resident centres, were arranged among the 
apartment blocks, with their reception desks and 
lounges open around the clock during Games time. 

The sports complex incorporated gym, swimming 
pool, tennis court, basketball court, volleyball court 
and jogging track. The gym was equipped with shower 
room, sauna and massage room. 

The 1,000-odd-square-metre recreational centre offered 
games such as billiards, air hockey, shuffleboard and 
foosball, where athletes were able to enjoy themselves 
in their spare time. They would also have fun in the 
Olympic Village club. 

In the Athlete’s Village were four cyber cafés, and the 
biggest one was equipped with 72 desktops. The 
Qingdao Olympic Village and the Hong Kong Olympic 
Village each had a cyber café for the athletes.      

In addition to the main dining hall, there was a casual 
dining hall where a variety of local snacks were served 
for free.   

At the religious service centre, full-time clergymen and 
volunteers helped with religious services. The centre 
had separate rooms for Buddhists, Christians, Hindus, 
Muslims and Jews. There were also two rooms for 
meditation. During Games time, the centre received 
2,192 athletes and NOC delegation officials from 104 
countries and regions.  

12.1.3 “Green Project”

Construction of the Beijing Olympic Village started on 
June 26, 2005 and was completed on March 5, 2008. 
The design of the Village featured a harmonious unity 
of architecture, environment and culture. 

In line with the requirements set in BOCOG’s 
Environment Guideline for the Olympic Project, new 
technologies and materials were adopted, which made 
the Beijing Olympic Village a truly “green project”. 

With lawns and artificial landscape image projects, 
the green coverage rate of the Beijing Olympic Village 
reached 53 per cent. Permeable bricks were used in 
paving the ground to form a rainwater recovery system. 
Micro-irrigation technology was applied in watering  
the green space in the Village. 

1. Qingdao Olympic Village

2. Hong Kong Olympic Village

2

1
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Also noteworthy was a biological sewage treatment 
system combined with greenhouse structures, in which 
sewage water was treated by the plants through bio-
decomposition before it could be reused. This natural 
self-purification system, with a capacity of 300 tons per 
day, ensured water supply for the waterscape projects 
in the Village. 

The heat exchange system installed in the Beijing 
Olympic Village was the largest project of its kind in 
China, through which the Village was projected to draw 
7.89 million kilowatt-hours of renewable energy from 
the sun and recycled water during Games time. After 
the Games, the system would continue to gather 67 
million kilowatt-hours of energy per year. 

The system tapped energy from Qinghe Sewage 
Treatment Plant and upgraded it through heat pump 
devices for winter heating and summer cooling 
purposes. The technology helped save energy by over 
40 per cent compared with ordinary air-conditioning 
systems. As the cooling devices were placed outside 
the Village, noise and smoke emissions would be 
kept outside. Even during the summer, the thermal 

conductance effect, evident in most of the large 
building clusters, would be eliminated.

In the Village, solar energy collecting tubes covering an 
area of 6,000 square metres were installed on rooftop 
gardens. The system was able to meet bath water 
demands of 16,000 users during Games time and some 
2, 000 households after the Games. The project would 
save electricity by five million kilowatt-hours a year.

Over 20 new technologies were adopted to improve 
low energy consumption features of the Village 
buildings, including solar heating, solar hot water, 
solar thermoelectric cogeneration, optical pipes, LED 
and other “green” lighting technologies, and double-
layer hollow LOW-E glass for the exterior windows. 
With these technical devices, the buildings in the 
Village use only 3.3 per cent of the energy consumed in 
conventional constructions and save energy by 147,000 
kilowatt-hours annually.

In addition, environmentally-friendly materials, 
including paint, were applied to guarantee a fine indoor 
environment. 

Flag Mall of the Beijing Olympic Village
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Operations of the Olympic Village 
required an effective mechanism 
and a competent venue team. 

12.2.1 Operational Mode 

In November 2006, BOCOG turned 
the Olympic Village Division 
under the Venue Management 
Department into an independent 
Olympic Village Department. 

The Olympic Village Department 
then updated its Games-time action 
plans regarding housing allotment, 
reception, landscaping, commerce, 
logistics, recreation and cultural 
activities. Moreover, it worked in 
close cooperation with relevant 
government sectors, BOCOG 
departments, venue owners, 
sponsors and contractors, to specify 
their responsibilities. 

On January 10, 2008, the operation 
team for the Beijing Olympic Village 
was formed. BOCOG Vice-president 
Chen Zhili was appointed Village 
Mayor and leading officials from 
the Beijing Municipal Government, 
the General Administration of Sport 
of China and the China Disabled 
Persons’ Federation served as Vice 

Village Mayors. 

The Olympic Village team, as well 
as its operational mechanism, 
provided an institutional guarantee 
for Games-time operations and 
services.  

12.2.2 Team Staff 

The operation team was headed 
by Du Deyin, Vice Executive Mayor 
of the Olympic Village. The 11 
deputy managers took charge of 
accommodation, catering, security, 
transportation, external liaison, 
media, services, logistics, property 
management and the two Media 
Villages. 

The deputy managers were put 
in charge of specific work teams, 
who would select and appoint 
staff members. Capable personnel 
were transferred from government 
departments and related 
institutions. In a very short period of 
time, a professional and dedicated 
operation team was established. 

Up to the commencement of the 
Games, the Olympic Village team 
had already had more than 27,500 

12.2 The Olympic Village Team
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staff members, including 1,020 paid staff, some 5,000 
volunteers, and over 21,000 staff from contractors. 

12.2.3 Operations 

Efforts made in the operations of the Beijing Olympic 
Village were seen in the following aspects: 

Priorities in Games Preparation 

The Beijing Olympic Village team was in place six 

months before the opening of the Games, and 
priorities were given to the following issues: 

●  Venue construction
●  Material move-in 
●  Staffing 
●  Installation of temporary facilities
●  Full-load test operations 
●  Routine Games-time operations
●  Transition from the Olympic to the Paralympic 

Games 

Oath taking ceremony of the Olympic Village staffs
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Major Milestones

January 31, 2008 Completion of Olympic (Paralympic) Village Operations Plan (2nd Edition) 

March 18, 2008 Commencement of material move-in 

March 18, 2008 Venue managers and managers of the functional areas in place 

April 8, 2008 Completion of construction and installation of large-scale temporary facilities 

May 18, 2008 Handover of the Beijing Olympic Village to BOCOG 

June 28, 2008 Completion of construction and installation of all temporary facilities 

July 1, 2008 All facilities, equipment, signs and signaling systems in place  

July 2, 2008 Completion of specific test operations 

July 4, 2008 Completion of integrated test operations 

July 7, 2008 Completion of Olympic (Paralympic) Village Operations Plan (3rd Edition) 

July 8, 2008 Security lock-down 

July 17, 2008 Completion of image and identity projects 

July 18, 2008 All team staff members in place

Test Operations 

The Beijing Olympic Village team carried out a 
number of specific and integrated tests. Specific test 
operations were targeted at engineering, technology, 
security, transport, commercial service, recreational 
facilities, dining places, logistics, etc. Integrated tests 
were focused on aspects such as transportation 
for the Opening and Closing Ceremonies, arrival & 
departure, Guest Pass Centre, Media Villages, welcome 
ceremonies and accommodation. 

From July 3 to 4, 2008, the team engaged in a full-scale 
simulated test. Some 2,000 staff members acted as 
Village residents. They used the facilities and assessed 
the services, during which flaws were discovered and 
improvements were duly made. 

The simulated test effectively streamlined the workflow 
and enhanced the team’s responsiveness and overall 
competence. 

The functional areas also staged hundreds of 
simulated tests and exercises. The security sector alone 
conducted 314 tests and exercises on 74 operations. 
Some functional areas even combined regular drills 
and emergency exercises to improve efficiency. 

Games-time Command 

The Beijing Olympic Village team set up a Games-
time Command Centre, which organised regular team 
meetings for managers and deputy managers of the 
team and the functional areas to make decisions on 
important issues, review daily operation memos, and 
report to the Village Mayor issues arising in security, 
services, etc. 

A video conference system connected the Olympic 
Village command centre to the Main Operation Centre 
(MOC) to effectively assist in Games-time operations. 
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Main dining hall in the Beijing Olympic Village
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In the 39 days staring from July 27, 
2008, the Olympic Village team 
rendered first-rate service for all the 
NOC delegations to Beijing.  

Protocol 

During the Games, the Olympic 
Village received 90 VIP groups as 
well as other guests and media staff 
members from all over the world. On 
these occasions, some 90 volunteers 
would provide interpreting service 
in 28 international languages. The 
volunteers had received specialised 
training and, therefore, were familiar 
with the operations of the Olympic 
Village and details of protocol 
service, which made their work 
efficient and effective. 

The team welcome ceremony is one 
of the most important occasions 
that marks the official entry of NOC 
delegations. During the Beijing 
Olympic and Paralympic Games, 
109 welcome ceremonies were 
staged for 351 delegations. Staff 
members of the related functional 
areas worked hard to make sure 
that each and every detail of the 
ceremonies was carefully designed 
and implemented.  

Accommodation 

During the Olympic Games, the 
Athlete’s Village received altogether 
14,409 athletes from 204 NOC 
delegations. The two Media Villages 
received 6,846 media staff of 293 
media agencies from 93 countries 
and regions. The two hotels for 
additional officials received 907 
guests. 

In the Athlete’s Village, 
housekeeping service was available 
whenever requested. 

Take laundry service for instance. 
Free laundry service was provided 
for the residents, and laundry sent 
before 10:00 would be cleaned 
and available the very same day. To 
satisfy the needs of all the residents, 
laundry service time was extended 
from 15.5 hours to 18 hours, from 
18:00 to 24:00 The staff worked on 
three shifts, providing round-the-
clock laundry and delivery service. 

Catering

The main dining hall, with a capacity 
to cater for 5,000 athletes and 1,000 
Village staff members at the same 
time, was opened around the clock 

12.3 Games-time Service
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1. Cyber café in the Beijing Olympic Village 

2. Hair salon in the Beijing Olympic Village

3. Residential Zone of the Beijing Olympic Village
2 3

1
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and served a rich variety of dishes as well as fruit and 
drinks. The menus changed on an eight-day rotation 
basis. 

Foods served in the main dining hall were usually 
divided into three major categories: Western, 
Mediterranean and Asian styles. Halal and vegetarian 
dishes were also available. Chefs prepared some 460 
dishes for a meal. For example, on a typical day they 
would cook over 2,000 portions of shredded pork with 
garlic sauce, which was one of the favourate dishes 
among the diners. Peking roast duck appealed to 
athletes from all over the world. To fulfill their demand, 
supply was increased from the planned 300 ducks to 
600 per day. 

Between July 27 and August 24, 2008, the main dining 
hall received some 500,000 people, and the peak 
came on August 8, when the Games opened, with 
nearly 30,000 diners. It also provided dinner service 
for 20 special occasions, and prepared refreshments 

for 40,000 people and distributed 350,000 bottles of 
drinking water during the team welcome ceremonies 
and Chefs De Mission meetings. 

Snack bars in the apartment buildings also played an 
important role in the catering service for the Olympic 
Village. 

Medical Care

Between July 20 and August 27, 2008, the Polyclinic 
in the Olympic Village received 12,078 patients, most 
of whom came for medical treatments in physical 
therapy, sports injury, and dentistry. 

Of all the prescriptions written during the period, 6,228 
were issued from the Polyclinic and 818 by the NOC 
delegation doctors. 1,395 Nuclear Magnetic Resonance 
Imaging (MRI), Digital Radiography (DR) and Colour 
Ultrasound Scanning (CUS) examinations were given. 
Ambulances were sent 121 times with 58 patients 
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transferred to designated Olympic hospitals. 

543 doctors and nurses were selected from hospitals 
in Beijing to work in the Polyclinic during Games time, 
and thanks to their competence and dedication, there 
was no report of medical accidents or misdiagnosis of 
infectious diseases. 

Transportation

Shuttle buses of the Beijing Olympic Village transported 
athletes to competition and training venues. During 
Games time, buses were sent over 20,000 times for 
200,000 passengers. 

On August 8, 2008, the transportation team of the 
Athlete’s Village completed 360 trips in just one 
hour 40 minutes to send some 10,000 athletes to the 
National Stadium for the Opening Ceremony of the 
Games. 

Between August 11 and 15, the buses completed 1,167 
trips per day, peaking at 1,321 trips per day with 14,100 
passengers. 

The three internal shuttle bus lines within the Village 
also completed some 20,000 trips, travelling a total 
distance of nearly 40,000 kilometres and transporting 
270,000 passengers. 

Battery vehicles (for passengers or material supplies) 
completed 3,372 trips, working for a total of 6,167 hours 
and covering a total distance of 24,000 kilometres.

The Welcome Centre and the Guest Pass Centre 
dispatched 13,000 vehicles and gave direction 
information to nearly 10,000 guests. 

Altogether, the Guest Pass Centre received more 
than 30,000 guests, with an average of 400 to 500 per 
day. During the Olympic Games, the visits received 
averaged 1,800 to 2,000.   

Security 

During the Olympic and Paralympic Games, security 
checks around the Beijing Olympic Village were 
intensified in the form of on-the-spot control as well as 

regular and random inspections. 

Security staff completed 1,640,000 ID checks, unpacked 
1,537 logistics and food supply vehicles (and packed 
90 vehicles). They also conducted 652 inspections 
regarding fire hazards and 779 regarding nuclear and 
biochemical hazards. 

Security was also tightened to ensure the smooth 
completion of 109 flag-raising ceremonies, 22 
signature ceremonies at the Peace and Friendship Wall, 
18 art performances and over 120 receptions of heads 
of state, senior officials and royal family members from 
all over the world. 

Commercial Service 

The shopping street in the Olympic Village Plaza was 
frequented by Olympic Village residents. It received 
more than 300,000 visitors and reaped a sales volume 
exceeding RMB 40 million. The licensed store alone 
received some 100,000 customers.

The post office, banking office, telecommunications 
office, hair salons, arts and crafts shows and cyber cafés 
were all appreciated by the athletes, officials and media 
staff. In total, postal service achieved a sales volume 
of nearly RMB five million, telecommunications more 
than RMB three million, franchised shops and souvenir 
emblem exchange nearly RMB one million each and 
arts and crafts show over RMB 100,000. 

Cultural Activities

During the Games, dozens of art troupes were invited 
to give performances at the Flag Mall except on the 
days of Opening and Closing Ceremonies. 

Performances usually started at 20:00 and lasted one 
and half hours, during which Village residents would 
enjoy quintessential Chinese songs and dances. 
Sometimes, guests were even invited to join in the 
activities. 

The Peace and Friendship Wall in the Village offered 
an opportunity for residents to express their wishes 
for world peace. In total, some 2,500 athletes, coaches, 
officials and VIPs from more than 40 countries signed 
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their names on the wall to show their support for the 
Olympic Truce. 

Religious Service 

69 clergymen and professional religious service 
volunteers, who could speak English, Arabic, Italian, 
French, Korean or Hebrew, worked in the Village’s 
religious service centre. Altogether, they received 2,192 
visitors, including 1,628 international visitors from 
103 countries and regions, and staged 33 religious 
ceremonies, in which 701 athletes and NOC delegation 

officials participated. 

On August 3, 2008, for example, three guests from 
Romania came to the religious centre. One of them 
was in grief as his mother had passed away the 
previous day. The staff immediately arranged a prayer 
service, grieving with him for his loss. 

With love, care and dedication, the religious service 
staff won high praise from residents of the Olympic 
Village.   

With every single detail of its design and construction 
carefully planned, the Beijing Olympic Village became 
an epitome of the initiative of “Green Olympics, High-
tech Olympics and People's Olympics”. Truly, it became 
“a home away from home” for athletes from around 
the globe. 

Drawing on the experience and lessons from the 

previous Games, the Beijing Olympic Village team 
accomplished their tasks in ensuring security, 
transportation and technical support. At the same time, 
they worked their hardest to fulfill the requirements of 
the Games and the needs of the Village residents who 
had various cultural backgrounds and religious beliefs. 
Indeed, the Village team created for the residents a 
friendly and harmonious ambience. 

Summary
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Chapter 13
Volunteers

The objective of volunteer service for the Beijing Olympic Games was to 
accomplish volunteer missions and spread the Olympic spirit. Through 
the “6+1” Beijing Olympic and Paralympic Volunteer Programme, Beijing 
gained considerable experience in volunteer recruitment, training and 
management. After the Games, Beijing and China promoted the Olympic 
volunteer work legacy transformation initiative, with the hope of sowing the 
seed of volunteerism in every citizen’s heart. 
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“Smiling Beijing” Themed Activity
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Volunteers are “goodwill 
ambassadors” of the Beijing Olympic 
and Paralympic Games. 

On June 5, 2005, the Beijing 
Olympic and Paralympic Volunteer 
Programme was launched.   

The comprehensive volunteer 
programme, in the guiding principle 
of “involving the public, bringing 
smiles and fostering harmony”, was 
composed of six projects and one 
themed activity, including:  

●  Games-time Volunteer Project
●  City Volunteer Project
●  Social Volunteer Project
●  “Towards Olympics” Volunteer 

Project 
●  Pre-Games BOCOG Volunteer 

Project
●  Olympic Volunteer Work Legacy 

Transformation Project
●   “Smiling Beijing” Themed Activity 

Games-time Volunteer Project  

As a major component of the 
Beijing Olympic and Paralympic 
Volunteer Programme, the Games-
time Volunteer Project attracted an 
unparalleled number of applicants, 
among whom 100,000 were 

selected and trained. During Games 
time, they provided quality service 
for Olympic Family members, media 
staff and other client groups at 
Olympic venues. 

City Volunteer Project 

As an innovative part of the Beijing 
Olympic and Paralympic Volunteer 
Programme, the City Volunteer 
Project rallied 400,000 volunteers to 
offer services, such as consultation, 
first-aid and language service, in 
the vicinity of Olympic venues and 
other key areas during Games time. 

Social Volunteer Project  

More than one million social 
volunteers worked in public places 
and residential communities in 
Beijing. These volunteers engaged 
themselves in public order 
maintenance, city operations, eco-
conservation, medical care, disability 
assistance, etc.

“Towards Olympics” Volunteer 
Project 

This project included diverse forms 
of regular volunteer service in the 
years leading up to the Beijing 

13.1 The “6+1” Pattern
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Olympic Games, which were aimed to “welcome the 
Olympics, promote civility and create a favourable 
social atmosphere”. 

Pre-Games BOCOG Volunteer Project 

Launched in 2004, the Pre-Games BOCOG Volunteer 
Project drew over 1,600 volunteers to BOCOG’s routine 
operations during preparation for the Games, through 
which these volunteers obtained valuable experience. 

Olympic Volunteer Work Legacy Transformation 
Project 

With the implementation of the Legacy Transformation 

Project, the volunteers’ experience and achievements 
will be carried on to accelerate the spiritual 
development of Chinese society, and volunteerism will 
become an integral part of Chinese people’s daily life. 

“Smiling Beijing” Themed Activity 

The “Smiling Beijing” Themed Activity greatly 
promoted the spirit of volunteerism among the 
Chinese people. The “Smile Wristlets” were designed 
to spell out the image of the Olympic rings, and 
they each stood for willingness to help, honesty and 
reliability, protection of environment, good manners, 
and constant striving for progress. The themed activity 
was aimed at improving harmony in Chinese society. 

1. George Sapounidis, a volunteer from Canada, 
performs the “Olympic Volunteer Song” that he has 
composed

2. Volunteers for the Beijing Olympic equestrian 
events in Hong Kong

2

1
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In February 2005, the Beijing 
Olympic Volunteer Coordination 
Work Group was officially 
established, and the release of the 
Beijing Olympic Volunteer Work 
Action Plan on June 5 of the same 
year marked the commencement of 
the Beijing Olympic and Paralympic 
Volunteer Programme. 

13.2.1 Diverse Composition 
of the Volunteer Corps 

The Beijing Olympic and Paralympic 
Volunteer Programme attracted 
the largest group of applicants in 
Olympic history, among which an 
unprecedented number of 100,000 
Games-time volunteers, 400,000 
city volunteers and over one million 
social volunteers were engaged.

Games-time Volunteers 

Recruitment of Games-time 
volunteers was launched on 
August 28, 2006, and by the end 
of the same month, the number of 
applicants had exceeded 40,000. 

By September 28, 2006, applications 
received in Beijing alone had 
reached 210,000. When recruitment 

ended on March 31, 2008, 1,327,038 
applications for Olympic Games-
time volunteer service were 
received, and 80.6 per cent of 
the applicants also expressed 
their willingness to work for the 
Paralympic Games in Beijing. 

According to statistics, most of the 
applicants were from the 56 Chinese 
ethnic groups living in the 31 
provinces, autonomous regions and 
municipalities, as well as in Hong 
Kong, Macao and Taiwan. Some of 
the applicants were also Chinese 
residing or studying overseas, as 
well as international friends from 
175 countries and regions. 

The applicants came from diverse 
professions, and some of them 
were even retired diplomats and 
prominent scholars. 

The ages of 97.87 per cent of all 
applicants spanned from 17 to 35, 
of whom 92.42 per cent were below 
26 (83.43 per cent were college 
students). There were also senior 
applicants, the oldest being 88 years 
old. 

Of all the applicants, 79.9 per cent 
had received college education and 

13.2 Recruitment and Training
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1. Games-time volunteer recruitment 

2. Fu Yiquan, a 103-year-old Beijing citizen and social volunteer for 
the Olympic Games 

2

1
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47.86 per cent had volunteer experience. 91.71 per 
cent spoke English, and some spoke Japanese, French, 
German, Russian or Korean. Most of the applicants 
possessed skills in reception, public relations, sports, 
journalism, teaching, training, etc. 

City Volunteers 

Recruitment of city volunteers started on June 18, 
2007 and ended in July 2008, during which over 2.07 
million applications were received and 480,000 were 
confirmed. 

College and middle school students, community 
residents, government officials and corporate staff 
constituted the majority. The oldest volunteer was 
87 years old and the youngest was only 14 years old. 
International volunteers came from over 20 countries 
and regions including the U.S., the U.K., France, Russia 
and Germany. 

Social Volunteers 

More than one million social volunteers were involved 
in preparing for and hosting the Beijing Olympic 
Games, most of whom were from government offices, 
local communities, social groups, business institutions 
and schools. 

Statistics indicated that the social volunteers’ average 
age was 41, and 56 per cent of them were women. 
The youngest were the six-year-old quintuplets from 
Cangzhou, Hebei Province, who were appointed 
“Little Ambassadors for the Beijing Olympic Games”, 
and the oldest was Fu Yiquan, a 103-year-old citizen 
from Beijing’s Chongwen District, who patrolled his 
neighbourhood everyday to make sure doors were 
locked and trash was cleaned up. 

13.2.2 Comprehensive Training 

Training began on August 28, 2006 when the BOCOG 
Volunteer Department released the Guidelines 
for General Training of the Beijing Olympic and 
Paralympic Volunteers. 100,000 copies of the Manual 
for Beijing Olympic Volunteers were distributed to 
the new recruits. In collaboration with the venue 
teams, the Volunteer Department designed 20 general 
training courses in video format and set up an on-line 

volunteer training system. 

General training was usually offered by venue teams 
or by organisations and institutes from which large 
groups of volunteers were recruited, and the Volunteer 
Department organised training for the 27, 000 core 
volunteers, who would study in the training camps 
and participate in the service for Good Luck Beijing 
Test Events. 

Foreign language courses were offered to volunteers 
who held key positions or possessed professional skills. 
The contents were focused on Games-time service. 
Teaching staff came from universities in Beijing and 
BOCOG’s language training suppliers. Volunteers 
also learned about the languages other than English, 
such as French and Japanese, so as to conduct basic 
daily communications with a greater number of 
international guests. 

Between March 2007 and September 2008, BOCOG 
organised intensive training for 36,000 volunteers for 
VIP escort, language service, media operations, driving, 
competition organisation, sport presentation, victory 
ceremony, medical service, security check, competition 
timing and scoring, accommodation and religious 
service. 

Training in helping people with a disability was also 
conducted, regarding general knowledge about the 
Paralympics, skills in helping people with a disability, 
Paralympic Games-time service, etc. 

Each volunteer had to receive training of no less than 
120 hours and pass tests before assuming venue posts. 

The BOCOG Human Resources Department and 
Volunteer Department provided material and 
personnel support for volunteer training in the Co-host 
Cities. Statistics indicated that some 549,000 volunteers 
in the Co-host Cities had received volunteer training 
before the Games. 

The Beijing Olympic and Paralympic volunteer initiative 
solicited strong support from many prominent figures 
from home and abroad. 

On June 25, 2007, former IOC President Juan Antonio 
Samaranch visited China. At the reception for 
representatives of the volunteer applicants, he wrote 
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the inscriptions “Where there’s the Olympic Games, 
there’s poetry of volunteers” and “Experience Volunteer 
Training, Be part of the Olympics”.  

On September 4, 2007, at the One-Year Countdown 
Celebration for the Beijing 2008 Paralympic Games, 
IPC President Sir Philip Craven wrote an inscription for 
the volunteers, “L’esprit de volontariat est la force qui 
permet aux Jeux paralympiques de se developer” (“The 

spirit of volunteerism is the motivating force behind 
the Paralympic Movement”). 

On May 4, 2008, Beijing Olympic volunteers met in 
the capital for oath taking. Xi Jinping, Vice President of 
China, attended and addressed the meeting, urging 
volunteers to promote the Olympic spirit, live up to 
volunteerism and help enhance China’s image. 
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BOCOG and Beijing Municipality set 
up the Beijing Olympic Volunteer 
Work Coordination Group to 
implement the Beijing Olympic and 
Paralympic Volunteer Programme. 

13.3.1 Management 
Mechanism 

The Beijing Olympic and Paralympic 
volunteer management mechanism 
had seven focuses: 

●  Volunteers from colleges and 

universities in Beijing 
●  Volunteers from districts and 

counties of Beijing 
●  Volunteers with professional skills 
●  Volunteers with a disability 
●  Volunteers from other provinces, 

autonomous regions and 

municipalities 
●  Volunteers from Hong Kong, 

Macao, Taiwan and overseas 
●  Volunteers in the Co-host Cities 

Management was focused on 
Games-time volunteers, city 
volunteers and social volunteers. 

Between March 2007 and May 2008, 
Games-time volunteers, who were 
mainly recruited from colleges 

and universities as well as Beijing’s 
18 districts and counties, were 
selected to work at Olympic venues. 
They then received training and 
participated in volunteer service for 
the Good Luck Beijing Test Events. 
Starting in July 2008, Games-time 
volunteers began assuming their 
posts at the venues. 

City Volunteers

The China Communist Youth 
League Beijing Committee and 
the Beijing Volunteers Federation 
established the Beijing Olympic City 
Volunteer Management System.

Based on the Beijing volunteers 
information platform, the system 
connected all city volunteer service 
stands throughout the capital 
and helped realise operations 
concerning information release, 
work schedule and material support.   

Social Volunteers

During Games time, the Social 
Volunteer Operation System 
was established, which involved 
relevant sectors such as public 
transportation, the Red Cross, parks 
and public gardens, petrochemical 

13.3 Volunteer Management

1. Volunteer drivers get ready for the 
Beijing Olympic Games

1
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industry, postal service, public 
infrastructure, etc. 

Led by core volunteers, social 
volunteers engaged themselves in 
various public campaigns regarding 
traffic safety, English learning, 
community postal service, urban 
environment, energy conservation 
and emission reduction. 

13.3.2 Guarantee 

General policies including “Basic 
Requirements”, “Rights and 
Obligations” and “Guarantee and 
Incentive” were stipulated for the 
smooth volunteer operation of the 
Beijing Olympic and Paralympic 
Games. 

The “Guarantee and Incentive” 
specified material support for 
volunteers. 

Material support included: 

●  Olympic and Paralympic 

volunteer accreditation 
●  Uniform and work kits 
●  Free food during working hours 
●  Free public transportation in 

designated areas 
●  Personal accident insurance 

Colleges and universities in Beijing 
assisted in accommodation and 
related support for volunteers 
from other provinces, autonomous 
regions and municipalities, as 
well as volunteers from Hong 
Kong, Macao and Taiwan, and 
international volunteers. 

At a session of the Standing 
Committee of the 12th Beijing 
Municipal People’s Congress 
on September 14, 2007, the 
Regulations of Beijing Municipality 
on Promotion of Volunteer Service 
was approved, which further 
standardised volunteer service and 
specified volunteer rights. 

1. Chart of mini national flags used by 
volunteers to indicate specific language 
services  

2. A city volunteer service stand in Beijing

2

1
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Some 70,000 Olympic Games-
time volunteers worked at 2,945 
posts of over 80 functional areas 
at competition, non-competition 
and training venues as well as 
other areas (the number for the 
Paralympic Games was nearly 
40,000). Another 30,000 worked in 
the Co-host Cities. 

200,000 cheerleading volunteers 
helped create a warm ambience at 
the venues during competitions. 

More than 400,000 city volunteers 
and one million social volunteers 
from all walks of life, with their 
bright smiles and considerate 
service, won extensive praise from 
Chinese and international guests. 

Right after the Games, the Chinese 
government started the campaign 
on transforming the Beijing Olympic 
volunteer work legacy, with the 
hope that more and more Chinese 
people would make volunteerism 
an integral part of their life and 
that volunteerism would become 
a driving force in the nation’s 
endeavour to build a harmonious 
society. 

Spiritual Legacy 

On the morning of September 
18, 2008, some 2,000 Games-
time volunteers, city volunteers, 
social volunteers and cheerleading 
volunteers for the Beijing Olympic 
and Paralympic Games presented 
at the theme statue inauguration 
ceremony at the Volunteers Square 
in the Olympic Green. The statue 
represents the spiritual legacy of the 
volunteers’ great contributions to 
the success of the Games. 

The “Smiling Beijing” Themed 
Activity will also continue and the 
image of the Smile Wristlets will be 
further spread. 

Smile Wristlets are a set of wrist 
bracelets unveiled officially on 
January 1, 2007 at a press ceremony 
at the Bell and Drum Tower in 
Beijing. Designed in the five 
colours of the Olympic rings, each 
represents a different human virtue: 

●  Red - readiness to help 
●  Black - honesty and 

trustworthiness
●  Green - environmental awareness
●   Yellow - civility and politeness

13.4 Legacy Transformation
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●  Blue - learning and enterprising spirit 

When the Beijing Olympic Games commenced, 15 
versions of the Smile Wristlets had been released, 
including the official version, youth version, 
international version (English and French), driver’s 
version, cheerleader’s version, Braille version (Chinese 
and English) and spectator’s version. 

On October 17, 2008, the relay version of the Smile 
Wristlets was made public at the Beijing Olympic 

and Paralympic Volunteer Recognition Meeting held 
in Renmin University of China. The relay version was 
designed to encourage Chinese people to uphold 
volunteerism, love each other and serve society.  

City volunteer service stands, dubbed “Blue Cubes” 
by the citizens of Beijing, were converted into 
city volunteer service bases after the Olympic and 
Paralympic Games. These Blue Cubes will continue 
to function in places such as transit hubs, business 
centres, cultural venues, scenic spots and hospitals.

Human Resources 

A volunteer information system was formed to keep 
the data of all 1.7 million volunteers, in the form 
of volunteer registration cards. This helps achieve 
effective management of volunteers. 

Efforts will be made to enlarge the corps of volunteer 
management staff, core volunteers, volunteers with 
specific skills, as well as to foster grassroots volunteer 
organisations, so that in three years after the Games 30 
per cent of Beijing citizens will be practitioners of the 
concept that “anyone can provide volunteer service at 
any time and in any place”.  
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1. Unveiling ceremony of the theme statue at the 
Volunteers Square in the Olympic Green 

2. City volunteer service stand, dubbed “Blue Cube” 

3. Children wear the Smile Wristlets
2 3

1

The Beijing Olympic and Paralympic Volunteer 
Programme attracted an unparalleled number of 
applicants, among whom 1.7 million were able to 
serve the Games. The volunteers won high praise for 
their friendliness and professionalism. 

Beijing Olympic and Paralympic volunteers have 
become “goodwill ambassadors” in the campaign of 
“Volunteers’ Smile, Beijing’s Image”. Their passion and 
dedication has been transformed into a strong force 

to propel volunteerism and will continue to manifest 
through their warm service and cordial smiles. 
Moreover, a volunteer culture, featuring “strength, 
responsibility, confidence, dedication and unity”, has 
been cultivated. 

Volunteers will carry on their work after the Beijing 
Olympic Games, and volunteerism will become one 
of the driving forces in Chinese people’s endeavour to 
build a harmonious society. 

Summary
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Chapter 14
Olympic Ceremonies, 

Culture and Education
BOCOG staged grand ceremonies, organised cultural events and 
implemented educational programmes to uphold culture, one of the 
three pillars of the modern Olympic Movement. The Opening and Closing 
Ceremonies, Torch Relay, Olympic symbols and images, victory ceremonies 
and sport presentations, mass cultural initiatives, Olympic Youth Camp and 
Olympic education programmes all reflected Chinese people’s enthusiasm 
about and dedication to the Olympic spirit. 
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The Opening and Closing 
Ceremonies (hereafter referred to 
as the Ceremonies) of the Beijing 
Olympic Games were aimed to 
highlight Olympic rituals, promote 
Olympic ideals and spread the 
Olympic spirit.The Ceremonies 
demonstrated traditional 
Chinese cultural splendour and 
contemporary spirit, and expressed 
Beijing’s goodwill to invite 
participation and share in staging a 
friendly and joyous Olympic gala. 

14.1.1 Creative Design 

On March 1, 2005, BOCOG issued 
the Solicitation for Creative Designs 
of the Beijing 2008 Olympic Games 
Opening and Closing Ceremonies.  

Within three months, 409 entries 
were received, among which 
13 were selected for further 
presentation and assessment. 
Eventually, BOCOG decided to hire 
Zhang Yimou, one of the most 
famous Chinese film directors, as the 
head director for the Ceremonies 
to take charge of revision and 
adjustment of the plans. 

To involve greater participation, 

BOCOG solicited photographic 
images of smiling children’s 
faces from all over the world for 
possible use in the Ceremonies’ 
art performances. As the only 
publicised detail regarding the 
creative design, the initiative invited 
41,567 applications with more than 
200,000 photos of children’s smiling 
faces in just eight months. 

14.1.2 Production 

Late in September 2006, the BOCOG 
Opening & Closing Ceremonies 
Department and the Beijing 
Olympic Games Opening & Closing 
Ceremonies Operation Centre were 
established, and a Ceremonies work 
team was organised. 

BOCOG attached great importance 
to both applying safe and reliable 
technologies and reducing costs of 
every production detail.  

Sophisticated equipment, high 
technologies and new materials, 
as well as tireless research and 
development by technicians, 
guaranteed the originality of art 
performances during the Opening 
Ceremony. 

14.1 Opening and Closing Ceremonies

1. The creative team for the Opening 
and Closing Ceremonies are at work

2. Preparation for the fireworks show

2

1
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Take the episode of “Zheng He’s Treasure Boat” for 
instance. In the blink of an eye, the dancing “oars” were 
magically transformed into a screen of rich images 
covering the entire stadium floor. Multimedia and all-
dimensional visual effects blew the spectators away. 

In order to reduce pollution and risk of malfunctioning 
fireworks, the Ministry of Science and Technology of 
the People’s Republic of China even launched a special 
project, and, with one year of experimentation, carried 
out the task successfully. 

Digital and intelligent technologies used for lighting, 
sound effects, costumes and props also helped 
integrate the functions of equipment. 

14.1.3 Rehearsal 

Precise synchronisation of music, stage art, lighting, 

visual effect, fireworks, etc., and seamless shifts of the 
Ceremonies’ stages were achieved through repeated 
rehearsals. 

As early as in August 2007, rehearsals at simulated 
venues were started in Beijing’s Daxing County. On 
March 1, 2008, rehearsals for over one thousand 
performers began, and in early June, rehearsals 
involving over ten thousand performers commenced. 

July 16, 2008 saw the first dress rehearsal that was 
video recorded. Then, on July 30, August 2 and August 
5, three more dress rehearsals took place.  

The hard work paid off. On the evening of August 8, 
2008, after three years of preparation, the Opening 
Ceremony of the Beijing Olympic Games electrified the 
whole world. The jubilant Closing Ceremony, on the 
evening of August 24, also became a grand gathering 
of athletes from all over the world.

Rehearsal at a simulated venue
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The Beijing Olympic Torch Relay, 
with the theme slogan of “Light 
the Passion, Share the Dream”, was 
dubbed a “Journey of Harmony”. 

The concept of “Journey of 
Harmony” echoed the goal of the 
Olympic spirit: “To place everywhere 
sport at the service of the 
harmonious development of man, 
with a view of encouraging the 
establishment of a peaceful society 
concerned with the preservation of 
human dignity”. 

The concept also reflected 
Chinese people’s ideal of building 
a harmonious nation as well as a 
peaceful and prosperous world. 

14.2.1 Relay Operations 

BOCOG insisted that the Torch Relay 
should achieve the following goals: 

●  Spreading the Olympic ideals in 

the widest area possible 
●  Promoting the Beijing Olympic 

Games 
●  Displaying China’s history, culture, 

scenery, and the people’s spirit  
●  Showcasing China’s 

achievements in reform and 

opening up 

●  Encouraging participation of the 

greatest number of people 
●  Contributing to the harmonious 

development of the world 

Stretching 137,000 kilometres in 
130 days and involving 21,000 
torchbearers, the Beijing Olympic 
Torch Relay travelled the longest 
route, covered the widest area, 
and involved the largest number 
of participants in Olympic history. 
The torch even reached Mt. 
Qomolangma (Everest), the world’s 
highest mountain, to symbolise 
mankind’s endeavour to overcome 
all odds and strive for peace. 

Work concerning the Beijing 
Olympic Torch Relay started as early 
as 2004 when Beijing organised 
the relay leg of the Athens Olympic 
Games. 

In July 2006, the Beijing Olympic 
Torch Relay Centre (OTR) was 
established, and in October, the 
OTR completed the plan for the 
relay leg on Mt. Qomolangma. 
One month later, the provinces, 
autonomous regions, municipalities 
and Hong Kong and Macao Special 
Administrative Regions submitted 
plans for their relay legs. 

14.2 Torch Relay
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As for the Torch Relay outside the Chinese mainland, 
BOCOG signed cooperation agreements with the 
authorities of the cities the torch was to visit and the 
NOCs of the countries concerned, defining the legal 
responsibilities of both parties. 

BOCOG prepared Torch Relay operation guides for 
these cities, as well as the Chinese embassies and 
consulates in the countries and regions, to ensure 
consistent operations during the relay legs. 

In February 2007, a plan for the relay legs along the 
international route was completed, which was then 
submitted to the IOC for approval in March. 

Between April 2007 and February 2008, the OTR 
completed a series of preparations: 

●  Torchbearer selection  
●  Detailed relay operation plan and relay route 
●  Torch Relay operation team 
●  Landscaping for Torch Relay 

●  Media team for Torch Relay publicity  
●  Design of the torch, as well as the torchbearer and 

escort uniforms
●  Security operation for Torch Relay 
●  Rehearsal for the relay leg on Mt. Qomolangma 

In January 2008, a test rehearsal was held in Sanya, 
Hainan Province. 

BOCOG also engaged enterprises and institutions from 
home and abroad for consultation and assistance with 
relay operations:

●  Volkswagen - Motorcade    
●  China International Airlines - Aviation 
●  China International Travel Agency - Travelling 
●  Lenovo; Radio Management of the People’s 

Republic of China - Technical support   
●  UPS - Logistics 
●  China Mobile - Telecommunications 
●  China Institute of Special Armed Police Corps - 

Security  

Light the passion, share the dream 
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Coca-cola (China) Beverage Ltd., Samsung Electronics 
Co., Ltd. and Lenovo Group became BOCOG’s 
worldwide Torch Relay Partners. 

A variety of elements, such as the Lucky Cloud 
torch, the cauldron, the safety lantern, as well as the 
torchbearer and escort uniforms, were elaborately 
designed to promote the Torch Relay. 

14.2.2 Publicity 

The Beijing Olympic Torch Relay drew the world’s 
attention to Beijing and China. 

The Relay was the most broadcast activity on China 
Central Television (CCTV). The relay leg on Mt. 
Qomolangma, in particular, was covered live by 297 
television stations from 113 countries and regions. 

During the Torch Relay, BOCOG held altogether 52 
press conferences, produced 1,600 minutes of visual 

signals and four video series, released over 7,500 news 
reports and some 20,000 photo images, and issued 
more than 3,000 live news feeds. 

The Torch Relay ceremony, as well as relay-specific 
landscaping and image projects in each city, were 
carefully deliberated to achieve the best results. In 
response to specific situations and emergencies, 
last-minute adjustments were sometimes made to 
planning and operations. 

For example, after the devastating earthquake struck 
Sichuan Province on May 12, 2008, BOCOG decided to 
reschedule the relay leg in Sichuan to mourn for the 
victims and to boost the nation’s morale. Therefore, 
adjustments were made promptly to ceremony details: 
donations were collected, celebratory art performances 
were cancelled, and the celebration backdrop 
designs were altered to disaster relief themes. These 
adjustments helped enrich the meaning of the Beijing 
Olympic Torch Relay. 

Technicians examine the torches prior to each relay leg 



264 Preparation for the Games: New Beijing Great Olympics

Solicitation for the design of the Beijing Olympic torch



265Preparation for the Games: New Beijing Great Olympics

The Olympic symbols were 
designed to create a unique and 
consistent visual image system for 
the Beijing Olympic Games. They 
were also carriers of Chinese cultural 
traditions and the spirit of the 
people. 

14.3.1 Emblem 

Between July 3 and October 8, 
2002, BOCOG sponsored the Beijing 
Olympic Games Emblem Design 
Competition, during which 1,994 
entries were sent in from around 
the world. 

Undergoing assessments by the 
judging panel and revisions by 
experts, the emblem, dubbed 
“Chinese Seal, Dancing Beijing”, was 
coined and unveiled at the Temple 
of Heaven in Beijing on August 3, 
2003. 

The logo combines the traditional 
Chinese seal and calligraphic 
art with athletic movement and 
transforms the Chinese character 
jing ("京"), literally meaning “the 
capital”, into a human figure 
running and dancing toward victory. 

The graceful curves framing 
the dancing human figure, also 
associated with the flying dragon 
or a coursing river, symbolise the 
vitality of the Chinese nation. The 
open arms of the figure indicate 
that China welcomes the Olympic 
participants from all over the world 
in celebrating peace, friendship and 
progress of mankind. 

The red colour is a favourite of the 
Chinese people which represents 
the nation’s blessing and invitation 
to the world. 

The caption, “Beijing 2008”, also 
assumes traditional Chinese 
calligraphic style, matching 
harmoniously with the logo and 
the pattern of the Olympic rings. 
The typeface is not only favourable 
for marketing, but also helpful in 
avoiding possible property rights 
infringement, as is often the case 
with a ready-made typeface. 

14.3.2 Theme Slogan 

Solicitation for theme slogan lasted 
from January 1 to 31, 2005. BOCOG 
received 20,161 letters (10,123 

14.3 Olympic Symbols  

Emblem of the Beijing 2008 Olympic 
Games - Chinese Seal, Dancing Beijing
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e-mails and 10,038 regular mails) with a record of 
210,000 entries. 

The designers, aged between two and 91, were 
from all provinces, autonomous regions and 
municipalities of China, and Hong Kong and Macao 
Special Administrative Regions. Overseas Chinese and 
international friends also contributed their designs. 

On June 26, 2005, the theme slogan “One World One 
Dream” was officially made public. 

“One World One Dream” manifestated the core and 
soul of time-honoured Chinese wisdom of “Harmony 
of Man with Nature”. Succinct as it is, the slogan 
effectively demonstrates the essence and the universal 
values of the Olympic spirit - unity, friendship, progress, 
harmony, participation and dream. It expresses the 

common belief of the world’s people in striving for a 
bright future for mankind - “We belong to the same 
world and share the same aspirations and dreams”.

IOC President Jacques Rogge sent a letter of 
congratulations to BOCOG, in which he said: “The 
Olympic Games are unique in their ability to attract 
the world’s attention, using sports to promote peace 
and understanding. The IOC is delighted that BOCOG’s 
slogan for the 2008 Olympic Games has captured that 
Olympic spirit”. 

14.3.3 Mascots 

On August 5, 2004, BOCOG issued a worldwide 
invitation to professional design institutes as well 
as individual designers for Olympic Games mascot 

1. Theme slogan of the Beijing 2008 Olympic Games - 
One World One Dream

2. Experts from home and abroad review the theme 
slogan entries

3. Mascots of the Beijing 2008 Olympic Games - Fuwa 

2

1 3
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designs.

By the deadline of December 1, 2004, the BOCOG 
Culture & Ceremonies Department had received over 
3,000 entries, 662 of which were confirmed valid. 

On December 15, 2004, BOCOG invited 24 renowned 
experts and scholars from home and abroad to select 
10 designs for final review. 

On November 11, 2005, the mascots of the Beijing 
Olympic Games were unveiled. They were five 
personified dolls, called “Fuwa” in general, and 
respectively named “Beibei” (carp), “Jingjing” (panda), 
“Huanhuan” (Child of Fire), “Yingying” (Tibetan 
antelope), and “Nini” (swallow). Their names put 
together - “Bei Jing Huan Ying Ni” - literally reads 
“Beijing Welcomes You” in Chinese. 

The design inspiration and colour of Fuwa come from 
China’s vast landscape and beloved animals, as well 
as the Olympic rings. Their images are also associated 
with the elements of nature - sea, forest, fire, earth and 
sky, and are all stylistically rendered in representation 
of profound traditional influences of Chinese folk art.

Each Fuwa symbolises a different blessing - prosperity, 
happiness, passion, health and good luck. Altogether, 

they carry the message of peace, friendship and good 
wishes for harmony between man and nature. 

14.3.4 Secondary Symbols  

The secondary symbols of the Beijing Olympic Games, 
used for specific Games-related events or operations 
such as the Olympic Cultural Festival and volunteer 
programme, adopt unique Chinese calligraphic and 
painting designs. 

The Cultural Festival Symbol, for instance, features a 
human figure dancing joyfully with a lantern in hand. 
Lantern is an important component of celebrations 
in China, symbolising union and happiness. As 
the Olympic Games is a festival for all participants, 
Beijing was decorated with lanterns and streamers to 
welcome guests from afar. 

The Volunteers Symbol is composed of interwoven 
heart shapes and dancing figures. The heart shapes 
signify the attachment between volunteers, athletes, 
the Olympic Family members and all guests as well 
as state volunteers’ determination to render first-class 
service for the Games. The dancing human figures 
below indicate volunteers’ strong sense of dedication. 
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Fuwa image project in the Olympic Village

Secondary symbols of the Beijing 2008 Olympic Games 
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14.3.5 Pictograms 

In March 2005, the design based on “seal characters” 
by China Central Academy of Fine Arts and that on 

“string” by the Academy of Arts and Design, Tsinghua 
University, were shortlisted for the Games pictograms 
solicitation campaign. 

Pictograms of the Beijing 2008 Olympic Games

Medals of the Beijing 2008 Olympic Games
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A joint panel from the two institutions then made 
improvements on the designs in accordance with the 
suggestions of experts from home and abroad.

In August 2008, at the two-year countdown to the 
Opening Ceremony, BOCOG released the pictograms 
of the Beijing Olympic Games. 

The pictograms, named “Beauty of Seal Characters”, 
integrate the inscriptions on ancient Chinese 
boneware and bronzeware with simplified 
embodiment of modern graphic arts, which make 
them easily recognisable. Pictographic charm of the 
strokes and sharp contrast between the black and 
white colours entail graceful aesthetic perception of 
athletes’ movement and a strong sense of vigour and 
vitality. 

14.3.6 Medals 

The medal for the Beijing Olympic Games, 70 
millimetres in diameter and six millimetres in thickness, 
is designed with inspiration from bi, an ancient 
Chinese jade piece usually inscribed with a dragon 
pattern. 

On the front side, it adopts the standard design 
prescribed by the IOC - the winged Goddess of Victory 
and the Panathinaikos Arena. On the back, the medal 
is inlaid with jade, with the Beijing Olympic Games 
emblem engraved in the metal centrepiece. 

The medal hook is a transformation of huang, an 
ancient Chinese ceremonial jade piece decorated with 
double dragon pattern and reed mat pattern. 

The Beijing Olympic Games medal is a blending of 
traditional Chinese culture and the Olympic spirit. 
It symbolises nobility and virtue, and gives winners 
of the Games acclamation and great honour as the 
recognition of their achievements. 

14.3.7 Torch 

The torch of the Beijing Olympic Games is 72 

centimetres in height and 985 grammes in weight. 
Recyclable materials have been used in production to 
uphold the concept of “Green Olympics”. 

A torch can usually keep burning for approximately 
15 minutes in a windless environment. The torch 
has been produced to withstand winds of up to 65 
kilometres per hour and to stay alight in rain up to 50 
millimetres per hour. The flame can be identified and 
photographed in sunshine and even areas of extreme 
brightness. 

The shape of the torch is inspired by the traditional 
Chinese paper scroll. Paper is one of the four Chinese 
ancient inventions, which has played an essential role 
in the development of human civilisation. 

Lacquer red colour applied to the torch originates 
from the Han Dynasty (202 B.C. - 220 A.D.). 

The pattern on the torch draws inspiration from the 
lucky cloud graphics, a typical Chinese cultural logo 
with a history of several thousand years. Lucky clouds 
signify “same origin, harmonious interaction”. The 
graphics, together with the base relief design, add 
elegance and meaning to the torch. 

Torch of the Beijing 2008 Olympic Games
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The Beijing Olympic image projects 
integrated Olympic symbols and 
images into the overall venue layout 
and city landscape, and thus offered 
a visual feast consistent with the 
festive ambience of the Games. 

14.4.1 Design Concepts 

The image projects were aimed 
primarily at distinguishing the 
Olympic venues from the overall 
city landscape in order to highlight 
the themes of Olympic activities.  

Function

The image projects, were divided 
into functional images exhibition 
images and cultural images. 

The functional image system 
referred to Games-time traffic 
signs for pedestrians and vehicles, 
symbols for competition and non-
competition venues, signs and 
name plates for Olympic service 
facilities, pictograms indicating 
sports events, etc. 

The exhibition image system 
included the Olympic symbols and 
images exhibited inside and outside 

the venues, at venue reception 
zones and public domains, along 
major traffic routes, etc. 

The cultural image system consisted 
of the official Olympic posters, 
Olympics-themed sculptures and 
temporary image structures, and 
multimedia display systems at the 
venues, public places, main roads, 
transit hubs, etc. 

Layout 

To comply with venue distribution 
and construction style, the projects 
were also divided into venue image 
projects and city landscape projects. 

Venue image projects were carried 
out in the Olympic Green Central 
Area and the venue areas to its 
east and west (many of the venues 
in the two areas were located in 
universities), where torches of 21 
metres in length were erected at 
prominent places in the three areas 
to indicate competition venues.  

City landscape projects referred 
to the five project groups set 
up respectively in the east, 
west, south, north, and central 
districts of Beijing. They were 

14.4 Image Projects
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implemented in compliance with the overall city 
image and landscaping initiative undertaken by the 
Beijing Municipality 2008 Environment Construction 
Headquarters. 

The budget for image projects was set at RMB 148 
million. 

14.4.2 Implementation

Between 2002 and 2003, initial preparation for the 
image projects was made, which included conception 
and strategic plan for the Beijing Olympic symbols 
and images, unveiling of the Games emblem and 
confirmation of the Beijing Olympic Colour System. 

Starting in 2004, a number of Beijing Olympic 
symbols were unveiled, such as the theme slogan, 
official mascots and pictograms. The image project 
team conceived accordingly the designs and 
implementation procedures for the projects. 

In 2005, the image project team carried out the image 
and landscape projects regarding the Beijing Workers’ 
Gymnasium (the designated Beijing Olympic Games 
Model Venue), during which the team tested its plans 
and implementation procedures and improved its 
coordination with other functional areas. Adjustments 
were made in terms of personnel, material supply and 
image project operations. 

Implementation of the Olympic image and landscape 
projects started in 2006. Five image project providers 
were selected through tender and bid to work with 
the designers and venue image project managers to 
elaborate the designs and complete manufacturing 
and installation. The providers would also take 
charge of Games-time maintenance and post-Games 
dismantling. 

Starting in September 2006, the image project team 
worked for the Good Luck Beijing Test Events. The staff 
developed the Test Events Image Kit of Parts, which 
laid the foundation for the Beijing Olympic Games 
Image Kit of Parts. Assessments were carried out on the 

effects of the Colour System, as well as on the overall 
visual effects of the image devices. 

In 2007, the project details were submitted to the 
venue teams in solicitation for advice from competition 
management, TV broadcasters and security staff. 
Image devices at every venue were streamlined to 
appeal to different targeted audiences: athletes, 
Games spectators, media operations and Olympic 
Family members. 

Special attention was given to TV broadcast. Since 
many image projects, especially those inside the 
venues, could only be seen by ticket-holding 
spectators, the image project team closely cooperated 
with BOB, to ensure the images be able to reach the 
larger TV audiences. 

For example, the image project team discussed with 
BOB the position of the Olympic rings inside a venue. 
The team also frequently consulted with BOB about 
the camera positions in relation to the image projects. 
If the camera positions had to be changed for best 
broadcast effect, the team would make adjustment to 
the image devices accordingly. 

Upon the eve of the Opening Ceremony of the Games, 
the image project team completed projects for 31 
competition venues, 15 non-competition venues and 
71 training venues. Materials used included: 

● 15,000 landscape flags and banners 
● 11,000 decorative boards (of 19,000 extended 

metres) 
● 80,000 square metres of security block bars 
● 150,000 square metres of outdoor façade 
● 83,000 square metres of indoor façade 
● 50,000 square metres of spectator stand ornamental 

pieces 
● 9,000 square metres of road blocks, lawns, 

temporary structures and sheds 

Innovations 

Compared with sports events previously held in 
China, new concepts and practices were adopted 
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in designing and implementing the Beijing Olympic 
image projects. 

In terms of the colour system, Beijing Olympic image 
projects used a double-colour system. For example, red 
and yellow colours were used for the interior decoration 
of venues to enhance the competition ambience. In the 
residential area of the Olympic Village and work areas of 
the Media Villages, blue and green were used to create 
a feeling of relaxation. 

Multimedia devices helped animate the visual effects 
inside the venues. The lobbies and corridors in the MPC, 
for instance, were decorated with screens for exhibiting 
Beijing folk traditions and ancient Chinese sports. On 
the ceiling of the MPC’s lounge, kites and umbrellas 

were hung to enhance vitality. 

For the first-time in the history of the Games of the 
Olympiad, jade was incorporated in the manufacturing 
of the medals.

In addition, the three-system scheme for the overall 
image project layout, effectively combining the 
functional, exhibition and cultural image projects, 
helped achieve a consistent image and landscape 
panorama in Beijing during Games time. 

New materials such as heavy-duty pasteboard used in 
the construction of venue block boards and non-toxic 
ink applied to flags and banners also made post-Games 
recycling possible.

A sculpture at the Olympic Green
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The Olympic rings headdress worn by the victory ceremony hostesses 
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Cultural activities at the competition 
venues, especially victory 
ceremonies and sport presentations, 
showcased the host country’s 
culture and helped exhilarate the 
athletes and spectators. 

14.5.1 Victory Ceremony 

The victory ceremony is a special 
occasion for paying tribute to 
athletes’ outstanding performances. 
BOCOG made detailed 
arrangements for the special 
moments, with the hope of leaving 
the Games participants a cherished 
memory.  

Preparation  

To make the ceremonies 
consistent and conformed to 
the IOC’s requirements, BOCOG 
standardised the procedures and 
even the broadcast scripts. It also 
communicated with the IOC to 
confirm the exact number of award 
presenters for each sport and 
discipline. 

As the victory ceremonies enjoyed 
a high broadcast rate, ceremony 

staff worked meticulously to 
guarantee best live broadcast 
effect. They conducted two dress 
rehearsals before the Games began 
to examine the routes of passage, 
positioning and movements of 
ceremony hostesses and flag raisers. 

Take the victory hostesses for 
instance. Details of every movement 
were studied and practised 
over and over again to ensure a 
flawless performance, as the girls 
understood that their posture and 
smile would be watched by the 
world. 

Accurately raising national flags 
and playing national anthems for 
medal winners is a challenge during 
each Olympic Games. The staff 
conducted numerous drills to avoid 
mistakes. 

Victory ceremony supplies were 
also an indispensable element. The 
jade-inlaid medals, silk-ornamented 
certificates, daintily designed 
hostess uniforms, Chinese-style 
flower bouquets, lacquered trays 
and other supply items were all 
heavily accented with traditional 
Chinese flavour. 

14.5 Cultural Activities at Competition 
Venues
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Implementation 

During the Games, 302 victory ceremonies were held, 
involving 337 victory ceremony hostesses, 194 flag 
raisers and 96 make-up personnel. The team granted 
2,056 medals (including extra medals for athletes with 
tied rankings), issued 2,433 bouquets of flowers, and 
issued 4,200 victory certificates (with over 960 issued 
on August 24, 2008 alone). 

14.5.2 Sport Presentation 

Sport presentations helped spectators gain a better 
understanding of the competitions, demonstrated 
the multiculturalism of the Olympic Games, and 
highlighted the cultural tradition of the Host Country. 

Training and Rehearsals 

The BOCOG Culture & Ceremonies Department 
recruited 537 undergraduates and graduates from 
five colleges and universities in Beijing as Games-time 
interns. 

The Department organised live venue performances 

in collaboration with the Gymnastics Management 
Centre of the General Administration of Sport of China, 
Beijing Sport University, Beijing Municipal Bureau of 
Sport and professional performance troupes to recruit 
another 900 professional volunteers.

Sport presentation volunteers received over 20 
sessions of general training and hundreds of sessions 
of professional training. They also took part in the 
Good Luck Beijing Test Events between 2007 and 2008. 

Live Performance 

Sport presentation performances were held at almost 
every competition venue. 

The sport presentation volunteers prepared over 300 
programmes in four categories and presented about 
4,700 performances during Games time. 

The performances included cheerleading routines, 
mascot shows, Chinese folk dances, acrobatics and 
martial arts. Passionate and entertaining, the diversified 
performances were warmly welcomed by athletes and 
spectators.

Training for victory ceremony hostesses
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Chinese people’s passion was an 
indispensable element in hosting 
the Olympic Games. Supported by 
the Chinese Central Government 
and the Beijing Municipal 
Government, BOCOG organised a 
variety of mass cultural events to 
spread Olympic knowledge and 
promote the Olympic spirit. 

14.6.1 Olympic Cultural 
Festivals 

From 2003 to 2008, a yearly 
“Beijing 2008” Olympic Cultural 
Festival was organised, the 
organising committee of which 
involved BOCOG and the other six 
government institutions and non-
governmental organisations: 

●  Ministry of Culture of the People’s 

Republic of China
●  State Administration of Radio, 

Film & Television
●  General Administration of Sport 

of China 
●  Beijing Municipal Government 
●  China Disabled Persons’ 

Federation 
●  China Federation of Literary & Art 

Circles

Overview 

The budget for the Olympic Cultural 
Festival came from BOCOG’s 
funding for cultural activities 
(approximately RMB 60 million), 
as well as funding from state 
authorities, local governments and 
BOCOG partners and sponsors. 

The annual event usually began on 
June 23, the International Olympic 
Day approved by the IOC, and ran 
about three weeks each time. Each 
session had a particular theme: 

●  2003 - Charming Beijing, Cultural 

Olympics
●  2004 - Dynamic Beijing, Youthful 

Olympics 
●  2005 - Beautiful Beijing, 

Passionate Olympics  
●  2006 - Experience the Civilisation, 

Enjoy the Games
●  2007 - One World One Dream: I 

participate, I contribute, I enjoy
●  2008 - Harmonious World, 

Common Prosperity 

A variety of public cultural events 
were on the regular schedule for 
each session of the Olympic Cultural 
Festivals, including the opening and 

14.6 Mass Olympic Cultural Initiatives
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closing ceremonies, Olympic cultural square activities, 
mass sports events, sports for Chinese ethnic groups, 
folk art performances, exhibitions and forums, activities 
for people with a disability and activities for youths 
and children. 

Special programmes were added to enrich the festivals. 
For example, starting with the Third Olympic Cultural 
Festival, the Beijing International Sports Film Week was 
held, accompanied by forums and promotional film 
tours in local communities. The unveiling ceremonies 
for Games emblems, mascots, slogans and theme 
songs were also included to enhance the festival 
ambience. 

Most of the events during the festivals were broadcast 
live by CCTV, BTV and local television stations in the 
Co-host Cities. 

Statistics indicated that an average of two million 
citizens in Beijing and the Co-host Cities took part in 
each of the first five Olympic Cultural Festivals. The 
sixth, lasting for nearly three months, drew an even 
greater number of participants. 

The Sixth “Beijing 2008” Olympic Cultural Festival 

The Sixth “Beijing 2008” Olympic Cultural Festival was 

the largest in scale as it was held to synchronise the 
upcoming Beijing Olympic and Paralympic Games. 
It was held simultaneously in Beijing and the Co-
host Cities of Qingdao, Hong Kong, Tianjin, Shanghai, 
Shenyang and Qinhuangdao between June 23 and 
September 16, 2008. 

To optimise cultural resources, BOCOG decided 
that the Beijing International Music Festival, Beijing 
International Dance Festival and Beijing International 
Performing Arts Festival, as well as a number of other 
major international cultural events, be scheduled 
during the Olympic Cultural Festival. Both state and 
municipal cultural authorities approved of the plan 
and extended strong support. 

In the three months, some 3,400 cultural activities 
were held, among which over 1,700 performances of 
570 Chinese and international classical dramas were 
presented in 32 Beijing venues.  

Major cultural activities held between August 8 and 24, 
2008 included:  

●  384 performances in major Beijing theatres 
●  365 Chinese and international exhibitions in 

museums, exhibition halls, galleries and other venues 

in the city, involving some 20,000 artists from over 80 

 “China Story” - Leather Silhouette Show
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countries as well as art troupes from Chinese provinces, 

municipalities and autonomous regions 
●  76 mass sports and cultural events, 24 Olympics-

themed activities, 18 cultural activities for youths and 

teenagers and 11 for people with a disability 

An “International Film Week for People with a 
Disability” had been added since the Fourth Beijing 
International Sports Film Week. 

In the Co-host Cities, 312 Olympic cultural events were 
organised, involving over six million people, which 
created a tremendous positive social impact. 

14.6.2 Olympic Cultural Squares 

From June 23, the International Olympic Day, to 
September 17, 2008, when the Paralympic Games 

ended, 24 Olympic cultural squares across Beijing’s 18 
districts and counties were open to the public free of 
charge. 

Site Selection and Facility Standards  

The selected sites all met the following criteria: 

●  Floor space of 2,000 square metres or above
●  Capacity to hold more than 1,000 people 
●  Close vicinity of local communities with easy access 

to transportation  
●  Large LED screens for live Games broadcasts 
●  Fixed or temporary stages for art performance
●  Regional or ethnic characteristics 

Activities

During Games time, the 24 Olympic cultural squares in 

Opening Ceremony of the Fourth “Beijing 2008” Olympic Cultural Festival 
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the capital usually opened for no less than eight hours 
a day and offered a variety of activities: 

●  Live competition broadcast 
●  Performances involving Chinese and international 

artists 
●  Olympics-themed exhibitions 
●  Olympic Sponsor exhibition areas 
●  Licensed Olympic product sales areas 
●  Olympic souvenir exchange areas 
●  Catering, security and first aid 

Statistics reviewed that between July 13 and August 

24, 2008 the squares staged 444 performances and 
received some 2,511,000 citizens and tourists from 
home and abroad. Altogether 628 art troupes took part 
in the performances, 14 of which came from outside 
China, 37 from other provinces, autonomous regions 
and municipalities and two from Hong Kong and 
Macao Special Administrative Regions. The remaining 
troupes all came from Beijing. 

On August 8, 2008, upon the opening of the Games, 
visits to the squares peaked. According to statistics, 
as many as 130,000 people watched the Opening 
Ceremony of the Games on the squares that evening.  

Beijing 2008 Olympic Youth Camp 
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Beijing 2008 Olympic Youth Camp 
(OYC) saw the participation of the 
greatest number of countries and 
regions in OYC history, hosting 470 
campers from 204 countries and 
regions. 

With the theme slogan of “Youths 
Create Future”, the camp enhanced 
exchanges between youths, 
fostered the Olympic spirit, and 
promoted the ideals of peace, 
cooperation, development and 
shared prosperity. 

14.7.1 Overview 

In accordance with the planned 
800 members for 21 days and in 
reference to OYC budgets of the 
two previous Olympic Games and 
consumer indices in China, BOCOG 
set the preliminary OYC budget at 
RMB 30 million. 

Taking into consideration the 
change of OYC scale, with an 
estimate of 500 members staying 
in Beijing for 12 days, as well as 
necessary supplies for the campers 
and OYC facilities, the budget was 
settled at RMB 20 million. After the 
camp was open, RMB 3.28 million 

was added to cover additional 
expenditure. 

The OYC was opened from August 6 
to 17, 2008. It was located at Beijing 
No. 101 Middle School near the 
Summer Palace, only 10 kilometres 
from the Olympic Green. 

The camp site had beautiful 
landscape, easy access to 
transportation, and adequate 
facilities for sports and recreation 
such as football field, basketball 
court, volleyball court and tennis 
court. Computers and Internet 
access were also available. 

Activities such as the Torch Relay in 
the OYC and visits to the Opening 
Ceremony, competition events and 
the Olympic Village enabled the 
campers to closely interact with the 
Games. 

The Torch Relay in the OYC deserves 
special mentioning. At noon on 
August 8, 2008, the Lucky Cloud 
torch finished its world tour at the 
OYC. This was the first time that 
the sacred flame had been relayed 
inside the camp instead of near the 
camp, as was the usual practice in 
the past. The campers witnessed 

14.7 Olympic Youth Camp 
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the historic moment when the torch went all the way 
from the OYC to the National Stadium. 

The OYC held activities such as the Mini Olympic 
Games, collective birthday party and themed forum to 
promote cultural exchange and friendship among the 
campers. 

At the “Youths Create Future” themed forum, Jacques 
de Coubertin, descendant of the founder of the 
modern Olympic Games, Pierre de Coubertin, was 
invited to deliver a speech. Topics like “Environmental 
Protection and Youth Responsibility” aroused many 
campers’ interest and led to heated yet constructive 
discussions. 

Through activities such as participating in traditional 
Chinese sports, visiting Tian’anmen Square and the 
Forbidden City, cooking Chinese food, and learning 
Chinese martial arts and calligraphy, the campers 
gained a better understanding of Chinese culture.  

Life in Beijing OYC, a daily publication in Chinese, 
English and French, served as a record of camp 
activities and the campers’ wonderful experiences. 

14.7.2 Services in the OYC  

62 paid staff and 383 volunteers worked in the 
Beijing OYC. Considering needs of the campers with 
a disability, staff and volunteers took part in special 
training and prepared accessible facilities and supplies.

Staff took care of every camper’s arrival and departure. 
All campers from home and abroad safely arrived 
at the OYC, and departure services were effectively 
carried out three days after the camp closed.

Before the campers arrived, the OYC provided 
everyone the Initial Guide to the OYC in Chinese, 
English and French, offering must-read information 
about the camp. 

OYC members enjoy Chinese culture
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Upon arrival, the campers received the official 
Beijing 2008 OYC Guide which included confirmed 
information about all schedules, activities and service 
facilities. 

A 20-square-metre screen was installed in the OYC 
to show movie clips about the camp venue and OYC 
schedules and to broadcast live competition events. 

The OYC had a multi-function service hall to help the 
campers with mail, communications, banking and 
insurance. 

Postal service included personalised postcards and 
stamps, which were also available in the Athlete’s 
Village, the Media Villages and the OYC during the 
Beijing Olympic Games. Mails on August 8 would even 
be stamped with a postmark specially designed for the 
OYC leg of the Torch Relay. 

Campers were able to cash 17 kinds of currencies and 
traveller’s cheques in 10 currencies in the service hall. 

Cabled public phones were installed in every 

dormitory building in the camp, and a “mobile phone 
bar” arrangement provided each camper with one free 
50-yuan SIM card. The Internet lounge also enabled 
campers to keep in touch with their friends and 
families. 

The OYC bought each camper insurance in compliance 
with the Olympic Family member standard. 

A medical service station comprised of 16 doctors 
and nurses from Beijing Friendship Hospital offered 
24-hour medical service. Emergency vehicles were 
available around the clock. Medical Green Passage 
was accessible in designated Olympic hospitals in the 
vicinity of the camp. 

The 12-day OYC strengthened mutual understanding 
and friendship between young people from around 
the world. CCTV, major Chinese newspapers such as 
People’s Daily and China Youth, and on-line media 
including BOCOG’s official website and Xinhuanet all 
covered the operations and activities within the camp, 
making it a highlight during Games time. 
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14.8 Olympic Education

BOCOG and the Ministry of 
Education of the People’s Republic 
of China jointly launched the 
Olympic education drive in 2005 to 
target the 400 million youths across 
China, especially the 230 million 
primary and middle school students.

14.8.1 Planning

In 2002, BOCOG, the Ministry of 
Education and the Beijing Municipal 
Commission of Education started 
work on the Beijing Olympic 
Education Strategic Plan. 

In 2004, Olympic education pilot 
projects were carried out in some 
of the primary and middle schools 
in Beijing. In November 2005, 
“Beijing 2008” Olympic Education 
Programme for Primary and Middle 
School Students was launched, 
followed one month later by the 
Beijing Olympic Education Action 
Plan.  

BOCOG allocated RMB 20 million 
for launching the programmes, 
and local educational authorities 
in China covered the largest part 
of the budget for operating the 
programmes. BOCOG partners and 

sponsors made their contributions 
as well. For example, Johnson & 
Johnson offered RMB three million 
for the Olympic Knowledge Reader 
programme. Samsung contributed 
RMB three million to the Olympic 
Knowledge Wall Chart programme. 

14.8.2 School Education 

In 2004, BOCOG and the Beijing 
Municipal Commission of Education 
issued a series of publications.  

On January 1, 2004, the 141st 
birthday of Pierre de Coubertin, 
BOCOG held a ceremony for the 
publication of the Middle School 
Olympic Knowledge Reader in 
Beijing No. 4 Middle School. 

By the end of 2005, a series 
of textbooks including the 
Olympic Knowledge Reader and 
Conversational English Reader 
were made available to students of 
primary schools, middle schools and 
universities. 

BOCOG also worked with the 
media to sponsor Olympic-themed 
columns as well as created Beijing 
Olympic Education Journal . In 
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March 2006, the on-line Beijing Olympic Education 
Network was launched. 

BOCOG gave a total of 1.1 million copies of Olympic 
Knowledge Reader to primary and middle schools on 
the Chinese mainland and in Hong Kong and Macao 
Special Administrative Regions. 

BOCOG and the Ministry of Education selected from all 
the primary and middle schools in China 556 “Olympic 
Education Model Schools”. 

As the Olympic education drive and the country’s 
quality education drive share the same objective of 
promoting students’ balanced mental and physical 
development, schools in China all embraced the 
Olympic education initiatives in their teaching 
curriculum.  

To provide personnel support for the Olympic education 
programmes in schools, the Beijing Olympic Education 
Instructor Training Seminar commenced at the Capital 
Institute of Physical Education on August 29, 2006. 

On March 6, 2007, the Olympic Training Base, 

sponsored by the Beijing educational authorities, was 
inaugurated in Beijing Institute of Education. Training 
sessions were organised for 5,500 physical education 
teachers from 2,200 primary and middle schools in 
Beijing. 

14.8.3 Olympic Education Campaigns 

BOCOG and the Ministry of Education launched 
various Olympic education campaigns to stimulate 
primary and middle school students’ enthusiasm for 
the Olympic Games. 

Themed Activities  

Schools organised activities such as photography and 
painting shows, essay and English speech contests, 
traditional and ethnic sports meets and Olympics-
themed summer camps to promote the Games. 

On November 10, 2007, the First Middle School 
Model United Nations Beijing Conference was held in 
Beijing No. 4 Middle School. In two days, 225 student 
representatives from 57 middle schools in the capital 

BOCOG presents Olympic Knowledge Reader to children of minority ethic groups in China
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participated in debates and seminars in the theme of 
“Green Olympics, High-tech Olympics and People’s 
Olympics”. Students broadened their horizons through 
exchanging ideas about sportsmanship and the 
Olympic spirit. 

On June 1, 2008, Children’s Day, a “Green World” 
themed campaign was carried out by students 
of Beijing No. 57 Middle School. Some 40 “Green 
Ambassadors” held an exhibition in front of the 
Chinese Military History Museum with bulletins and 
banners, made by themselves. They distributed 
recyclable shopping bags to citizens and issued 
questionnaires on environmental protection. Some 
students also held demonstrations regarding the 
environmentally-friendly household devices they had 
invented in the classroom. 

Heart to Heart Partnership

The Heart to Heart Partnership Programme was aimed 
at promoting Olympic education through pairing 
primary and middle schools in Beijing with Olympic 
and Paralympic delegations as well as with schools in 
other countries and regions. 

During the Games, student representatives were 
organised to attend in the Olympic Village the 
delegation flag raising ceremonies and to cheer for 
athletes at the venues. The Chinese schools also 
received exchange visits from Olympic delegations or 
the partner schools. 

BOCOG helped arrange 14 visits to Heart to Heart 
Partnership Programme schools in Beijing during 

the Games, and the guests included the heads of 
state from Bulgaria and Cyprus, NOC presidents of 
Cyprus and Malawi as well as ambassadors and NOC 
delegation heads from other countries and regions. 

On August 18, 2008, Bulgarian President Georgi 
Parvanov came to Beijing No. 14 Middle School, which 
established Heart to Heart Partnership with William 
Gladstone Middle School in Sofia, Bulgaria. 

President Parvanov was offered a campus tour. The 
Chinese students held a performance featuring 
Peking Opera, folk music and Chinese martial arts. In 
the visitor’s book, President Parvanov wrote that the 
visit left him a great impression and that he wished 
the school a bright future. He also believed that the 
exchanges between Bulgarian and Chinese schools 
would help maintain friendship between the two 
nations. 

Since the start of the Heart to Heart Partnership 
Programme on September 17, 2006, 210 schools 
in Beijing have established contact with 205 NOC 
delegations and 160 NPC delegations, and formed 
Heart to Heart Partnership with schools from 161 
different countries and regions. As a bridge for friendly 
exchanges between young Chinese and international 
students, the Programme has continued after the 
Games. 

14.8.4 Youth Olympic Ticket Programme 

BOCOG initiated the Youth Olympic Ticket Programme 
in support of the Olympic education drive. 

Children hold the 
Olympic Knowlege 
Reader
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Through subsidy and low-price ticket projects, tickets 
were offered to primary and middle school students 
and young athletes from the Chinese mainland, Hong 
Kong, Macao and Taiwan.  

The Beijing Olympic Ticketing Centre formulated 
specific plans to ensure ticket availability. 

Thanks to the Youth Olympic Ticket Programme, 
during the Games, roughly one million primary and 
middle school students were present at competition 
events to experience the splendour of the Olympics. 

Ambassador of the Republic of Croatia to China joins in a Heart to Heart Partnership activity

The Olympic Movement highlights the integration of 
sport, education and culture, which has nourished the 
enduring vitality of the Games. 

The ceremonies of the Beijing Olympic Games, 
represented by the Opening and Closing Ceremonies, 
as well as victory ceremonies and sport presentations, 
are truly memorable events that have captured the 
world’s attention. 

Designing and implementing the Olympic image and 
identity initiatives is an integral task, which calls for 

the cooperation of people from various fields. During 
the preparation for the Beijing Olympic Games, this 
task was accomplished by dedicated staff as well as 
broader project participants. 

By encouraging the integration of Olympic knowledge, 
cultural exchange and school education, the Beijing 
Olympic Games has had a very profound impact upon 
the Chinese people, especially China’s 400 million 
youths and children. Ultimately, the Games has helped 
explore an extensive platform for communication 
between different countries and regions. 

Summary
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Chapter 15
Beijing Olympic Legacy

The Beijing Olympic Games has left a rich legacy for the Olympic Movement 
and Chinese society. To continue this momentum and push ahead with 
this successful experience, Beijing Municipality has transformed the three 
concepts of the Beijing Olympic Games into “Humanistic Beijing, High-
tech Beijing and Green Beijing”, with the hope of continuing to spread the 
Olympic spirit and promote the sustainable development of Beijing and 
China. 
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Peace and Friendship Wall in the Beijing Olympic Village
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The success of the Beijing Olympic 
Games won high praise from 
the Chinese public as well as the 
international community. After 
the Games, a number of meetings 
were convened to evaluate the 
achievements made and experience 
gained, and to reward people who 
had made significant contributions. 

15.1.1 Follow-up Meetings 
in Beijing

On August 25, 2008, the day after 
the Beijing Olympic Games was 
over, the IOC held a breakfast 
meeting in Beijing. IOC President 
Jacques Rogge presented BOCOG 
President Liu Qi the Olympic Order 
in Gold in recognition of his seven 
years of work in preparing for and 
hosting the Games in Beijing. 

14 other BOCOG officials received 
the Olympic Order in Silver, and Guo 
Jinlong, Mayor of Beijing, accepted 
the Olympic Cup on behalf of the 
citizens.

Rogge was also presented with an 
award by Liu Peng, President of the 
Chinese Olympic Committee (COC). 

On September 20, 2008, the Chinese 
Central Government convened the 
Beijing Olympic and Paralympic 
Games Awards Meeting in Beijing’s 
Great Hall of the People to honour 
those who had made outstanding 
contributions to staging the two 
Games. Chinese President Hu Jintao 
spoke at the meeting. 

On behalf of the Chinese people 
and government, Hu expressed 
gratitude to the Olympic Family, 
the international community and 
participating countries and regions, 
as well as people who made great 
efforts and sacrifices for the Games. 

Hu thanked overseas Chinese 
for their generosity, mentioning 
donations that aided in the building 
of Olympic facilities such as the 
National Aquatics Centre, as well as 
their support for the international 
legs of the Beijing Olympic Torch 
Relay. 

“Hosting a high-level Olympic 
and Paralympic Games with 
distinguishing features was the 
solemn commitment Chinese 
people made to the international 
community”, he said. “With seven 

15.1 Debriefings of Beijing 2008
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years of strenuous work, China fulfilled this promise, 
achieved success and spread the Olympic spirit, which 
benefited the friendship and mutual understanding 
among people throughout the world. The slogan of 
‘One World One Dream’ resonated around the globe”.  

“Chinese people have imprinted the Olympic history 
book with a unique Chinese stamp”, he added. 

Hu also asked Chinese people to treasure the 
experience in organising the Olympic and Paralympic 
Games, promote innovation in governance and 
management and carry on the Beijing Olympic legacy. 

At the meeting, the Chinese Central Government gave 
awards to 340 groups or organisations, as well as 566 
individuals, for their outstanding work for the Beijing 
Olympic and Paralympic Games. 

On October 23, 2008, BOCOG also convened a follow-
up meeting, during which BOCOG President Liu Qi 
spoke of the major achievements of the seven years 
leading up to the Games in Beijing. 

15.1.2 IOC Official Debriefing of Beijing 
2008 in London 

On November 24, 2008, the IOC Official Debriefing of 
the Beijing 2008 Olympic Games began in London. 

Bringing some 900 participants, including members 
of BOCOG and the organising committees of 
Vancouver 2010, London 2012 and Sochi 2014, as 
well as representatives of the candidate cities for the 
Games in 2016, the meeting reviewed all planning 
and operational aspects of the Games in Beijing to 
highlight practices and challenges, so as to give these 
future Games organisers a chance to learn from the 
knowledge and experience gained by Beijing during 
its seven years of preparation. 

IOC President Jacques Rogge spoke at the opening 
session of the debriefing: 

“You will remember that I have called the Beijing 
Games ‘truly exceptional’. Why?” asked Rogge. “Firstly, 
we all experienced a historic moment in Beijing this 
summer. Hosting the Games with so much enthusiasm 
and support from all parts of the world’s most 
populous country, China, and with so much success 
in terms of operation, the Beijing Olympic Games can 
be seen as an enormous achievement. We will remain 
forever grateful to our Chinese friends for what they 
have accomplished this summer. The Beijing 2008 
Olympic and Paralympic Games will remain as a major 
milestone in Olympic history. Everything was done 
to allow the athletes to feel welcome and to perform 
at their best. Their smiles and their joy stand as a 
testimony to these Games’ success”.  

“The legacy for Beijing and China, as well as for the 

Beijing Olympic and Paralympic Games Awards Meeting



Olympic Movement, is far-reaching”, said Rogge, 
“Think of the incredible venues that were built and 
the upgrade of public infrastructure, which have 
contributed to the greening of Beijing and will benefit 
its citizens. Think of the sporting legacy in China and 
the millions who were touched by the Olympic spirit 
and inspired by the athletes’ performance. Think of the 
vast number of children who were exposed to Olympic 
values and education throughout China”. 

President Rogge also believed that the world learned 
more about China and China learned more about the 
rest of the world throughout the Games. 

Liu Jingmin, Vice Mayor of Beijing and BOCOG 
Executive Vice-president, attributed in his presentation 
the success of the Games to five major factors: 

●  Strong government support and broad public 

participation
●  Implementation of the concepts of “Green Olympics, 

High-tech Olympics and People’s Olympics” 
●  Efforts in fulfilling commitments and innovations in 

due course 

●  Emphasis on sharing experience and expertise 

through international cooperation 
●  Priority to major Olympics-related tasks to ensure 

equal splendour of the two Games 

During the closing session of the debriefing on 
November 27, BOCOG President Liu Qi spoke of the 
exprience Beijing gained, emphasising that to host a 
successful Olympic Games, four success factors are 
crucial: 

●  Support from and cooperation of the international 

community 
●  Display of cultural diversity 
●  Balance of all stakeholders’ interests, including 

athletes, media and other Olympic Family members 
●  Benefits for the public through promoting city 

development 

Hein Verbruggen, Chairman of the IOC Coordination 
Commission for the Games of the XXIX Olympiad, also 
addressed the closing session. He expressed thanks 
to BOCOG for sharing experience with the organising 
committees of the future Games.

BOCOG’s follow-up meeting
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“Placing sport at the service of mankind and leveraging 
Olympic values to promote better understanding 
between people, nations and religions stands at the 
core of our mission”, he said, “The Games are not only 
meant to showcase the world’s best competitions 

and athletes. They help break barriers and overcome 
differences. I have no doubt that the Beijing 2008 
Olympic Games have already done a lot to fulfill this 
mission. We have indeed experienced truly historical 
Games, for a number of reasons”. 

BOCOG President Liu Qi receives a gift from Sebastian Coe, President of the London Organising Committee for the 
Games of the XXX Olympiad (LOCOG), at the IOC Official Debriefing of the Beijing 2008 Olympic Games
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After the Beijing Olympic and 
Paralympic Games, BOCOG 
intensified post-Games operations 
in personnel placement, asset 
disposal and auditing.  

15.2.1 Personnel Placement 

BOCOG had over 8,500 work staff, of 
which about 1,000 were employed 
and the rest were temporarily 
transferred personnel. 

The Chinese Central Government 
and Beijing Municipality attached 
great importance to the post-
Games placement of these staff in 
line with the principle of “treasuring 
Olympic human resources”. 

As early as September 2007, 
the Post-Games Personnel 
Placement Coordinating Group 
was established, and one month 
later the Post-Games Personnel 
Placement Division of the BOCOG 
Human Resources Department was 
set up to take charge of the issue. 

According to the policies, most of 
the temporarily transferred staff 
were to return to their work units 
from which they had come. 

The employed staff would be 
replaced through various channels. 

Some employed staff would be 
transferred directly to government 
institutions in Beijing. 

Beijing’s district and county 
governments set aside 200 posts 
and recruited the employed staff 
through civil service exams. 

The Guangzhou Organising 
Committee for the 16th Asian 
Games, the Singapore 2010 
Youth Olympic Games Organising 
Committee and the Shenzhen 
Organising Committee for 
Universiade 2011 selected staff from 
BOCOG. 

Early in 2008, BOCOG signed 
the Memorandum of Strategic 
Cooperation in Human Recourses 
and the Post-Games Employee 
Placement Agreement with 
large state-owned businesses 
such as China Development 
Bank and China Petroleum and 
Chemical Corporation (Sinopec), 
as well as 38 other state-owned 
enterprises affiliated with the State-
owned Assets Supervision and 
Administration Commission of 

15.2 Post-Games Work
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Beijing Municipality. 

BOCOG also contacted private enterprises and 
introduced to these potential employers the Olympic 
work staff. 

BOCOG even cooperated with professional 
employment agencies to establish an information 
platform to provide job information. 

In October 2008, BOCOG organised a job fair for staff 
waiting to be placed, which provided some 1,700 
posts. 

All these efforts helped successfully complete post-
Games staff placement. 

In line with the requirements for post-Games work, 
a number of staff were kept to finish tasks regarding 

work report compilation, asset disposal, account 
settling and auditing. These staff, led by the directors 
of BOCOG departments, started work in October 2008. 
The number of staff at the end of 2008 was 695, which 
was reduced to 392 at the end of January 2009 and 
200 in April 2009. 

On August 22, 2009, BOCOG officially dissolved. 

15.2.2 Asset Disposal 

Olympic assets comprised some 20 million items of 
10,000 kinds in 33 categories, ranging from furniture 
and household appliances to technical devices and 
sports equipment. They were all obtained through 
marketing, cash purchase and business cooperation 
with venue owners. 

Auction for fou drum and bamboo scroll used in the art performances for the Opening Ceremony
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To open up opportunities for the Chinese public to 
remain in touch with the Olympics, BOCOG donated 
a large number of typical yet culturally significant 
items to museums and archives in 31 provinces, 
autonomous regions and municipalities, as well as 
Hong Kong and Macao Special Administrative Regions. 
These items included: the Lucky Cloud torch, uniforms 
for torchbearers and victory ceremony hostesses and 
costumes and props used in the Opening and Closing 
Ceremonies. 

BOCOG and China Beijing Equity Exchange (CBEX) 
signed the Contract for BOCOG Asset Disposal , based 
on which CBEX provided “one-stop” service to help 
dispose of Olympics-related assets. 

The BOCOG Logistics Department worked closely 
with the CBEX to handle specific issues. Making use of 
CBEX’s service platform and business network, BOCOG 
successfully completed asset disposal operations of 
the Beijing Olympic Games. 

15.2.3 Auditing 

Starting in 2005, the BOCOG Finance Department 
received regular auditing from the National Audit 
Office of the People’s Republic of China and other 
independent auditing institutions.

Right after the Beijing Olympic and Paralympic Games, 
the Finance Department received another round of 
auditing by the National Audit Office, the results of 
which were released on June 19, 2009. 

Based on actual revenue and expenditures, as well as 
follow-up revenue and unsettled expenses, as of March 
15, 2009, BOCOG’s overall revenue and expenditure 

was expected to hit RMB 20.5 billion and RMB 19.343 
billion respectively, achieving a balance of more than 
RMB one billion. The revenue of the Beijing Paralympic 
Games was RMB 863 million, equaling the expenditure. 
56 per cent of BOCOG’s book assets were disposed of. 

No violation of regulations or illegal practices was 
found during auditing. However, problems did exist, 
including over-budgeting for some projects and 
underutilisation of certain purchased materials.   

Follow-up auditing regarding Olympic venue 
construction showed that fund raising and utilisation 
was conducted in accordance with related laws and 
regulations and that project investment was under 
effective control. All venues were completed on 
time with good quality, with 38 of them winning 118 
national awards for architecture and engineering 
excellence. No major accident in terms of quality or 
safety occurred during construction.

However, problems were found related to bid and 
tender, in that some projects were not conducted in 
strict accordance with procedures stipulated by the 
authorities concerned. There were also problems left 
to be settled with legal persons of bid and tender such 
as insufficient funding and subcontracting without 
permission. 

In addition to BOCOG’s budget, Ministry of Finance 
of the People’s Republic of China, with the approval 
of the State Council, arranged a budget of RMB 2.75 
billion from sports lotteries for the funding of Olympic-
related projects in Beijing. The actually utilised RMB 
2.703 billion covered operations such as construction 
and renovation of temporary facilities, security, 
transportation and waste disposal. 
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15.3 Beijing Olympic Legacy

With seven years of preparation, China fulfilled 
its promise and presented the world with 
a splendid Olympic Games in 2008. As the 
sacred flame was extinguished at the top 
of the National Stadium, China entered the 
“post-Olympic era”, in which the rich legacy 
left by the Games to the Olympic Movement 
and Chinese society will be carried on. 

15.3.1 Impact on the Olympic 
Movement 

As IOC President Jacques Rogge put it, 
the Beijing Olympic Games was “truly 
exceptional” and will become a milestone in 
the development of the Olympic Movement 
around the world. 

The Olympic Spirit 

The slogan for the Beijing Olympic Games, 
“One World One Dream”, not only expressed 
the aspiration of mankind for harmonious 
development, but also conveyed to people 
worldwide the message of peace. 

The 16 days of the splendid Games reached a 
global audience of 4.5 billion, making it one of 
the most watched Games in Olympic history. 
With magnificent Opening and Closing 
Ceremonies, elaborately designed Torch Relay 
routes, smooth competition organisation, the 
Games highlighted the Olympic spirit of unity, 

friendship and peace.  

The Games has boosted the Olympic spirit 
among 1.3 billion Chinese people, especially 
among China’s 400 million youths. Olympic 
educational activities certainly helped cultivate 
these young people’s global vision. 

Sports Excellence 

Sports inspire people’s love and passion for 
life. The Olympic Games in Beijing brought the 
whole world together to share the charm of 
sports. 

The Games attracted the participation of 
over 10,000 athletes from 204 countries and 
regions, saw 38 new world records and 85 
new Olympic records, and awarded medalists 
from 85 countries and regions. It had the 
greatest number of participants, as well as 
the greatest number of women athletes, and 
involved more countries and regions than did 
the past Games. Many countries and regions 
won their first-ever Olympic medal. 

The Games witnessed significant 
breakthroughs in athletic performance. 
Jamaican sprinter Usian Bolt, for instance, 
set a phenomenal world record of 9.69 
seconds in the 100-metre dash at the National 
Stadium (Bird’s Nest), and American swimmer 
Michael Phelps made history in the National 
Aquatics Centre (Water Cube) by pocketing 



299Preparation for the Games: New Beijing Great Olympics

eight gold medals, the first time anyone 
has accomplished this feat in a single 
Olympics. 

International Exchange 

Beijing recognised the Olympic Games 
as both a sports event and a cultural 
gala. Therefore, various cultural activities 
were organised along with sports 
competitions to offer an opportunity for 
dialogue between people of different 
social, cultural and religious backgrounds. 

The Beijing Olympic Games attracted 
the largest number of media staff and 
enjoyed the widest coverage in Olympic 
history. It served as a platform for displaying the 
world’s cultural diversity and true humanity. 

In staging the Games, Beijing endeavoured in all 
sincerity to break down cultural barriers and embrace 
the world. The warm, joyful and harmonious ambience 
of the Host City appealed to the international 
community. 

15.3.2 Benefits to Chinese Society 

When bidding for the Games of the XXIX Olympiad, 
Beijing set the goal of “hosting a high-level Olympic 
and Paralympic Games with distinguishing features” 
and the concepts of “Green Olympics, High-tech 
Olympics and People’s Olympics”, the implementation 
of which has touched upon almost every aspect of 

Chinese society. 

Enthusiasm in Sports 

The Olympic Games in Beijing has helped nurture a 
new crop of competent athletes, coaches and sports 
management personnel, who will play a crucial role in 
hosting high-level sports competitions. 

A number of first-class sports facilities remain in 
the capital. The 31 competition venues, 56 training 
venues and six related facilities, will be converted for 
post-Games use according to their locations, scale 
and functions. They will help build Beijing into an 
international sports centre. 

Olympic venues in the six Co-host Cities will also be 
turned into sports or recreational centres for local 

1. Sergey Bubka, member of the IOC Executive 
Board and Chairman of the IOC Athletes’ 
Commission, signs his name on the Peace and 
Friendship Wall in the Beijing Olympic Village

2. An international performance troupe in the 

“Colourful World, Universal Olympics” cultural 
exchange in 2007

2

1
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residents. 

Throughout the Olympic Games, a nationwide fitness 
programme was launched to raise public health 
awareness. The programme has helped turn Olympic 
zeal into a public physical exercise initiative that 
involves the entire Chinese nation. 

After the Games, more funding has been allocated for 
public fitness projects, especially sports facilities in less 
developed regions and rural areas. 

To encourage more people to enjoy sports and live 
a healthy life, on January 7, 2009, the Chinese Central 
Government designated August 8 of each year as 
China’s “National Fitness Day”. 

Economic Development 

Enormous resources were invested to guarantee the 
success of the Beijing Olympic Games, which resulted 
in an “Olympic economic boom”. 

Statistics indicate that preparing for the Games has 
created approximately one million new jobs, most of 
which are in construction, real estate, environmental 

protection, information technology, sports, culture, 
and tourism. 

The Games has also promoted industrial restructuring, 
corporate brand image and managerial innovation, 
thus exerting a profound influence upon the economic 
development of the Host City of Beijing in particular, 
and the country of China as a whole. 

Take GDP growth for instance. The annual GDP growth 
rate of Beijing during implementation of the Chinese 
government’s “Ninth Five-year Plan” (1996 - 2000) was 
10 per cent. Since 2001 when Beijing won the Olympic 
bid, the number has reached 12.4 per cent. In 2007, 
Beijing’s GDP amounted to RMB 935.33 billion, and the 
per-capita GDP was US$ 7,654, representing the level 
of moderately developed economies. 

Social Harmony 

During the seven years of Olympic preparation, 
Beijing invested a total of RMB 437.11 billion into 
city development. Citizens have seen considerable 
improvement in every aspect of their daily life, 
especially in transportation, environment, cultural relics 
protection and volunteerism. 

Children playing freestyle street basketball 
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A case in point is the accessible facilities. During 
these seven years, numerous accessible facilities 
were installed or renovated, including the accessible 
street crossings, wheelchair seats, tactile surface 
indication roadways, road indicator boards in 
Braille, communications equipment and facilities in 
grandstands of sports venues. Altogether, 14,000 
renovation projects were completed, and this number 
equaled the total of projects launched in the 20 years 
before 2001. 

Rapid city development has enhanced social harmony. 
After the Games, the concepts of “Green Olympics, 
High-tech Olympics and People’s Olympics” have 
been transformed into the new version of “Humanistic 
Beijing, High-tech Beijing and Green Beijing”, with the 
hope of establishing a long-term mechanism to guide 
Beijing’s overall development and providing a good 
model of harmonious development for the whole 
country. 

15.3.3 Preservation of Beijing Olympic 
Legacy 

On August 6, 2009, prior to the first anniversary of 
the Beijing Olympic Games, the Beijing Olympic City 
Development Association (BODA), was established by 
the Beijing Municipal Government and the Chinese 

Olympic Committee. 

BODA involves participation of related government 
sectors, business institutions, institutes of higher 
learning, associations of people with a disability, 
and civil societies. Its purpose is to carry forward 
the Olympic spirit and Beijing Olympic legacy, and 
promote the sustainable development of Olympic and 
Paralympic causes in Beijing and China. Its scope of 
operation mainly includes: 

●  Supporting public welfare initiatives concerning 

Olympic culture and education, sports, youth, people 

with a disability and volunteer service 
●  Conducting exchange and cooperation with related 

international organisations such as the IOC and the 

World Union of Olympic Cities 
●  Promoting city development and Olympic research, 

and offering suggestions on city development policies 

and practices 

In all, BODA is expected to help consolidate the 
achievements of the Beijing Olympic Games, promote 
the Olympic Movement and enhance exchanges 
among the host cities of the Games. 

Summary

With the diligent efforts of the Chinese government 
and people, assistance of international sports 
organisations, and firm support of the entire Olympic 
Family, the Beijing Olympic Games became a “truly 
exceptional” one in the history of the Games of the 
Olympiad. 

Hosting an Olympic Games requires tenacious and 
systematic endeavours, and Beijing’s seven years of 
preparation paid off indeed, as the goal of “hosting 

a high-level Olympic and Paralympic Games with 
distinguishing features” has been honoured and a 
considerable Olympic legacy has been left for Beijing 
and China. 

The ever-spreading influence of the Olympic Games 
will enrich the contents of Olympic legacy, and 
therefore, consolidating such legacy will remain a 
major task for every host city of the Games. 
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Preparation for the Games: New Beijing Great Olympics, Volume III of the 
Official Report of the Beijing 2008 Olympic Games, was compiled and 
translated from November 2007 to December 2008. The writing group had 
kept on improving their version on the basis of the comments and advice 
offered by various parties and individuals concerned. The final edition was 
achieved in May 2009 and its English translation was carried through in May 
2010.

Constructive suggestions have been solicited from leaders and experts of 
the Communist Party of China Beijing Municipal Committee, the Beijing 
Municipal Government, the General Administration of Sport of China and 
BOCOG. Contributing to this volume are, among others, Liu Qi, Liu Peng, 
Guo Jinlong, Liu Jingmin, Wang Wei, Jiang Xiaoyu, Li Binghua and Yang 
Shu’an.

This volume is compiled by the BOCOG Media & Communications 
Department. Xu Da has supervised the final review of this volume.

The report is written by a team from the College of Arts & Science of Beijing 
Union University, with Kong Fanmin as the team leader, Chen Chaoyan, 
Huang Zongying, Wang Pei, Li Yan, Feng Xia, Zhang Yaya, Zhang Yitong 
and others as team members, and Kong Fanmin, Chen Chaoyan and Guo 
Xinxiao as the compiling editors. The final review of this volume is done 
by Geng Shen, Chen Jian, Kang Qingqiang and others. Engaged in the 
composition and data collection of this volume are Ren Jianghao, Zuo Jijun, 
Li Fei, Dong Yingshuang, Wang Muqing, He Jiazhen and others. 

Translation and revision of this volume of the report are done by Zheng 
Peilin, Li Jing, Huang Zongying, Liu Runzhi, Liu Guoqiang and others. The 
entire translation process is under the coordination of Xiu Gang, Wang 
Zhiping, Xia Gang, Lin Xianguang and others.

Addendum
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本卷报告的编撰工作始于2007年11月，至2008年12月完成中文初稿。

经多方征求意见，至2009年5月确定中文稿，2010年5月确定英文稿，全程

历时2年半。

本报告的编撰工作得到北京市委、市政府，国家体育总局及北京奥组

委各部门的大力支持和帮助。刘淇、刘鹏、郭金龙、刘敬民、王伟、蒋效

愚、李炳华、杨树安等领导参加了评审工作。

本报告由北京奥组委新闻宣传部组织编写。徐达承担本书的总体策划

和组织协调工作。

北京联合大学应用文理学院组建写作团队，孔繁敏教授担任写作组组

长，成员包括陈朝雁、黄宗英、王培、李岩、冯霞、张娅娅、张怡彤等。

本报告由孔繁敏、陈朝雁、郭新孝统稿。参加写作和图文资料收集工作的

还有任江浩、左继军、李飞、董英双、王牧青、何家振等。耿申、陈剑、

康庆强等参加了审稿。

本报告英文文本由郑培林、李晶、黄宗英、刘润芝、刘国强等翻译；

修刚、王志平、夏钢、林宪光等参加了翻译工作。
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Article 1: 

Purpose 

 

The purpose of this Standing Procedure, hereinafter known as the “Procedure,” 

is to manage fairly and smoothly all matters pertaining to the taekwondo 

competition at the Olympic Games, in accordance with the Rules and 

Regulations of the World Taekwondo Federation, hereinafter known as “WTF 

Rules,” and the Competition Rules of the WTF, hereinafter known as the “WTF 

Competition Rules.” 

 

Organizing Committees of the Olympic Games (“OCOGs”) should refer to the 

most up-to-date WTF Rules and WTF Competition Rules for more detailed 

explanation of the Articles stated in the Procedure. 

 

Article 2: 

Competition Area 

 

The Competition Area for the Olympic Games shall be installed on a platform 

between 0.50m and 1m high from the base and the outer part of the Boundary 

Line shall be over 2m wide. The outer part of the platform shall be inclined at 

a gradient of less than 30 degrees for the safety of the contestants. 

 

Article 3: 

Weight Divisions 

 

Weight divisions at the Olympic Games are divided as follows: 

 

MALE DIVISION FEMALE DIVISION 

 

Under 58kg 

 

Not exceeding 58kg 

 

Under 49 kg 

 

Not exceeding 49kg 

Under 68kg Over 58kg & not 

exceeding 68kg 

Under 57kg Over 49kg & not 

exceeding 57kg 

Under 80kg Over 68kg & not 

exceeding 80kg 

Under 67kg Over 57kg & not 

exceeding 67kg 

Over 80kg Over 80kg Over 67kg Over 67kg 
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Article 4: 

Head of Team Meeting and Drawing Lots 

 

4.1 Head of team meeting and drawing of lots shall be conducted under 

the joint control of the Technical Delegate of the WTF and the OCOGs 

within two (2) days prior to the first competition. 

 

4.2 Drawing of lots shall be conducted after the head of team meeting. 

Method of drawing of lots at each edition of the Olympic Games shall 

be decided by the WTF. 

 

Article 5: 

Competition Method 

 

5.1 Taekwondo competition at the Olympic Games shall be conducted in a 

single elimination tournament system with repêchage for the bronze 

medal contest. The winner of the final contest will receive the gold 

medal and the loser will receive the silver medal. 

 

The repêchage shall be conducted among all contestants who lost to 

the two finalists in the elimination phase. In the repêchage, the losers 

of the semifinals during the elimination phase will be seeded directly to 

each of the repêchage finals, but on the opposite sides of the bracket. 

Other losers will advance to the repêchage unseeded, at the same side 

of the bracket in which they contested during the elimination phase. 

 

The two winners of the repêchage finals will each receive a bronze 

medal. 

 

5.2 In the event of a tied score, a 4th round of two minutes, also known as 

the sudden death round, will be conducted after a minute of rest 

following the 3rd round. Any points, be it Gam-jeom or Kyong-go, from 

the previous three rounds shall not be taken into consideration in the 

sudden death round. 
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When a contestant scores the first point in the sudden death round, he 

or she shall be declared the winner. When a contestant receives a 

Gam-jeom in the sudden death round, the opponent shall be declared 

as the winner. 

 

In the event of a tied score after the end of the sudden death round, 

the winner shall be decided based on a decision of superiority by all 

refereeing officials for the initiatives shown in the sudden death round. 
  

5.3 In the event of 17 athletes in a weight category, there will be a pre-

qualification match to determine a winner that will proceed to the 

Round of 16. The athletes for the pre-qualification match will be 

decided by random drawing during the official drawing of lots session. 

The loser of the pre-qualification match will be considered as having 

been eliminated from the taekwondo competitions at the pertinent 

Olympic Games, and will not be considered for repechage under any 

circumstances. 
 

Article 6: 

Technical Officials 
 

6.1 Technical Officials are divided into: Technical Delegates, International 

Technical Officials (ITOs) comprising of Competition Supervisory Board 

Members and International Referees, who shall all be appointed by the 

WTF; and National Technical Officials (NTOs), who are appointed by 

the OCOG. The number of NTOs requires the approval of the WTF. 

 

6.2 The roles of Technical Delegates are to ensure that the WTF 

Competition Rules are complied with, and to preside over the Head of 

Team Meeting, Drawing of Lots and Weigh-In. Technical Delegates 

shall make final decisions in the occurrence of unexpected situations 

not stipulated in the contingency plan. 

 

6.3 The roles of the Competition Supervisory Board are to deliberate on 

protest(s) and make final decisions, take disciplinary action against 

officials who make such misjudgments or who engage in any illegal 

behavior, and evaluate the performances of referees and judges. 
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Article 7: 

Protest 

 

7.1 In the event that there is an objection to a judgment, the coach or 

manager of the pertinent team may submit a protest application within 

10 minutes after the match, along with a fee of USD 300, to the 

Competition Supervisory Board. 

 

7.2 The Competition Supervisory Board shall deliver its findings within 15 

minutes after acceptance of the application. 

 

Article 8: 

Test Event 

 

The three main objectives of Test Events are to test the competition venue, in 

particular the Field of Play (“FOP”) and all athlete facilities, train, coordinate 

and evaluate staff, contractor (if in place) and volunteer performance in an 

event environment and develop an effective integrated team structure and 

evaluate the performance of the technology systems and processes supporting 

all functional aspects of the venues and the overall Games environment. In 

principle, countries that have qualified for participation in the taekwondo 

competition at the Olympic Games are permitted to take part in the test event. 

Nonetheless, the WTF may select the participating countries, as the case may 

be. 

 

Article 9: 

Criteria for Quota Allocation for the Olympic Games 

 

9.1 The WTF shall conduct world and continental taekwondo qualification 

tournaments to determine the distribution of athlete quota allotted to 

the WTF. 

 

9.2 For all editions of the Olympic Games, a country, including the host 

nation, may enter a maximum of two (2) male and two (2) female 

contestants, with one contestant per weight category. 
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9.3 The number of invitations (wildcards) shall be agreed upon between 

the parties that comprise the Tripartite Commission; the International 

Olympic Committee (“IOC”), the Association of National Olympic 

Committees (“ANOC”) and the WTF. 

 

9.4 The weight categories that a national taekwondo association has 

qualified for at the world and continental taekwondo qualification 

tournaments are attributed to the association rather than to the 

contestants who participated in the tournaments. 

 

9.5 World Taekwondo Qualification Tournament 

 

 9.5.1 In the World Taekwondo Qualification Tournament, the top 

three ranking contestants from each weight category will 

qualify for the Olympic Games. 

 

 9.5.2 In the event that any of the qualified contestants is found to 

have committed a doping offence that constitutes a violation 

of any of the provisions of the Anti-Doping Code of the IOC, 

the World Anti-Doping Agency (“WADA”) and the WTF Anti-

Doping Rules (“Anti-Doping Codes”), the next highest ranked 

contestant(s) who did not qualify for the Olympic Games in 

the first place will qualify as the substitute contestant(s). 

 

Detailed explanation will be issued in Article 10 of the 

Procedure. 

 

 9.5.3 National Associations will be issued certificates verifying the 

pertinent weight categories that they have qualified for at the 

Olympic Games. In addition, such certificates will be issued to 

countries that have substitute contestants (i.e. 4th and 5th 

ranked contestants. 

 

Detailed explanation will be issued in Article 10 of the 

Procedure. 
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9.6 Continental Taekwondo Qualification Tournament 

 

 9.6.1 The WTF in cooperation with each of the five continental 

taekwondo unions of Africa, Asia, Europe, Oceania and Pan 

America shall conduct the Continental Taekwondo 

Qualification Tournament, and the quota for each continent 

will be allocated by the WTF. 

 

 9.6.2 The procedure to allot the continental quota for the Olympic 

Games is based on criteria such as, but not limited to, the 

number of member countries belonging to each continental 

taekwondo union, precedents, development of taekwondo in 

the continent, etc. 

 

The top ranked male and female contestants of each weight 

category from Oceania will qualify for the Olympic Games 

from the continental taekwondo qualification tournament in 

Oceania; thus, a total of four (4) men and four (4) women. 

 

The top two ranked male and female contestants of each 

weight category from Africa will qualify for the Olympic 

Games from the continental taekwondo qualification 

tournament in Africa; thus, a total of eight (8) men and eight 

(8) women. 

 

The top three ranked contestants of each weight category 

from Asia, Europe and Pan America will qualify for the 

Olympic Games from the respective continental taekwondo 

qualification tournaments; thus a total of 12 men and 12 

women each from the continents of Asia, Europe and Pan 

America. 

 

 9.6.3 One substitute contestant in each weight category will be 

selected in case contestants that have already qualified for 

the Olympic Games are disqualified for doping offences, as 

prescribed in Article 9.5.2 of the Procedure. 
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Detailed explanation will be issued in Article 10 of the 

Procedure. 

 

 9.6.4 If a National Association has not filled up the entire quota in 

the world taekwondo qualification tournament, it may 

participate in the pertinent continental taekwondo 

qualification tournament so long as: 

 

(1) the weight categories in the continental tournament are 

not those already qualified in the world tournament; 

 

(2) the number of qualified contestants of the pertinent 

National Association do not exceed the maximum quota of 

two (2) male and two (2) female contestants. 

 

9.7 Final Ranking Classification System 

 

 9.7.1 In the event where there is no playoff match between the 

two losers of the semi-final matches during the qualification 

tournaments, the following final ranking classification system 

shall apply: 

 

3rd Place: Contestant who lost to the 1st Place contestant in 

the semi-final match 

4th Place: Contestant who lost to the 2nd Place contestant in 

the semi-final match 

5th Place: Contestant who lost to the 1st Place contestant in 

the quarter-final match 

6th Place: Contestant who lost to the 2nd Place contestant in 

the quarter-final match 

7th Place: Contestant who lost to the 1st Place contestant in 

the Round of 16 match 

8th Place: Contestant who lost to the 2nd Place contestant in 

the Round of 16 match 
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Article 10: 

Doping Test 

 

10.1 All provisions in the Anti-Doping Codes developed by the IOC, the 

WADA and the WTF shall apply to the taekwondo competitions at the 

Olympic Games. Doping tests will be conducted at the world and 

continental taekwondo qualification tournaments. 

 

10.2 At the World Taekwondo Qualification Tournament, mandatory doping 

tests will be conducted on the top four ranked contestants of each 

weight category. Any contestant proven to have violated the Anti-

Doping Codes shall be removed from the final standings and be 

deprived of qualification for the Olympic Games. 

 

The next highest ranked contestant in the respective qualification 

tournaments will take over as the substitute contestant. If the 

substitute contestant is found to have violated the Anti-Doping Codes, 

the WTF Rules or the WTF Competition Rules, the next highest ranked 

contestant will be the new substitute contestant; and so forth. 

 

10.3 For continental taekwondo qualification tournaments, mandatory 

doping tests will be conducted on: 

 

(i) All quarterfinalists of each weight category at the Asian, European 

and Pan American qualification tournaments. 

(ii) All semifinalists of each weight category at the African and Oceania 

qualification tournaments. 

 

Any contestant proven to have violated the Anti-Doping Codes shall be 

removed from the final standings and be deprived of qualification for 

the Olympic Games. The next highest ranked contestant in the 

respective qualification tournament will take over as the substitute 

contestant, provided that this contestant has not violated the Anti-

Doping Codes or any provisions prescribed in the WTF Rules or the 

WTF Competition Rules. 
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10.4 The substitute contestants of the world taekwondo qualification 

tournament may participate in the same weight categories at the 

continental taekwondo qualification tournaments in the event that 

results of the doping tests have not been made known. In the event 

that the doping tests prove positive, he or she will take over as the 

substitute contestant of the world taekwondo qualification tournament. 

 

In the event that the substitute contestant has already qualified for 

the Olympic Games at the Continental Taekwondo Qualification 

Tournament, the next highest ranked contestant in the competition 

standings of the continental tournament shall qualify for the Olympic 

Games, provided that this contestant has not violated the Anti-Doping 

Codes or any provisions prescribed in the WTF Rules or the WTF 

Competition Rules. 

 

10.5 In the Olympic Games, if a gold medalist is disqualified after having 

violated the Anti-Doping Codes, the contestant shall be removed from 

the final standings. The silver medalist will move up the final standings 

and be awarded the gold medal. There will be no further changes to 

the final standings. 

 

If any other medalist other than the gold medalist is disqualified, there 

will not be any changes to the final standings. 
 

Article 11: 

Fill-up Quota Procedure 
 

11.1 If a National Association that has qualified for the Olympic Games 

through the World Taekwondo Qualification Tournament relinquishes a 

qualification slot, the WTF shall, at its own discretion, reallocate the 

relinquished slot on the basis of the IOC-ANOC-WTF Tripartite 

Commission Invitation System. 

 

11.2 If a National Association that has qualified for the Olympic Games 

through a Continental Taekwondo Qualification Tournament 

relinquishes a qualification slot, the relinquished slot shall be allotted 

to the National Association next in line in the competition standings. 



 
STANDING PROCEDURES (TAEKWONDO COMPETITION AT OLYMPIC GAMES) 
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11.3 In the event of unavailability to allot the relinquished slot as 

prescribed in Article 11.2 of the Procedure, the WTF shall exercise its 

authority to allot the slot. 

 

Article 12: 

Entry Procedure 

 

National Associations that have qualified for the Olympic Games shall take 

necessary measures to liaise with the pertinent NOCs so that the entry of the 

qualified weight category (or categories) will be submitted to the OCOGs on 

time. 

 

As for Late Replace Process, if an NOC requires an athlete replacement, the 

WTF will deliberate on such requests in consultation with the Sport Entries 

Team of OCOG, after taking into account of the established schedule and 

inevitability of substitution. 

 

Article 13: 

Other Matters 

 

Those matters not prescribed in the Procedure will be dealt with in accordance 

with the WTF Rules, WTF Competition Rules, Rules on Organization and 

Operation of International Taekwondo Championships, and a resolution of the 

WTF Council, when necessary. 
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WORLD TAEKWONDO FEDERATION 

(WTF) 

 

EVENTS 

 

Men Women 

Under 58kg 

(Not exceeding 58kg) 

Under 49kg 

(Not exceeding 49kg) 

Under 68kg 

(Over 58kg & not exceeding 68kg) 

Under 57kg 

(Over 49kg & not exceeding 57kg) 

Under 80kg 

(Over 68kg & not exceeding 80kg) 

Under 67kg 

(Over 57kg & not exceeding 67kg) 

Over 80kg Over 67kg 

 

ATHLETE / NOC QUOTA 

 

Athlete quota: 62 men 

62 women 

4 places for Tripartite Commission Invitation athletes (attributed to the 

weight categories other than those selected by the host nation)  

Total of 128 athletes (ideally 16 athletes per weight category) 

   

Maximum per NOC:  2 men and 2 women, with a maximum of 1 athlete per weight 

category 

 

QUALIFICATION SYSTEM 

 

Attribution of qualification 

Qualification is attributed to the respective NOC. 

 

Minimum prerequisite for qualification 

An athlete must possess an official Kukkiwon Dan certification. 

An athlete must be recommended by its pertinent member national association in 

order to enter for the qualification tournaments. 
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NOCs are required to confirm the entry of their athletes by no later than 15 February 

2008. 

 

NF/NOC entry in qualification events 

The maximum number of entries from an NF/NOC in qualification events may not 

exceed the number of available qualification places for the respective NF/NOC. 

 

QUALIFICATION SYSTEM IN DETAIL 

 

1. World Taekwondo Qualification Tournament 

The first 3 placed athletes in the Olympic weight categories will qualify their NOC a 

place in the respective event. 

 3 men (1st – 3rd) x four (4) weight categories: 12 men 

 3 women (1st – 3rd) x four (4) weight categories: 12 women 

Total: 24 athletes 

 

2. Continental Taekwondo Qualification Tournaments 

48 men’s places and 48 women’s places will be allocated through Continental 

Taekwondo Unions. The respective Unions shall conduct continental qualification 

tournaments to allocate the number of qualification places specified in the table below. 

 

ALLOCATION OF QUOTA BY CONTINENT 

 

Region Men Women Quota 

Asia 3 per weight 

category 

3 per weight 

category 

24 

Europe 3 per weight 

category 

3 per weight 

category 

24 

Pan America 3 per weight 

category 

3 per weight 

category 

24 

Africa 2 per weight 

category 

2 per weight 

category 

16 

Oceania 1 per weight 

category 

1 per weight 

category 

8 

  Total: 96 athletes 
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3. Host Nation 

The host nation shall not participate in any qualification tournament, as it shall be 

directly qualified in 2 weight categories for men and 2 weight categories for women. 

 1 man x 2 weight categories: 2 men 

 1 woman x 2 weight categories: 2 women 

 

The host nation is required to inform the WTF and all member national associations of 

the weight categories that it wishes to participate in, no later than one month before 

the start of the World Qualification Tournament. 

Total: 4 athletes 

 

4. Tripartite Commission (IOC-ANOC-WTF) Invitation places 

Four (4) Tripartite Commission Invitation places will be made available for nations that 

have applied for weight categories other than those selected by the Host Nation. 

The deadline for NOCs to submit their requests for Tripartite Invitation places is 15 

November 2007. The allocation of Invitation places will be confirmed, in writing, to the 

NOCs by July 2008. 

Total: 4 athletes 

 

QUALIFICATION TIMELINE 

September 28-30, 2007 World Taekwondo Qualification Tournament to be 

conducted, Manchester, United Kingdom 

 

15 November 2007 Deadline for the submission of requests for Tripartite 

Commission Invitation places by all NOCs 

 

November 2007 – January 

2008 

Continental Taekwondo Qualification Tournaments to 

be conducted 

 

 November 1-2, 2007 African Taekwondo Qualification Tournament, Tripoli, 

Libya 

 

 November 28 – 

December 1, 2007 

Asian Taekwondo Qualification Tournament, Ho Chi 

Minh City, Vietnam 
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 December 8-9, 2007 Pan-American Taekwondo Qualification Tournament, 

Cali, Colombia 

 

 December 1, 2007 

 

Oceania Taekwondo Qualification Tournament, 

Noumea, New Caledonia 

 

 January 26-27, 2008 European Taekwondo Qualification Tournament, 

Istanbul, Turkey 

 

Early February 2008 WTF to confirm qualification places for NFs/NOCs 

 

February 15, 2008 Deadline for NOCs to inform the WTF of their intention 

to use the acquired quota places 

 

March 2008 WTF to confirm the reallocation of unused quota places 

 

July 2008 The Tripartite Commission will confirm, in writing, the 

allocation of Invitation places to the NOCs 

  

23 July 2008 Deadline for Beijing 2008 Organising Committee to 

receive entry forms submitted by NOCs 

 

DATES / PROCESS OF CONFIRMATION OF PLACES 

 

The WTF shall confirm to NFs/NOCs the qualification places they have achieved within 

two weeks after the final qualification tournament, sometime in early February 2008. 

By 15 February 2008, the respective NOCs must confirm to the WTF the use of 

qualification places achieved at the 2007 World Taekwondo Qualification Tournament 

and the Continental Taekwondo Qualification Tournaments. By 31 March 2008, the 

WTF hopes to confirm the reallocation of any unused places. 

 

REALLOCATION OF UNUSED QUOTA POSITIONS 

 

IF an NOC qualified through the World Taekwondo Qualification Tournament 

relinquishes a qualification slot, the place will be allocated to the NOC of the next 

highest placed athlete in the respective weight category. 
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If an NOC qualified through a Continental Taekwondo Qualification Tournament 

relinquishes a qualification slot, the place will be allocated to the NOC of the next 

highest placed athlete at this regional qualification tournament in the respective weight 

category. 

 

If the host nation does not use the available qualification places, or the Tripartite 

Commission is not able to allocate the Invitation places, these places will be 

reallocated based on the results of the World Taekwondo Qualification Tournament. 


